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Chapter 1. INTRODUCTION AND OVERVIEW

The Federal Energy Regulatory Commission’s (FERC or Commission) voluntary 
third-party contracting program enables applicants seeking certificates for natural gas 
facilities and licenses for hydropower projects to fund a third-party contractor (3PC) to
assist the Commission staff in reviewing the environmental aspects of applications and 
preparing the environmental documents required by the National Environmental Policy 
Act of 1969 (NEPA). These environmental documents could be environmental 
assessments or environmental impact statements, depending upon the potential project 
impacts.

Congress provided authorities for the use of 3PCs on hydropower projects in the 
Energy Policy Act of 1992.1 The Commission formally extended this to pipeline projects 
in 1994 through a Commission notice2 citing Council on Environmental Quality 
regulations on 3PC use.3 This handbook provides guidance on how the program works 
for natural gas and hydropower projects analyzed by the Commission's Office of Energy 
Projects (OEP).

PROGRAM OVERVIEW

In the context of the Commission's program, third-party contracting involves the 
use of an independent contractor to assist the FERC staff in its environmental analyses 
and review of a proposal.  Under this voluntary program, the independent contractor is:

selected by the Director of OEP and works solely under the direction of the 
OEP staff;
responsible for conducting environmental analyses and preparing 
environmental documentation; and
paid by the project applicant(s).

Third-party contracting provides OEP with additional flexibility in satisfying the 
Commission's NEPA responsibilities.  It also complements other procedures presently in 
place for the environmental review of natural gas and hydropower projects, including the 
Commission’s Pre-Filing Processes. For hydropower projects, such contracts have been 
used for applicants using the Commission’s Alternative Licensing Process; however, 

1 See the Environmental Policy Act of 1992, P.L. No. 102-186 and 16 U.S.C. 797d.
2 See News Release issued February 9, 1994.  Subsequent announcements were published in the 

Commerce Business Daily (March 25, 1994) and the Federal Register (April 20, 1994).
3 See Question 16 of NEPA's Forty Most Asked Questions at 

https://ceq.doe.gov/nepa/regs/40/40p3.htm.
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The Federal Energy Regulatory Commission’s (FERC or Commission) voluntary 
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preparing the environmental documents required by the National Environmental Policy 
Act of 1969 (NEPA). These environmental documents could be environmental 
assessments or environmental impact statements, depending upon the potential project 
impacts.

Congress provided authorities for the use of 3PCs on hydropower projects in the 
Energy Policy Act of 1992.1 The Commission formally extended this to pipeline projects 
in 1994 through a Commission notice2 citing Council on Environmental Quality 
regulations on 3PC use.3 This handbook provides guidance on how the program works 
for natural gas and hydropower projects analyzed by the Commission's Office of Energy 
Projects (OEP).

PROGRAM OVERVIEW

In the context of the Commission's program, third-party contracting involves the 
use of an independent contractor to assist the FERC staff in its environmental analyses 
and review of a proposal.  Under this voluntary program, the independent contractor is:

selected by the Director of OEP and works solely under the direction of the 
OEP staff;
responsible for conducting environmental analyses and preparing 
environmental documentation; and
paid by the project applicant(s).
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Commission's NEPA responsibilities.  It also complements other procedures presently in 
place for the environmental review of natural gas and hydropower projects, including the 
Commission’s Pre-Filing Processes. For hydropower projects, such contracts have been 
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there is the potential to use it for both the Integrated Licensing Process as well as the 
Traditional Licensing Process. To fully explore this potential, an applicant for a 
hydropower license or relicense should contact the OEP Hydropower Licensing Program
staff identified at the end of this chapter.

PRE-FILING CONSULTATION

Traditional Applications

For traditional certificate application filings and those using the Traditional 
Licensing Process (i.e., those NOT involving the Commission’s Pre-Filing Process), the
applicant should plan to have the 3PC under contract concurrent with the filing of the 
application.  As a result, the applicant should plan on meeting with FERC staff before 
completing the Request for Proposal (see the following section).  Doing otherwise will 
delay the review of the application and preparation of the environmental document.
Thus, we4 strongly recommend that applicants meet with us to discuss their proposals, 
whether or not third-party contracting would fit their particular needs, and to answer any 
questions they might have relative to the program itself.

Pre-Filing Process

For certificate and license application filings where an applicant intends to use one
of the Commission’s Pre-Filing Processes that engage Commission staff in the 
application preparation phase, it is extremely important that the applicant meet with us 
well in advance of its planned date for asking us to approve the use of that program5.
This will not only allow us to properly prepare for the request, it will help to ensure that 
the request will contain everything we need to make a decision.

PREPARATION OF A DRAFT REQUEST FOR PROPOSAL

Following a decision to use a 3PC and before an application is filed or a request 
for use of the Commission’s Pre-Filing Process is submitted, the applicant will prepare a 
draft Request for Proposals (RFP).  The draft RFP will be submitted for review and 
approval by the OEP staff before the RFP is issued by the applicant. The draft RFP 

4 “We”, “us,” and “our” refer to staff of the Office of Energy Projects

5 In lieu of third-party contracting, applicants proposing natural gas or hydropower projects of 
small to moderate size as well as license amendments may want to consider using an applicant-
prepared draft EA.  Contact OEP staff listed in this document regarding that process.
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For traditional certificate application filings and those using the Traditional 
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application.  As a result, the applicant should plan on meeting with FERC staff before 
completing the Request for Proposal (see the following section).  Doing otherwise will 
delay the review of the application and preparation of the environmental document.
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questions they might have relative to the program itself.

Pre-Filing Process

For certificate and license application filings where an applicant intends to use one
of the Commission’s Pre-Filing Processes that engage Commission staff in the 
application preparation phase, it is extremely important that the applicant meet with us 
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PREPARATION OF A DRAFT REQUEST FOR PROPOSAL
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draft Request for Proposals (RFP).  The draft RFP will be submitted for review and 
approval by the OEP staff before the RFP is issued by the applicant. The draft RFP 

4 “We”, “us,” and “our” refer to staff of the Office of Energy Projects

5 In lieu of third-party contracting, applicants proposing natural gas or hydropower projects of 
small to moderate size as well as license amendments may want to consider using an applicant-
prepared draft EA.  Contact OEP staff listed in this document regarding that process.
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there is the potential to use it for both the Integrated Licensing Process as well as the 
Traditional Licensing Process. To fully explore this potential, an applicant for a 
hydropower license or relicense should contact the OEP Hydropower Licensing Program
staff identified at the end of this chapter.

PRE-FILING CONSULTATION

Traditional Applications

For traditional certificate application filings and those using the Traditional 
Licensing Process (i.e., those NOT involving the Commission’s Pre-Filing Process), the
applicant should plan to have the 3PC under contract concurrent with the filing of the 
application.  As a result, the applicant should plan on meeting with FERC staff before 
completing the Request for Proposal (see the following section).  Doing otherwise will 
delay the review of the application and preparation of the environmental document.
Thus, we4 strongly recommend that applicants meet with us to discuss their proposals, 
whether or not third-party contracting would fit their particular needs, and to answer any 
questions they might have relative to the program itself.

Pre-Filing Process

For certificate and license application filings where an applicant intends to use one
of the Commission’s Pre-Filing Processes that engage Commission staff in the 
application preparation phase, it is extremely important that the applicant meet with us 
well in advance of its planned date for asking us to approve the use of that program5.
This will not only allow us to properly prepare for the request, it will help to ensure that 
the request will contain everything we need to make a decision.

PREPARATION OF A DRAFT REQUEST FOR PROPOSAL

Following a decision to use a 3PC and before an application is filed or a request 
for use of the Commission’s Pre-Filing Process is submitted, the applicant will prepare a 
draft Request for Proposals (RFP).  The draft RFP will be submitted for review and 
approval by the OEP staff before the RFP is issued by the applicant. The draft RFP 

4 “We”, “us,” and “our” refer to staff of the Office of Energy Projects

5 In lieu of third-party contracting, applicants proposing natural gas or hydropower projects of 
small to moderate size as well as license amendments may want to consider using an applicant-
prepared draft EA.  Contact OEP staff listed in this document regarding that process.
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should be submitted directly to the OEP staff, rather than formally filed with the 
Commission.

The draft RFP will include a distribution plan that identifies where the RFP will be 
advertised/posted. This information must demonstrate that the RFP will be widely
distributed (e.g. posted to applicant’s website, RFP databases/services, provided to 
professional associations, provided to a wide range of potential contractors).

To assist applicants in developing an RFP for selection of 3PCs, we have included 
specific guidelines for the content of RFPs in Chapter 2.  The elements presented in 
these guidelines must be incorporated into all draft RFPs. In addition, Chapter 3 
contains two sample RFPs (based on RFPs previously used) that show how the specific 
guidelines in Chapter 2 might translate into an actual RFP.

SELECTION OF THE THIRD-PARTY CONTRACTOR

Following OEP staff's review and approval of the draft RFP, the applicant will:

1. Issue the approved RFP per the distribution plan.
2. Screen all proposals received for Organizational Conflict of Interest (OCI).
3. File in the project docket (once a docket number is established) a certification 

that the RFP was widely distributed.
4. Submit to the OEP staff one electronic and one hardcopy of all proposals 

received in response to the RFP, including: technical proposals, cost proposals,
OCI materials, and Critical Energy Infrastructure Information (CEII) non-
disclosure agreements. All proposals must also be filed in the project docket in 
accordance with the Commission’s instructions for filing of privileged 
material.  For each proposal submitted, the applicant must review carefully all 
OCI materials to determine whether the candidate contractor, including any 
subcontractor(s), is capable of impartially performing the environmental 
services required under the third-party contract. The applicant must provide an 
OCI certification stating that it has reviewed the proposal for OCI and found it 
to be acceptable or an explanation if found unacceptable. The applicant may 
also provide an appraisal or ranking of the proposals and identify any proposal 
it considers unacceptable based on technical, cost, or other factors.  
Commission staff will consider this information in its independent evaluation 
of the proposals.

a) For projects proceeding under one of the Commission’s traditional 
processes, i.e., NOT one of the Commission’s Pre-Filing Processes, this 

should be submitted directly to the OEP staff, rather than formally filed with the
Commission.

The draft RFP will include a distribution plan that identifies where the RFP will be
advertised/posted. This information must demonstrate that the RFP will be widely
distributed (e.g. posted to applicant’s website, RFP databases/services, provided to
professional associations, provided to a wide range of potential contractors).

Issue t per t distribution plan.
Screen a Or (OCI).
File in the project docket (once a docket number is established) a certification 
that the RFP was widely distributed.
Submit to4.4 OEP staff one electronic a one hardcopy of all proposals
received in response to the RFP, including: proposals, c proposals,
OCI materials, Cr non-
disclosure agreements. All proposals must also be filed in the project docket inagreements. All proposals must also be filed in the project docket in 
accordance with t Commission’s instructions for filing of privileged 
material. the applicant must review carefully all 
OCI materials to determine whether t candidate contractor, including any 
subcontractor(s), is capable of impartially performing the environmental
services required under the third-party contract. The a

acceptable or an explanation if found unacceptable. The applicant may 
also provide an appraisal or ranking of the proposals and identify any proposal 
it considers unacceptable based on technical, cost, or other factors. 
Commission staff will consider this information in its independent evaluation
of the proposals.
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should be submitted directly to the OEP staff, rather than formally filed with the 
Commission.

The draft RFP will include a distribution plan that identifies where the RFP will be 
advertised/posted. This information must demonstrate that the RFP will be widely
distributed (e.g. posted to applicant’s website, RFP databases/services, provided to 
professional associations, provided to a wide range of potential contractors).

To assist applicants in developing an RFP for selection of 3PCs, we have included 
specific guidelines for the content of RFPs in Chapter 2.  The elements presented in 
these guidelines must be incorporated into all draft RFPs. In addition, Chapter 3 
contains two sample RFPs (based on RFPs previously used) that show how the specific 
guidelines in Chapter 2 might translate into an actual RFP.

SELECTION OF THE THIRD-PARTY CONTRACTOR

Following OEP staff's review and approval of the draft RFP, the applicant will:

1. Issue the approved RFP per the distribution plan.
2. Screen all proposals received for Organizational Conflict of Interest (OCI).
3. File in the project docket (once a docket number is established) a certification 

that the RFP was widely distributed.
4. Submit to the OEP staff one electronic and one hardcopy of all proposals 

received in response to the RFP, including: technical proposals, cost proposals,
OCI materials, and Critical Energy Infrastructure Information (CEII) non-
disclosure agreements. All proposals must also be filed in the project docket in 
accordance with the Commission’s instructions for filing of privileged 
material.  For each proposal submitted, the applicant must review carefully all 
OCI materials to determine whether the candidate contractor, including any 
subcontractor(s), is capable of impartially performing the environmental 
services required under the third-party contract. The applicant must provide an 
OCI certification stating that it has reviewed the proposal for OCI and found it 
to be acceptable or an explanation if found unacceptable. The applicant may 
also provide an appraisal or ranking of the proposals and identify any proposal 
it considers unacceptable based on technical, cost, or other factors.  
Commission staff will consider this information in its independent evaluation 
of the proposals.

a) For projects proceeding under one of the Commission’s traditional 
processes, i.e., NOT one of the Commission’s Pre-Filing Processes, this 

should be submitted directly to the OEP staff, rather than formally filed with the
Commission.

The draft RFP will include a distribution plan that identifies where the RFP will be
advertised/posted. This information must demonstrate that the RFP will be widely
distributed (e.g. posted to applicant’s website, RFP databases/services, provided to 
professional associations, provided to a wide range of potential contractors).

Issue t per t distribution plan.
Screen a Or (OCI).
File in the project docket (once a docket number is established) a certification 
that the RFP was widely distributed.
Submit to4.4 OEP staff one electronic a one hardcopy of all proposals
received in response to the RFP, including: proposals, c proposals,
OCI materials, Cr non-
disclosure agreements. All proposals must also be filed in the project docket inagreements. All proposals must also be filed in the project docket in 
accordance with t Commission’s instructions for filing of privileged 
material. the applicant must review carefully all 
OCI materials to determine whether t candidate contractor, including any 
subcontractor(s), is capable of impartially performing the environmental
services required under the third-party contract. The a

acceptable or an explanation if found unacceptable. The applicant may 
also provide an appraisal or ranking of the proposals and identify any proposal 
it considers unacceptable based on technical, cost, or other factors. 
Commission staff will consider this information in its independent evaluation
of the proposals.
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material should be submitted directly to the OEP staff and filed no later
than when the certificate or license application is filed.  

b) For projects which ARE expected to proceed under one of the
Commission’s Pre-Filing Processes, the material listed above must be 
provided to the OEP staff and filed no later than the request for approval 
to use that process.

Lack of an OCI Statement, or the existence of an identifiable OCI that cannot be 
mitigated to the Commission staff's satisfaction, will be sufficient grounds for the
Commission staff to reject the proposal.  Guidance concerning the Commission's OCI 
requirements, including the format of an applicant's OCI certification, is presented in
Chapter 4.  Questions concerning OCI and CEII matters should be directed to the 
Commission’s General and Administrative Law section of the Office of General Counsel
(GAL).  See the listing at the end of this chapter for the appropriate GAL contacts.

Under the direction of the Commission’s Designated Agency Ethics Officials,
GAL will perform an OCI review of the proposals by reviewing any relationships 
between the contractor and any business entity that could be affected by the proposed 
work done under the contract.  This process is discussed in Chapter 4 below.  Final 
contractor selection from those contractors cleared by GAL will be made by the Director
of OEP, based on an independent evaluation by OEP staff of the technical, managerial, 
and personnel aspects of the qualified candidates' proposals.  While bid fees and
applicant rankings (if provided) will not be the controlling factor in the selection of the 
3PC, OEP will take into consideration the applicant’s appraisal of the proposals, 
including any proposals deemed unacceptable or recommended for rejection by the 
applicant due to cost or other factors.

OEP staff will evaluate and select the 3PC based on the following criteria:
a. prior experience in preparing environmental documents for large natural 

gas facility or hydropower construction projects, or other similar projects,
that have satisfied NEPA requirements;

b. a demonstrated understanding of the project, potential issues, available 
data, and needed supplemental analyses;

c. sufficient resources to meet the schedule requirements;
d. ability to assign and commit key personnel to the project;
e. past record in meeting performance and delivery requirements of similar 

contracts;

and filed n

b) For por prp
ed 

and filed n

l.  
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material should be submitted directly to the OEP staff and filed no later
than when the certificate or license application is filed.  

b) For projects which ARE expected to proceed under one of the
Commission’s Pre-Filing Processes, the material listed above must be 
provided to the OEP staff and filed no later than the request for approval 
to use that process.

Lack of an OCI Statement, or the existence of an identifiable OCI that cannot be 
mitigated to the Commission staff's satisfaction, will be sufficient grounds for the
Commission staff to reject the proposal.  Guidance concerning the Commission's OCI 
requirements, including the format of an applicant's OCI certification, is presented in
Chapter 4.  Questions concerning OCI and CEII matters should be directed to the 
Commission’s General and Administrative Law section of the Office of General Counsel
(GAL).  See the listing at the end of this chapter for the appropriate GAL contacts.

Under the direction of the Commission’s Designated Agency Ethics Officials,
GAL will perform an OCI review of the proposals by reviewing any relationships 
between the contractor and any business entity that could be affected by the proposed 
work done under the contract.  This process is discussed in Chapter 4 below.  Final 
contractor selection from those contractors cleared by GAL will be made by the Director
of OEP, based on an independent evaluation by OEP staff of the technical, managerial, 
and personnel aspects of the qualified candidates' proposals.  While bid fees and
applicant rankings (if provided) will not be the controlling factor in the selection of the 
3PC, OEP will take into consideration the applicant’s appraisal of the proposals, 
including any proposals deemed unacceptable or recommended for rejection by the 
applicant due to cost or other factors.

OEP staff will evaluate and select the 3PC based on the following criteria:
a. prior experience in preparing environmental documents for large natural 

gas facility or hydropower construction projects, or other similar projects,
that have satisfied NEPA requirements;

b. a demonstrated understanding of the project, potential issues, available 
data, and needed supplemental analyses;

c. sufficient resources to meet the schedule requirements;
d. ability to assign and commit key personnel to the project;
e. past record in meeting performance and delivery requirements of similar 

contracts;
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material should be submitted directly to the OEP staff and filed no later
than when the certificate or license application is filed.  

b) For projects which ARE expected to proceed under one of the
Commission’s Pre-Filing Processes, the material listed above must be 
provided to the OEP staff and filed no later than the request for approval 
to use that process.

Lack of an OCI Statement, or the existence of an identifiable OCI that cannot be 
mitigated to the Commission staff's satisfaction, will be sufficient grounds for the
Commission staff to reject the proposal.  Guidance concerning the Commission's OCI 
requirements, including the format of an applicant's OCI certification, is presented in
Chapter 4.  Questions concerning OCI and CEII matters should be directed to the 
Commission’s General and Administrative Law section of the Office of General Counsel
(GAL).  See the listing at the end of this chapter for the appropriate GAL contacts.

Under the direction of the Commission’s Designated Agency Ethics Officials,
GAL will perform an OCI review of the proposals by reviewing any relationships 
between the contractor and any business entity that could be affected by the proposed 
work done under the contract.  This process is discussed in Chapter 4 below.  Final 
contractor selection from those contractors cleared by GAL will be made by the Director
of OEP, based on an independent evaluation by OEP staff of the technical, managerial, 
and personnel aspects of the qualified candidates' proposals.  While bid fees and
applicant rankings (if provided) will not be the controlling factor in the selection of the 
3PC, OEP will take into consideration the applicant’s appraisal of the proposals, 
including any proposals deemed unacceptable or recommended for rejection by the 
applicant due to cost or other factors.

OEP staff will evaluate and select the 3PC based on the following criteria:
a. prior experience in preparing environmental documents for large natural 

gas facility or hydropower construction projects, or other similar projects,
that have satisfied NEPA requirements;

b. a demonstrated understanding of the project, potential issues, available 
data, and needed supplemental analyses;

c. sufficient resources to meet the schedule requirements;
d. ability to assign and commit key personnel to the project;
e. past record in meeting performance and delivery requirements of similar 

contracts;
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f. ability to satisfy the logistical requirements to effectively manage the 
project such as materials, transportation, document production, computer 
services, etc;

g. the applicant’s appraisal or ranking of the 3PC proposals (if provided); and
h. total cost.

Following OEP’s decision on a 3PC, an approval letter will be issued to the 
applicant. This letter will clarify any details and/or resolve any issues that remain 
outstanding following review of the selected contractor's proposal.

As soon as practical, the applicant, the OEP-selected 3PC, and the OEP staff will 
enter into a Memorandum of Understanding (MOU) that details the roles and 
responsibilities of each party (a sample MOU is provided in Appendix G). Although the 
applicant will pay for the 3PC's work, the MOU will stipulate that the applicant will have 
no control over the work done under the contract and will not be able to review the work 
product before its release to the public.  3PCs must update their OCI statements annually, 
at a minimum, and must self-report any changes in financial situation or business 
relationships that may affect its previously submitted OCI statement.  In addition, the 
MOU must indicate that the applicant retains no right to the products of the contract.  The
OEP staff will:

direct the scope, content, and quality of the contractor's work; 
independently evaluate the results of the contractor's work,
have sole ownership of all documents (other than those related to financial 
aspects) produced under the contract, and
have complete discretion over the schedule for completion of the 3PC’s work.

The MOU will be signed prior to award of the contract and the MOU will be 
posted to the Commission’s public docket for the proceeding.  Within 14 days from the 
receipt of the Commission’s approval letter, the applicant should award a contract,
consistent with the roles and responsibilities defined in the MOU, and notify the 
Commission that the contract has been awarded.6 The applicant and the 3PC will 
determine the appropriate form of agreement for payment of the 3PC by the applicant.  

6 See 18 CFR 157.21(f)(2)
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f. ability to satisfy the logistical requirements to effectively manage the 
project such as materials, transportation, document production, computer 
services, etc;

g. the applicant’s appraisal or ranking of the 3PC proposals (if provided); and
h. total cost.

Following OEP’s decision on a 3PC, an approval letter will be issued to the 
applicant. This letter will clarify any details and/or resolve any issues that remain 
outstanding following review of the selected contractor's proposal.

As soon as practical, the applicant, the OEP-selected 3PC, and the OEP staff will 
enter into a Memorandum of Understanding (MOU) that details the roles and 
responsibilities of each party (a sample MOU is provided in Appendix G). Although the 
applicant will pay for the 3PC's work, the MOU will stipulate that the applicant will have 
no control over the work done under the contract and will not be able to review the work 
product before its release to the public.  3PCs must update their OCI statements annually, 
at a minimum, and must self-report any changes in financial situation or business 
relationships that may affect its previously submitted OCI statement.  In addition, the 
MOU must indicate that the applicant retains no right to the products of the contract.  The
OEP staff will:

direct the scope, content, and quality of the contractor's work; 
independently evaluate the results of the contractor's work,
have sole ownership of all documents (other than those related to financial 
aspects) produced under the contract, and
have complete discretion over the schedule for completion of the 3PC’s work.

The MOU will be signed prior to award of the contract and the MOU will be 
posted to the Commission’s public docket for the proceeding.  Within 14 days from the 
receipt of the Commission’s approval letter, the applicant should award a contract,
consistent with the roles and responsibilities defined in the MOU, and notify the 
Commission that the contract has been awarded.6 The applicant and the 3PC will 
determine the appropriate form of agreement for payment of the 3PC by the applicant.  

6 See 18 CFR 157.21(f)(2)
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f. ability to satisfy the logistical requirements to effectively manage the 
project such as materials, transportation, document production, computer 
services, etc;

g. the applicant’s appraisal or ranking of the 3PC proposals (if provided); and
h. total cost.

Following OEP’s decision on a 3PC, an approval letter will be issued to the 
applicant. This letter will clarify any details and/or resolve any issues that remain 
outstanding following review of the selected contractor's proposal.

As soon as practical, the applicant, the OEP-selected 3PC, and the OEP staff will 
enter into a Memorandum of Understanding (MOU) that details the roles and 
responsibilities of each party (a sample MOU is provided in Appendix G). Although the 
applicant will pay for the 3PC's work, the MOU will stipulate that the applicant will have 
no control over the work done under the contract and will not be able to review the work 
product before its release to the public.  3PCs must update their OCI statements annually, 
at a minimum, and must self-report any changes in financial situation or business 
relationships that may affect its previously submitted OCI statement.  In addition, the 
MOU must indicate that the applicant retains no right to the products of the contract.  The
OEP staff will:

direct the scope, content, and quality of the contractor's work; 
independently evaluate the results of the contractor's work,
have sole ownership of all documents (other than those related to financial 
aspects) produced under the contract, and
have complete discretion over the schedule for completion of the 3PC’s work.

The MOU will be signed prior to award of the contract and the MOU will be 
posted to the Commission’s public docket for the proceeding.  Within 14 days from the 
receipt of the Commission’s approval letter, the applicant should award a contract,
consistent with the roles and responsibilities defined in the MOU, and notify the 
Commission that the contract has been awarded.6 The applicant and the 3PC will 
determine the appropriate form of agreement for payment of the 3PC by the applicant.  

6 See 18 CFR 157.21(f)(2)
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Commission that the contract has been awarded. The applicant and the 3PC will
determine the appropriate form of agreement for payment of the 3PC by the applicant. 

6

See 18 CFR 157.21(f)(2)6
51 51 5

This letter will clarify any details and/or resolve any issues t remain 
outstanding following review o selected contractor's proposal.

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 36 of 369



This artifact was moved from page 8 of old document
 

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 37 of 369



1-6

PREPARATION OF THE ENVIRONMENTAL DOCUMENT

Once the selected 3PC is retained by the applicant, the 3PC will begin work for the 
Commission, under the sole direction of the OEP staff.  The Commission, through its 
staff, will bear ultimate responsibility for full compliance with the requirements of 
NEPA.

If essential information critical to the integrity of OEP's environmental document 
is found missing from the applicant's environmental report and related documents, the 
3PC will be directed by OEP staff to acquire the missing information in one of two ways. 
The OEP staff will instruct the 3PC to either:

prepare a data request, which the OEP staff will review and forward to the 
applicant to obtain the information; or
perform supplemental studies or data gathering needed to acquire the missing 
information.

Following public release of the environmental document, the 3PC will organize, 
analyze, and prepare draft responses to public comments (including those comments filed 
by the applicant).  However, OEP staff will review and retain final responsibility for all
the responses in the final document.

FERC CONTACTS

This handbook should provide a basic understanding of the Commission's 
voluntary program for the use of 3PCs to prepare environmental documents for natural 
gas-related projects and may be of general use for environmental documents related to 
hydropower facilities.  However, the Commission encourages applicants with specific 
questions about the third-party contracting program or its applicability to a specific 
project to contact OEP directly to arrange a pre-filing conference.  Additional 
information may also be obtained from the following Commission staff:

General Inquiries:

Rich McGuire, Acting Director
OEP, Division of Gas - Environment and Engineering (PJ-11)
rich.mcguire@ferc.gov
Telephone: (202) 502-6177
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Hydropower Licensing program:

Nick Jayjack, Deputy Director
OEP, Division of Hydropower Licensing (PJ-12)
nicholas.jayjack@ferc.gov
Telephone: (202) 502-6073

All inquiries regarding OCI, off-the-record communications or CEII:

General and Administrative Law (GC-13)
mailto:gal_ethics@ferc.gov
Telephone: (202) 502-6457

The mailing address for all Commission staff contacts listed in this handbook is:

(contact name and organization)
Federal Energy Regulatory Commission
888 First Street, NE
Washington, DC  20426

mailtoo gal_ethics@ferc.govo:g
502-6457
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Chapter 2. SPECIFIC GUIDELINES FOR REQUEST FOR PROPOSALS

At a minimum, an applicant's RFP should include:

1. A cover page identifying that the RFP is not a federal procurement, and that the 
parties agree to hold harmless and indemnify the FERC and its staff.  (See 
Disclaimer page in Chapter 3.)

2. A statement describing the third-party arrangement and establishing the roles and 
responsibilities of the applicant, 3PC, and FERC staff as follows:
a. The applicant widely distributes the RFP and screens all bid proposals for 

OCI. All responses to the RFP, and supporting material for their technical 
and cost proposals, will be submitted to the OEP staff and filed on the 
project docket in accordance with the Commission’s instructions for filing 
of privileged material.

b. The OEP staff will review the proposals submitted and select a 3PC.  The 
selected contractor must be found free of OCIs (or be able to mitigate any 
OCI to the satisfaction of the Commission staff).

c. The applicant, the selected 3PC, and the OEP staff will sign a MOU that 
details the roles and responsibilities of each party.

d. The applicant will finalize and award the contract to the 3PC selected by 
OEP.

e. The OEP staff will be solely responsible for the scope of the environmental 
document, the schedule for completion of the document, and for verifying 
the technical quality of the 3PC’s work.

f. The 3PC will prepare the environmental document (and/or perform related 
tasks as may be specified in the RFP) under the technical direction of the 
OEP staff, although the financial contract is between the applicant and the 
contractor for payment.

g. The 3PC will provide special consultants and conduct special studies 
required by the OEP staff for analysis of the project even if not specifically 
identified in the RFP.  The cost for any such requirements will be borne by 
the applicant.

h. The documents produced under the contract will be the sole property of the 
federal government.

3. An overview of the proposed project that contains:
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Chapter 2. SPECIFIC GUIDELINES FOR REQUEST FOR PROPOSALS

At a minimum, an applicant's RFP should include:

1. A cover page identifying that the RFP is not a federal procurement, and that the 
parties agree to hold harmless and indemnify the FERC and its staff.  (See 
Disclaimer page in Chapter 3.)

2. A statement describing the third-party arrangement and establishing the roles and 
responsibilities of the applicant, 3PC, and FERC staff as follows:
a. The applicant widely distributes the RFP and screens all bid proposals for 

OCI. All responses to the RFP, and supporting material for their technical 
and cost proposals, will be submitted to the OEP staff and filed on the 
project docket in accordance with the Commission’s instructions for filing 
of privileged material.

b. The OEP staff will review the proposals submitted and select a 3PC.  The 
selected contractor must be found free of OCIs (or be able to mitigate any 
OCI to the satisfaction of the Commission staff).

c. The applicant, the selected 3PC, and the OEP staff will sign a MOU that 
details the roles and responsibilities of each party.

d. The applicant will finalize and award the contract to the 3PC selected by 
OEP.

e. The OEP staff will be solely responsible for the scope of the environmental 
document, the schedule for completion of the document, and for verifying 
the technical quality of the 3PC’s work.

f. The 3PC will prepare the environmental document (and/or perform related 
tasks as may be specified in the RFP) under the technical direction of the 
OEP staff, although the financial contract is between the applicant and the 
contractor for payment.

g. The 3PC will provide special consultants and conduct special studies 
required by the OEP staff for analysis of the project even if not specifically 
identified in the RFP.  The cost for any such requirements will be borne by 
the applicant.

h. The documents produced under the contract will be the sole property of the 
federal government.

3. An overview of the proposed project that contains:

widely distributes FP for 
OCI.

he

The applicant, the selected 3PC, and the OEP staff will sign a MOU that 
details the roles and responsibilities of each party.

d.

e.
verifying 
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project docket in accordance with the Commission’s instructions for filing
of privileged material.

Commission

OEP.

17

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 44 of 369



Number: 17 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 10 of old document

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 45 of 369



2-2

a. For a natural gas project the following information:
(i) the general purpose of the project;
(ii) a description of the project location by state, county, and pertinent 

landmarks;
(iii) the length, diameter, and capacity of all pipelines, including 

potential pipeline routes different from the proposed one;
(iv) the number and horsepower of all new and modified compressor 

stations;
(v) for liquefied natural gas (LNG) facilities, the number and size of 

LNG storage tanks, the number of berths for tankers, and the 
terminal size;

(vi) for storage facilities, the number of wells and type of storage;
(vii) the location and land requirements of all aboveground facilities, 

temporary work spaces, pipe storage yards, access roads, storage
field boundaries, etc.; and

(viii) a complete list of available data pertinent to the project's 
environmental review.

b. For a hydropower license proposal the following information:
(i) maps showing lands and waters within the existing or proposed 

project boundary that identify the state, county, river, river mile, and 
closest town and also showing the specific location of any federal
and tribal lands and the location of existing and proposed project 
facilities, including water-retaining structures (including the physical 
composition, dimensions, and general configuration of any dams, 
spillways, penstocks, canals, tailraces, and other structures proposed 
to be included as part of the project or connected directly to it) 
power generating facilities, transmission lines, and any other 
appurtenant facilities;

(ii) the number, type, and minimum and maximum hydraulic capacity 
and installed (rated) capacity of any proposed turbines or generators 
to be included as part of the project and the normal maximum water 
surface area and normal maximum water surface elevation (mean sea 
level), and gross storage capacity of any existing or proposed 
impoundments;

(iii) the number, length, voltage, and interconnections of  any primary 
transmission lines proposed to be included as part of the project, 

22 22 22
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including a single-line diagram showing the transfer of electricity 
from the project to the transmission grid or point of use;

(iv) a description of the current (if applicable) and proposed operation of 
the project, including any daily or seasonal ramping rates, flushing 
flows, reservoir operations, and flood control operations;

(v) a description of the existing environment and of any known or 
potential adverse impacts and issues associated with the 
construction, operation or maintenance of the proposed project; and

(vi) a complete list of available data pertinent to the project's 
environmental review.

c. Projects involving facilities other than natural gas pipelines or hydropower 
projects (e.g., natural gas storage facilities or LNG import/export terminals) 
should provide a detailed description of the specific facilities known or 
under consideration for the proposal.  To the extent that some information 
may NOT be available, it should be specifically highlighted as unavailable 
in the project overview section of the RFP.

4. A detailed description of the services required of the 3PC, including:
a. Preparing all project-related documents, reports, and notices.  In addition to 

paper copies, all materials must be provided to the OEP staff in Microsoft 
(MS) Word 2010 format, or as otherwise agreed to by the OEP 
Environmental Project Manager.  Any required databases (such as mailing 
lists) must be MS Excel or MS Access compatible.

b. Arranging for and participating in public and/or interagency meetings, and 
preparing reports that summarize the results of the meetings.

c. Developing and maintaining a computerized (sortable database) mailing list 
of interested parties.

d. Facilitating issue identification and resolution, and during the 
Commission’s Pre-Filing Process reviewing draft Environmental Reports or 
Environmental Resource Reports (RRs) for the FERC application.

e. Preparing an environmental document to meet the requirements of NEPA, 
the National Historic Preservation Act, federal and relevant state
Endangered Species Act(s), and any additional requirements of the OEP 
staff.  The document shall include:
(i) characterizations of and impact assessments for all resource areas 

having the potential to be significantly affected by the proposed 
facilities' construction, operation, maintenance and abandonment;

in
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(ii) analysis of appropriate alternatives;
(iii) discussion of proposed mitigation as well as 3PC and Commission 

staff recommended mitigation measures designed to reduce impact 
to acceptable levels; 

(iv) consideration of all issues raised during scoping; and
(v) detailed maps showing the location of all project facilities and

alternative routes or locations under consideration, related areas of 
disturbance, and pertinent resource data.  The scale of the supporting
maps should be appropriate to the project scope and the 
complexity/sensitivity of the resources potentially affected, but 
never less detailed than 1:250,000.

f. Providing the camera-ready documents in hard copy and/or email, as well 
as electronically on CDs as .pdf files, or as otherwise instructed by the OEP 
Environmental Project Manager.

g. Maintaining an ongoing review of potential issues and an assessment of 
adequacy of the overall scope of the environmental analysis, for the 
purpose of immediately advising the OEP staff of any potential data gaps or 
analysis shortcomings.

h. Arranging for site inspections and, as appropriate, right-of-way inspections 
(including overflights) for 3PC personnel and OEP staff. The applicant 
may be consulted for logistical information.

i. Analyzing and preparing draft responses to comments on the draft and final 
environmental documents.

j. Preparing a Biological Assessment and/or Essential Fish Habitat 
Assessment, if appropriate.

5. The applicant's proposed schedule with dates for the following key milestones:
a. RFP issued to contractors;
b. Proposals submitted to OEP;
c. 3PC selected by OEP;
d. Federal Register Notice of Intent and mailing list submitted to OEP;
e. Preliminary administrative draft environmental document submitted to 

OEP;
f. Administrative draft environmental document distributed to OEP and

cooperating agencies;

Commission 

a.  

Proposals s
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g. Federal Register Notice of Availability submitted to OEP;
h. Camera-ready draft environmental document submitted to OEP;
i. Preliminary final environmental document submitted to OEP;
j. Federal Register Notice of Availability submitted to OEP; and
k. Camera-ready final environmental document submitted to OEP.

6. A requirement that each bid address OCI by including:
a. Either an OCI Representation Statement or an OCI Disclosure Statement, 

indicating that the contractor has no financial or other conflicting interest in 
the outcome of the project;

b. An OCI Questionnaire; and
c. An abstract, listing all FERC-regulated entities that the 3PC and any 

subcontractors have had either an ongoing or previous business relationship 
with and whether that relationship results in either no conflict, or a real or 
perceived conflict.

Detailed information concerning the Commission’s OCI disclosure requirements is 
presented in Chapter 4.

7. A requirement that each bid include a CEII non-disclosure agreement signed by 
the contractor submitting the bid and any subcontractors proposed for use.  (A
format for this agreement is included as Appendix C.)

8. A list of the information the 3PC proposals must contain, including:
a. A description of the 3PC’s technical approach for preparing the 

environmental document and a management plan for the project.  Any 
proposed subcontractors should be identified.

b. A description of the qualifications and experience of both the 3PC and the 
key personnel (including subcontractors).

c. A proposed schedule for completing major work tasks (which highlights 
any differences from the applicant's proposed schedule as presented in the 
RFP).  Any changes to the schedule presented in the RFP must be fully 
justified.

d. A statement disclosing any potential OCI, and any proposed mitigation.
9. An itemized estimate of cost.t.

entities
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Appendix C

9.

of

1

2

3

4

5

6 7 8 9

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 52 of 369



Page: 15
Number: 1 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 13 of old document to page 14 of this document

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "industries" 

[New text]: "entities"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC's" 

[New text]: "Commission’s"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "appendix" 

[New text]: "Appendix"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"(curriculum vitae)"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "e." 

[New text]: "9."

Number: 7 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 14 of old document to page 7 of this document

Number: 8 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 14 of old document to page 7 of this document

Number: 9 Author: Compare: Delete Subject: text Date: Indeterminate
"9. A list of the criteria and an explanation of how the applicant will use the criteria to evaluate and select the best three contractors for final 
consideration by OEP. These criteria must include: a. b."

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 53 of 369



3-1

Chapter 3.   SAMPLE REQUEST FOR PROPOSALS

The following section presents two sample RFPs.  The RFPs are generic 
documents that illustrate how the guidelines presented in Chapter 2 can be adapted for 
application to a wide variety of proposals and situations.

The first sample RFP shows how the Chapter 2 guidelines might translate for the
Commission’s Pre-Filing Process for a new natural gas facility.  The second sample RFP 
shows how the guidelines could be used for a traditional certificate application. Note
that handbook Appendices A through G should be included as appendices to all
RFPs.

The sample RFPs include the seven appendices at the end of this manual.

A. OCI Representation and Disclosure Statements
B. OCI Questionnaire
C. Contractor CEII Non-Disclosure Agreement
D. OCI Certification
E. Project Overview Map
F. List of Available Background Documents
G. Sample MOU

Italicized items in parentheses represent information to be inserted by the user,
supply guidance, or have been included for illustrative purposes.

C

MOU

that i Chapter 2 be

Chapter 2

Appendices 
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Sample RFP – Using the Commission’s Pre-Filing Process

Request for Proposal for Preparation of Third-Party

Environmental Impact Statement

(applicant name)

(date)

Sample RFP – Using the Commission’s Pre-Filing Process

3-2
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DISCLAIMER

THIS IS NOT A FEDERAL PROCUREMENT.

THE FOLLOWING REQUEST FOR PROPOSALS (RFP) WILL RESULT IN A 
PRIVATE CONTRACT BETWEEN (applicant name) AND A CONTRACTOR, AND 
WILL BE GOVERNED BY THE LAWS OF THE STATE OF (state name).  NEITHER 
THE PROCUREMENT NOR ADMINISTRATION OF THE RESULTING 
CONTRACT IS SUBJECT TO FEDERAL PROCUREMENT LAWS, REGULATIONS, 
OR PROTEST PROCEDURES.  ANY DISPUTES NOT SETTLED BY THE PARTIES 
THEMSELVES MUST BE RESOLVED BY A COURT OF COMPETENT 
JURISDICTION, OR THROUGH ALTERNATIVE DISPUTE RESOLUTION 
PROCEDURES TO BE DETERMINED BY THE PARTIES AND DESCRIBED IN 
THE CONTRACT.

QUESTIONS CONCERNING THIS PROCUREMENT SHOULD BE DIRECTED 
ONLY TO (applicant name).  (Applicant name) MUST PROVIDE INFORMATION 
SUPPLIED TO ANY INDIVIDUAL CONTRACTOR TO ALL CONTRACTORS
SUBMITTING A LETTER OF INTENT TO RESPOND TO THE RFP.

THE FEDERAL ENERGY REGULATORY COMMISSION STAFF SHOULD NOT 
BE CONTACTED AND WILL NOT RESPOND TO ANY QUESTIONS 
CONCERNING THE PROCUREMENT PROCESS.

HOLD HARMLESS

The parties agree that the Federal Energy Regulatory Commission and its employees are 
not liable for any costs or judgments arising from the conduct of this procurement, and 
administration or supervision of the contract for the environmental services described 
herein.

33 33 3
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(Applicant Letterhead)

TO: (name of potential contractor)

FROM: (name and title of applicant contact)
(applicant name)

DATE: (issuance date)

SUBJECT: Request for Proposals (RFP) to Prepare an Environmental Impact 
Statement (EIS) for the (project name) Project

(Proposal Due Date: (due date & time))

1.0 BACKGROUND, OVERVIEW, AND SCOPE

1.1 Background

(Applicant name) proposes to construct (an LNG import terminal and related 
natural gas facilities) at (location and state) to be known as the (project name)
Project. (A (length)-mile-long natural gas pipeline would also be required to 
connect the terminal with (company name)'s system at (location of 
interconnection)). (Applicant name) is soliciting proposals for the consultation 
and coordination of the development of an Environmental Impact Statement (EIS) 
and alternatives, early identification and resolution of issues, and preparation of 
related documents to address the proposed (project name) Project as more 
specifically described in Section 1.2.  The EIS will be prepared under a third-party 
contractor arrangement with (applicant name) as the Applicant and the Federal 
Energy Regulatory Commission (FERC or Commission) as the lead federal
agency for the National Environmental Policy Act (NEPA) process.  (Applicant
name) intends to request FERC to begin the NEPA review prior to filing its 
application, in accordance with the Commission’s pre-filing process detailed in 
section 157.21 of the Commission’s regulations.7 The FERC’s Office of Energy 
Projects (OEP) will be responsible for providing technical direction to the third-
party contractor throughout the NEPA review process.  A contract will be 
executed pursuant to the third-party contracting procedures set forth in 40 CFR 

8 For Natural Gas Act-related projects.

 regulations.
third-

party 

7

8
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1506.5(c) and as referenced in the FERC third-party contracting program 
announced on February 4 and 9, 1994.

As the Applicant, (applicant name) is soliciting proposals through this RFP for a 
third-party contractor to provide the services described in sections 1.3 and 1.4.  
The technical and cost proposals will be initially reviewed and evaluated by 
(applicant name) who will then submit all the proposals to the OEP staff and file 
the proposals in the FERC project docket as privileged.  The OEP staff will make 
the final selection of the third-party contractor, based on its independent review of 
the technical, managerial, personnel, and Organizational Conflict of Interest (OCI) 
aspects of each proposal.  Upon selection, the third-party contractor, (applicant
name), and the Director of OEP will sign a Memorandum of Understanding 
(MOU) that details the roles and responsibilities of each party (A sample MOU is 
provided in Appendix G). (Applicant name) will finalize a contract with and fund 
the successful contractor for the scoped activities.  

Once a third-party contractor is selected, the OEP staff will direct the activities of 
the contractor in the consultation, reviews, and preparation and processing of 
documents within the scope identified herein.  (Applicant name) will have no
control over nor direct the activities of the contractor. Other federal agencies 
participating in the NEPA process may include (identify potential federal 
cooperators). Appropriate regulatory agencies in (state where facilities would be 
located) will also be encouraged to participate in the NEPA process and may be 
cooperating agencies, as defined by the Council on Environmental Quality 
regulations at 40 CFR 1501.6.

(Applicant name) has selected a site for the (specify the general facilities) and has 
secured the services of (consultant name), (applicant name)'s environmental 
consultant to assist in the development and preparation of the Environmental 
Resource Reports (RRs) required for the application to be filed with the FERC.

1.2 Overview of the Project

(Summarize the general purpose of the project. Provide a detailed description of 
all proposed facilities, and potential routes, sites including alternatives. Tailor 
details to project specifics. Any locational or other project information that is not 
available should be specifically highlighted.

For LNG facilities identify and describe LNG storage tanks; the LNG tanker size 
and expected number of tanker arrivals per week; berth and unloading facilities;
LNG vaporization or liquefaction facilities; and any associated facilities for

53 53 5
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refrigerant storage, gas processing, or natural gas liquids removal.  In addition, 
identify and describe any related facilities necessary to deliver gas to or send gas 
from the LNG facility (e.g., pipelines, trucks, barges).

For storage fields, describe the geologic structure and proposed use of the storage 
field, the wells, storage field pipelines, compressor station, and interconnecting 
pipelines.

For pipelines related to any type of project:  provide details such as the length,
outside diameter, initial design capacity, pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Identify any potential alternative routes.  Describe other 
aboveground facilities such as mainline valves, meter stations, interconnects, and 
pig launchers/receivers as well as significant other construction areas such as 
pipe and contractor yards.  Identify any potential alternative sites.  Identify the 
land requirements and location of all aboveground facilities.  Include the size 
[horsepower] and location of any new compressor stations, and details of any 
other project-related activities that would occur at existing stations.  Indicate the 
width of the construction right-of-way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-way.)

Maps of the proposed (project name) Project are included as Appendix E.
(Applicant name) will identify any nonjurisdictional facilities associated with its 
proposal for possible inclusion in the scope of the review as soon as possible.

1.3 Scope

1.3.1 Pre-Filing Activities

In an effort to resolve issues early and to obtain stakeholder concurrence that the 
best facility site (e.g., LNG terminal and interconnecting pipeline route) has been 
selected, (applicant name) has requested FERC staff to begin its NEPA review 
process prior to receipt of (applicant name)'s application.  Accordingly, (applicant 
name) has provided as much information as is currently available about project 
scope at this time in the process.  

It is (applicant name)'s intention to hire a third-party contractor, under the 
direction of the OEP staff, to:

1. verify, update, and maintain mailing lists;

Project a Appendix E
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2. coordinate and attend scoping meetings and other meetings and site visits, 
as required by the OEP staff;

3. identify and summarize concerns raised by regulatory agencies and other 
stakeholders;

4. prepare meeting minutes for all attended meetings;
5. attend (applicant name)’s open house/public meetings;
6. work with OEP staff to identify additional concerns of affected/adjacent 

landowners, landowner organizations, environmental groups, and federal, 
state and local agencies;

7. communicate with and assess information from those concerned parties and 
advise (applicant name)’s environmental consultant and (applicant name)’s
staff in the collection of data and the suggestions of alternative sites 
(/routes) and mitigations to respond to these concerns;

8. prepare periodic draft project update tri-folds;
9. prepare a draft Notice of Intent for public scoping, and coordinate and 

participate in public scoping meetings;
10. review and comment on field surveys conducted by (applicant name)’s 

environmental consultant, e.g.,
review information that will be the basis of both the RRs and the EIS;
anticipate the OEP staff's questions, or communicate directly with the 
OEP staff to determine possible environmental questions so that the 
appropriate answers may be developed while conducting environmental 
surveys; and
identify potential alternatives for further review.

The third-party contractor will also review and comment on the background data 
developed by (applicant name)'s environmental consultant to support the RRs.  
The contractor awarded this contract should request additional data through the 
OEP staff, where needed for the development of the EIS and anticipate the OEP 
staff's questions with the goal of minimizing environmental data requests after the 
filing of the application.  This review may include the following items:

maps and alignment sheets;
work required to comply with the Endangered Species Act, including field 
surveys;
work required to comply with the National Historic Preservation Act;

101
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work required to delineate waters of the U.S. and wetlands that will be subject 
to the federal permitting requirements; and
work required to comply with the Coastal Zone Management Act and the 
Magnuson-Stevens Fishery Conservation and Management Act.

(Applicant name)’s environmental consultant will prepare the RRs for filing with 
(applicant name)’s application, in compliance with FERC's regulations.  The 
content of each of the thirteen RRs is listed in the FERC’s regulations at 18 CFR 
380.12. 8

The third-party contractor will also be expected to prepare a preliminary 
administrative draft EIS (PADEIS) that can be submitted to the OEP staff for 
review before or soon after (applicant name) files the application with FERC.  See 
Section 2 of this RFP.

1.3.2 Post-Filing Activities

Once (applicant name) has filed its application with the FERC, in addition to 
performing the functions listed in section 1.3.1 above, the selected third-party 
contractor will:

prepare and submit a PADEIS to the OEP staff;
incorporate comments from OEP staff into an administrative DEIS (ADEIS);
submit the ADEIS to OEP staff and the cooperating agencies;
incorporate/resolve comments on the ADEIS from OEP staff and the 
cooperating agencies;
prepare and submit a DEIS to OEP staff;
assist the OEP staff in preparing responses to public comments on the DEIS;
prepare and submit an administrative final EIS (AFEIS) to OEP staff and the 
cooperating agencies, as necessary; 
prepare and submit a FEIS to the OEP staff;
Prepare periodic draft project update tri-folds, as necessary; and
Assist OEP staff, as necessary, with project-related tasks between the issuance 
of the NEPA document and the Commission Order.  Examples of such tasks 
include support in responding to comments on the EIS.

8 For Natural Gas Act-related projects.
83 83 8
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2.0 SERVICES REQUIRED

The selected third-party contractor will be responsible for working along with  the 
OEP staff and the various stakeholders while (applicant name)’s RRs are being 
developed.  The selected third-party contractor will keep the OEP staff apprised of 
issues as they arise, and, when the OEP staff determines it is appropriate, 
participate in stakeholder meetings and site visits to identify and possibly help 
resolve issues. 

The selected third-party contractor will also be responsible for assisting the OEP 
staff in conducting the NEPA review, preparing an EIS, and completing related 
work within the agreed-upon schedule and approved budget.  It will be the 
contractor's responsibility to notify (applicant name) if the work effort ultimately 
required by the OEP staff exceeds the work effort on which the bid was based, or 
the approved budget.

The third-party contractor will be responsible for satisfactory completion of the 
following tasks:

2.1 Preparation of all project-related documents, reports, and notices required by OEP 
staff.  In addition to paper copies, all materials must be provided to the OEP staff 
on compact disks, in Microsoft Word 2010 format, or as otherwise agreed to by 
the OEP Environmental Project Manager.  Any required databases (such as 
mailing lists) must be Excel or Access 2010 compatible.  The camera-ready EA or 
DEIS and FEIS will be provided as pdf files as specified by the OEP staff in 
addition to hard copy.

2.2 Preparation of notices and presentation materials for public scoping meetings and 
public comment meetings on the DEIS.  This task will require close coordination 
with the OEP Environmental Project Manager.  Required work will include 
researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the 
scoping meetings/process and public meetings on the DEIS. The contractor will 
prepare a summary of agency scoping comments/issues for subsequent agency 
review and concurrence.  Assume at least (number) scoping meetings and public 
comment meetings will be conducted.  Potential locations for these meetings will 
be (list the locations).

2.3 Preparation and maintenance of a computerized (sortable database) mailing list of 
agencies, officials, community/environmental groups, concerned citizens, affected 
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property owners and other interested parties.  (Applicant name) will provide initial 
agency and affected property owner lists.

2.4 Characterization of existing environmental conditions, incorporation of issues
identified during scoping, assessment of the significance of the potential 
environmental effects of the proposed project, identification of potential site,
route, and facility location alternatives (both locally and regionally), and 
determination of mitigation necessary to avoid or reduce impacts to acceptable 
levels for the environmental topics listed in section 2.5 (below).  Studies shall take 
into account both direct and indirect effects of project facility construction, 
operation and maintenance, upset conditions, and abandonment for all proposed 
and alternative project facilities. Special expertise may be needed for areas of 
non-routine environmental sensitivity (such as marine environments).  The RRs 
contained in other major applications, if any, and other already available technical 
data shall be used to the maximum extent practicable.

2.5 Preparation of the EIS to meet the requirements of NEPA, the National Historic 
Preservation Act, Endangered Species Act, other applicable laws and regulations,
any additional requirements of the OEP staff, and to address any scoping and 
public meeting issues.

The EIS shall include, but not necessarily be limited to, the following sections: 9

1. Cover Sheet
2. Executive Summary (including Impact Summary Table)
3. Introduction
4. Description of Proposed Project
5. Alternatives
6. Affected Environment
7. Environmental Consequences (including Cumulative Impacts)
8. Conclusions (including summary of unavoidable significant adverse effect) 

and Recommendations (mitigation measures, including mitigation 
monitoring plan)

9. Agencies and Sources Consulted
10. List of Preparers and Contributors
11. References
12. EIS Distribution List
13. Index
14. Comments and Responses (FEIS only)

9 See 18 CFR 380.7 and 40 CFR 1502.10 for additional guidance.
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15. Appendices and Technical Reports (including Essential Fish Habitat 
Assessment, if appropriate)

In conjunction with the OEP staff, the third-party contractor will be responsible 
for identifying and assessing potential alternatives to the proposed project that are 
capable of meeting the project's goals and are sufficient to meet the requirements 
of NEPA, including reducing potentially significant effects associated with the 
proposed project and fostering informed decision-making.  Potential alternatives 
to the (project name) Project identified by (applicant’s name) will be identified in 
Resource Report #10 of the RRs.  Any project alternatives identified by the OEP 
staff will also be addressed.

The Description of the Proposed Project and Alternatives should include, at a 
minimum, the following subsections:

1. Purpose and Need for the Project
2. Approvals to be Sought through Use of the EIS
3. LNG Terminal, Storage Field and Compression Facilities, and Pipeline 

Route Description, as appropriate
4. Ancillary Facilities
5. General Design Parameters
6. Construction Methods, (for Terminal, LNG Storage, Compressor Stations, 

Storage Field Facilities and Pipeline, as applicable) including Applicant-
Proposed Mitigation Measures

7. Construction Schedule and Work Force
8. Operation and Maintenance Procedures
9. Abandonment Procedures
10. Interrelationships with Other Planned Projects and Nonjurisdictional 

Facilities
11. Alternatives (including No Action)

The majority of this information will be available in the RRs. The third-party 
contractor shall review the RRs for accuracy and adequacy to meet the needs of 
NEPA for the preparation of an EIS, and shall prepare a data request(s) to 
(applicant name) (routed through the OEP staff) requesting any other data that 
may be needed.  The EIS shall fully address the following resource topics (as 
applicable):

1. Geology (including mineral resources and geologic hazards)
2. Soils (including erosion control and restoration/revegetation)
3. Water Resources (surface water and groundwater hydrology and quality)
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4. Biological Resources (including wildlife, vegetation, wetlands, aquatic 
biology, essential fish habitat, and threatened and endangered species)

5. Land Use and Recreation
6. Socioeconomics
7. Visual Resources/Aesthetics
8. Air Quality
9. Noise
10. Cultural and Paleontological Resources
11. Public Safety
12. Cumulative Impacts

2.6 Prepare supporting maps showing the location of all project facilities and related 
areas of disturbance, and pertinent resource data.  (Applicant name) will be 
responsible for developing most maps requested by the third-party contractor.  
The scale of the supporting maps will normally range from 1:24,000 to (identify
larger scale), depending on the complexity/sensitivity of the resources potentially 
affected and project specifics.

2.7 Maintain ongoing review of potential environmental issues and assessment of 
adequacy of overall scope of the environmental analysis.  The OEP staff shall be 
advised immediately of any potential data gaps or analysis shortcomings.

2.8 Arrange with (applicant name) to participate in inspections of the proposed 
facility locations (including overflight, as appropriate) with the OEP staff.  This
may occur in conjunction with open houses or the scoping meetings.  (The FERC 
will reimburse [applicant name] for all costs associated with OEP staff 
participation in overflights.)

2.9 Analyze comments and prepare draft responses to comments on the PADEIS, 
ADEIS, DEIS, and FEIS, and related documents.

2.10 Prepare camera-ready copies of the DEIS and FEIS and any required notices for 
submission to the FERC staff for printing and mailing.  For purposes of proposal 
preparation, assume that the contractor will print and distribute at least (25)
copies of the preliminary documents (ADEIS, etc.) to cooperating agencies.  (The 
actual number of preliminary documents needed will be determined based on 
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly 
or biweekly, as mutually agreed, tracking of schedule and budget status for the 
prime contractor and any subcontractors.
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2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROJECT TIMELINE

Proposals submitted in response to this RFP should identify any perceived need 
for specific supplemental studies to fully comply with NEPA and the FERC's 
implementing regulations.

Assuming (applicant name) responds expeditiously to data requests, the major 
milestones of the project schedule are summarized below, however, it should be 
understood that the ultimate schedule for NEPA will be determined by the OEP 
staff, not the applicant.

3.1 Third-Party Contractor Selection

1. (Applicant name) sends out RFP to contractors.
2. Hold contractors’ (tele)conference.
3. Submit proposals to (applicant name) by 5:00 p.m. on:    
4. Hold contractors’ oral presentations (if required).
5. Submit proposals to OEP staff.
6. OEP selects third-party contractor,   
7. Complete contract negotiations with (applicant name).    
8. Third-party contractor begins work.

3.2 (Applicant name)’s Certificate Application Development Work

1. Conduct open houses/public meetings.
2. Begin environmental surveys.
3. Completion of civil and design survey.
4. Completion of environmental surveys.
5. Submission of draft RRs to OEP Staff.
6. Submission of FERC application and RRs.
7. Receive FERC authorization.
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2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROJECT TIMELINE

Proposals submitted in response to this RFP should identify any perceived need 
for specific supplemental studies to fully comply with NEPA and the FERC's 
implementing regulations.

Assuming (applicant name) responds expeditiously to data requests, the major 
milestones of the project schedule are summarized below, however, it should be 
understood that the ultimate schedule for NEPA will be determined by the OEP 
staff, not the applicant.

3.1 Third-Party Contractor Selection

1. (Applicant name) sends out RFP to contractors.
2. Hold contractors’ (tele)conference.
3. Submit proposals to (applicant name) by 5:00 p.m. on:    
4. Hold contractors’ oral presentations (if required).
5. Submit proposals to OEP staff.
6. OEP selects third-party contractor,   
7. Complete contract negotiations with (applicant name).    
8. Third-party contractor begins work.

3.2 (Applicant name)’s Certificate Application Development Work

1. Conduct open houses/public meetings.
2. Begin environmental surveys.
3. Completion of civil and design survey.
4. Completion of environmental surveys.
5. Submission of draft RRs to OEP Staff.
6. Submission of FERC application and RRs.
7. Receive FERC authorization.
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3.3 (Applicant name) Project Schedule Milestones10

The following EIS review tasks will be conducted by the third-party contractor 
and/or OEP staff:

3.3.1 Pre-Filing

1. Study (facility location, LNG terminal engineering, and pipeline route)
plans, attend open house/public meeting(s)    

2. Coordinate agency scoping meetings    
3. Issue Notice of Intent, hold EIS scoping meeting(s)    
4. Conduct site visit(s) (, route investigations,) and alternative site(/route)

analysis
5. Review draft RRs
6. Begin preparation of PADEIS

3.3.2 Post-Filing

(File FERC application on day 0)

1. Contractor delivers PADEIS to OEP staff: day   
2. Comments on PADEIS returned to contractor:    day     
3. Contractor delivers ADEIS to OEP staff and Cooperating Agencies:    day  
4. Comments on ADEIS returned to contractor:     day
5. Contractor delivers camera-ready DEIS to OEP staff: day    
6. OEP mails DEIS: day    
7. Hold public meetings to receive comments: day    
8. Contractor delivers preliminary FEIS to OEP staff and Cooperating

Agencies:    day    
9. Comments on preliminary FEIS returned to contractor: day
10. Contractor delivers camera-ready FEIS to OEP staff: day    
11. OEP mails FEIS: day

10 Note that for Natural Gas Act-related projects section 157.21 of the Commission’s regulations 
specifies some general timelines that must be met.
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4.0 PROPOSAL REQUIREMENTS AND PROCESS

(Applicant may elect to use a Letter-of-Intent and Contractors’ (Tele)Conference
approach, e.g., …

4.1 Letter of Intent

Third-party contractors shall submit a Letter of Intent before the Contractors' 
(Tele)Conference to offer a proposal to (applicant name) at the e-mail address or 
the regular address listed in section 4.3.12.  Those submitting a Letter of Intent 
will receive amendments to this RFP, if any, and copies of any written material 
from the (tele)conference as described in section 4.2.  This letter will facilitate the 
distribution of written information but does not obligate the contractor to submit 
a proposal.

4.2 Contractors' (Tele)Conference

A Contractors' (Tele)Conference will be held by (applicant name) on (conference
date) beginning at (time).  At the conference, questions will be answered by 
(applicant name).   Contractors who submit a Letter of Intent and who do not 
attend the (tele)conference will be notified of any modifications and receive a 
copy of the minutes of the meeting within two (2) days of the meeting if an e-mail
address or telephone facsimile number is provided.  Otherwise, minutes of the 
meeting will be sent via regular mail.

The purpose of this (tele)conference will be to:

answer contractors’ questions about the RFP;
discuss any other information to be used in the submission of a proposal;
discuss software that will be used by (applicant name)’s environmental 
consultant and engineering consultant in the development of documents for the 
FERC certificate application; and
entertain requests for other background documents, which may be available 
for use during the preparation of the proposal but were not sent to contractors.

All third-party contractors are strongly encouraged to participate in this
Contractors' (Tele)Conference since this is the only opportunity to receive 
responses to questions.  Individual telephone calls are not permitted; no questions 
related to this RFP will be answered in any forum other than at the Contractors' 
(Tele)Conference.  All questions must be answered while the conference is in 
open session so that all participants have equal access to the responses.
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4.3 Proposal Requirements

If a contractor provides a Letter of Intent to bid on the RFP, and subsequently 
does not intend to submit a proposal, the contractor shall notify (applicant name)
as soon as possible, but in any event no later than (number) of days prior to the 
proposal due date.  Contractors shall also return all material to (applicant name).   

Contractors must provide (number) copies of the technical proposal and cost 
estimate; (applicant name) will coordinate distribution, and ultimately provide the 
OEP staff with one hardcopy and one electronic copy of the proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST 
ESTIMATE.”  The proposal is limited to (50) pages (single-sided, space and a 
half). All materials should be easily readable.  The proposal should be concise, 
well organized and contain the following information in the order presented 
below:

4.3.1 Introduction

Explain the contractor's understanding of the project and a summary of the 
contractor's qualifications for this project in one or two pages.  Because the 
project is located in (identify state(s)), qualifications for assessing impacts to the 
environment of this region of the country should be highlighted.

4.3.2 Technical Approach

Present both an overall technical approach for the preparation of the EIS and the 
approach proposed for individual technical areas and tasks.  Include any 
recommendations to improve the scope (including rationale) and reflect those 
recommendations in the cost estimate.

4.3.3 Project Organization and Management Approach

Describe the proposed project organization, with an organization chart including 
positions, responsibilities and reporting relationships.  The project manager, 
deputy project manager, environmental specialists with responsibility for each 
resource area, administrative support personnel, and any subcontractor(s) must be 
identified and their location specified. These key personnel shall not be 
reassigned within the project or to other projects without prior consultation with
the OEP staff.
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Describe the proposed management scheme for the project, with a discussion of 
where the work will be done and where each key person and subcontractor 
presently resides.  Provide the proposed mechanisms for communication, 
reporting, technical direction and control, cost control, schedule control, quality 
control, quality assurance and control of subcontractors.

4.3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA 
projects, particularly pipeline construction projects or other linear facility 
projects, and, as applicable, marine terminal projects.  Emphasize prior work 
experience with the FERC for natural gas-related projects, (identify affected 
state(s)) state agencies, major relevant construction projects, and the geographical 
areas of study.  Discuss the contractor’s familiarity with the specialized issues and 
requirements of proposed facility construction. Discuss the contractor’s
understanding of the FERC environmental requirements for projects under the 
Natural Gas Act as reflected in FERC’s regulations and current policies. 
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned 
business enterprises by the contractor should be described.

4.3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in section 3 of this RFP.  Any suggested modifications to the 
schedule must be presented with reasons for the changes.Note, however, that the 
ultimate schedule will be determined by the OEP staff, not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.
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4.3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

4.3.7 Conflicts of Interest and Critical Energy Infrastructure Information

Identify possible conflicts of interest that may require investigation by the FERC 
staff.  Include a discussion of all work completed by the contractor for similar 
work on natural gas-related projects within the last 3 years.  Pursuant to 40 CFR 
1506.5(c), contractor selection is based on ability and absence of conflicts of 
interest.  The contractor must also submit a Critical Energy Infrastructure 
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following items:

Either the FERC’s (a) Organizational Conflict of Interest (OCI) representation 
statement, or (b) OCI Disclosure Statement, prepared by a responsible official 
attesting the contractor and its subcontractor(s) have no financial or other 
conflicting interest in the outcome of the project, or proposing a mitigation 
plan if an actual or potential OCI exists.  (See Appendix A.)
The FERC’s OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

4.3.8 Resumes

Resumes may be submitted as an attachment to the proposal or as a separate 
volume.  All resumes should be limited to two pages and must include the 
institution and date of graduation for all academic degrees as well as a summary of 
relevant work experience and the specific dates of performance.

4.3.9 Cost Estimate

(The applicant should identify the type of contract, such as time and materials, 
cost plus, etc., and provide additional guidance on how the cost of the contact is to 
be estimated.)
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(Applicant name) anticipates awarding and signing a (identify type) contract.  
Since the specific dates and number of field teams required are strictly estimates, 
each contractor shall submit a daily crew billing rate and expense rate sheet.  
(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, RR review, NEPA 
review, EIS submission, and any other costs not associated with the daily crew 
rate shall be submitted as a fixed-price proposal with an attached cost breakdown.  
(Applicant name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project and for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC,
including base maps, aerial photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contact negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting), either prior to or in conjunction with 
the open house/public meetings, or at the OEP staff’s request.  (However, the 
FERC will reimburse (applicant name) for all costs associated with OEP staff 
participation in aerial overflights.)

4.3.10  Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's (Tele)Conference discussed in section 4.2.
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4.3.11  Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review this sample 
MOU and point out any difficulties with its language in their proposal.  The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues that require resolution during contract negotiations.  Issues raised after 
submittal of the proposal will not be subject to negotiation.  The person(s) 
authorized to negotiate on behalf of the contractor should be identified.  

Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

4.3.12  Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

5.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff. Proposals will also be 
filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material.

(Applicant name) will provide the OEP staff with one hardcopy and one 
electronic copy of the contractors' proposals, along with the contractors' OCI 
statements, CEII non-disclosure agreements, and (applicant name)'s OCI 
certification of each contractor.  GAL will perform an OCI review of the 
submitted proposals. OEP staff will then conduct an independent review of the
contracts cleared by GAL and the Director of OEP will make the final selection of 
the contractor.  Lack of an OCI Statement, or the existence of an identifiable OCI 
(relative to the contractor, its key personnel, or any proposed subcontractor) that 
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4.3.11  Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review this sample 
MOU and point out any difficulties with its language in their proposal.  The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues that require resolution during contract negotiations.  Issues raised after 
submittal of the proposal will not be subject to negotiation.  The person(s) 
authorized to negotiate on behalf of the contractor should be identified.  

Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

4.3.12  Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

5.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff. Proposals will also be 
filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material.

(Applicant name) will provide the OEP staff with one hardcopy and one 
electronic copy of the contractors' proposals, along with the contractors' OCI 
statements, CEII non-disclosure agreements, and (applicant name)'s OCI 
certification of each contractor.  GAL will perform an OCI review of the 
submitted proposals. OEP staff will then conduct an independent review of the
contracts cleared by GAL and the Director of OEP will make the final selection of 
the contractor.  Lack of an OCI Statement, or the existence of an identifiable OCI 
(relative to the contractor, its key personnel, or any proposed subcontractor) that 
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"then conduct an independent review of the contracts cleared by GAL and the Director of OEP will"

Number: 26 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 35 of old document
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cannot be mitigated to the satisfaction of the FERC staff, will be sufficient 
grounds for proposal rejection.

Once the OEP staff has notified (applicant name) of its selection and the MOU is 
signed, (applicant name) will negotiate and fund a contract with the contractor.  
(Applicant name) will keep the OEP staff apprised of the negotiations with the 
contractor.  Once the contract has been executed, the contractor will proceed to 
work solely under the direction and guidance of the OEP staff.  Pursuant to 40 
CFR 1506.5(c), the responsible official (i.e., the OEP staff) “shall furnish 
guidance and participate in the preparation and shall independently evaluate the 
[environmental document] prior to its approval and take responsibility for its 
scope and contents.”

(This sample RFP is set up to include the seven appendices at the end of this manual.)

A. OCI Representation and Disclosure Statements
B. OCI Questionnaire
C. Contractor CEII Non-Disclosure Agreement
D. OCI Certification
E. Project Overview Map
F. List of Available Background Documents
G. Sample Memorandum of Understanding
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Page: 36
Number: 1 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 41 of old document

Number: 2 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 41 of old document

Number: 3 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 41 of old document

Number: 4 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 41 of old document

Number: 5 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 6 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 7 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 8 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 9 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 10 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 11 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 42 of old document

Number: 12 Author: Compare: Insert Subject: text Date: Indeterminate
" Sample Memorandum of Understanding"

Number: 13 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 42 of old document

Number: 14 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 36 of old document
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Sample RFP – Traditional Certificate Application

Request for Proposal for Preparation of Third-Party

Environmental Impact Statement

(applicant name)

223 223

Sample RFP – Traditional Certificate Application

(applicant namea )e
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Page: 37
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"Sample RFP – Traditional Certificate Application"

Number: 2 Author: Compare: Move Subject: paragraph Date: Indeterminate
This paragraph was moved from page 44 of old document

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"(applicant name)"

Number: 4 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 37 of old document
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(date)DISCLAIMER

THIS IS NOT A FEDERAL PROCUREMENT.

THE FOLLOWING REQUEST FOR PROPOSALS (RFP) WILL RESULT IN A 
PRIVATE CONTRACT BETWEEN (applicant name) AND A CONTRACTOR, AND 
WILL BE GOVERNED BY THE LAWS OF THE STATE OF (state name).  NEITHER 
THE PROCUREMENT NOR ADMINISTRATION OF THE RESULTING 
CONTRACT IS SUBJECT TO FEDERAL PROCUREMENT LAWS, REGULATIONS, 
OR PROTEST PROCEDURES.  ANY DISPUTES NOT SETTLED BY THE PARTIES 
THEMSELVES MUST BE RESOLVED BY A COURT OF COMPETENT 
JURISDICTION, OR THROUGH ALTERNATIVE DISPUTE RESOLUTION 
PROCEDURES TO BE DETERMINED BY THE PARTIES AND DESCRIBED IN 
THE CONTRACT.

QUESTIONS CONCERNING THIS PROCUREMENT SHOULD BE DIRECTED 
ONLY TO (applicant name).  (Applicant name) MUST PROVIDE INFORMATION 
SUPPLIED TO ANY INDIVIDUAL CONTRACTOR TO ALL CONTRACTORS 
SUBMITTING A LETTER OF INTENT TO RESPOND TO THE RFP.

THE FEDERAL ENERGY REGULATORY COMMISSION STAFF SHOULD NOT 
BE CONTACTED AND WILL NOT RESPOND TO ANY QUESTIONS 
CONCERNING THE PROCUREMENT PROCESS.

HOLD HARMLESS

The parties agree that the Federal Energy Regulatory Commission and its employees are 
not liable for any costs or judgments arising from the conduct of this procurement, and 
administration or supervision of the contract for the environmental services described 
herein.

(date(( )e DISCLAIMER

THIS IS NOT A FEDERAL PROCUREMENT.

THE FOLLOWING REQUEST FOR PROPOSALS (RFP) WILL RESULT IN A 
PRIVATE CONTRACT BETWEEN (applicant name) AND A CONTRACTOR, AND 
WILL BE GOVERNED BY THE LAWS OF THE STATE OF (state name).  NEITHER 
THE PROCUREMENT NOR ADMINISTRATION OF THE RESULTING
CONTRACT IS SUBJECT TO FEDERAL PROCUREMENT LAWS, REGULATIONS,
OR PROTEST PROCEDURES.  ANY DISPUTES NOT SETTLED BY THE PARTIES 
THEMSELVES MUST BE RESOLVED BY A COURT OF COMPETENT 
JURISDICTION, OR THROUGH ALTERNATIVE DISPUTE RESOLUTION 
PROCEDURES TO BE DETERMINED BY THE PARTIES AND DESCRIBED IN
THE CONTRACT.

QUESTIONS CONCERNING THIS PROCUREMENT SHOULD BE DIRECTED 
ONLY TO (applicant name).  MUST PROVIDE INFORMATION
SUPPLIED TO ANY INDIVIDUAL CONTRACTOR TO ALL CONTRACTORS
SUBMITTING A LETTER OF INTENT TO RESPOND TO THE RFP.

THE FEDERAL ENERGY REGULATORY COMMISSION STAFF SHOULD NOT
BE CONTACTED AND WILL NOT RESPOND TO ANY QUESTIONS
CONCERNING THE PROCUREMENT PROCESS.

HOLD HARMLESS

The parties agree that the Federal Energy Regulatory Commission and its employees are 
not liable f r y costs or judgments arising f the conduct of this procurement, and 
administration or supervision of the contract for the environmental services described 
herein.
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Page: 38
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"(date)DISCLAIMER THIS IS NOT A FEDERAL PROCUREMENT. THE FOLLOWING REQUEST FOR PROPOSALS (RFP) WILL RESULT IN A PRIVATE 
CONTRACT BETWEEN (applicant name) AND A CONTRACTOR, AND WILL BE GOVERNED BY THE LAWS OF THE STATE OF (state name). NEITHER 
THE PROCUREMENT NOR ADMINISTRATION OF THE RESULTING CONTRACT IS SUBJECT TO FEDERAL PROCUREMENT LAWS, REGULATIONS, OR 
PROTEST PROCEDURES. ANY DISPUTES NOT SETTLED BY THE PARTIES THEMSELVES MUST BE RESOLVED BY A COURT OF COMPETENT 
JURISDICTION, OR THROUGH ALTERNATIVE DISPUTE RESOLUTION PROCEDURES TO BE DETERMINED BY THE PARTIES AND DESCRIBED IN THE 
CONTRACT. QUESTIONS CONCERNING THIS PROCUREMENT SHOULD BE DIRECTED ONLY TO (applicant name)."

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "will be responsible" 

[New text]: "MUST PROVIDE INFORMATION SUPPLIED TO ANY INDIVIDUAL CONTRACTOR TO ALL CONTRACTORS SUBMITTING A LETTER OF 
INTENT TO RESPOND TO THE RFP. THE FEDERAL ENERGY REGULATORY COMMISSION STAFF SHOULD NOT BE CONTACTED AND WILL NOT 
RESPOND TO ANY QUESTIONS CONCERNING THE PROCUREMENT PROCESS. HOLD HARMLESS The parties agree that the Federal Energy 
Regulatory Commission and its employees are not liable"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractors who are not selected. Criteria" 

[New text]: "the conduct of this procurement, and administration or supervision of the contract for the environmental services described herein."

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "questions" 

[New text]: " costs or judgments arising"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"answering"

Number: 6 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 38 of old document
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(Applicant Letterhead)

TO: (name of potential contractor)

FROM: (name and title of applicant contact)
(applicant name)

DATE: (issuance date)

SUBJECT: Request for Proposals (RFP) to Prepare an Environmental Impact 
Statement (EIS) for the (project name) Project

Proposal Due Date: (due date & time)

1.0 BACKGROUND AND OVERVIEW

1.1 Background

(Applicant name) is soliciting proposals for the preparation of an Environmental 
Impact Statement (EIS) and related documents and services to address its
proposed (project name) Project as more specifically described in Section 1.2.  
The EIS will be prepared under a third-party contractor arrangement with 
(applicant name) as the Applicant and the Federal Energy Regulatory Commission 
(FERC or Commission) as the lead federal agency for the National Environmental 
Policy Act (NEPA) process.  The FERC's Office of Energy Projects (OEP) will be 
responsible for providing technical direction to the third-party contractor during 
the preparation of the EIS and related documents.  A contract will be executed 
pursuant to the third-party contracting procedures set forth in 40 CFR 1506.5(c) 
and as referenced in the FERC third-party contracting program announced on 
February 4 and 9, 1994.

As the Applicant, (applicant name) is soliciting proposals through this RFP for a 
third-party contractor to provide the services described in section 2.0.  The 
technical and cost proposals will be initially reviewed and evaluated by (applicant 
name) who will then submit the proposals to the OEP staff and file the proposals 
on the FERC’s project docket as privileged.  The OEP staff will make the final 
selection of the third-party contractor, based on its independent review of the 
technical, managerial, personnel, and Organizational Conflict of Interest (OCI) 
aspects of each proposal.  Upon selection, the third-party contractor, (applicant

(Applicant Letterhead(( )dd

TO: (name of potential contractor)

FROM: (name and title of applicant contact)
(applicant name)

DATE: (issuance date)

SUBJECT: Request f

w

Proposals (RFP) t Prepare an Environmental Impact 
Statement (EIS) for t (project name(( ) Project

Proposal Due Date: (due date & time)

1.0 BACKGROUND AND OVERVIEW

1.1 Background

(Applicant name(( ) is soliciting p for the preparation of an Environmental 
Impact Statement (EIS) and related documents and services to address its
proposed (project name(( ) Project as more specifically described in Section 1.2.  
The EIS w prepared under a third-party contractor arrangement wnt 
(applicant name) as the Applicant a the Federal Energy Regulatory Commission
(FERC or Commission) as the lead federal agency for the National Environmental ff
Policy Act (NEPA) process.  The FERC's Office of Energy Projects (OEP) will be
responsible providing technical direction to the third-party contractor during
the preparation of the EIS documents. A contract will be executed
pursuant t  th third-party contracting procedures set forth in 40 CFR 1506.5(c)
and a referenced in the FERC third-party contracting program announced on
February 4 and 9, 1994.

As the Applicant, (applicant name) is soliciting proposals through this RFP for a 
third-party contractor t provide the services described in section 2.0. The
technical and cost proposals will be initially reviewed and evaluated by (applicant 
name) who will then submit the proposals to the OEP staff and file the proposals 
on the FERC’s project docket as privileged.  The OEP staff will make final
selection o third-party contractor, based on its independent review o
technical, managerial, personnel, and Organizational Conflict of Interest (OCI) 
aspects of each proposal.  Upon selection, the third-party contractor, (applicant
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Page: 39
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"(Applicant Letterhead) TO: (name of potential contractor) FROM: (name and title of applicant contact) (applicant name) DATE: (issuance date) 
SUBJECT: Request"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "determine" 

[New text]: "Prepare an Environmental Impact Statement (EIS) for"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "screening" 

[New text]: "Proposals (RFP)"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "best-qualified" 

[New text]: "(project name) Project Proposal Due Date: (due date & time)" 
The following text attributes were changed:  
   font

Number: 5 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 6 Author: Compare: Insert Subject: text Date: Indeterminate
"1.0 BACKGROUND AND OVERVIEW 1.1 Background (Applicant name) is soliciting"

Number: 7 Author: Compare: Insert Subject: text Date: Indeterminate
"for the preparation of an Environmental Impact Statement (EIS) and related documents and services to address its proposed (project name) 
Project as more specifically described in Section 1.2. The EIS"

Number: 8 Author: Compare: Delete Subject: text Date: Indeterminate
"5.1 Qualifications Appraisal Technical Approach (40 percent) The proposal must show: • familiarity"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "based on" 
 
[New text]: "prepared under"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "qualifications appraisal of all proposals submitted." 

[New text]: "third-party contractor arrangement"

Number: 11 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 38 of old document to page 38 of this document

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "environmental regulations" 
 
[New text]: "(applicant name) as the Applicant" 
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "procedures" 

[New text]: "the Federal Energy Regulatory Commission (FERC or Commission) as the lead federal agency for the National Environmental Policy 
Act (NEPA) process. The FERC's Office of Energy Projects (OEP) will be responsible"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "satisfying NEPA" 

[New text]: "providing technical direction to the third-party contractor during the preparation of the EIS"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "requirements; • ability" 

Comments from page 39 continued on next page
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(Applicant Letterhead)

TO: (name of potential contractor)

FROM: (name and title of applicant contact)
(applicant name)

DATE: (issuance date)

SUBJECT: Request for Proposals (RFP) to Prepare an Environmental Impact 
Statement (EIS) for the (project name) Project

Proposal Due Date: (due date & time)

1.0 BACKGROUND AND OVERVIEW

1.1 Background

(Applicant name) is soliciting proposals for the preparation of an Environmental 
Impact Statement (EIS) and related documents and services to address its
proposed (project name) Project as more specifically described in Section 1.2.  
The EIS will be prepared under a third-party contractor arrangement with 
(applicant name) as the Applicant and the Federal Energy Regulatory Commission 
(FERC or Commission) as the lead federal agency for the National Environmental 
Policy Act (NEPA) process.  The FERC's Office of Energy Projects (OEP) will be 
responsible for providing technical direction to the third-party contractor during 
the preparation of the EIS and related documents.  A contract will be executed 
pursuant to the third-party contracting procedures set forth in 40 CFR 1506.5(c) 
and as referenced in the FERC third-party contracting program announced on 
February 4 and 9, 1994.

As the Applicant, (applicant name) is soliciting proposals through this RFP for a 
third-party contractor to provide the services described in section 2.0.  The 
technical and cost proposals will be initially reviewed and evaluated by (applicant 
name) who will then submit the proposals to the OEP staff and file the proposals 
on the FERC’s project docket as privileged.  The OEP staff will make the final 
selection of the third-party contractor, based on its independent review of the 
technical, managerial, personnel, and Organizational Conflict of Interest (OCI) 
aspects of each proposal.  Upon selection, the third-party contractor, (applicant

(Applicant Letterhead(( )dd

TO: (name of potential contractor)

FROM: (name and title of applicant contact)
(applicant name)

DATE: (issuance date)

SUBJECT: Request f

w

Proposals (RFP) t Prepare an Environmental Impact 
Statement (EIS) for t (project name(( ) Project

Proposal Due Date: (due date & time)

1.0 BACKGROUND AND OVERVIEW

1.1 Background

(Applicant name(( ) is soliciting p for the preparation of an Environmental 
Impact Statement (EIS) and related documents and services to address its
proposed (project name(( ) Project as more specifically described in Section 1.2.  
The EIS w prepared under a third-party contractor arrangement wnt 
(applicant name) as the Applicant a the Federal Energy Regulatory Commission
(FERC or Commission) as the lead federal agency for the National Environmental ff
Policy Act (NEPA) process.  The FERC's Office of Energy Projects (OEP) will be
responsible providing technical direction to the third-party contractor during
the preparation of the EIS documents. A contract will be executed
pursuant t  th third-party contracting procedures set forth in 40 CFR 1506.5(c)
and a referenced in the FERC third-party contracting program announced on
February 4 and 9, 1994.

As the Applicant, (applicant name) is soliciting proposals through this RFP for a 
third-party contractor t provide the services described in section 2.0. The
technical and cost proposals will be initially reviewed and evaluated by (applicant 
name) who will then submit the proposals to the OEP staff and file the proposals 
on the FERC’s project docket as privileged.  The OEP staff will make final
selection o third-party contractor, based on its independent review o
technical, managerial, personnel, and Organizational Conflict of Interest (OCI) 
aspects of each proposal.  Upon selection, the third-party contractor, (applicant
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[New text]: "documents. A contract will be executed pursuant"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "type being proposed, including pipeline or other linear facilities," 

[New text]: "third-party contracting procedures set forth in 40 CFR 1506.5(c) and"

Number: 17 Author: Compare: Delete Subject: text Date: Indeterminate
"prepare NEPA documentation for projects involving construction of facilities of"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "appropriate; • familiarity with how" 
 
[New text]: "referenced in the FERC third-party contracting program announced on February 4 and 9, 1994. As the Applicant, (applicant name) is 
soliciting proposals through this RFP for a third-party contractor"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " proceed" 
 
[New text]: "provide the services described"

Number: 20 Author: Compare: Insert Subject: text Date: Indeterminate
" section 2.0. The technical and cost proposals will be initially reviewed and evaluated by (applicant name) who will then submit the proposals to 
the OEP staff and file the proposals on the FERC’s project docket as privileged. The OEP staff will make"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "environmental evaluation" 
 
[New text]: "final selection"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed project, understanding" 
 
[New text]: "third-party contractor, based on its independent review"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "available data, identification" 
 
[New text]: "technical, managerial, personnel, and Organizational Conflict of Interest (OCI) aspects"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " possible issues" 
 
[New text]: " each proposal. Upon selection, the third-party contractor, (applicant"

Number: 25 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 39 of old document
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name), and the Director of OEP will sign a Memorandum of Understanding 
(MOU) that details the roles and responsibilities of each party and mandatory 
provisions of the contract (A sample MOU is provided in Appendix G).
(Applicant name) will finalize a contract with and fund the successful contractor 
for the preparation of this third-party EIS and attendant activities.  

Once a third-party contractor is selected, the OEP staff will direct the activities of 
the contractor in the preparation and processing of the EIS within the scope 
identified herein.  (Applicant name) will have no control over nor direct the 
activities of the contractor.  The (name of federal cooperating agencies), and 
possibly others may be cooperating agencies for the NEPA review process.
Appropriate regulatory agencies in (identify affected states) will also be invited 
and encouraged to participate in the NEPA process.

1.2 Overview of the Project

(Summarize the general purpose of the project.  Provide a detailed description of 
all proposed facilities.  Tailor details to project specifics. Any locational or other 
project information that is not available should be specifically highlighted.

For storage fields: describe the geological structure and proposed use of the 
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines.  

For pipelines related to any type of project:  provide details such as the length,
outside diameter, initial design capacity, pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size 
[horsepower] and location of any new compressor stations, and details of any 
other project-related activities that would occur at existing stations.  Indicate the 
width of the construction right-of-way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-way.)

Maps of the proposed (project name) are included as Appendix E.  (Applicant 
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible.  

name), the Director of OEP will sign Memorandum of Understanding
(MOU) t details t roles and responsibilities of each party and mandatory 
provisions contract (A sample MOU is provided in Appendix G).
(A(( pplicant nameA ) will finalize a contract with a fund the successful contractor

preparation of this third-party EIS attendant activities. 

Once a third-party contractor is selected, the OEP staff will direct the activities o
contractor in t and processing of the EIS within t scope

herein.  (Applicant name(( ) will have no control over nor direct t
activities of th contractor.  The (name oof fof federal cooperating agenciesff ), and f f
possibly others may be cooperating agencies for t NEPA review process.
Appropriate regulatory agencies i (identify affected states) will also be invited 

encouraged t participate in the NEPA process.

1.2 Overview of thet e Projecte 

(Summarize the general purpose oof o thhe pthf tth project.  Provide a detailed description oddp of o
all pproposed fp facilities. Tailor details to project specificsTT . Any locational or other d f

information that is not available should b specifically highlighted.

For storage fields: describe the geological structure and proposed use of theaana
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines. 

For pipelines related to any type of project: provide details such as the length,
outside diameter,r initial design capacity,yy pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size
[horsepower] and location of any new compressor stations, and details of any
other project-related activities that would occur at existing stations.  Indicate the
width of the construction right-of-ff way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-ff way.)

Maps of the proposed (project name(( ) are included as Appendix E.  (Applicant ((
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible. 

523 523

1 23 4

56

7

8

9 10

1112 13 14
15

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 108 of 369



Page: 40
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"name),"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " any needed supplemental analyses; • ability to prepare a complete Work Plan" 

[New text]: " Understanding (MOU)"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"the Director of OEP will sign"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "description" 

[New text]: "Memorandum"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "various parts" 

[New text]: "roles and responsibilities of each party and mandatory provisions"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "thoroughly addresses" 

[New text]: "details"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP, recognizes any pitfalls or shortcomings," 

[New text]: "contract (A sample MOU is provided in Appendix G). (Applicant name) will finalize a contract with"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "presents innovative approaches" 
 
[New text]: "fund the successful contractor"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "tasks presented;" 
 
[New text]: "preparation of this third-party EIS"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "• ability" 

[New text]: "attendant activities. Once a third-party contractor is selected, the OEP staff will direct the activities" 
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Insert Subject: text Date: Indeterminate
"and processing"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor's proposed technical and procedural approach to" 
 
[New text]: "contractor in"

Number: 13 Author: Compare: Insert Subject: text Date: Indeterminate
" the EIS within"

Number: 14 Author: Compare: Insert Subject: text Date: Indeterminate
"scope"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
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name), and the Director of OEP will sign a Memorandum of Understanding 
(MOU) that details the roles and responsibilities of each party and mandatory 
provisions of the contract (A sample MOU is provided in Appendix G).
(Applicant name) will finalize a contract with and fund the successful contractor 
for the preparation of this third-party EIS and attendant activities.  

Once a third-party contractor is selected, the OEP staff will direct the activities of 
the contractor in the preparation and processing of the EIS within the scope 
identified herein.  (Applicant name) will have no control over nor direct the 
activities of the contractor.  The (name of federal cooperating agencies), and 
possibly others may be cooperating agencies for the NEPA review process.
Appropriate regulatory agencies in (identify affected states) will also be invited 
and encouraged to participate in the NEPA process.

1.2 Overview of the Project

(Summarize the general purpose of the project.  Provide a detailed description of 
all proposed facilities.  Tailor details to project specifics. Any locational or other 
project information that is not available should be specifically highlighted.

For storage fields: describe the geological structure and proposed use of the 
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines.  

For pipelines related to any type of project:  provide details such as the length,
outside diameter, initial design capacity, pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size 
[horsepower] and location of any new compressor stations, and details of any 
other project-related activities that would occur at existing stations.  Indicate the 
width of the construction right-of-way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-way.)

Maps of the proposed (project name) are included as Appendix E.  (Applicant 
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible.  

name), the Director of OEP will sign Memorandum of Understanding
(MOU) t details t roles and responsibilities of each party and mandatory 
provisions contract (A sample MOU is provided in Appendix G).
(A(( pplicant nameA ) will finalize a contract with a fund the successful contractor

preparation of this third-party EIS attendant activities. 

Once a third-party contractor is selected, the OEP staff will direct the activities o
contractor in t and processing of the EIS within t scope

herein.  (Applicant name(( ) will have no control over nor direct t
activities of th contractor.  The (name oof fof federal cooperating agenciesff ), and f f
possibly others may be cooperating agencies for t NEPA review process.
Appropriate regulatory agencies i (identify affected states) will also be invited 

encouraged t participate in the NEPA process.

1.2 Overview of thet e Projecte 

(Summarize the general purpose oof o thhe pthf tth project.  Provide a detailed description oddp of o
all pproposed fp facilities. Tailor details to project specificsTT . Any locational or other d f

information that is not available should b specifically highlighted.

For storage fields: describe the geological structure and proposed use of theaana
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines. 

For pipelines related to any type of project: provide details such as the length,
outside diameter,r initial design capacity,yy pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size
[horsepower] and location of any new compressor stations, and details of any
other project-related activities that would occur at existing stations.  Indicate the
width of the construction right-of-ff way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-ff way.)

Maps of the proposed (project name(( ) are included as Appendix E.  (Applicant ((
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible. 
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name), and the Director of OEP will sign a Memorandum of Understanding 
(MOU) that details the roles and responsibilities of each party and mandatory 
provisions of the contract (A sample MOU is provided in Appendix G).
(Applicant name) will finalize a contract with and fund the successful contractor 
for the preparation of this third-party EIS and attendant activities.  

Once a third-party contractor is selected, the OEP staff will direct the activities of 
the contractor in the preparation and processing of the EIS within the scope 
identified herein.  (Applicant name) will have no control over nor direct the 
activities of the contractor.  The (name of federal cooperating agencies), and 
possibly others may be cooperating agencies for the NEPA review process.
Appropriate regulatory agencies in (identify affected states) will also be invited 
and encouraged to participate in the NEPA process.

1.2 Overview of the Project

(Summarize the general purpose of the project.  Provide a detailed description of 
all proposed facilities.  Tailor details to project specifics. Any locational or other 
project information that is not available should be specifically highlighted.

For storage fields: describe the geological structure and proposed use of the 
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines.  

For pipelines related to any type of project:  provide details such as the length,
outside diameter, initial design capacity, pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size 
[horsepower] and location of any new compressor stations, and details of any 
other project-related activities that would occur at existing stations.  Indicate the 
width of the construction right-of-way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-way.)

Maps of the proposed (project name) are included as Appendix E.  (Applicant 
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible.  

name), the Director of OEP will sign Memorandum of Understanding
(MOU) t details t roles and responsibilities of each party and mandatory 
provisions contract (A sample MOU is provided in Appendix G).
(A(( pplicant nameA ) will finalize a contract with a fund the successful contractor

preparation of this third-party EIS attendant activities. 

Once a third-party contractor is selected, the OEP staff will direct the activities o
contractor in t and processing of the EIS within t scope

herein.  (Applicant name(( ) will have no control over nor direct t
activities of th contractor.  The (name oof fof federal cooperating agenciesff ), and f f
possibly others may be cooperating agencies for t NEPA review process.
Appropriate regulatory agencies i (identify affected states) will also be invited 

encouraged t participate in the NEPA process.

1.2 Overview of thet e Projecte 

(Summarize the general purpose oof o thhe pthf tth project.  Provide a detailed description oddp of o
all pproposed fp facilities.  Tailor details to project specificsTT . Any locational or other d f

information that is not available should b specifically highlighted.

For storage fields: describe the geological structure and proposed use of theaana
storage field, the wells, storage field pipelines, compressor station, and 
interconnecting pipelines. 

For pipelines related to any type of project: provide details such as the length,
outside diameter,r initial design capacity,yy pipeline system the gas will be delivered 
to, number and location of new or upgraded compressor stations, and total
horsepower. Describe other aboveground facilities such as mainline valves, meter 
stations, interconnects, and pig launchers/receivers as well as significant other 
construction areas such as pipe and contractor yards.  Identify the land 
requirements and location of all aboveground facilities.  Include the size
[horsepower] and location of any new compressor stations, and details of any
other project-related activities that would occur at existing stations.  Indicate the
width of the construction right-of-ff way, the number of perennial waterbodies and 
major highways crossed, and the extent to which the pipeline would parallel other 
existing rights-of-ff way.)

Maps of the proposed (project name(( ) are included as Appendix E.  (Applicant ((
name) will identify any nonjurisdictional facilities associated with the proposal for 
possible inclusion in the scope of review as soon as possible. 
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1.3 Available Data

The proposed (project name) Project is presented in detail in (applicant name)'s 
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name).  (Applicant name) has organized its 
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and containing the information listed in the FERC’s regulations at 18 
CFR 380.12. 

The RRs, which (applicant name) (is preparing) except for portions of the 
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference.  These reports must be reviewed 
in detail to gain an understanding of the proposed project and the level of available 
environmental data. This information should be assessed for any required 
supplemental analysis prior to proposal preparation and submittal.

(Discuss any additional sources of pertinent environmental data, such as filings 
with another federal agency, or with states having a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with the National Historic Preservation Act, 
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be 
subject to the Federal and state permitting requirements; and
work required to comply with the Coastal Zone Management Act and the 
Magnuson-Stevens Fishery Conservation and Management Act.)

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS.  Appendix F provides a 
list of the available background documents.  Proposals submitted in response to 
this RFP should clearly demonstrate an understanding of the extent of the 
(available/provided) information.  Perceived data gaps and the need for specific 
supplemental studies to fully comply with the EIS requirements should be 
identified.

1.3 Available Data

The proposed (project name(( ) Project is presented in detail in (applicant name)'si
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name). (Applicant name(( ) has organized its
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and a containing the information listed in the FERC’s regulations at 18 c
CFR 380.12.

RRs, which (applicant name) (is preparing) except for portions of the
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference.  These reports m t be reviewed
in detail to gain an understanding of the proposed project a the level of available
environmental data. This information should be assessed any required 
supplemental analysis prior to proposal preparation a submittal.

(Discuss any additional sources of pertinent environmental data, such a(( as fa filings f
with another federal agency, or with states having ff a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with tthet National Historic Preservation Act,N
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be
subject ttot the Federal and state permitting requirements; at anda
work required ttot comply with tc thet Coastal Zone Management Act and the C
Magnuson-Stevens Fishery Conservation aanda Management Act.)d M

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS. Appendix F provides a 
list of the available background documents.  Proposals submitted in response t
this RFP should clearly demonstrate an understanding of the extent of the
(available/provided) information.  Perceived data gaps and the dd need for s
supplemental studies to fully comply with the EIS should be
identified.
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1.3 Available Data

The proposed (project name) Project is presented in detail in (applicant name)'s 
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name).  (Applicant name) has organized its 
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and containing the information listed in the FERC’s regulations at 18 
CFR 380.12. 

The RRs, which (applicant name) (is preparing) except for portions of the 
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference.  These reports must be reviewed 
in detail to gain an understanding of the proposed project and the level of available 
environmental data. This information should be assessed for any required 
supplemental analysis prior to proposal preparation and submittal.

(Discuss any additional sources of pertinent environmental data, such as filings 
with another federal agency, or with states having a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with the National Historic Preservation Act, 
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be 
subject to the Federal and state permitting requirements; and
work required to comply with the Coastal Zone Management Act and the 
Magnuson-Stevens Fishery Conservation and Management Act.)

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS.  Appendix F provides a 
list of the available background documents.  Proposals submitted in response to 
this RFP should clearly demonstrate an understanding of the extent of the 
(available/provided) information.  Perceived data gaps and the need for specific 
supplemental studies to fully comply with the EIS requirements should be 
identified.

1.3 Available Data

The proposed (project name(( ) Project is presented in detail in (applicant name)'si
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name). (Applicant name(( ) has organized its
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and a containing the information listed in the FERC’s regulations at 18 c
CFR 380.12.

RRs, which (applicant name) (is preparing) except for portions of the
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference.  These reports m t be reviewed
in detail to gain an understanding of the proposed project a the level of available
environmental data. This information should be assessed any required 
supplemental analysis prior to proposal preparation a submittal.

(Discuss any additional sources of pertinent environmental data, such a(( as fa filings f
with another federal agency, or with states having ff a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with tthet National Historic Preservation Act,N
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be
subject ttot the Federal and state permitting requirements; at anda
work required ttot comply with tc thet Coastal Zone Management Act and the C
Magnuson-Stevens Fishery Conservation aanda Management Act.)d M

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS. Appendix F provides a 
list of the available background documents.  Proposals submitted in response t
this RFP should clearly demonstrate an understanding of the extent of the
(available/provided) information.  Perceived data gaps and the dd need for s
supplemental studies to fully comply with the EIS should be
identified.
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1.3 Available Data

The proposed (project name) Project is presented in detail in (applicant name)'s 
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name).  (Applicant name) has organized its 
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and containing the information listed in the FERC’s regulations at 18 
CFR 380.12. 

The RRs, which (applicant name) (is preparing) except for portions of the 
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference.  These reports must be reviewed 
in detail to gain an understanding of the proposed project and the level of available 
environmental data. This information should be assessed for any required 
supplemental analysis prior to proposal preparation and submittal.

(Discuss any additional sources of pertinent environmental data, such as filings 
with another federal agency, or with states having a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with the National Historic Preservation Act, 
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be 
subject to the Federal and state permitting requirements; and
work required to comply with the Coastal Zone Management Act and the 
Magnuson-Stevens Fishery Conservation and Management Act.)

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS.  Appendix F provides a 
list of the available background documents.  Proposals submitted in response to 
this RFP should clearly demonstrate an understanding of the extent of the 
(available/provided) information.  Perceived data gaps and the need for specific 
supplemental studies to fully comply with the EIS requirements should be 
identified.

1.3 Available Data

The proposed (project name(( ) Project is presented in detail in (applicant name)'si
(draft) application to the FERC for a Certificate of Public Convenience and 
Necessity, Exhibit (exhibit designation/name).  (Applicant name(( ) has organized its
Exhibit (exhibit designation/name) into Environmental Resource Reports (RR), as 
identified and a containing the information listed in the FERC’s regulations at 18 c
CFR 380.12.

RRs, which (applicant name) (is preparing) except for portions of the
Cultural Resources Report (which will be submitted as privileged), will be made 
available to contractors at the pre-bid conference. These reports m t be reviewed
in detail to gain an understanding of the proposed project a the level of available
environmental data. This information should be assessed any required 
supplemental analysis prior to proposal preparation a submittal.

(Discuss any additional sources of pertinent environmental data, such a(( as fa filings f
with another federal agency, or with states having ff a NEPA-like statute.  Include 
the status of the following items:

work required to comply with the Endangered Species Act, including 
agency scoping, field surveys and preparation of a Biological Assessment 
and Mitigation Plans;
work required to comply with tthet National Historic Preservation Act,N
including field surveys, and all associated reports and mitigation plans;
work required to delineate waters of the U.S. and wetlands that will be
subject ttot the Federal and state permitting requirements; at anda
work required ttot comply with tc thet Coastal Zone Management Act and the C
Magnuson-Stevens Fishery Conservation aanda Management Act.)d M

It is expected that the available data (along with the site-specific information, as 
discussed above,) will facilitate the preparation of the EIS. Appendix F provides a 
list of the available background documents.  Proposals submitted in response t
this RFP should clearly demonstrate an understanding of the extent of the
(available/provided) information.  Perceived data gaps and the dd need for s
supplemental studies to fully comply with the EIS should be
identified.
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1.4 Schedule

(The time line below is for illustration purposes only.  In the "Contractor 
Selection" section, applicants should design their own schedule for contractor 
screening and completion of contract negotiations. OEP expects to be able to 
select a third-party contractor within 14 days of the filing date.  Once the 
contractor is hired, OEP recommends that a Notice of Intent and mailing list be 
provided within 7 days.  Intervals in the remaining portion of the "EIS 
Preparation" section represent an EIS schedule where cooperating agencies play 
a major role. The schedule also assumes timely applicant response to requests for 
information from the OEP staff and, through the OEP staff, the third party 
contractor.  In the absence of significant cooperating agency involvement, the time 
allotted for OEP staff and cooperating agency review of the administrative draft
document could be substantially reduced.  Applicants are encouraged to suggest 
areas where time savings may be achieved.  However, the schedule for the 
completion of the environmental document is under the control of the OEP staff.  
Applicant-proposed dates will be considered in light of Commission staff workload 
and regulatory requirements as the draft RFP is being reviewed.)

Assuming (applicant name) responds expeditiously and completely to data 
requests, the schedule (in calendar days) is as follows.  However, it should be 
understood that the ultimate schedule for NEPA will be determined by the OEP 
staff, not the applicant. Note that contract deliverables are designated with the 
symbol " ".

Third-Party Contractor Selection

Send out RFP to contractors: (day 1)

Hold contractors' conference: (day 6) 

Submit proposals to (applicant name) by 5:00 p.m. on: (day 17)

Oral presentations by contractors:   (day 28)

File application and contractor proposals with FERC: (day 36)

OEP selects contractor: (day 50)
Complete MOU and contract negotiations with (name of applicant): (day 
54)

3

1.4 Schedule

(The time line below is for illustration purposes only.  In the "Contractor 
Selection" section, applicants should design their own schedule for contractor 
screening aanda completion of contract negotiations. OEP expects to be able td c tot
select a third-dd party contractor within 14 days of the filing date.  Once the-
contractor is hired, OEOO P recommends that a Notice of Intent and mailing list bEE e
provided within 7 days.  Intervals in the remaining portion of the "EIS 
Preparation" section represent aanan EIS schedule where cooperating agencies play n 
a major role. The schedule also assumes timely applicant response to requests for 
information from the OEP staff and, through the OEP staff, the third party 
contractor.  In the absence of significant cooperating agency involvement, the time 
allotted for OEP stafff and f cooperating agency review of the administrative draftd c
document could be substantially reduced.  Applicants are encouraged to suggest 
areas where time savings may be achieved.  However, the schedule for the 
completion of the environmental document is under the control of the OEP staff. 
ApplicantA -proposed dates will be considered in light o- of o Commission staff workload f C
and regulatory requirements as the draft RFP is being reviewed.)

Assuming (applicant name) responds expeditiously and completely to data 
requests, the schedule (in calendar days) is as follows. However, it should be
understood that the ultimate schedule for NEPA will be determined by the OEPwi
staff, not t applicant. Note that contract deliverables are designated with the 
symbol " ".

Third-Party Contractor Selection

Send out RFP to contractors: (day 1)

Hold contractors' conference: (day 6) 

Submit proposals to (applicant name) by 5:00 p.m. on: (day 17)

Oral presentations by contractors:  (day 28)

File application and contractor proposals with FERC: (day 36)

OEP selects contractor: (day 50)
Complete MOU a contract negotiations with (name of applicant): (day 
54))545
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1.4 Schedule

(The time line below is for illustration purposes only.  In the "Contractor 
Selection" section, applicants should design their own schedule for contractor 
screening and completion of contract negotiations. OEP expects to be able to 
select a third-party contractor within 14 days of the filing date.  Once the 
contractor is hired, OEP recommends that a Notice of Intent and mailing list be 
provided within 7 days.  Intervals in the remaining portion of the "EIS 
Preparation" section represent an EIS schedule where cooperating agencies play 
a major role. The schedule also assumes timely applicant response to requests for 
information from the OEP staff and, through the OEP staff, the third party 
contractor.  In the absence of significant cooperating agency involvement, the time 
allotted for OEP staff and cooperating agency review of the administrative draft
document could be substantially reduced.  Applicants are encouraged to suggest 
areas where time savings may be achieved.  However, the schedule for the 
completion of the environmental document is under the control of the OEP staff.  
Applicant-proposed dates will be considered in light of Commission staff workload 
and regulatory requirements as the draft RFP is being reviewed.)

Assuming (applicant name) responds expeditiously and completely to data 
requests, the schedule (in calendar days) is as follows.  However, it should be 
understood that the ultimate schedule for NEPA will be determined by the OEP 
staff, not the applicant. Note that contract deliverables are designated with the 
symbol " ".

Third-Party Contractor Selection

Send out RFP to contractors: (day 1)

Hold contractors' conference: (day 6) 

Submit proposals to (applicant name) by 5:00 p.m. on: (day 17)

Oral presentations by contractors:   (day 28)

File application and contractor proposals with FERC: (day 36)

OEP selects contractor: (day 50)
Complete MOU and contract negotiations with (name of applicant): (day 
54)

3

1.4 Schedule

(The time line below is for illustration purposes only.  In the "Contractor 
Selection" section, applicants should design their own schedule for contractor 
screening aanda completion of contract negotiations. OEP expects to be able td c tot
select a third-dd party contractor within 14 days of the filing date.  Once the-
contractor is hired, OEOO P recommends that a Notice of Intent and mailing list bEE e
provided within 7 days.  Intervals in the remaining portion of the "EIS 
Preparation" section represent aanan EIS schedule where cooperating agencies play n 
a major role. The schedule also assumes timely applicant response to requests for 
information from the OEP staff and, through the OEP staff, the third party 
contractor.  In the absence of significant cooperating agency involvement, the time
allotted for OEP stafff and f cooperating agency review of the administrative draftd c
document could be substantially reduced.  Applicants are encouraged to suggest 
areas where time savings may be achieved.  However, the schedule for the 
completion of the environmental document is under the control of the OEP staff. 
ApplicantA -proposed dates will be considered in light o- of o Commission staff workload f C
and regulatory requirements as the draft RFP is being reviewed.)

Assuming (applicant name) responds expeditiously and completely to data 
requests, the schedule (in calendar days) is as follows. However, it should be
understood that the ultimate schedule for NEPA will be determined by the OEP wi
staff, not t applicant. Note that contract deliverables are designated with the 
symbol " ".

Third-Party Contractor Selection

Send out RFP to contractors: (day 1)

Hold contractors' conference: (day 6) 

Submit proposals to (applicant name) by 5:00 p.m. on: (day 17)

Oral presentations by contractors:  (day 28)

File application and contractor proposals with FERC: (day 36)

OEP selects contractor: (day 50)
Complete MOU a contract negotiations with (name of applicant): (day 
54))545
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EIS Preparation

Complete contract negotiations with (name of applicant): (day 0)
Submit Notice of Intent and mailing list to OEP: (day 7)
Arrange and attend Scoping Meeting(s): (day 30-42)

Submit Preliminary Administrative Draft EIS (PADEIS) and draft
Biological Assessment, if needed, to OEP:   (day 174)  

OEP returns PADEIS and draft Biological Assessment to contractor:   (day 
205)
Distribute Administrative Draft EIS (ADEIS) to OEP and Cooperating 
Agencies; return revised Biological Assessment to OEP: (day 214)
Submit Federal Register Notice to OEP:   (day 254)  

OEP returns ADEIS to contractor:   (day 268)
Submit camera-ready Draft EIS to OEP:   (day 275)

OEP sends Draft EIS to printing:   (day 289)

OEP mails Draft EIS and files with EPA:   (day 303)

45-day public comment period begins:   (day 311)
Arrange and attend public comment meetings:   (day343-357)

End of public comment period:   (day 356)
Submit Preliminary Final EIS (PFEIS) to OEP: (day388)
Submit Federal Register Notice to OEP: (day 396)

OEP returns PFEIS to contractor:   (day 406)
Submit camera-ready Final EIS to OEP:   (day 413)

OEP sends Final EIS to printing:   (day 427)

OEP mails Final EIS:   (day 441)

1.5 Letter of Intent

Third-party contractors shall submit a Letter of Intent before the Contractors' 
Conference to offer a proposal to (applicant name) at the e-mail address or regular 
mail address listed in Section 3.12.  Those submitting a Letter of Intent will 
receive amendments to this RFP, if any, and copies of any written material from 

EIS Preparation

Complete contract negotiations with (name of applicant): (day 0)
Submit Notice of Intent and mailing list to OEP: (day 7)
Arrange and attend Scoping Meeting(s): (day 30-42)

Submit Preliminary Administrative Draft EIS (PADEIS) and draft
Biological Assessment, if needed, to OEP:   (day 174) 

OEP returns PADEIS and draft Biological Assessment to contractor:  (day 
205)
Distribute Administrative Draft EIS (ADEIS) to OEP and Cooperating 
Agencies; return revised Biological Assessment to OEP: (day 214)
Submit Federal Register Notice to OEP:   (day 254) 

OEP returns ADEIS to contractor:   (day 268)
Submit camera-ready Draft EIS to OEP:   (day 275)

OEP sends Draft EIS to printing:   (day 289)

OEP mails Draft EIS a files w EPA:  (day 303)

45-day public comment period begins:   (day 311)
Arrange and attend public comment meetings:   (day343-357)

End of public comment period:   (day 356)
Submit Preliminary Final EIS (PFEIS) to OEP: (day388)
Submit F Register Notice to OEP: (day 396)

OEP returns PFEIS to contractor:   (day 406)
Submit camera-ready Final EIS to OEP:  (day 413)

OEP sends Final EIS to printing:  (day 427)

OEP mails Final EIS:   (day 441)

1.5 Letter of Intent

Third-party contractors shall submit a Letter of Intent before the Contractors'
Conference to offer a proposal to (applicant name) at the e-mail address or regular 
mail address listed in Section 3.12.  Those submitting a Letter of Intent will
receive amendments to this RFP, if any, copies of any written material from 
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the Conference as described in Section 1.6.  This letter will facilitate the 
distribution of written information but does not obligate the contractor to submit a 
proposal.

1.6 Contractors' Conference

A Contractors' Conference will be held by (applicant name) on (conference date), 
beginning at (conference time).  At the conference, questions will be answered by
(applicant name). Contractors who submit a Letter of Intent and who do not 
attend the conference will be notified of any modifications and receive a copy of 
the minutes of the meeting within two (2) days of the meeting if an e-mail address 
or telephone facsimile number is provided.  Otherwise, minutes of the meeting 
will be sent via regular mail.

The purpose of this conference will be to:

answer contractors' questions about the RFP;
provide copies of any other information to be used in the submission of a 
proposal; and
entertain requests for other background documents, which may be available 
for use during the preparation of the proposal but were not sent to  
contractors.

All third-party contractors are strongly encouraged to attend this conference since
this is the only opportunity to receive responses to questions.  Telephone calls are 
not permitted; no questions related to this RFP will be answered in any forum 
other than at the contractors' conference. All questions must be answered at the 
conference so that all participants have equal access to the responses.

2.0 SERVICES REQUIRED

The selected third-party contractor will be responsible for assisting the OEP staff 
in conducting the NEPA review, preparing an EIS, and completing related work 
within the agreed-upon schedule and approved budget.  It will be the contractor's 
responsibility to notify (applicant name) if the work effort ultimately required by 
the OEP staff exceeds the work effort on which the bid was based or the approved 
budget.

The third-party contractor will be responsible for satisfactory completion of the 
following tasks:

the Conference as described in Section 1.6. This letter will facilitate the
distribution of written information but does not obligate the contractor to submit a 
proposal.

1.6 Contractors' Conference

A Contractors' Conference will be held by (applicant name) o (conference date), 
beginning at (conference time).  At the t conference, questions will bc be b answered bya
(applicant name). Contractors who submit a Letter of Intent a who do not 
attend the conference will be notified of any modifications a receive a copy of 
the minutes of the meeting within two (2) days of the meeting if an e-mail address 
or telephone facsimile number is provided.  Otherwise, minutes of the meeting
will be sent via regular mail.

The purpose of this conference will be to:

answer contractors' questions about the RFP;
provide copies of y other information to be used in the submission of a 
proposal; a
entertain requests for other background documents, which may be available
for use during the preparation o he but were not sent to
contractors.

All third-party contractors are strongly encouraged to attend this conference since
this is the only opportunity to receive responses to questions.  Telephone calls are
not permitted; no questions related to this RFP will be answered in any forum 
other than at the contractors' conference. All questions m be answered at the
conference so that all participants have equal access t the responses.

2.0 SERVICES REQUIRED

The selected third-party contractor will be responsible for assisting the OEP staff 
in conducting the NEPA review, preparing an EIS, and completing related work 
within the agreed-upon and approved budget.  It will be the contractor's
responsibility to notify (applicant name) if the work effort ultimately required by 
the OEP f exceeds the work effort on which the bid was based or the approved 
budget.

The third-party contractor will be responsible for satisfactory completion of the 
following tasks:
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the Conference as described in Section 1.6.  This letter will facilitate the 
distribution of written information but does not obligate the contractor to submit a 
proposal.

1.6 Contractors' Conference

A Contractors' Conference will be held by (applicant name) on (conference date), 
beginning at (conference time).  At the conference, questions will be answered by
(applicant name). Contractors who submit a Letter of Intent and who do not 
attend the conference will be notified of any modifications and receive a copy of 
the minutes of the meeting within two (2) days of the meeting if an e-mail address 
or telephone facsimile number is provided.  Otherwise, minutes of the meeting 
will be sent via regular mail.

The purpose of this conference will be to:

answer contractors' questions about the RFP;
provide copies of any other information to be used in the submission of a 
proposal; and
entertain requests for other background documents, which may be available 
for use during the preparation of the proposal but were not sent to  
contractors.

All third-party contractors are strongly encouraged to attend this conference since
this is the only opportunity to receive responses to questions.  Telephone calls are 
not permitted; no questions related to this RFP will be answered in any forum 
other than at the contractors' conference. All questions must be answered at the 
conference so that all participants have equal access to the responses.

2.0 SERVICES REQUIRED

The selected third-party contractor will be responsible for assisting the OEP staff 
in conducting the NEPA review, preparing an EIS, and completing related work 
within the agreed-upon schedule and approved budget.  It will be the contractor's 
responsibility to notify (applicant name) if the work effort ultimately required by 
the OEP staff exceeds the work effort on which the bid was based or the approved 
budget.

The third-party contractor will be responsible for satisfactory completion of the 
following tasks:

the Conference as described in Section 1.6. This letter will facilitate the
distribution of written information but does not obligate the contractor to submit a 
proposal.

1.6 Contractors' Conference

A Contractors' Conference will be held by (applicant name) o (conference date), 
beginning at (conference time).  At the t conference, questions will bc be b answered bya
(applicant name). Contractors who submit a Letter of Intent a who do not 
attend the conference will be notified of any modifications a receive a copy of 
the minutes of the meeting within two (2) days of the meeting if an e-mail address 
or telephone facsimile number is provided.  Otherwise, minutes of the meeting
will be sent via regular mail.

The purpose of this conference will be to:

answer contractors' questions about the RFP;
provide copies of y other information to be used in the submission of a 
proposal; a
entertain requests for other background documents, which may be available
for use during the preparation o he but were not sent to
contractors.

All third-party contractors are strongly encouraged to attend this conference since
this is the only opportunity to receive responses to questions.  Telephone calls are
not permitted; no questions related to this RFP will be answered in any forum 
other than at the contractors' conference. All questions m be answered at the
conference so that all participants have equal access t the responses.

2.0 SERVICES REQUIRED

The selected third-party contractor will be responsible for assisting the OEP staff 
in conducting the NEPA review, preparing an EIS, and completing related work 
within the agreed-upon and approved budget.  It will be the contractor's
responsibility to notify (applicant name) if the work effort ultimately required by 
the OEP f exceeds the work effort on which the bid was based or the approved 
budget.

The third-party contractor will be responsible for satisfactory completion of the 
following tasks:
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " show: • demonstrated ability" 

[New text]: "be answered at the conference so that all participants have equal access"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " meet" 
 
[New text]: "the responses. 2.0 SERVICES REQUIRED The selected third-party contractor will be responsible for assisting the OEP staff in 
conducting the NEPA review, preparing an EIS, and completing related work within the agreed-upon"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "requirements using" 
 
[New text]: "and approved budget. It will be the contractor's responsibility to notify (applicant name) if the work effort ultimately required by the 
OEP"

Number: 18 Author: Compare: Insert Subject: text Date: Indeterminate
" exceeds the work effort on which the bid was based or the approved budget. The third-party contractor will be responsible for satisfactory 
completion of the following tasks:"

Number: 19 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 44 of old document
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2.1 Preparation of all project-related documents, reports, and notices required by OEP 
staff.  In addition to paper copies, all materials must be provided to the OEP staff 
in Microsoft Word 2010 format, or as otherwise agreed to by the OEP 
Environmental Project Manager. Any required databases (such as mailing lists) 
must be Microsoft Access or Excel compatible. The camera-ready EA or DEIS 
and FEIS will be provided as pdf files as specified by the OEP staff in addition to 
hard copy.

2.2 Preparation of notices and presentation materials for public scoping meetings and 
public comment meetings on the EIS.  This task will require close coordination 
with the OEP Environmental Project Manager.  Required work will include 
researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the
scoping meetings/process and public meetings on the EIS. The contractor will 
prepare a summary of agency scoping comments/issues for subsequent agency 
review and concurrence. Assume at least (number) scoping meetings and public 
comment meetings will be conducted.  Potential locations for these meetings are:
(list the locations).

2.3 Preparation and maintenance of a computerized (sortable database) mailing list of 
agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name) will provide the 
initial agency and affected property owners list.

2.4 Characterization of existing environmental conditions, incorporation of issues
identified during scoping, assessment of the significance of the potential environ-
mental effects of the proposed project, identification of potential site, route and 
facility location alternatives, (both locally and regionally) and determination of 
mitigation necessary to avoid or reduce impacts to acceptable levels for the 
environmental topics listed in section 2.5 (below).  Studies shall take into account 
both direct and indirect effects of project facility construction, operation and 
maintenance, upset conditions, and abandonment for all proposed and alternative 
project facilities.  Special expertise may be needed for areas of non-routine 
environmental sensitivity (such as marine environments).  The RRs contained in 
the FERC application (and other major applications, if any) and other already 
available technical data shall be used to the maximum extent practicable.

2.5 Preparation of an EIS to meet the requirements of NEPA, the National Historic 
Preservation Act, Endangered Species Act, other applicable laws and regulations,
any additional requirements of the OEP staff, and to address any scoping and 
public meeting issues.

2.1 Preparation of all project-related documents, reports, notices required by OEP 
staff.  In addition toff paper copies, all materials must be provided to the OEP staff 
in Microsoft Word 2010 format, or as otherwise agreed to by the OEP 
Environmental Project Manager. Any required databases (such as mailing lists) 
must be Microsoft Access or Excel compatible. The camera-ready EA o DEIS
and FEIS will be provided as pdf files as specified by the OEP staff in addition to
hard copy.

2.2 Preparation of notices and presentation materials for public scoping meetings and 
public comment meetings on the EIS.  This task will require close coordination 
with the OEP Environmental Project Manager.  Required work will include 
researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the
scoping meetings/process and public meetings on the EIS. The contractor will
prepare a summary of agency scoping comments/issues for subsequent agency 
review and concurrence. Assume at least (number) scoping meetings and public 
comment meetings will be conducted.  Potential locations these meetings are:
(list tthet locations).l

2.3 Preparation and maintenance computerized (sortable database) mailing list of 
agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name(( ) will provide the
initial agency and affected property owners list.

2.4 Characterization of existing environmental conditions, incorporation of issues
identified during scoping, assessment of the significance of the potential environ-identified during scoping, assessment of the significance of the potential e
mental effects of the proposed project, identification offf potential site, route andeffects of the proposed project, identification offf potential site, route and 
facility location alternatives, (both locally and regionally) determination of
mitigation necessary to avoid or reduce impacts t acceptable levels for t
environmental topics listed in section 2.5 (below).  Studies shall take into account 
both direct and indirect effects of project facility construction, operation and 
maintenance, upset conditions, and abandonment for all proposed and alternative
project facilities. Special expertise may be needed for areas of non-routine 
environmental sensitivity (such a marine environments). The RRs contained i

FERC application (and other major applications, if any) and other already 
available technical data shall be used to the maximum extent practicable.

2.5 Preparation of an EIS to meet the requirements of NEPA, the National Historic 
Preservation Act, Endangered Species Act, other applicable laws a d regulations,

additional requirements of the OEP staff,ff and to address any scoping and 
public meeting issues.
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Page: 45
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"2.1 Preparation of all project-related documents, reports,"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "resources separate from (or not conflicting with) other EIS efforts underway" 
 
[New text]: "notices required by OEP staff. In addition to paper copies, all materials must be provided to the OEP staff in Microsoft Word 2010 
format, or as otherwise agreed to by the OEP Environmental Project Manager. Any required databases (such as mailing lists) must be Microsoft 
Access or Excel compatible. The camera-ready EA"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "scheduled" 

[New text]: "DEIS and FEIS will be provided as pdf files as specified by the OEP staff in addition to hard copy. 2.2 Preparation of notices and 
presentation materials for public scoping meetings and public comment meetings on the EIS. This task will require close coordination with the 
OEP Environmental Project Manager. Required work will include researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the scoping meetings/process and public meetings on the EIS. The 
contractor will prepare a summary of agency scoping comments/issues for subsequent agency review and concurrence. Assume at least 
(number) scoping meetings and public comment meetings will be conducted. Potential locations"

Number: 4 Author: Compare: Insert Subject: text Date: Indeterminate
"these meetings are: (list"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same time frame; • presentation" 
 
[New text]: "locations). 2.3 Preparation and maintenance"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "detailed Schedule" 

[New text]: "computerized (sortable database) mailing list of agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name) will provide the initial agency and affected property owners list. 2.4 
Characterization of existing environmental conditions, incorporation of issues identified during scoping, assessment of the significance of the 
potential environmental effects of the proposed project, identification of potential site, route and facility location alternatives, (both locally and 
regionally)"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Work Plan" 

[New text]: "determination of mitigation necessary to avoid or reduce impacts"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "perform" 

[New text]: "acceptable levels for"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " tasks" 
 
[New text]: "environmental topics listed in section 2.5 (below). Studies shall take into account both direct and indirect effects of project facility 
construction, operation and maintenance, upset conditions, and abandonment for all proposed and alternative project facilities. Special expertise 
may be needed for areas of non-routine environmental sensitivity (such"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "presented" 

[New text]: "marine environments). The RRs contained"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP;" 

[New text]: "FERC application (and other major applications, if any) and other already available technical data shall be used to the maximum 

Comments from page 45 continued on next page
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2.1 Preparation of all project-related documents, reports, and notices required by OEP 
staff.  In addition to paper copies, all materials must be provided to the OEP staff 
in Microsoft Word 2010 format, or as otherwise agreed to by the OEP 
Environmental Project Manager. Any required databases (such as mailing lists) 
must be Microsoft Access or Excel compatible. The camera-ready EA or DEIS 
and FEIS will be provided as pdf files as specified by the OEP staff in addition to 
hard copy.

2.2 Preparation of notices and presentation materials for public scoping meetings and 
public comment meetings on the EIS.  This task will require close coordination 
with the OEP Environmental Project Manager.  Required work will include 
researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the
scoping meetings/process and public meetings on the EIS. The contractor will 
prepare a summary of agency scoping comments/issues for subsequent agency 
review and concurrence. Assume at least (number) scoping meetings and public 
comment meetings will be conducted.  Potential locations for these meetings are:
(list the locations).

2.3 Preparation and maintenance of a computerized (sortable database) mailing list of 
agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name) will provide the 
initial agency and affected property owners list.

2.4 Characterization of existing environmental conditions, incorporation of issues
identified during scoping, assessment of the significance of the potential environ-
mental effects of the proposed project, identification of potential site, route and 
facility location alternatives, (both locally and regionally) and determination of 
mitigation necessary to avoid or reduce impacts to acceptable levels for the 
environmental topics listed in section 2.5 (below).  Studies shall take into account 
both direct and indirect effects of project facility construction, operation and 
maintenance, upset conditions, and abandonment for all proposed and alternative 
project facilities.  Special expertise may be needed for areas of non-routine 
environmental sensitivity (such as marine environments).  The RRs contained in 
the FERC application (and other major applications, if any) and other already 
available technical data shall be used to the maximum extent practicable.

2.5 Preparation of an EIS to meet the requirements of NEPA, the National Historic 
Preservation Act, Endangered Species Act, other applicable laws and regulations,
any additional requirements of the OEP staff, and to address any scoping and 
public meeting issues.

2.1 Preparation of all project-related documents, reports, notices required by OEP 
staff.  In addition toff paper copies, all materials must be provided to the OEP staff 
in Microsoft Word 2010 format, or as otherwise agreed to by the OEP 
Environmental Project Manager. Any required databases (such as mailing lists) 
must be Microsoft Access or Excel compatible. The camera-ready EA o DEIS
and FEIS will be provided as pdf files as specified by the OEP staff in addition to
hard copy.

2.2 Preparation of notices and presentation materials for public scoping meetings and 
public comment meetings on the EIS.  This task will require close coordination 
with the OEP Environmental Project Manager.  Required work will include 
researching venues, preparing notices, developing materials for meetings, 
participating in meetings, and preparing reports summarizing the results of the
scoping meetings/process and public meetings on the EIS. The contractor will
prepare a summary of agency scoping comments/issues for subsequent agency 
review and concurrence. Assume at least (number) scoping meetings and public 
comment meetings will be conducted.  Potential locations these meetings are:
(list tthet locations).l

2.3 Preparation and maintenance computerized (sortable database) mailing list of 
agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name(( ) will provide the
initial agency and affected property owners list.

2.4 Characterization of existing environmental conditions, incorporation of issues
identified during scoping, assessment of the significance of the potential environ-identified during scoping, assessment of the significance of the potential e
mental effects of the proposed project, identification offf potential site, route andeffects of the proposed project, identification offf potential site, route and 
facility location alternatives, (both locally and regionally) determination of
mitigation necessary to avoid or reduce impacts t acceptable levels for t
environmental topics listed in section 2.5 (below).  Studies shall take into account 
both direct and indirect effects of project facility construction, operation and 
maintenance, upset conditions, and abandonment for all proposed and alternative
project facilities. Special expertise may be needed for areas of non-routine 
environmental sensitivity (such a marine environments). The RRs contained i

FERC application (and other major applications, if any) and other already 
available technical data shall be used to the maximum extent practicable.

2.5 Preparation of an EIS to meet the requirements of NEPA, the National Historic 
Preservation Act, Endangered Species Act, other applicable laws a d regulations,

additional requirements of the OEP staff,ff and to address any scoping and 
public meeting issues.
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extent practicable. 2.5 Preparation of an EIS to meet the requirements of NEPA, the National Historic Preservation Act, Endangered Species Act, 
other applicable laws"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "• adequate support for" 

[New text]: " regulations," 
The following text attributes were changed:  
   font

Number: 14 Author: Compare: Insert Subject: text Date: Indeterminate
" the OEP staff, and to address any scoping and public meeting issues. 3-30"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "schedule changes. 5.2 Oral Presentation Following review" 

[New text]: "additional requirements"
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The EIS shall include, but not necessarily be limited to, the following sections: 11

1. Cover Sheet
2. Executive Summary (including Impact Summary Table)
3. Introduction
4. Description of Proposed Project 
5. Alternatives
6. Affected Environment
7. Environmental Consequences (including Cumulative Impacts)
8. Conclusions (including summary of unavoidable significant adverse 

effects) and Recommendations (mitigation measures, including mitigation 
monitoring plan)

9. Agencies and Sources Consulted
10. List of Preparers and Contributors
11. References
12. EIS Distribution List 
13. Index
14. Comments and Responses (Final EIS only)
15. Appendices and Technical Reports (including Essential Fish Habitat 

Assessment, if appropriate)

The project as proposed by (applicant name) includes several pipeline route and
aboveground facility site location alternatives.  In conjunction with the OEP staff, 
the third-party contractor will be responsible for identifying and assessing 
potential alternatives to the proposed project that are capable of meeting the 
project's goals and are sufficient to meet the requirements of NEPA, including 
reducing potentially significant effects associated with the proposed project and 
fostering informed decision-making.  System alternatives to the (project name)
Project that should be addressed include (identify any known system alternatives).  
Additional project alternatives may be identified by the OEP staff.

The Description of the Proposed Project and Alternatives should include, at a 
minimum, the following subsections:

1. Purpose and Need for the Project
2. Approvals to be sought through Use of the EIS
3. Storage Field, Compression Facilities, and Pipeline Route Description, as 

appropriate

11 See 18 CFR 380.7 and 40 CFR 1502.10 for additional guidance.

The EIS shall include, but not necessarily be limited to, t  following sections:

1. Cover Sheet
2. Executive Summary (including Impact Summary Table)
3. Introduction
4. Description of Proposed Project 
5. Alternatives
6. Affected Environment
7. Environmental Consequences (including Cumulative Impacts)
8. Conclusions (including summary of unavoidable significant adverse 

effects) and Recommendations (mitigation measures, including mitigation 
monitoring plan)

9. Agencies and Sources Consulted
10. List of Preparers and Contributors
11. References
12. EIS Distribution List 
13. Index
14. Comments and Responses (Final EIS only)
15. Appendices and Technical Reports (including Essential Fish Habitat 

Assessment, if appropriate)

The project as proposed by 

11

includes several pipeline route and
aboveground facility site location alternatives.  In conjunction with the OEP staff,
the third-party contractor will be responsible for identifying and assessing
potential alternatives to the proposed project that are capable of meeting the
project's goals and are sufficient to meet the requirements of NEPA, including
reducing potentially significant effects associated with the proposed project and 
fostering informed decision-making.  System alternatives to the (project name(( )
Project that should be addressed include (identify any known system alternatives). 
Additional project alternatives m be identified by the OEP staff.

The Description of Proposed Project and Alternatives should include, at a
, the following subsections:

1. Purpose and Need for t
2. Approvals to be sought through Use of the EIS
3. Storage Field, Compression Facilities, and Pipeline Route Description, as 

appropriate

11 See 18 CFR 380.7 and 40 CFR 1502.10 for additional guidance.
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Number: 1 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposals," 

[New text]: "following sections: 11"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"The EIS shall include, but not necessarily be limited to,"

Number: 4 Author: Compare: Insert Subject: text Date: Indeterminate
"1. Cover Sheet 2. Executive Summary (including Impact Summary Table) 3. Introduction 4. Description of Proposed Project 5. Alternatives 6. 
Affected Environment 7. Environmental Consequences (including Cumulative Impacts) 8. Conclusions (including summary of unavoidable 
significant adverse effects) and Recommendations (mitigation measures, including mitigation monitoring plan) 9. Agencies and Sources 
Consulted 10. List of Preparers and Contributors 11. References 12. EIS Distribution List 13. Index 14. Comments and Responses (Final EIS only) 
15. Appendices and Technical Reports (including Essential Fish Habitat Assessment, if appropriate) The project as proposed by"
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"includes several pipeline route and aboveground facility site location alternatives. In conjunction with the OEP staff, the third-party contractor 
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and are sufficient to meet the requirements of NEPA, including reducing potentially significant effects associated with the proposed project and 
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[New text]: "2. Approvals to be sought through Use of the EIS 3. Storage Field, Compression Facilities, and Pipeline Route Description, as 
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Matching graphic not found

Number: 11 Author: Compare: Insert Subject: text Date: Indeterminate
"11 See 18 CFR 380.7 and 40 CFR 1502.10 for additional guidance."

Number: 12 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 46 of old document
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4. Ancillary Facilities
5. General Design Parameters
6. Construction Methods (for Compressor Stations, Storage Field Facilities 

and Pipeline, as applicable) (including Applicant-Proposed Mitigation 
Measures)

7. Construction Schedule and Work Force
8. Operation and Maintenance Procedures
9. Abandonment Procedures
10. Interrelationships with Other Planned Projects and Nonjurisdictional 

Facilities
11. Alternatives (including No Action)

The majority of this information (is/will be) available in the RRs included in the
application made to the FERC.  The third-party contractor shall review the RRs for 
accuracy and adequacy to meet the needs of NEPA for the preparation of an EIS, 
and shall prepare a data request(s) to (applicant name) (routed through the OEP
staff) requesting any other data that may be needed.  The EIS shall fully address 
the following resource topics (as applicable):

1. Geology (including mineral resources and geologic hazards)
2. Soils (including erosion control and restoration/revegetation)
3. Water Resources (surface water and groundwater hydrology and quality)
4. Biological Resources (including wildlife, vegetation, wetlands, aquatic 

biology, essential fish habitat, and threatened and endangered species)
5. Land Use and Recreation
6. Socioeconomics
7. Visual Resources/Aesthetics
8. Air Quality
9. Noise
10. Cultural and Paleontological Resources
11. Public Safety
12. Cumulative Impacts

2.6 Prepare supporting maps showing the location of all project facilities and related 
areas of disturbance, and pertinent resource data.  (Applicant name) will be 
responsible for developing all maps requested by the third-party contractor.  The
scale of the supporting maps will normally range from 1:24,000 to (identify larger 
scale), depending on the complexity/sensitivity of the resources potentially 
affected and project specifics.

an

4. Ancillary Facilities
5. General Design Parameters
6. Construction Methods (for Compressor Stations, Storage Field Facilities 

and Pipeline, as applicable) (including Applicant-Proposed Mitigation
Measures)

7. Construction Schedule and Work Force
8. Operation and Maintenance Procedures
9. Abandonment Procedures
10. Interrelationships with Other Planned Projects Nonjurisdictional 

Facilities
11. Alternatives (including No Action)

The majority of this information (is/will be) available in the RRs included i the
application made to the FERC.  The third-party contractor shall review t RRs for 
accuracy and adequacy meet the needs of NEPA for the preparation of an EIS,
and shall prepare a data request(s) t t name) (routed through the OEP
staff) requesting any other data that may b needed.  The EIS shall fully address 
the following resource topics (as applicable):

1. Geology (including mineral resources and geologic hazards)
2. Soils (including erosion control and restoration/revegetation)
3. Water Resources (surface water and groundwater hydrology and quality)
4. Biological Resources (including wildlife, vegetation, wetlands, aquatic 

biology, essential fish habitat, and threatened and endangered species)
5. Land Use andaana RecreationR
6. Socioeconomics
7. Visual Resources/Aesthetics
8. Air Quality
9. Noise
10. Cultural a Paleontological Resources
11. Public Safety
12. Cumulative Impacts

2.6 Prepare supporting maps showing t location of all project facilities and related
areas of disturbance, and pertinent resource data. (A(( pplicant nameA ) w
responsible for developing all maps requested by third-party contractor.  The
scale of theo supporting maps ws normally range from 1:24,000 to (identify larger 
scale), depending on t complexity/sensitivity of resources potentially 
affected and project specifics.
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"4. Ancillary Facilities 5. General Design Parameters 6. Construction Methods (for Compressor Stations, Storage Field Facilities and Pipeline, as 
applicable) (including Applicant-Proposed Mitigation Measures) 7. Construction Schedule and Work Force 8. Operation and Maintenance 
Procedures 9. Abandonment Procedures 10. Interrelationships with Other Planned Projects"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "other key technical staff identified" 
 
[New text]: "Nonjurisdictional Facilities 11. Alternatives (including No Action) The majority of this information (is/will be) available in the RRs 
included"
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Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "name). If oral presentations are required, they will" 
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endangered species) 5. Land Use"
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[New text]: "Recreation 6. Socioeconomics 7. Visual Resources/Aesthetics 8. Air Quality 9. Noise 10. Cultural"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Insert Subject: text Date: Indeterminate
"Paleontological Resources 11. Public Safety 12. Cumulative Impacts 2.6 Prepare supporting maps showing"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "short-listed bidders" 

[New text]: "location of all project facilities and related areas of disturbance, and pertinent resource data. (Applicant name)"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contacted with further details regarding" 

[New text]: "responsible for developing all maps requested by"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "presentation. 5.3 Selection" 

[New text]: "third-party contractor. The scale"

Comments from page 47 continued on next page
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4. Ancillary Facilities
5. General Design Parameters
6. Construction Methods (for Compressor Stations, Storage Field Facilities 

and Pipeline, as applicable) (including Applicant-Proposed Mitigation 
Measures)

7. Construction Schedule and Work Force
8. Operation and Maintenance Procedures
9. Abandonment Procedures
10. Interrelationships with Other Planned Projects and Nonjurisdictional 

Facilities
11. Alternatives (including No Action)

The majority of this information (is/will be) available in the RRs included in the
application made to the FERC.  The third-party contractor shall review the RRs for 
accuracy and adequacy to meet the needs of NEPA for the preparation of an EIS, 
and shall prepare a data request(s) to (applicant name) (routed through the OEP
staff) requesting any other data that may be needed.  The EIS shall fully address 
the following resource topics (as applicable):

1. Geology (including mineral resources and geologic hazards)
2. Soils (including erosion control and restoration/revegetation)
3. Water Resources (surface water and groundwater hydrology and quality)
4. Biological Resources (including wildlife, vegetation, wetlands, aquatic 

biology, essential fish habitat, and threatened and endangered species)
5. Land Use and Recreation
6. Socioeconomics
7. Visual Resources/Aesthetics
8. Air Quality
9. Noise
10. Cultural and Paleontological Resources
11. Public Safety
12. Cumulative Impacts

2.6 Prepare supporting maps showing the location of all project facilities and related 
areas of disturbance, and pertinent resource data.  (Applicant name) will be 
responsible for developing all maps requested by the third-party contractor.  The
scale of the supporting maps will normally range from 1:24,000 to (identify larger 
scale), depending on the complexity/sensitivity of the resources potentially 
affected and project specifics.

an

4. Ancillary Facilities
5. General Design Parameters
6. Construction Methods (for Compressor Stations, Storage Field Facilities 

and Pipeline, as applicable) (including Applicant-Proposed Mitigation
Measures)

7. Construction Schedule and Work Force
8. Operation and Maintenance Procedures
9. Abandonment Procedures
10. Interrelationships with Other Planned Projects Nonjurisdictional 

Facilities
11. Alternatives (including No Action)

The majority of this information (is/will be) available in the RRs included i the
application made to the FERC.  The third-party contractor shall review t RRs for 
accuracy and adequacy meet the needs of NEPA for the preparation of an EIS,
and shall prepare a data request(s) t t name) (routed through the OEP
staff) requesting any other data that may b needed.  The EIS shall fully address 
the following resource topics (as applicable):

1. Geology (including mineral resources and geologic hazards)
2. Soils (including erosion control and restoration/revegetation)
3. Water Resources (surface water and groundwater hydrology and quality)
4. Biological Resources (including wildlife, vegetation, wetlands, aquatic 

biology, essential fish habitat, and threatened and endangered species)
5. Land Use andaana RecreationR
6. Socioeconomics
7. Visual Resources/Aesthetics
8. Air Quality
9. Noise
10. Cultural a Paleontological Resources
11. Public Safety
12. Cumulative Impacts

2.6 Prepare supporting maps showing t location of all project facilities and related
areas of disturbance, and pertinent resource data. (A(( pplicant nameA ) w
responsible for developing all maps requested by third-party contractor.  The
scale of theo supporting maps ws normally range from 1:24,000 to (identify larger 
scale), depending on t complexity/sensitivity of resources potentially 
affected and project specifics.

3-32
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be ranked using" 
 
[New text]: "normally range from 1:24,000 to (identify larger scale), depending on"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Third-Party Contractor Upon completion of the oral presentation (if required), each short-listed bidder" 
 
[New text]: "supporting maps" 
The following text attributes were changed:  
   font

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "oral presentation," 
 
[New text]: "resources potentially affected and project specifics. 3-32"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "qualification appraisal," 
 
[New text]: "complexity/sensitivity of"
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2.7 Maintain ongoing review of potential environmental issues and assessment of 
adequacy of overall scope of the environmental analysis.  The OEP staff shall be 
advised immediately of any potential data gaps or analysis shortcomings.

2.8 Arrange with (applicant name) to participate in inspections of the proposed 
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with the scoping meetings.  (The FERC will reimburse 
[applicant name] for all costs associated with OEP staff participation in 
overflights.)

2.9 Analyze comments and prepare draft responses to comments on the PADEIS,
ADEIS, DEIS, and FEIS and related documents.

2.10 Prepare camera-ready copies of the DEIS and FEIS and any required notices for 
submission to the FERC staff for printing and mailing.  For purposes of proposal 
preparation, assume that the contractor will print and distribute at least (25) copies 
of the preliminary documents (ADEIS, etc.) to cooperating agencies.  (The actual 
number of preliminary documents needed will be determined based on 
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, as mutually agreed, tracking of schedule and budget status for the prime 
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent to bid on the RFP, and subsequently does 
not intend to submit a proposal, the contractor shall notify (applicant name) as 
soon as possible, but in any event no later than (number) days prior to the proposal 
due date. Contractors shall also return all materials to (applicant name). 

Contractors must provide (number) copies of the technical proposal and cost 
estimate; (applicant name) will coordinate distribution, and ultimately provide the 
OEP staff with one hardcopy and one electronic copy of the proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST 
ESTIMATE.” The proposal is limited to (50) pages (single-sided, space and a 
half). All materials should be easily readable.  The proposal should be concise, 

(a

2.7 Maintain ongoing review of potential environmental issues a assessment of
adequacy of overall scope of environmental analysis.  OEP s f shall be
advised immediately f any potential data gaps or analysis shortcomings.

2.8 Arrange with ithhwit (applicant name) ( to participate in inspections of the proposed t
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with tth e scoping meetings.  (The FERC will reimburse
[applicant[[ name]e all c associated with OEP staff participation in
overflights.)

2.9 Analyze comments and prepare draft responses to comments on t PADEIS,
ADEIS, DEIS, and FEIS related documents.

2.10 Prepare camera-ready copies o SDEIS and FEISSS and S any required notices fa
submission t th f e FERC stafff foff printing and mailing. For purposes of proposal
preparation, assume that t contractor will print and distribute at least (25) copies 

f the preliminary (ADEIS, etc.) t cooperating agencies.  (The actual 
number of preliminary documents needed w determined based on
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, a mutually agreed, tracking of schedule a budget status prime
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent t bid on t RFP, a subsequently does 
not intend t submit a proposal, t contractor shall notify (applicant name) as (ay 
soon a possible, but in any event no later than (number) days prior to proposal
due date. Contractors shall also return all materials to ( name).

Contractors must p (number) copies of tec proposal a
estimate; ( t name) wwi coordinate distribution, and ultimately provide t

st f with one hardcopy and one electronic copy proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST
ESTIMATE.” The proposal is limited to (50(( )0 pages (single-sided, space a d a
half). All materials should be easily readable.  The proposal should be concise,
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Page: 48
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"2.7 Maintain ongoing review of potential environmental issues"

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"assessment of adequacy of overall scope of"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "cost proposal." 
 
[New text]: "environmental analysis."

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " will then conduct an independent review" 

[New text]: " shall be advised immediately"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC" 

[New text]: "OEP"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the proposals and make a selection." 
 
[New text]: " any potential data gaps or analysis shortcomings. 2.8 Arrange with"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(date)" 

[New text]: "to participate in inspections of the proposed facility locations (including overflight, as appropriate), with the OEP staff. This may 
occur in conjunction with" 
The following text attributes were changed:  
   font

Number: 9 Author: Compare: Delete Subject: text Date: Indeterminate
"Sample RFP – Traditional Certificate Application"

Number: 10 Author: Compare: Delete Subject: text Date: Indeterminate
"Sample Contract"

Number: 11 Author: Compare: Delete Subject: text Date: Indeterminate
"DISCLAIMER THIS IS NOT A FEDERAL PROCUREMENT. THE FOLLOWING REQUEST FOR PROPOSALS (RFP) WILL RESULT IN A PRIVATE 
CONTRACT BETWEEN (applicant name) AND A CONTRACTOR, AND WILL BE GOVERNED BY THE LAWS OF THE STATE OF (state name). NEITHER 
THE PROCUREMENT NOR ADMINISTRATION OF THE RESULTING CONTRACT IS SUBJECT TO FEDERAL PROCUREMENT LAWS, REGULATIONS, OR 
PROTEST PROCEDURES. ANY DISPUTES NOT SETTLED BY THE PARTIES THEMSELVES MUST BE RESOLVED BY A COURT OF COMPETENT 
JURISDICTION, OR THROUGH ALTERNATIVE DISPUTE RESOLUTION PROCEDURES TO BE DETERMINED BY THE PARTIES AND DESCRIBED IN THE 
CONTRACT. QUESTIONS CONCERNING THIS PROCUREMENT SHOULD BE DIRECTED ONLY TO (applicant name). (Applicant name) MUST 
PROVIDE INFORMATION SUPPLIED TO ANY INDIVIDUAL OFFEROR TO ALL OFFERORS SUBMITTING A LETTER OF INTENT TO RESPOND TO THE 
RFP. THE FEDERAL ENERGY REGULATORY COMMISSION STAFF SHOULD NOT BE CONTACTED AND WILL NOT RESPOND TO ANY QUESTIONS 
CONCERNING THE PROCUREMENT PROCESS. HOLD HARMLESS The parties agree that"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Federal Energy Regulatory Commission and its employees are not liable" 
 
[New text]: " scoping meetings. (The FERC will reimburse [applicant name]"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "or judgments arising from" 
 
[New text]: "associated with OEP staff participation in overflights.) 2.9 Analyze comments and prepare draft responses to comments on"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "any" 

Comments from page 48 continued on next page
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2.7 Maintain ongoing review of potential environmental issues and assessment of 
adequacy of overall scope of the environmental analysis.  The OEP staff shall be 
advised immediately of any potential data gaps or analysis shortcomings.

2.8 Arrange with (applicant name) to participate in inspections of the proposed 
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with the scoping meetings.  (The FERC will reimburse 
[applicant name] for all costs associated with OEP staff participation in 
overflights.)

2.9 Analyze comments and prepare draft responses to comments on the PADEIS,
ADEIS, DEIS, and FEIS and related documents.

2.10 Prepare camera-ready copies of the DEIS and FEIS and any required notices for 
submission to the FERC staff for printing and mailing.  For purposes of proposal 
preparation, assume that the contractor will print and distribute at least (25) copies 
of the preliminary documents (ADEIS, etc.) to cooperating agencies.  (The actual 
number of preliminary documents needed will be determined based on 
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, as mutually agreed, tracking of schedule and budget status for the prime 
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent to bid on the RFP, and subsequently does 
not intend to submit a proposal, the contractor shall notify (applicant name) as 
soon as possible, but in any event no later than (number) days prior to the proposal 
due date. Contractors shall also return all materials to (applicant name). 

Contractors must provide (number) copies of the technical proposal and cost 
estimate; (applicant name) will coordinate distribution, and ultimately provide the 
OEP staff with one hardcopy and one electronic copy of the proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST 
ESTIMATE.” The proposal is limited to (50) pages (single-sided, space and a 
half). All materials should be easily readable.  The proposal should be concise, 

(a

2.7 Maintain ongoing review of potential environmental issues a assessment of
adequacy of overall scope of environmental analysis.  OEP s f shall be
advised immediately f any potential data gaps or analysis shortcomings.

2.8 Arrange with ithhwit (applicant name) ( to participate in inspections of the proposed t
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with tth e scoping meetings.  (The FERC will reimburse
[applicant[[ name]e all c associated with OEP staff participation in
overflights.)

2.9 Analyze comments and prepare draft responses to comments on t PADEIS,
ADEIS, DEIS, and FEIS related documents.

2.10 Prepare camera-ready copies o SDEIS and FEISSS and S any required notices fa
submission t th f e FERC stafff foff printing and mailing. For purposes of proposal
preparation, assume that t contractor will print and distribute at least (25) copies 

f the preliminary (ADEIS, etc.) t cooperating agencies.  (The actual 
number of preliminary documents needed w determined based on
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, a mutually agreed, tracking of schedule a budget status prime
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent t bid on t RFP, a subsequently does 
not intend t submit a proposal, t contractor shall notify (applicant name) as (ay 
soon a possible, but in any event no later than (number) days prior to proposal
due date. Contractors shall also return all materials to ( name).

Contractors must p (number) copies of tec proposal a
estimate; ( t name) wwi coordinate distribution, and ultimately provide t

st f with one hardcopy and one electronic copy proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST
ESTIMATE.” The proposal is limited to (50(( )0 pages (single-sided, space a d a
half). All materials should be easily readable.  The proposal should be concise,
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[New text]: "all"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "conduct of this procurement," 
 
[New text]: "PADEIS, ADEIS, DEIS, and FEIS"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "administration or supervision" 
 
[New text]: "related documents. 2.10 Prepare camera-ready copies"

Number: 17 Author: Compare: Delete Subject: text Date: Indeterminate
"(Applicant Letterhead) TO: (name of potential contractor) FROM: (name"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "title of applicant contact) (applicant name) DATE: (issuance date) SUBJECT: Request" 
 
[New text]: "any required notices" 
The following text attributes were changed:  
   font

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract for the environmental services described herein." 
 
[New text]: "DEIS and FEIS"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 21 Author: Compare: Delete Subject: text Date: Indeterminate
"1.0 BACKGROUND AND OVERVIEW 1.1 Background (Applicant name) is soliciting proposals"

Number: 22 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 23 Author: Compare: Insert Subject: text Date: Indeterminate
"printing and mailing. For purposes of proposal preparation, assume that"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Proposals (RFP)" 

[New text]: "submission"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(project name) Project Proposal Due Date: (due date & time)" 
 
[New text]: " FERC staff" 
The following text attributes were changed:  
   font

Number: 26 Author: Compare: Delete Subject: text Date: Indeterminate
"Prepare an Environmental Impact Statement (EIS) for"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preparation" 

[New text]: "contractor will print and distribute at least (25) copies"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "address its proposed (project name) Project as more specifically described in Section 1.2. The EIS" 
 
[New text]: "cooperating agencies.  (The actual number of preliminary documents needed"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " an Environmental Impact Statement (EIS) and related" 

[New text]: " the preliminary"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate

Comments from page 48 continued on next page
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2.7 Maintain ongoing review of potential environmental issues and assessment of 
adequacy of overall scope of the environmental analysis.  The OEP staff shall be 
advised immediately of any potential data gaps or analysis shortcomings.

2.8 Arrange with (applicant name) to participate in inspections of the proposed 
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with the scoping meetings.  (The FERC will reimburse 
[applicant name] for all costs associated with OEP staff participation in 
overflights.)

2.9 Analyze comments and prepare draft responses to comments on the PADEIS,
ADEIS, DEIS, and FEIS and related documents.

2.10 Prepare camera-ready copies of the DEIS and FEIS and any required notices for 
submission to the FERC staff for printing and mailing.  For purposes of proposal 
preparation, assume that the contractor will print and distribute at least (25) copies 
of the preliminary documents (ADEIS, etc.) to cooperating agencies.  (The actual 
number of preliminary documents needed will be determined based on 
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, as mutually agreed, tracking of schedule and budget status for the prime 
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent to bid on the RFP, and subsequently does 
not intend to submit a proposal, the contractor shall notify (applicant name) as 
soon as possible, but in any event no later than (number) days prior to the proposal 
due date. Contractors shall also return all materials to (applicant name). 

Contractors must provide (number) copies of the technical proposal and cost 
estimate; (applicant name) will coordinate distribution, and ultimately provide the 
OEP staff with one hardcopy and one electronic copy of the proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST 
ESTIMATE.” The proposal is limited to (50) pages (single-sided, space and a 
half). All materials should be easily readable.  The proposal should be concise, 

(a

2.7 Maintain ongoing review of potential environmental issues a assessment of
adequacy of overall scope of environmental analysis.  OEP s f shall be
advised immediately f any potential data gaps or analysis shortcomings.

2.8 Arrange with ithhwit (applicant name) ( to participate in inspections of the proposed t
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with tth e scoping meetings.  (The FERC will reimburse
[applicant[[ name]e all c associated with OEP staff participation in
overflights.)

2.9 Analyze comments and prepare draft responses to comments on t PADEIS,
ADEIS, DEIS, and FEIS related documents.

2.10 Prepare camera-ready copies o SDEIS and FEISSS and S any required notices fa
submission t th f e FERC stafff foff printing and mailing. For purposes of proposal
preparation, assume that t contractor will print and distribute at least (25) copies 

f the preliminary (ADEIS, etc.) t cooperating agencies.  (The actual 
number of preliminary documents needed w determined based on
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, a mutually agreed, tracking of schedule a budget status prime
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent t bid on t RFP, a subsequently does 
not intend t submit a proposal, t contractor shall notify (applicant name) as (ay 
soon a possible, but in any event no later than (number) days prior to proposal
due date. Contractors shall also return all materials to ( name).

Contractors must p (number) copies of tec proposal a
estimate; ( t name) wwi coordinate distribution, and ultimately provide t

st f with one hardcopy and one electronic copy proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST
ESTIMATE.” The proposal is limited to (50(( )0 pages (single-sided, space a d a
half). All materials should be easily readable.  The proposal should be concise,

333 333

31

32

3334 35

363738 39
4041 4243

44 4546

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 144 of 369



[Old text]: " and services" 
 
[New text]: "(ADEIS, etc.)"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prepared under" 
 
[New text]: "determined based on consideration of cooperating agencies' needs.) 2.11 Develop and maintain"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "third-party contractor arrangement with (applicant name)" 
 
[New text]: "formal project management system to allow for weekly or biweekly,"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "National Environmental Policy Act (NEPA) process. The FERC's Office" 
 
[New text]: "prime contractor and any subcontractors. 2.12 Prepare a Biological Assessment, if appropriate. 2.13 Prepare an Essential Fish Habitat 
Assessment, if appropriate. 3.0 PROPOSAL REQUIREMENTS If a contractor provides a Letter"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the Applicant" 
 
[New text]: "mutually agreed, tracking of schedule"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the Federal Energy Regulatory Commission (FERC) as the lead Federal agency" 
 
[New text]: "budget status"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "related documents. A contract will be executed pursuant" 

[New text]: "subsequently does not intend"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "third-party contractor during the preparation of the EIS" 

[New text]: "RFP,"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Energy Projects (OEP) will be responsible for providing technical direction" 

[New text]: " Intent"

Number: 39 Author: Compare: Insert Subject: text Date: Indeterminate
"bid on"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "third-party contracting procedures set forth in 40 CFR 1506.5(c) and" 

[New text]: "contractor shall notify (applicant name) as soon"

Number: 41 Author: Compare: Insert Subject: text Date: Indeterminate
"submit a proposal,"

Number: 42 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 42 of old document to page 42 of this document

Number: 43 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 41 of old document to page 41 of this document

Number: 44 Author: Compare: Insert Subject: text Date: Indeterminate
" any event no later than (number) days prior to"

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC third-party contracting program announced on February 4 and 9, 1994. As the Applicant," 

[New text]: "proposal due date. Contractors shall also return all materials to"

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "referenced" 

Comments from page 48 continued on next page
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2.7 Maintain ongoing review of potential environmental issues and assessment of 
adequacy of overall scope of the environmental analysis.  The OEP staff shall be 
advised immediately of any potential data gaps or analysis shortcomings.

2.8 Arrange with (applicant name) to participate in inspections of the proposed 
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with the scoping meetings.  (The FERC will reimburse 
[applicant name] for all costs associated with OEP staff participation in 
overflights.)

2.9 Analyze comments and prepare draft responses to comments on the PADEIS,
ADEIS, DEIS, and FEIS and related documents.

2.10 Prepare camera-ready copies of the DEIS and FEIS and any required notices for 
submission to the FERC staff for printing and mailing.  For purposes of proposal 
preparation, assume that the contractor will print and distribute at least (25) copies 
of the preliminary documents (ADEIS, etc.) to cooperating agencies.  (The actual 
number of preliminary documents needed will be determined based on 
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, as mutually agreed, tracking of schedule and budget status for the prime 
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent to bid on the RFP, and subsequently does 
not intend to submit a proposal, the contractor shall notify (applicant name) as 
soon as possible, but in any event no later than (number) days prior to the proposal 
due date. Contractors shall also return all materials to (applicant name). 

Contractors must provide (number) copies of the technical proposal and cost 
estimate; (applicant name) will coordinate distribution, and ultimately provide the 
OEP staff with one hardcopy and one electronic copy of the proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST 
ESTIMATE.” The proposal is limited to (50) pages (single-sided, space and a 
half). All materials should be easily readable.  The proposal should be concise, 

(a

2.7 Maintain ongoing review of potential environmental issues a assessment of
adequacy of overall scope of environmental analysis.  OEP s f shall be
advised immediately f any potential data gaps or analysis shortcomings.

2.8 Arrange with ithhwit (applicant name) ( to participate in inspections of the proposed t
facility locations (including overflight, as appropriate), with the OEP staff. This
may occur in conjunction with tth e scoping meetings.  (The FERC will reimburse
[applicant[[ name]e all c associated with OEP staff participation in
overflights.)

2.9 Analyze comments and prepare draft responses to comments on t PADEIS,
ADEIS, DEIS, and FEIS related documents.

2.10 Prepare camera-ready copies o SDEIS and FEISSS and S any required notices fa
submission t th f e FERC stafff foff printing and mailing. For purposes of proposal
preparation, assume that t contractor will print and distribute at least (25) copies 

f the preliminary (ADEIS, etc.) t cooperating agencies.  (The actual 
number of preliminary documents needed w determined based on
consideration of cooperating agencies' needs.)

2.11 Develop and maintain a formal project management system to allow for weekly or 
biweekly, a mutually agreed, tracking of schedule a budget status prime
contractor and any subcontractors.

2.12 Prepare a Biological Assessment, if appropriate.

2.13 Prepare an Essential Fish Habitat Assessment, if appropriate.

3.0 PROPOSAL REQUIREMENTS

If a contractor provides a Letter of Intent t bid on t RFP, a subsequently does 
not intend t submit a proposal, t contractor shall notify (applicant name) as (ay 
soon a possible, but in any event no later than (number) days prior to proposal
due date. Contractors shall also return all materials to ( name).

Contractors must p (number) copies of tec proposal a
estimate; ( t name) wwi coordinate distribution, and ultimately provide t

st f with one hardcopy and one electronic copy proposals.  Cost 
estimates must be submitted in separate sealed envelopes labeled “COST
ESTIMATE.” The proposal is limited to (50(( )0 pages (single-sided, space a d a
half). All materials should be easily readable.  The proposal should be concise,
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well organized and contain the following information in the order presented
below:

3.1 Introduction

Explain the contractor's understanding of the project and a summary of the 
contractor's qualifications for this project in one or two pages. Because the project 
is located in (identify state(s)), qualifications for assessing impacts to the 
environment of this region of the country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for the preparation of the EIS and the 
approach proposed for individual technical areas and tasks.  Include any 
recommendations to improve the scope (including rationale) and reflect those 
recommendations in the cost estimate.

3.3 Project Organization and Management Approach

Describe the proposed project organization, with an organization chart including 
positions, responsibilities and reporting relationships.  The project manager, 
deputy project manager, environmental resource specialists with responsibility for 
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall not be 
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe the proposed management scheme for the project, with a discussion of 
where the work will be done and where each key person and subcontractor 
presently resides.  Provide the proposed mechanisms for communication, 
reporting, technical direction and control, cost control, schedule control, quality 
control, quality assurance and control of subcontractors.

well organized a

th

contain the following information in t order presented
below:

3.1 Introduction

Explain tin e contractor's understanding of the project a a summary of the 
contractor's qualifications f this project in one or two pages. Because t project 

located in (identify state(s)), qualifications for assessing impacts to t
environment of this region o country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for t n S and t
approach proposed for individual technical areas a tasks.  Include any 
recommendations to improve t scope (including rationale) a reflect those
recommendations i cost estimate.

3.3 Organization and Management Approach

Describe thethehe proposed e project organization, with an organization chart including p
positions, responsibilities and reporting relationships.  The project mp manager,m
deputy project y p manager, environmental resource specialists with responsibility for m
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall nnot bnot bt beb
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe thet e proposed e pr management scheme for tm thet project, with a discussion op ofo
where thet workw will bew donee anda where each key person aw anda subcontractors
presently resides.  Provide the proposed mechanisms for communication,
reporting, technical direction aanda control, cost control, schedule control, quality c
control, quality assurance aanda controlc ofof subcontractors.f
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well organized and contain the following information in the order presented
below:

3.1 Introduction

Explain the contractor's understanding of the project and a summary of the 
contractor's qualifications for this project in one or two pages. Because the project 
is located in (identify state(s)), qualifications for assessing impacts to the 
environment of this region of the country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for the preparation of the EIS and the 
approach proposed for individual technical areas and tasks.  Include any 
recommendations to improve the scope (including rationale) and reflect those 
recommendations in the cost estimate.

3.3 Project Organization and Management Approach

Describe the proposed project organization, with an organization chart including 
positions, responsibilities and reporting relationships.  The project manager, 
deputy project manager, environmental resource specialists with responsibility for 
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall not be 
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe the proposed management scheme for the project, with a discussion of 
where the work will be done and where each key person and subcontractor 
presently resides.  Provide the proposed mechanisms for communication, 
reporting, technical direction and control, cost control, schedule control, quality 
control, quality assurance and control of subcontractors.

well organized a

th

contain the following information in t order presented
below:

3.1 Introduction

Explain tin e contractor's understanding of the project a a summary of the 
contractor's qualifications f this project in one or two pages. Because t project 

located in (identify state(s)), qualifications for assessing impacts to t
environment of this region o country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for t n S and t
approach proposed for individual technical areas a tasks.  Include any 
recommendations to improve t scope (including rationale) a reflect those
recommendations i cost estimate.

3.3 Organization and Management Approach

Describe thethehe proposed e project organization, with an organization chart including p
positions, responsibilities and reporting relationships.  The project mp manager,m
deputy project y p manager, environmental resource specialists with responsibility for m
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall nnot bnot bt beb
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe thet e proposed e pr management scheme for tm thet project, with a discussion op ofo
where thet workw will bew donee anda where each key person aw anda subcontractors
presently resides.  Provide the proposed mechanisms for communication,
reporting, technical direction aanda control, cost control, schedule control, quality c
control, quality assurance aanda controlc ofof subcontractors.f

433 433

17

18 19

20

21

222324 25

26 27
2829

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 150 of 369
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well organized and contain the following information in the order presented
below:

3.1 Introduction

Explain the contractor's understanding of the project and a summary of the 
contractor's qualifications for this project in one or two pages. Because the project 
is located in (identify state(s)), qualifications for assessing impacts to the 
environment of this region of the country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for the preparation of the EIS and the 
approach proposed for individual technical areas and tasks.  Include any 
recommendations to improve the scope (including rationale) and reflect those 
recommendations in the cost estimate.

3.3 Project Organization and Management Approach

Describe the proposed project organization, with an organization chart including 
positions, responsibilities and reporting relationships.  The project manager, 
deputy project manager, environmental resource specialists with responsibility for 
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall not be 
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe the proposed management scheme for the project, with a discussion of 
where the work will be done and where each key person and subcontractor 
presently resides.  Provide the proposed mechanisms for communication, 
reporting, technical direction and control, cost control, schedule control, quality 
control, quality assurance and control of subcontractors.

well organized a

th

contain the following information in t order presented
below:

3.1 Introduction

Explain tin e contractor's understanding of the project a a summary of the 
contractor's qualifications f this project in one or two pages. Because t project 

located in (identify state(s)), qualifications for assessing impacts to t
environment of this region o country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for t n S and t
approach proposed for individual technical areas a tasks.  Include any 
recommendations to improve t scope (including rationale) a reflect those
recommendations i cost estimate.

3.3 Organization and Management Approach

Describe thethehe proposed e project organization, with an organization chart including p
positions, responsibilities and reporting relationships.  The project mp manager,m
deputy project y p manager, environmental resource specialists with responsibility for m
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall nnot bnot bt beb
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe thet e proposed e pr management scheme for tm thet project, with a discussion op ofo
where thet workw will bew donee anda where each key person aw anda subcontractors
presently resides.  Provide the proposed mechanisms for communication,
reporting, technical direction aanda control, cost control, schedule control, quality c
control, quality assurance aanda controlc ofof subcontractors.f
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well organized and contain the following information in the order presented
below:

3.1 Introduction

Explain the contractor's understanding of the project and a summary of the 
contractor's qualifications for this project in one or two pages. Because the project 
is located in (identify state(s)), qualifications for assessing impacts to the 
environment of this region of the country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for the preparation of the EIS and the 
approach proposed for individual technical areas and tasks.  Include any 
recommendations to improve the scope (including rationale) and reflect those 
recommendations in the cost estimate.

3.3 Project Organization and Management Approach

Describe the proposed project organization, with an organization chart including 
positions, responsibilities and reporting relationships.  The project manager, 
deputy project manager, environmental resource specialists with responsibility for 
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall not be 
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe the proposed management scheme for the project, with a discussion of 
where the work will be done and where each key person and subcontractor 
presently resides.  Provide the proposed mechanisms for communication, 
reporting, technical direction and control, cost control, schedule control, quality 
control, quality assurance and control of subcontractors.

well organized a

th

contain the following information in t order presented
below:

3.1 Introduction

Explain tin e contractor's understanding of the project a a summary of the 
contractor's qualifications f this project in one or two pages. Because t project 

located in (identify state(s)), qualifications for assessing impacts to t
environment of this region o country should be highlighted.

3.2 Technical Approach

Present both an overall technical approach for t n S and t
approach proposed for individual technical areas a tasks.  Include any 
recommendations to improve t scope (including rationale) a reflect those
recommendations i cost estimate.

3.3 Organization and Management Approach

Describe thethehe proposed e project organization, with an organization chart including p
positions, responsibilities and reporting relationships.  The project mp manager,m
deputy project y p manager, environmental resource specialists with responsibility for m
each resource area, administrative support personnel, and any subcontractor(s) 
must be identified and their location specified.  These key personnel shall nnot bnot bt beb
reassigned within the project or to other projects without prior consultation with
the OEP staff.

Describe thet e proposed e pr management scheme for tm thet project, with a discussion op ofo
where thet workw will bew donee anda where each key person aw anda subcontractors
presently resides.  Provide the proposed mechanisms for communication,
reporting, technical direction aanda control, cost control, schedule control, quality c
control, quality assurance aanda controlc ofof subcontractors.f
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Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.4 Qualifications and Experience

Describe qualifications and prior experience in completing similar NEPA projects, 
particularly pipeline construction projects or other linear facility projects.  
Emphasize prior work experience with the FERC for natural gas-related projects,
(identify affected state[s]) state agencies, major relevant construction projects, and 
the geographical areas of study.  Discuss the contractor’s familiarity with the 
specialized issues and requirements of proposed facility construction. Discuss the 
contractor’s understanding of the FERC environmental requirements for projects 
under the Natural Gas Act as reflected in FERC’s regulations and current policies.
Describe the contractor’s past record in meeting performance and delivery 
requirements for similar contracts.

Statements of education, qualifications, and prior experience should be provided 
not only for the contractor, but also for the key personnel and subcontractors that 
will be assigned to the project, along with their specific experience with the type 
of project under consideration.

The past, current, and proposed use of small and small disadvantaged owned
business enterprises by the contractor should be described.

3.5 Project Schedule

Submit a proposed schedule delineating dates for completion of the major work 
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address the completion dates as specified in Section 1.4 of this RFP.  Any 
suggested modifications to this schedule must be presented with reasons for the 
changes. Note, however, that the ultimate schedule will be determined by the 
OEP staff not the applicant.

It is important that contractors demonstrate to (applicant name) and the OEP staff 
that ample resources exist to meet the project schedule.  If a contractor has 
multiple EIS obligations underway concurrently, it must clearly show separate 
resources or provide convincing evidence that it can meet the schedule.

3.6 References

List and describe three successfully completed or in-progress projects of a similar 
nature with the name and phone number of the client's project manager.  
Additionally, list three client references specifically for the proposed project 
manager.

3.4 Qualifications aanda

in

ExperienceE

Describe qualifications ands prior experience in completing similar NEPA projects,p
particularly pipeline construction projects or oothero linear facility projects. l
Emphasize prior work experience with tthet FERC for natural gas-related projects,F
(identify affected state[s]) state agencies, major relevant construction projects, and p
the geographical areas og ofof study. Discuss f the s contractor’s familiarity with tc thet
specialized issues and requirements f proposed facility construction. Discuss t
contractor’s understanding of FERC environmental requirements f projects 
under t Natural Gas Act a d ireflecteddd FERC’s regulations and current policies.
Describe the contractor’s past record i meeting performance and delivery 
requirements f similar contracts.

Statements f education, qualifications, prior experience should be provided 
not only for t contractor, but also f th key personnel and subcontractors that 

assigned to the project, along with their specific experience with the h e typee 
of project under consideration.f p

The past, current, and p use of small a small disadvantaged owned
business enterprises by contractor s described.

3.5 Project Schedule

Submit a proposed schedule delineating dates f completion oof theo major wm workw
tasks specified in Section 2.5 of this RFP.  The selected contractor’s proposal must 
address thet completion dates as specified in Section 1.4 oc ofof this RFP.  Any f
suggested modifications ttot this schedule must be presented t withd reasons forr thet
changes. Note, however, that tthet ultimate schedulee will bew determined by d they
OEP staff not thet e applicant.e

important t contractors demonstrate to (applicant name) and t OEP staff
that ample resources exist to meet tthet project schedule.  If p contractor has
multiple EIS obligations underway concurrently, it must c show separate
resources or provide convincing evidence that it can meet t schedule.

3.6 References

List and describe three successfully completed or in-progress projects f a similar
nature with t name a phone number of t client's project manager. 
Additionally, list three client references specifically th proposed project 
manager.
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3.7 Conflicts of Interest and Critical Energy Infrastructure Information

Identify possible conflicts of interest that may require investigation by the FERC 
staff.  Include a discussion of all work completed by the contractor for similar 
work on natural gas-related projects within the last 3 years.  Pursuant to 40 CFR 
1506.5(c), contractor selection is based on ability and absence of conflicts of 
interest. The contractor must also submit a Critical Energy Infrastructure 
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict of Interest (OCI)
Representation Statement, or (b) OCI Disclosure Statement, prepared by a 
responsible official attesting the contractor and its subcontractor(s) have no 
financial or other conflicting interest in the outcome of the project, or 
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as an attachment to the proposal or as a separate 
volume.  All resumes should be limited to two pages and must include the 
institution and date of graduation for all academic degrees, as well as a summary 
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify the type of contract, such as time and materials, 
cost plus, etc., and provide additional guidance on how the cost of the contact is to 
be estimated.)

(Applicant name) anticipates awarding and signing a (identify type) contract.  
Since the specific dates and number of field teams required are strictly estimates, 
each contractor shall submit a daily crew billing rate and expense rate sheet.  

3.7 Conflicts of Interest andt Critical Energy Infrastructure InformationC

Identify possible conflicts oofof interest that may require investigation by the FERC f
staff. Include aaa discussion of all work completed by the cd contractorc for similarf
work on natural gas-related projects nwithins in then e last 3 years.  Pursuant to 40 CFR e 
1506.5(c), ccontractorc selection is i based on ability and absence of conflicts of b
interest. The contractor must also submit aa a Critical Energy Infrastructure C
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict oofof Interest (OCI)f 
Representation Statement, or (b) OCI Disclosure Statement, prepared by a
responsible official attesting the contractor aanda d its subcontractor(s) have nod 
financial or other conflicting interest iin the oi outcome o of the o project, orp
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as aana attachment to the proposal or as a as separates
volume. All resumes should be limited ttot two pages and must include thet
institution and date of graduation fforf all academic degrees, as well as a summary a
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify t type of contract, such as time and materials,
cost plus, etc., and provide additional guidance on how t cost of t contact is to
be estimated.)

(A(( pplicantA name) anticipates awarding and signing a (identify type) contract.  
Since thet specific dates and number os ofof field teams required are strictly estimates,f
each contractor shall submit a daily crew billing rate and expense rate sheet.  
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3.7 Conflicts of Interest and Critical Energy Infrastructure Information

Identify possible conflicts of interest that may require investigation by the FERC 
staff.  Include a discussion of all work completed by the contractor for similar 
work on natural gas-related projects within the last 3 years.  Pursuant to 40 CFR 
1506.5(c), contractor selection is based on ability and absence of conflicts of 
interest. The contractor must also submit a Critical Energy Infrastructure 
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict of Interest (OCI)
Representation Statement, or (b) OCI Disclosure Statement, prepared by a 
responsible official attesting the contractor and its subcontractor(s) have no 
financial or other conflicting interest in the outcome of the project, or 
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as an attachment to the proposal or as a separate 
volume.  All resumes should be limited to two pages and must include the 
institution and date of graduation for all academic degrees, as well as a summary 
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify the type of contract, such as time and materials, 
cost plus, etc., and provide additional guidance on how the cost of the contact is to 
be estimated.)

(Applicant name) anticipates awarding and signing a (identify type) contract.  
Since the specific dates and number of field teams required are strictly estimates, 
each contractor shall submit a daily crew billing rate and expense rate sheet.  

3.7 Conflicts of Interest andt Critical Energy Infrastructure InformationC

Identify possible conflicts oofof interest that may require investigation by the FERC f
staff. Include aaa discussion of all work completed by the cd contractorc for similarf
work on natural gas-related projects nwithins in then e last 3 years.  Pursuant to 40 CFR e 
1506.5(c), ccontractorc selection is i based on ability and absence of conflicts of b
interest. The contractor must also submit aa a Critical Energy Infrastructure C
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict oofof Interest (OCI)f 
Representation Statement, or (b) OCI Disclosure Statement, prepared by a
responsible official attesting the contractor aanda d its subcontractor(s) have nod 
financial or other conflicting interest iin the oi outcome o of the o project, orp
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as aana attachment to the proposal or as a as separates
volume. All resumes should be limited ttot two pages and must include thet
institution and date of graduation fforf all academic degrees, as well as a summary a
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify t type of contract, such as time and materials,
cost plus, etc., and provide additional guidance on how t cost of t contact is to
be estimated.)

(A(( pplicantA name) anticipates awarding and signing a (identify type) contract.  
Since thet specific dates and number os ofof field teams required are strictly estimates,f
each contractor shall submit a daily crew billing rate and expense rate sheet.  
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3.7 Conflicts of Interest and Critical Energy Infrastructure Information

Identify possible conflicts of interest that may require investigation by the FERC 
staff.  Include a discussion of all work completed by the contractor for similar 
work on natural gas-related projects within the last 3 years.  Pursuant to 40 CFR 
1506.5(c), contractor selection is based on ability and absence of conflicts of 
interest. The contractor must also submit a Critical Energy Infrastructure 
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict of Interest (OCI)
Representation Statement, or (b) OCI Disclosure Statement, prepared by a 
responsible official attesting the contractor and its subcontractor(s) have no 
financial or other conflicting interest in the outcome of the project, or 
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as an attachment to the proposal or as a separate 
volume.  All resumes should be limited to two pages and must include the 
institution and date of graduation for all academic degrees, as well as a summary 
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify the type of contract, such as time and materials, 
cost plus, etc., and provide additional guidance on how the cost of the contact is to 
be estimated.)

(Applicant name) anticipates awarding and signing a (identify type) contract.  
Since the specific dates and number of field teams required are strictly estimates, 
each contractor shall submit a daily crew billing rate and expense rate sheet.  

3.7 Conflicts of Interest andt Critical Energy Infrastructure InformationC

Identify possible conflicts oofof interest that may require investigation by the FERC f
staff. Include aaa discussion of all work completed by the cd contractorc for similarf
work on natural gas-related projects nwithins in then e last 3 years.  Pursuant to 40 CFR e 
1506.5(c), ccontractorc selection is i based on ability and absence of conflicts of b
interest. The contractor must also submit aa a Critical Energy Infrastructure C
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict oofof Interest (OCI)f 
Representation Statement, or (b) OCI Disclosure Statement, prepared by a
responsible official attesting the contractor aanda d its subcontractor(s) have nod 
financial or other conflicting interest iin the oi outcome o of the o project, orp
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as aana attachment to the proposal or as a as separates
volume. All resumes should be limited ttot two pages and must include thet
institution and date of graduation fforf all academic degrees, as well as a summary a
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify t type of contract, such as time and materials,
cost plus, etc., and provide additional guidance on how t cost of t contact is to
be estimated.)

(A(( pplicantA name) anticipates awarding and signing a (identify type) contract.  
Since thet specific dates and number os ofof field teams required are strictly estimates,f
each contractor shall submit a daily crew billing rate and expense rate sheet.  
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3.7 Conflicts of Interest and Critical Energy Infrastructure Information

Identify possible conflicts of interest that may require investigation by the FERC 
staff.  Include a discussion of all work completed by the contractor for similar 
work on natural gas-related projects within the last 3 years.  Pursuant to 40 CFR 
1506.5(c), contractor selection is based on ability and absence of conflicts of 
interest. The contractor must also submit a Critical Energy Infrastructure 
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict of Interest (OCI)
Representation Statement, or (b) OCI Disclosure Statement, prepared by a 
responsible official attesting the contractor and its subcontractor(s) have no 
financial or other conflicting interest in the outcome of the project, or 
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as an attachment to the proposal or as a separate 
volume.  All resumes should be limited to two pages and must include the 
institution and date of graduation for all academic degrees, as well as a summary 
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify the type of contract, such as time and materials, 
cost plus, etc., and provide additional guidance on how the cost of the contact is to 
be estimated.)

(Applicant name) anticipates awarding and signing a (identify type) contract.  
Since the specific dates and number of field teams required are strictly estimates, 
each contractor shall submit a daily crew billing rate and expense rate sheet.  

3.7 Conflicts of Interest andt Critical Energy Infrastructure InformationC

Identify possible conflicts oofof interest that may require investigation by the FERC f
staff. Include aaa discussion of all work completed by the cd contractorc for similarf
work on natural gas-related projects nwithins in then e last 3 years.  Pursuant to 40 CFR e 
1506.5(c), ccontractorc selection is i based on ability and absence of conflicts of b
interest. The contractor must also submit aa a Critical Energy Infrastructure C
Information (CEII) Non-Disclosure Agreement for itself and each subcontractor 
used.

All proposals must include the following three items:

Either the FERC's (a) Organizational Conflict oofof Interest (OCI)f 
Representation Statement, or (b) OCI Disclosure Statement, prepared by a
responsible official attesting the contractor aanda d its subcontractor(s) have nod 
financial or other conflicting interest iin the oi outcome o of the o project, orp
proposing a mitigation plan if an actual or potential OCI exists. (See 
Appendix A.)
The FERC's OCI Questionnaire.  (See Appendix B.)
A Contractor CEII Non-Disclosure Agreement.  (See Appendix C.)

(Applicant name) will complete an OCI Certification.  (See Appendix D.)

3.8 Resumes

Resumes may be submitted as aana attachment to the proposal or as a as separates
volume. All resumes should be limited ttot two pages and must include thet
institution and date of graduation fforf all academic degrees, as well as a summary a
of relevant work experience and the specific dates of performance.

3.9 Cost Estimate

(The Applicant should identify t type of contract, such as time and materials,
cost plus, etc., and provide additional guidance on how t cost of t contact is to
be estimated.)

(A(( pplicantA name) anticipates awarding and signing a (identify type) contract.  
Since thet specific dates and number os ofof field teams required are strictly estimates,f
each contractor shall submit a daily crew billing rate and expense rate sheet. 
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(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, NEPA review, EIS 
submission, and any other costs not associated with the daily crew rate shall be 
submitted as a fixed-price proposal with an attached cost breakdown.  (Applicant 
name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC, 
including base maps, air photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contract negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting) either prior to or in conjunction with the 
scoping meetings, or at OEP staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated with OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's Conference discussed in Section 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract.  Contractors are asked to review this sample 
MOU and point out any difficulties with contract language in their proposal. The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal 
of the proposal will not be subject to negotiation.  The person(s) authorized to 
negotiate on behalf of the contractor should be identified. 

(A(( pplicant nameA ) will compensate the contractor based upon tthet

wi

actual crews anda
hours worked.  All preparation aanda d processing od ofof documents, NEPA review, EISf
submission, and any other costs not associated with tthet daily crew rate shall bd beb
submitted as a fixed-price proposal with an attached cost breakdown.  (A(( pA plicant pp
name) understands that there may be m out-of-ff scope requirements fo for thef
completion off this project and any resultant costs will be handled between tf thet
contractor and the applicant uunder the u provisions op of the co contract.c

Any limiting assumptions used to prepare the cost estimate should bbe b clearly c
specified in inin the t proposal.  Also include a rate schedule that will apply p
project for any work beyond t scope stated in this RFP.

Assume t (applicant name), through  O P staff, will provide the successful
contractor w copies d wf all environmental information filededd FERC,
including base maps, air photos, a computerized m lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners a d known interested parties at the time that contract negotiations are 
completed.  (Applicant name(( ) will provide aerial overflights for key contractor a

staff (weather conditions permitting) either prior t or in conjunction with the
scoping meetings, or at P staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated w OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list oofof documents available from (applicant name) that f
should assist c in preparation of their proposals.  Please contact (name
and telephone number oofof applicant’s contact) tf a arrange for review of these 
documents. Note that ( will only entertain questions about this 
RFP e Contractor's Conference discussed i 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review t sample 
MOU point out a difficulties with contract language in their proposal. The
proposal must indicate tth

733 733

contractor's review of sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal

f the proposal will n t be subject to negotiation.  The person(s) authorized to
negotiate on behalf of r should be identified.
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(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, NEPA review, EIS 
submission, and any other costs not associated with the daily crew rate shall be 
submitted as a fixed-price proposal with an attached cost breakdown.  (Applicant 
name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC, 
including base maps, air photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contract negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting) either prior to or in conjunction with the 
scoping meetings, or at OEP staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated with OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's Conference discussed in Section 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract.  Contractors are asked to review this sample 
MOU and point out any difficulties with contract language in their proposal. The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal 
of the proposal will not be subject to negotiation.  The person(s) authorized to 
negotiate on behalf of the contractor should be identified. 

(A(( pplicant nameA ) will compensate the contractor based upon tthet

wi

actual crews anda
hours worked.  All preparation aanda d processing od ofof documents, NEPA review, EISf
submission, and any other costs not associated with tthet daily crew rate shall bd beb
submitted as a fixed-price proposal with an attached cost breakdown.  (A(( pA plicant pp
name) understands that there may be m out-of-ff scope requirements fo for thef
completion off this project and any resultant costs will be handled between tf thet
contractor and the applicant uunder the u provisions op of the co contract.c

Any limiting assumptions used to prepare the cost estimate should bbe b clearly c
specified in inin the t proposal.  Also include a rate schedule that will apply p
project for any work beyond t scope stated in this RFP.

Assume t (applicant name), through  O P staff, will provide the successful
contractor w copies d wf all environmental information filededd FERC,
including base maps, air photos, a computerized m lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners a d known interested parties at the time that contract negotiations are 
completed.  (Applicant name(( ) will provide aerial overflights for key contractor a

staff (weather conditions permitting) either prior t or in conjunction with the
scoping meetings, or at P staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated w OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list oofof documents available from (applicant name) that f
should assist c in preparation of their proposals.  Please contact (name
and telephone number oofof applicant’s contact) tf a arrange for review of these 
documents. Note that ( will only entertain questions about this 
RFP e Contractor's Conference discussed i 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review t sample 
MOU point out a difficulties with contract language in their proposal. The
proposal must indicate tth
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contractor's review of sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal

f the proposal will n t be subject to negotiation.  The person(s) authorized to
negotiate on behalf of r should be identified.
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(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, NEPA review, EIS 
submission, and any other costs not associated with the daily crew rate shall be 
submitted as a fixed-price proposal with an attached cost breakdown.  (Applicant 
name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC, 
including base maps, air photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contract negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting) either prior to or in conjunction with the 
scoping meetings, or at OEP staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated with OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's Conference discussed in Section 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract.  Contractors are asked to review this sample 
MOU and point out any difficulties with contract language in their proposal. The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal 
of the proposal will not be subject to negotiation.  The person(s) authorized to 
negotiate on behalf of the contractor should be identified. 

(A(( pplicant nameA ) will compensate the contractor based upon tthet

wi

actual crews anda
hours worked.  All preparation aanda d processing od ofof documents, NEPA review, EISf
submission, and any other costs not associated with tthet daily crew rate shall bd beb
submitted as a fixed-price proposal with an attached cost breakdown.  (A(( pA plicant pp
name) understands that there may be m out-of-ff scope requirements fo for thef
completion off this project and any resultant costs will be handled between tf thet
contractor and the applicant uunder the u provisions op of the co contract.c

Any limiting assumptions used to prepare the cost estimate should bbe b clearly c
specified in inin the t proposal.  Also include a rate schedule that will apply p
project for any work beyond t scope stated in this RFP.

Assume t (applicant name), through  O P staff, will provide the successful
contractor w copies d wf all environmental information filededd FERC,
including base maps, air photos, a computerized m lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners a d known interested parties at the time that contract negotiations are 
completed.  (Applicant name(( ) will provide aerial overflights for key contractor a

staff (weather conditions permitting) either prior t or in conjunction with the
scoping meetings, or at P staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated w OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list oofof documents available from (applicant name) that f
should assist c in preparation of their proposals.  Please contact (name
and telephone number oofof applicant’s contact) tf a arrange for review of these 
documents. Note that ( will only entertain questions about this 
RFP e Contractor's Conference discussed i 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review t sample 
MOU point out a difficulties with contract language in their proposal. The
proposal must indicate tth
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contractor's review of sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal

f the proposal will n t be subject to negotiation.  The person(s) authorized to
negotiate on behalf of r should be identified.
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(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, NEPA review, EIS 
submission, and any other costs not associated with the daily crew rate shall be 
submitted as a fixed-price proposal with an attached cost breakdown.  (Applicant 
name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC, 
including base maps, air photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contract negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting) either prior to or in conjunction with the 
scoping meetings, or at OEP staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated with OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's Conference discussed in Section 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract.  Contractors are asked to review this sample 
MOU and point out any difficulties with contract language in their proposal. The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal 
of the proposal will not be subject to negotiation.  The person(s) authorized to 
negotiate on behalf of the contractor should be identified. 

(A(( pplicant nameA ) will compensate the contractor based upon tthet

wi

actual crews anda
hours worked.  All preparation aanda d processing od ofof documents, NEPA review, EISf
submission, and any other costs not associated with tthet daily crew rate shall bd beb
submitted as a fixed-price proposal with an attached cost breakdown.  (A(( pA plicant pp
name) understands that there may be m out-of-ff scope requirements fo for thef
completion off this project and any resultant costs will be handled between tf thet
contractor and the applicant uunder the u provisions op of the co contract.c

Any limiting assumptions used to prepare the cost estimate should bbe b clearly c
specified in inin the t proposal.  Also include a rate schedule that will apply p
project for any work beyond t scope stated in this RFP.

Assume t (applicant name), through  O P staff, will provide the successful
contractor w copies d wf all environmental information filededd FERC,
including base maps, air photos, a computerized m lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners a d known interested parties at the time that contract negotiations are 
completed.  (Applicant name(( ) will provide aerial overflights for key contractor a

staff (weather conditions permitting) either prior t or in conjunction with the
scoping meetings, or at P staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated w OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list oofof documents available from (applicant name) that f
should assist c in preparation of their proposals.  Please contact (name
and telephone number oofof applicant’s contact) tf a arrange for review of these 
documents. Note that ( will only entertain questions about this 
RFP e Contractor's Conference discussed i 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review t sample 
MOU point out a difficulties with contract language in their proposal. The
proposal must indicate tth
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contractor's review of sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal

f the proposal will n t be subject to negotiation.  The person(s) authorized to
negotiate on behalf of r should be identified.
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(Applicant name) will compensate the contractor based upon the actual crews and 
hours worked.  All preparation and processing of documents, NEPA review, EIS 
submission, and any other costs not associated with the daily crew rate shall be 
submitted as a fixed-price proposal with an attached cost breakdown.  (Applicant 
name) understands that there may be out-of-scope requirements for the 
completion of this project and any resultant costs will be handled between the 
contractor and the applicant under the provisions of the contract.

Any limiting assumptions used to prepare the cost estimate should be clearly 
specified in the proposal.  Also include a rate schedule that will apply to the 
project for any work beyond the scope stated in this RFP.

Assume that (applicant name), through the OEP staff, will provide the successful 
contractor with copies of all environmental information filed with FERC, 
including base maps, air photos, and computerized mailing lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners and known interested parties at the time that contract negotiations are 
completed.  (Applicant name) will provide aerial overflights for key contractor and 
OEP staff (weather conditions permitting) either prior to or in conjunction with the 
scoping meetings, or at OEP staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated with OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list of documents available from (applicant name) that 
should assist contractors in preparation of their proposals.  Please contact (name
and telephone number of applicant’s contact) to arrange for review of these 
documents.  Note that (applicant name) will only entertain questions about this 
RFP at the Contractor's Conference discussed in Section 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract.  Contractors are asked to review this sample 
MOU and point out any difficulties with contract language in their proposal. The 
proposal must indicate the contractor's review of the sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal 
of the proposal will not be subject to negotiation.  The person(s) authorized to 
negotiate on behalf of the contractor should be identified. 

(A(( pplicant nameA ) will compensate the contractor based upon tthet

wi

actual crews anda
hours worked.  All preparation aanda d processing od ofof documents, NEPA review, EISf
submission, and any other costs not associated with tthet daily crew rate shall bd beb
submitted as a fixed-price proposal with an attached cost breakdown.  (A(( pA plicant pp
name) understands that there may be m out-of-ff scope requirements fo for thef
completion off this project and any resultant costs will be handled between tf thet
contractor and the applicant uunder the u provisions op of the co contract.c

Any limiting assumptions used to prepare the cost estimate should bbe b clearly c
specified in inin the t proposal.  Also include a rate schedule that will apply p
project for any work beyond t scope stated in this RFP.

Assume t (applicant name), through  O P staff, will provide the successful
contractor w copies d wf all environmental information filededd FERC,
including base maps, air photos, a computerized m lists of agencies, 
officials, community/environmental groups, concerned citizens, affected property 
owners a d known interested parties at the time that contract negotiations are 
completed.  (Applicant name(( ) will provide aerial overflights for key contractor a

staff (weather conditions permitting) either prior t or in conjunction with the
scoping meetings, or at P staff’s request.  (However, the FERC will reimburse 
(applicant name) for all costs associated w OEP staff participation in aerial 
overflights.)

3.10 Available Materials

Appendix F presents a list oofof documents available from (applicant name) that f
should assist c in preparation of their proposals.  Please contact (name
and telephone number oofof applicant’s contact) tf a arrange for review of these 
documents. Note that ( will only entertain questions about this 
RFP e Contractor's Conference discussed i 1.6.

3.11 Sample Memorandum of Understanding (MOU) 

Appendix G to this RFP presents a sample MOU with key provisions that must be
included in the awarded contract. Contractors are asked to review t sample 
MOU point out a difficulties with contract language in their proposal. The
proposal must indicate tth

733 733

contractor's review of sample MOU and identify 
issues which require resolution during negotiations.  Issues raised after submittal

f the proposal will n t be subject to negotiation.  The person(s) authorized to
negotiate on behalf of r should be identified.

58

5960
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Number: 58 Author: Compare: Insert Subject: text Date: Indeterminate
" review"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " written material from" 

[New text]: "difficulties with contract language in their proposal. The proposal must indicate"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "copies of" 

[New text]: "point out"

Number: 61 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 52 of old document to page 52 of this document

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "distribution" 

[New text]: "sample MOU and identify issues which require resolution during negotiations. Issues raised after submittal"

Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Conference as described in Section 1.6. This letter will facilitate" 

[New text]: "contractor's review of"

Number: 64 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "obligate" 

[New text]: " be subject to negotiation. The person(s) authorized to negotiate on behalf of"

Number: 65 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " written information but does" 

[New text]: " the proposal will"

Number: 66 Author: Compare: Insert Subject: text Date: Indeterminate
" should be identified."

Number: 67 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 52 of old document
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3-38

Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff.  The proposals will also 
be filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material. 

(Applicant name) will provide the OEP staff with one hardcopy and one electronic 
copy of the contractors' proposals, along with the contractors' OCI statements,
CEII non-disclosure agreements, and (applicant name)'s OCI certification of each 
contractor. GAL will perform an OCI review of the submitted proposals. OEP 
staff will then conduct an independent review of the contracts cleared by GAL and 
the Director of OEP will make the final selection of the contractor. Lack of an 
OCI Statement, or the existence of an identifiable OCI (relative to the contractor, 
its key personnel, or any proposed subcontractor) that cannot be mitigated to the 
satisfaction of the FERC staff, will be sufficient grounds for proposal rejection.  

Once the OEP staff has notified (applicant name) of its selection and the MOU is 
signed, (applicant name) will negotiate and fund a contract with the contractor.  
(Applicant name) will keep the OEP staff apprised of the negotiations with the 
contractor.  Once the contract has been executed, the contractor will proceed to 
work solely under the direction and guidance of the OEP staff.  Pursuant to 40 
CFR 1506.5(c), the responsible official (i.e., the OEP staff) "shall furnish guidance 

Please note the OEP staff cannot be contacted on any contract negotiations
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted t (a
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to t deadline stated herein
will be evaluated.  The proposals w initially reviewed b t name),

then all proposals will be submitted to t e OEP staff. The proposals w also 
filed on the FERC project docket in accordance with the Commission’s

instructions for filing of privileged material.

(Applicant name(( ) will provide the OEP staff with one hardcopy one electronic
f the contractors' proposals, along with t contractors' OCI statements,

CEII non-disclosure agreements, and (applicant name)'s OCI certification of each
contractor. GAL will perform an OCI review o submitted proposals. OEP 
staff will then conduct a independent review of the contracts cleared by GAL and 

Director of OEP make t final selection o th contractor. Lack of an
OCI Statement, or t existence of an identifiable OCI (relative tto contractor,
its key personnel, or a proposed subcontractor) that cannot b mitigated to t
satisfaction of FERC staff, w sufficient grounds proposal rejection. 

Once t f has notified (applicant name) of its selection a d MOU is
signed, (applicant name) will negotiate a d fund a contract with t contractor.
(Applicant n(( will keep t f apprised of the negotiations with t
contractor. Once t contract has been executed, t e proceed to
work solely under the direction and guidance o Oe 

833 833

th Pursuant t 40
CFR 1506.5(c), the responsible official (i.e., t staff)ff "shall furnish guidance 
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Page: 53
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"Please note the OEP staff cannot be contacted on any contract negotiations between (applicant name) and the contractor. 3.12 Addresses 
Submit Letters of Intent via e-mail or facsimile to: (contact name, e-mail/facsimile address, etc.) Submit Technical Proposals and Cost Estimates 
to: (contact name, mailing address, phone number, etc.) Technical Proposals and Cost Estimates should be submitted"

Number: 2 Author: Compare: Delete Subject: text Date: Indeterminate
"submit a proposal. 1.6 Contractors' Conference A Contractors' Conference will be held by"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "on (conference date), beginning at (conference time). At" 
 
[New text]: "by (time and date). 4.0 SELECTION PROCESS Only those proposals submitted by contractors prior to"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "conference, questions" 
 
[New text]: "deadline stated herein will be evaluated. The proposals"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "answered" 

[New text]: "initially reviewed"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "name). Contractors who submit a Letter of Intent" 
 
[New text]: "name),"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "who do not attend" 
 
[New text]: "then all proposals will be submitted to"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "conference" 

[New text]: " OEP staff. The proposals"

Number: 9 Author: Compare: Insert Subject: text Date: Indeterminate
"also"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "notified" 

[New text]: "filed on the FERC project docket in accordance with the Commission’s instructions for filing"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " any modifications" 

[New text]: " privileged material. (Applicant name) will provide the OEP staff with one hardcopy"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "receive a" 

[New text]: "one electronic"

Number: 13 Author: Compare: Insert Subject: text Date: Indeterminate
" the contractors' proposals, along with"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "minutes" 

[New text]: "contractors' OCI statements, CEII non-disclosure agreements, and (applicant name)'s OCI certification"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the meeting within two (2) days" 
 
[New text]: " each contractor. GAL will perform an OCI review"

Comments from page 53 continued on next page
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Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff.  The proposals will also 
be filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material. 

(Applicant name) will provide the OEP staff with one hardcopy and one electronic 
copy of the contractors' proposals, along with the contractors' OCI statements,
CEII non-disclosure agreements, and (applicant name)'s OCI certification of each 
contractor. GAL will perform an OCI review of the submitted proposals. OEP 
staff will then conduct an independent review of the contracts cleared by GAL and 
the Director of OEP will make the final selection of the contractor. Lack of an 
OCI Statement, or the existence of an identifiable OCI (relative to the contractor, 
its key personnel, or any proposed subcontractor) that cannot be mitigated to the 
satisfaction of the FERC staff, will be sufficient grounds for proposal rejection.  

Once the OEP staff has notified (applicant name) of its selection and the MOU is 
signed, (applicant name) will negotiate and fund a contract with the contractor.  
(Applicant name) will keep the OEP staff apprised of the negotiations with the 
contractor.  Once the contract has been executed, the contractor will proceed to 
work solely under the direction and guidance of the OEP staff.  Pursuant to 40 
CFR 1506.5(c), the responsible official (i.e., the OEP staff) "shall furnish guidance 

Please note the OEP staff cannot be contacted on any contract negotiations
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted t (a
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to t deadline stated herein
will be evaluated.  The proposals w initially reviewed b t name),

then all proposals will be submitted to t e OEP staff. The proposals w also 
filed on the FERC project docket in accordance with the Commission’s

instructions for filing of privileged material.

(Applicant name(( ) will provide the OEP staff with one hardcopy one electronic
f the contractors' proposals, along with t contractors' OCI statements,

CEII non-disclosure agreements, and (applicant name)'s OCI certification of each
contractor. GAL will perform an OCI review o submitted proposals. OEP 
staff will then conduct a independent review of the contracts cleared by GAL and 

Director of OEP make t final selection o th contractor. Lack of an
OCI Statement, or t existence of an identifiable OCI (relative tto contractor,
its key personnel, or a proposed subcontractor) that cannot b mitigated to t
satisfaction of FERC staff, w sufficient grounds proposal rejection. 

Once t f has notified (applicant name) of its selection a d MOU is
signed, (applicant name) will negotiate a d fund a contract with t contractor.
(Applicant n(( will keep t f apprised of the negotiations with t
contractor. Once t contract has been executed, t e proceed to
work solely under the direction and guidance o Oe 

833 833

th Pursuant t 40
CFR 1506.5(c), the responsible official (i.e., t staff)ff "shall furnish guidance 
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Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "meeting if" 
 
[New text]: "submitted proposals. OEP staff will then conduct"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "e-mail address or telephone facsimile number is provided. Otherwise, minutes" 

[New text]: "independent review"

Number: 18 Author: Compare: Insert Subject: text Date: Indeterminate
" the contracts cleared by GAL and"

Number: 19 Author: Compare: Delete Subject: text Date: Indeterminate
" any other information to be used in"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "meeting will be sent via regular mail. The purpose" 
 
[New text]: "Director"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " this conference" 
 
[New text]: " OEP"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be to: • answer contractors' questions about" 

[New text]: "make"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP; • provide copies" 

[New text]: "final selection"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "submission" 

[New text]: "contractor. Lack"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " a proposal; and • entertain requests for other background documents, which may be available for use during" 
 
[New text]: " an OCI Statement, or"

Number: 26 Author: Compare: Delete Subject: text Date: Indeterminate
"attend this conference since this is"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the proposal but were not sent to contractors. All third-party contractors are strongly encouraged" 

[New text]: " an identifiable OCI (relative"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preparation" 

[New text]: "existence"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "only opportunity to receive responses to questions. Telephone calls are not permitted; no questions related to this RFP will be 
answered in" 
 
[New text]: "contractor, its key personnel, or"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " forum other than at the contractors' conference. All questions must" 

[New text]: "proposed subcontractor) that cannot"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate

Comments from page 53 continued on next page
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3-38

Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff.  The proposals will also 
be filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material. 

(Applicant name) will provide the OEP staff with one hardcopy and one electronic 
copy of the contractors' proposals, along with the contractors' OCI statements,
CEII non-disclosure agreements, and (applicant name)'s OCI certification of each 
contractor. GAL will perform an OCI review of the submitted proposals. OEP 
staff will then conduct an independent review of the contracts cleared by GAL and 
the Director of OEP will make the final selection of the contractor. Lack of an 
OCI Statement, or the existence of an identifiable OCI (relative to the contractor, 
its key personnel, or any proposed subcontractor) that cannot be mitigated to the 
satisfaction of the FERC staff, will be sufficient grounds for proposal rejection.  

Once the OEP staff has notified (applicant name) of its selection and the MOU is 
signed, (applicant name) will negotiate and fund a contract with the contractor.  
(Applicant name) will keep the OEP staff apprised of the negotiations with the 
contractor.  Once the contract has been executed, the contractor will proceed to 
work solely under the direction and guidance of the OEP staff.  Pursuant to 40 
CFR 1506.5(c), the responsible official (i.e., the OEP staff) "shall furnish guidance 

Please note the OEP staff cannot be contacted on any contract negotiations
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted t (a
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to t deadline stated herein
will be evaluated.  The proposals w initially reviewed b t name),

then all proposals will be submitted to t e OEP staff. The proposals w also 
filed on the FERC project docket in accordance with the Commission’s

instructions for filing of privileged material.

(Applicant name(( ) will provide the OEP staff with one hardcopy one electronic
f the contractors' proposals, along with t contractors' OCI statements,

CEII non-disclosure agreements, and (applicant name)'s OCI certification of each
contractor. GAL will perform an OCI review o submitted proposals. OEP 
staff will then conduct a independent review of the contracts cleared by GAL and 

Director of OEP make t final selection o th contractor. Lack of an
OCI Statement, or t existence of an identifiable OCI (relative tto contractor,
its key personnel, or a proposed subcontractor) that cannot b mitigated to t
satisfaction of FERC staff, w sufficient grounds proposal rejection. 

Once t f has notified (applicant name) of its selection a d MOU is
signed, (applicant name) will negotiate a d fund a contract with t contractor.
(Applicant n(( will keep t f apprised of the negotiations with t
contractor. Once t contract has been executed, t e proceed to
work solely under the direction and guidance o Oe 

833 833

th Pursuant t 40
CFR 1506.5(c), the responsible official (i.e., t staff)ff "shall furnish guidance 
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[Old text]: " answered at" 

[New text]: "mitigated to"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "assisting" 

[New text]: "proposal rejection. Once"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "responsible" 

[New text]: "sufficient grounds"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "responses. 2.0 SERVICES REQUIRED The selected third-party contractor" 
 
[New text]: "FERC staff,"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "conference so that all participants have equal access to" 
 
[New text]: "satisfaction of"

Number: 36 Author: Compare: Delete Subject: text Date: Indeterminate
"completing related work within"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "in conducting the NEPA review, preparing an EIS," 
 
[New text]: " has notified (applicant name) of its selection"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "agreed-upon schedule" 

[New text]: "MOU is signed, (applicant name) will negotiate"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "approved budget. It will be" 
 
[New text]: " fund a contract with"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor's responsibility to notify (applicant" 

[New text]: "contractor. (Applicant"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "if the work effort ultimately required by" 
 
[New text]: "will keep"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " exceeds" 
 
[New text]: " apprised of the negotiations with"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be responsible for satisfactory completion" 

[New text]: "proceed to work solely under the direction and guidance"

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "bid was based or" 

[New text]: "contract has been executed,"

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "work effort on which" 
 
[New text]: "contractor. Once"

Comments from page 53 continued on next page

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 191 of 369



3-38

Please note the OEP staff cannot be contacted on any contract negotiations 
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted to (applicant name)
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to the deadline stated herein 
will be evaluated.  The proposals will be initially reviewed by (applicant name),
and then all proposals will be submitted to the OEP staff.  The proposals will also 
be filed on the FERC project docket in accordance with the Commission’s 
instructions for filing of privileged material. 

(Applicant name) will provide the OEP staff with one hardcopy and one electronic 
copy of the contractors' proposals, along with the contractors' OCI statements,
CEII non-disclosure agreements, and (applicant name)'s OCI certification of each 
contractor. GAL will perform an OCI review of the submitted proposals. OEP 
staff will then conduct an independent review of the contracts cleared by GAL and 
the Director of OEP will make the final selection of the contractor. Lack of an 
OCI Statement, or the existence of an identifiable OCI (relative to the contractor, 
its key personnel, or any proposed subcontractor) that cannot be mitigated to the 
satisfaction of the FERC staff, will be sufficient grounds for proposal rejection.  

Once the OEP staff has notified (applicant name) of its selection and the MOU is 
signed, (applicant name) will negotiate and fund a contract with the contractor.  
(Applicant name) will keep the OEP staff apprised of the negotiations with the 
contractor.  Once the contract has been executed, the contractor will proceed to 
work solely under the direction and guidance of the OEP staff.  Pursuant to 40 
CFR 1506.5(c), the responsible official (i.e., the OEP staff) "shall furnish guidance 

Please note the OEP staff cannot be contacted on any contract negotiations
between (applicant name) and the contractor.

3.12 Addresses

Submit Letters of Intent via e-mail or facsimile to:

(contact name, e-mail/facsimile address, etc.)

Submit Technical Proposals and Cost Estimates to:

(contact name, mailing address, phone number, etc.)

Technical Proposals and Cost Estimates should be submitted t (a
by (time and date).

4.0 SELECTION PROCESS

Only those proposals submitted by contractors prior to t deadline stated herein
will be evaluated.  The proposals w initially reviewed b t name),

then all proposals will be submitted to t e OEP staff. The proposals w also 
filed on the FERC project docket in accordance with the Commission’s

instructions for filing of privileged material.

(Applicant name(( ) will provide the OEP staff with one hardcopy one electronic
f the contractors' proposals, along with t contractors' OCI statements,

CEII non-disclosure agreements, and (applicant name)'s OCI certification of each
contractor. GAL will perform an OCI review o submitted proposals. OEP 
staff will then conduct a independent review of the contracts cleared by GAL and 

Director of OEP make t final selection o th contractor. Lack of an
OCI Statement, or t existence of an identifiable OCI (relative tto contractor,
its key personnel, or a proposed subcontractor) that cannot b mitigated to t
satisfaction of FERC staff, w sufficient grounds proposal rejection. 

Once t f has notified (applicant name) of its selection a d MOU is
signed, (applicant name) will negotiate a d fund a contract with t contractor.
(Applicant n(( will keep t f apprised of the negotiations with t
contractor. Once t contract has been executed, t e proceed to
work solely under the direction and guidance o Oe 

833 833

th Pursuant t 40
CFR 1506.5(c), the responsible official (i.e., t staff)ff "shall furnish guidance 
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Number: 46 Author: Compare: Delete Subject: text Date: Indeterminate
"approved budget. The third-party"

Number: 47 Author: Compare: Delete Subject: text Date: Indeterminate
"2.1 Preparation of all project-related documents, reports, and notices required by"

Number: 48 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 53 of old document to page 53 of this document

Number: 49 Author: Compare: Delete Subject: text Date: Indeterminate
"following tasks:"

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "paper copies, all materials must be provided to" 
 
[New text]: "40 CFR 1506.5(c), the responsible official (i.e.,"

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "In addition" 

[New text]: "Pursuant"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "staff on compact disks" 

[New text]: "staff) "shall furnish guidance"

Number: 53 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 53 of old document
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and participate in the preparation and shall independently evaluate the 
[environmental document] prior to its approval and take responsibility for its 
scope and contents."

(This sample RFP is set up to include the seven appendices at the end of this manual.)

A. OCI Representation and Disclosure Statements
B. OCI Questionnaire
C. Contractor CEII Non-Disclosure Agreement
D. OCI Certification
E. Project Overview Map
F. List of Available Background Documents
G. Sample Memorandum of Understanding

and participate iin e preparation a shall independently evaluate t
[environmental document] prior to its approval a take responsibility its
scope a contents."

(This sample RFP is set up to TT include the seven appendices at tthet e end of this manual.)e 

A. OCI Representation and Disclosure StatementsOC ep esentation and isclosu e Statements
B. OCI QuestionnaireOC Questionnai e
C. Contractor CEII Non-Disclosure AgreementCont acto C Non isclosu e g eement
D. OCI Certification
E.. Project . Overview MapO
F. List of Available Background Documents
G. SampleSS Memorandum of UnderstandingSampleS emo andum of Unde standing
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Page: 54
Number: 1 Author: Compare: Delete Subject: text Date: Indeterminate
"Microsoft Word 2010 format, or as otherwise agreed to by"

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"and participate"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP Environmental Project Manager. Any required databases (such as mailing lists) must be Microsoft Access 2002 compatible. The 
camera-ready EA or DEIS" 
 
[New text]: " preparation"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FEIS will be provided as pdf files as specified by" 
 
[New text]: "shall independently evaluate"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff in addition" 
 
[New text]: "[environmental document] prior"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "hard copy. 2.2 Preparation of notices" 
 
[New text]: " its approval"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "presentation materials" 

[New text]: "take responsibility"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "public scoping meetings" 

[New text]: "its scope"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "public comment meetings on" 
 
[New text]: "contents." (This sample RFP is set up to include"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP Environmental" 
 
[New text]: " end of this manual.) A. OCI Representation and Disclosure Statements B. OCI Questionnaire C. Contractor CEII Non-Disclosure 
Agreement D. OCI Certification E." 
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "EIS. This task will require close coordination with" 
 
[New text]: "seven appendices at" 
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Manager. Required" 

Comments from page 54 continued on next page
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and participate in the preparation and shall independently evaluate the 
[environmental document] prior to its approval and take responsibility for its 
scope and contents."

(This sample RFP is set up to include the seven appendices at the end of this manual.)

A. OCI Representation and Disclosure Statements
B. OCI Questionnaire
C. Contractor CEII Non-Disclosure Agreement
D. OCI Certification
E. Project Overview Map
F. List of Available Background Documents
G. Sample Memorandum of Understanding

and participate iin e preparation a shall independently evaluate t
[environmental document] prior to its approval a take responsibility its
scope a contents."

(This sample RFP is set up to TT include the seven appendices at tthet e end of this manual.)e 

A. OCI Representation and Disclosure StatementsOC ep esentation and isclosu e Statements
B. OCI QuestionnaireOC Questionnai e
C. Contractor CEII Non-Disclosure AgreementCont acto C Non isclosu e g eement
D. OCI Certification
E.. Project . Overview MapO
F. List of Available Background Documents
G. SampleSS Memorandum of UnderstandingSampleS emo andum of Unde standing

933 933

15

16

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 196 of 369



[New text]: "Overview Map F. List of Available Background Documents G. Sample Memorandum of Understanding" 
The following text attributes were changed:  
   font

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 16 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 54 of old document
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Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the work to be performed may, without some 
restriction on future activities:

result in an unfair competitive advantage to a contractor and/or its affiliates; or
impair the contractor's objectivity in performing the contract work.

OCIs typically exist where the contractor and/or its employees or affiliates have a 
past, present, or ongoing financial interest in the project or in a related project, or have a 
financial or business relationship with the applicant. For example, an OCI exists if the 
contractor and/or its affiliates:

has been involved with the applicant on the project before it is proposed to the 
Commission, or while it is pending before the Commission; 
has an ongoing relationship with the applicant;
would be called on to review its own prior work or that of its affiliates; or
has a financial or other interest in the outcome of the Commission's decision.

All contractors must submit as part of their proposals a statement of Contractor's
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement).  
Specifically, contractors must reveal all relationships, including ownership interests, with 
all FERC regulated entities, including but not limited to pipelines, gathering companies, 
brokers and marketers of natural gas, major producers and their affiliates, and end users 
of natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, and if so, to what extent.  Contractors must provide 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship and indicate whether or not that relationship results in a real or 
perceived conflict.  In the event an apparent or real conflict is listed, a detailed mitigation 
plan to resolve and isolate any OCI should be included in the abstract.  Detailed guidance 
regarding the OCI Statement, including requirements and definitions, begins on page 4-3.

The above obligation carries through the actual performance period of the 
work covered by this RFP. Therefore, the OCI Statement must be refreshed on an 
annual basis, at a minimum, and more frequently if the contractor and/or its 
affiliate’s business relationships have changed in a manner that affects the 
previously submitted OCI Statement.

Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the w

of

to be performed may, without some
restriction on future activities:

result i an unfair competitive advantage to a contractor and/or its affiliates; or
impair t contractor's objectivity performing t contract work.

OCIs typically exist where t e and/or its employees or affiliates have 
past, present, or ongoing financial interest in tthet project or in a related project, or have 
financial or business relationship with t e applicant. For example, an OCI exists if 
contractor and/or its affiliates:

has been involved with applicant on t project before it is p d t the
Commission, o while it is pending before t Commission; 
has an ongoing relationship with t applicant;
would b called on t review its own prior work or that of its affiliates; or
has a financial or other interest i outcome of Commission's decision.

All contractors m submit as part ort f their proposals a statement Contractor's
Organizational Conflicts oofo Interest Disclosure or Representations (OCI Statement). f I
Specifically, contractors must reveal all relationships, including ownership interests, with
all FERC regulated entities, including b ot to pipelines, gathering companies, 
brokers a marketers of natural gas, major producers a d their affiliates, a end users

f natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, a iff so, to what extent.  Contractors must providef 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship a indicate whether or not that relationship results in a real or 
perceived conflict.  In event an apparent or real conflict is listed, a detailed mitigation
plan to resolve and isolate any OCI should included in abstract.  Detailed guidance
regarding t OCI Statement, including requirements a definitions, begins on page 4-3.

The above obligation carries through tthet actual performance period a of thhethf tth
work covered by this RFP. Therefore, tthet OCI Statement mustO beb refreshed on anr
annual basis, at a minimum, a and more frequently if ta thef t contractor and/or its c
affiliate’s business relationships have changed in a manner that affects tths tct hethtth
previously submitted OCI Statement.
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Page: 55
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"Chapter 4. FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS An OCI 
exists when the nature of the"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "will include arranging for meeting places, placing notices/announcements" 
 
[New text]: "to be performed may, without some restriction on future activities: • result"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"an unfair competitive advantage to a contractor and/or its affiliates; or • impair"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "appropriate news media (local newspapers, radio stations, etc.), developing materials for meetings, participating" 

[New text]: "contractor's objectivity"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "meetings, and preparing reports summarizing" 

[New text]: "performing"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "results of" 

[New text]: "contract work. OCIs typically exist where"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "will prepare" 
 
[New text]: "and/or its employees or affiliates have"

Number: 8 Author: Compare: Delete Subject: text Date: Indeterminate
"scoping meetings/process and public meetings on the EIS. The"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "summary of agency scoping comments/issues for subsequent agency review and concurrence. Assume at least (number) scoping 
meetings and public comment meetings will be conducted. Potential locations for these meetings are: (list" 
 
[New text]: "past, present, or ongoing financial interest in"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "locations). 2.3 Preparation and maintenance of" 

[New text]: "project or in a related project, or have"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "computerized (sortable database) mailing list of agencies, officials, community/environmental groups, concerned citizens, affected 
property owners and known interested parties. (Applicant name) will provide" 
 
[New text]: "financial or business relationship with"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "initial agency and affected property owners list. 2.4 Characterization of existing environmental conditions, incorporation of issues 
identified during scoping, assessment of" 
 
[New text]: " applicant. For example, an OCI exists if"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "significance of" 
 
[New text]: "contractor and/or its affiliates: • has been involved with"

Comments from page 55 continued on next page
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Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the work to be performed may, without some 
restriction on future activities:

result in an unfair competitive advantage to a contractor and/or its affiliates; or
impair the contractor's objectivity in performing the contract work.

OCIs typically exist where the contractor and/or its employees or affiliates have a 
past, present, or ongoing financial interest in the project or in a related project, or have a 
financial or business relationship with the applicant. For example, an OCI exists if the 
contractor and/or its affiliates:

has been involved with the applicant on the project before it is proposed to the 
Commission, or while it is pending before the Commission; 
has an ongoing relationship with the applicant;
would be called on to review its own prior work or that of its affiliates; or
has a financial or other interest in the outcome of the Commission's decision.

All contractors must submit as part of their proposals a statement of Contractor's
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement).  
Specifically, contractors must reveal all relationships, including ownership interests, with 
all FERC regulated entities, including but not limited to pipelines, gathering companies, 
brokers and marketers of natural gas, major producers and their affiliates, and end users 
of natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, and if so, to what extent.  Contractors must provide 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship and indicate whether or not that relationship results in a real or 
perceived conflict.  In the event an apparent or real conflict is listed, a detailed mitigation 
plan to resolve and isolate any OCI should be included in the abstract.  Detailed guidance 
regarding the OCI Statement, including requirements and definitions, begins on page 4-3.

The above obligation carries through the actual performance period of the 
work covered by this RFP. Therefore, the OCI Statement must be refreshed on an 
annual basis, at a minimum, and more frequently if the contractor and/or its 
affiliate’s business relationships have changed in a manner that affects the 
previously submitted OCI Statement.

Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the w

of

to be performed may, without some
restriction on future activities:

result i an unfair competitive advantage to a contractor and/or its affiliates; or
impair t contractor's objectivity performing t contract work.

OCIs typically exist where t e and/or its employees or affiliates have 
past, present, or ongoing financial interest in tthet project or in a related project, or have 
financial or business relationship with t e applicant. For example, an OCI exists if 
contractor and/or its affiliates:

has been involved with applicant on t project before it is p d t the
Commission, o while it is pending before t Commission; 
has an ongoing relationship with t applicant;
would b called on t review its own prior work or that of its affiliates; or
has a financial or other interest i outcome of Commission's decision.

All contractors m submit as part ort f their proposals a statement Contractor's
Organizational Conflicts oofo Interest Disclosure or Representations (OCI Statement). f I
Specifically, contractors must reveal all relationships, including ownership interests, with
all FERC regulated entities, including b ot to pipelines, gathering companies, 
brokers a marketers of natural gas, major producers a d their affiliates, a end users

f natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, a iff so, to what extent.  Contractors must providef 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship a indicate whether or not that relationship results in a real or 
perceived conflict.  In event an apparent or real conflict is listed, a detailed mitigation
plan to resolve and isolate any OCI should included in abstract.  Detailed guidance
regarding t OCI Statement, including requirements a definitions, begins on page 4-3.

The above obligation carries through tthet actual performance period a of thhethf tth
work covered by this RFP. Therefore, tthet OCI Statement mustO beb refreshed on anr
annual basis, at a minimum, a and more frequently if ta thef t contractor and/or its c
affiliate’s business relationships have changed in a manner that affects tths tct hethtth
previously submitted OCI Statement.
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "potential environmental effects of" 

[New text]: "applicant on"

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
"project before it is"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "avoid" 

[New text]: "the Commission,"

Number: 18 Author: Compare: Delete Subject: text Date: Indeterminate
"project, identification of potential site, route and facility location alternatives, (both locally and regionally) and determination of mitigation 
necessary"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "reduce impacts to acceptable levels for" 

[New text]: "while it is pending before"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "environmental topics listed in section 2.5 (below). Studies shall take into account both direct and indirect effects of project facility 
construction, operation and maintenance, upset conditions, and abandonment for all proposed and alternative project facilities. Special expertise 
may be needed for areas of non-routine environmental sensitivity (such as marine environments). The RRs contained in" 
 
[New text]: "Commission; • has an ongoing relationship with"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC application (and other major applications, if any) and other already available technical data shall" 
 
[New text]: "applicant; • would"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the maximum extent practicable. Use" 

[New text]: "review its own prior work or that"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "any data sources not" 

[New text]: " its affiliates; or • has a financial or other interest"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "used" 

[New text]: "called on"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project" 

[New text]: "Commission's decision. All contractors"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "public record for" 
 
[New text]: "outcome of"

Number: 27 Author: Compare: Delete Subject: text Date: Indeterminate
"2.5 Preparation"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " NEPA, the National Historic Preservation Act, Endangered Species Act, other applicable laws and regulations, any additional 
requirements" 

[New text]: "Contractor's Organizational Conflicts" 
The following text attributes were changed:  
   font

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be approved by the OEP Project Manager." 

Comments from page 55 continued on next page
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Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the work to be performed may, without some 
restriction on future activities:

result in an unfair competitive advantage to a contractor and/or its affiliates; or
impair the contractor's objectivity in performing the contract work.

OCIs typically exist where the contractor and/or its employees or affiliates have a 
past, present, or ongoing financial interest in the project or in a related project, or have a 
financial or business relationship with the applicant. For example, an OCI exists if the 
contractor and/or its affiliates:

has been involved with the applicant on the project before it is proposed to the 
Commission, or while it is pending before the Commission; 
has an ongoing relationship with the applicant;
would be called on to review its own prior work or that of its affiliates; or
has a financial or other interest in the outcome of the Commission's decision.

All contractors must submit as part of their proposals a statement of Contractor's
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement).  
Specifically, contractors must reveal all relationships, including ownership interests, with 
all FERC regulated entities, including but not limited to pipelines, gathering companies, 
brokers and marketers of natural gas, major producers and their affiliates, and end users 
of natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, and if so, to what extent.  Contractors must provide 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship and indicate whether or not that relationship results in a real or 
perceived conflict.  In the event an apparent or real conflict is listed, a detailed mitigation 
plan to resolve and isolate any OCI should be included in the abstract.  Detailed guidance 
regarding the OCI Statement, including requirements and definitions, begins on page 4-3.

The above obligation carries through the actual performance period of the 
work covered by this RFP. Therefore, the OCI Statement must be refreshed on an 
annual basis, at a minimum, and more frequently if the contractor and/or its 
affiliate’s business relationships have changed in a manner that affects the 
previously submitted OCI Statement.

Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the w

of

to be performed may, without some
restriction on future activities:

result i an unfair competitive advantage to a contractor and/or its affiliates; or
impair t contractor's objectivity performing t contract work.

OCIs typically exist where t e and/or its employees or affiliates have 
past, present, or ongoing financial interest in tthet project or in a related project, or have 
financial or business relationship with t e applicant. For example, an OCI exists if 
contractor and/or its affiliates:

has been involved with applicant on t project before it is p d t the
Commission, o while it is pending before t Commission; 
has an ongoing relationship with t applicant;
would b called on t review its own prior work or that of its affiliates; or
has a financial or other interest i outcome of Commission's decision.

All contractors m submit as part ort f their proposals a statement Contractor's
Organizational Conflicts oofo Interest Disclosure or Representations (OCI Statement). f I
Specifically, contractors must reveal all relationships, including ownership interests, with
all FERC regulated entities, including b ot to pipelines, gathering companies, 
brokers a marketers of natural gas, major producers a d their affiliates, a end users

f natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, a iff so, to what extent.  Contractors must providef 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship a indicate whether or not that relationship results in a real or 
perceived conflict.  In event an apparent or real conflict is listed, a detailed mitigation
plan to resolve and isolate any OCI should included in abstract.  Detailed guidance
regarding t OCI Statement, including requirements a definitions, begins on page 4-3.

The above obligation carries through tthet actual performance period a of thhethf tth
work covered by this RFP. Therefore, tthet OCI Statement mustO beb refreshed on anr
annual basis, at a minimum, a and more frequently if ta thef t contractor and/or its c
affiliate’s business relationships have changed in a manner that affects tths tct hethtth
previously submitted OCI Statement.
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[New text]: "submit as part"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " an EIS to meet the requirements" 
 
[New text]: " their proposals a statement"

Number: 31 Author: Compare: Move Subject: artifact Date: Indeterminate
This artifact was moved from page 54 of old document to page 54 of this document

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the OEP staff, and to address any scoping and public meeting issues. The EIS shall include," 

[New text]: "Interest Disclosure or Representations (OCI Statement). Specifically, contractors must reveal all relationships, including ownership 
interests, with all FERC regulated entities, including" 
The following text attributes were changed:  
   font

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 34 Author: Compare: Delete Subject: text Date: Indeterminate
"necessarily be"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "to, the following sections: 1 1. Cover Sheet 2. Executive Summary (including Impact Summary Table) 3. Introduction 4. Description of 
Proposed Project" 
 
[New text]: "to pipelines, gathering companies, brokers"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " Alternatives 8. Conclusions (including summary of unavoidable significant adverse effects)" 
 
[New text]: " natural gas, major producers"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Recommendations (mitigation measures, including mitigation monitoring plan) 9. Agencies" 

[New text]: " their affiliates,"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Alternatives 5. Affected Environment 6. Environmental Consequences (including Cumulative Impacts) 7. Comparison" 

[New text]: "marketers"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Sources Consulted 10. List" 

[New text]: "end users"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " Preparers and Contributors 11. References 12. EIS Distribution List 13. Index 14. Comments and Responses (Final EIS only) 15. 
Appendices" 
 
[New text]: " natural gas such as industrial users, including cogeneration facilities. Contractors must state whether or not there is an OCI,"

Number: 41 Author: Compare: Delete Subject: text Date: Indeterminate
"Technical Reports (including Essential Fish Habitat Assessment,"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " appropriate) The project as proposed by (applicant name) includes several pipeline route" 
 
[New text]: " so, to what extent. Contractors must provide an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "aboveground facility site location alternatives." 

[New text]: "indicate whether or not that relationship results in a real or perceived conflict."

Comments from page 55 continued on next page
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Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the work to be performed may, without some 
restriction on future activities:

result in an unfair competitive advantage to a contractor and/or its affiliates; or
impair the contractor's objectivity in performing the contract work.

OCIs typically exist where the contractor and/or its employees or affiliates have a 
past, present, or ongoing financial interest in the project or in a related project, or have a 
financial or business relationship with the applicant. For example, an OCI exists if the 
contractor and/or its affiliates:

has been involved with the applicant on the project before it is proposed to the 
Commission, or while it is pending before the Commission; 
has an ongoing relationship with the applicant;
would be called on to review its own prior work or that of its affiliates; or
has a financial or other interest in the outcome of the Commission's decision.

All contractors must submit as part of their proposals a statement of Contractor's
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement).  
Specifically, contractors must reveal all relationships, including ownership interests, with 
all FERC regulated entities, including but not limited to pipelines, gathering companies, 
brokers and marketers of natural gas, major producers and their affiliates, and end users 
of natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, and if so, to what extent.  Contractors must provide 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship and indicate whether or not that relationship results in a real or 
perceived conflict.  In the event an apparent or real conflict is listed, a detailed mitigation 
plan to resolve and isolate any OCI should be included in the abstract.  Detailed guidance 
regarding the OCI Statement, including requirements and definitions, begins on page 4-3.

The above obligation carries through the actual performance period of the 
work covered by this RFP. Therefore, the OCI Statement must be refreshed on an 
annual basis, at a minimum, and more frequently if the contractor and/or its 
affiliate’s business relationships have changed in a manner that affects the 
previously submitted OCI Statement.

Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the w

of

to be performed may, without some
restriction on future activities:

result i an unfair competitive advantage to a contractor and/or its affiliates; or
impair t contractor's objectivity performing t contract work.

OCIs typically exist where t e and/or its employees or affiliates have 
past, present, or ongoing financial interest in tthet project or in a related project, or have 
financial or business relationship with t e applicant. For example, an OCI exists if 
contractor and/or its affiliates:

has been involved with applicant on t project before it is p d t the
Commission, o while it is pending before t Commission; 
has an ongoing relationship with t applicant;
would b called on t review its own prior work or that of its affiliates; or
has a financial or other interest i outcome of Commission's decision.

All contractors m submit as part ort f their proposals a statement Contractor's
Organizational Conflicts oofo Interest Disclosure or Representations (OCI Statement). f I
Specifically, contractors must reveal all relationships, including ownership interests, with
all FERC regulated entities, including b ot to pipelines, gathering companies, 
brokers a marketers of natural gas, major producers a d their affiliates, a end users

f natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, a iff so, to what extent.  Contractors must providef 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship a indicate whether or not that relationship results in a real or 
perceived conflict.  In event an apparent or real conflict is listed, a detailed mitigation
plan to resolve and isolate any OCI should included in abstract.  Detailed guidance
regarding t OCI Statement, including requirements a definitions, begins on page 4-3.

The above obligation carries through tthet actual performance period a of thhethf tth
work covered by this RFP. Therefore, tthet OCI Statement mustO beb refreshed on anr
annual basis, at a minimum, a and more frequently if ta thef t contractor and/or its c
affiliate’s business relationships have changed in a manner that affects tths tct hethtth
previously submitted OCI Statement.
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Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the work to be performed may, without some 
restriction on future activities:

result in an unfair competitive advantage to a contractor and/or its affiliates; or
impair the contractor's objectivity in performing the contract work.

OCIs typically exist where the contractor and/or its employees or affiliates have a 
past, present, or ongoing financial interest in the project or in a related project, or have a 
financial or business relationship with the applicant. For example, an OCI exists if the 
contractor and/or its affiliates:

has been involved with the applicant on the project before it is proposed to the 
Commission, or while it is pending before the Commission; 
has an ongoing relationship with the applicant;
would be called on to review its own prior work or that of its affiliates; or
has a financial or other interest in the outcome of the Commission's decision.

All contractors must submit as part of their proposals a statement of Contractor's
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement).  
Specifically, contractors must reveal all relationships, including ownership interests, with 
all FERC regulated entities, including but not limited to pipelines, gathering companies, 
brokers and marketers of natural gas, major producers and their affiliates, and end users 
of natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, and if so, to what extent.  Contractors must provide 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship and indicate whether or not that relationship results in a real or 
perceived conflict.  In the event an apparent or real conflict is listed, a detailed mitigation 
plan to resolve and isolate any OCI should be included in the abstract.  Detailed guidance 
regarding the OCI Statement, including requirements and definitions, begins on page 4-3.

The above obligation carries through the actual performance period of the 
work covered by this RFP. Therefore, the OCI Statement must be refreshed on an 
annual basis, at a minimum, and more frequently if the contractor and/or its 
affiliate’s business relationships have changed in a manner that affects the 
previously submitted OCI Statement.

Chapter 4.   FERC's ORGANIZATIONAL CONFLICT OF INTEREST AND OFF-
THE-RECORD COMMUNICATIONS (EX PARTE) REQUIREMENTS

An OCI exists when the nature of the w

of

to be performed may, without some
restriction on future activities:

result i an unfair competitive advantage to a contractor and/or its affiliates; or
impair t contractor's objectivity performing t contract work.

OCIs typically exist where t e and/or its employees or affiliates have 
past, present, or ongoing financial interest in tthet project or in a related project, or have 
financial or business relationship with t e applicant. For example, an OCI exists if 
contractor and/or its affiliates:

has been involved with applicant on t project before it is p d t the
Commission, o while it is pending before t Commission; 
has an ongoing relationship with t applicant;
would b called on t review its own prior work or that of its affiliates; or
has a financial or other interest i outcome of Commission's decision.

All contractors m submit as part ort f their proposals a statement Contractor's
Organizational Conflicts oofo Interest Disclosure or Representations (OCI Statement). f I
Specifically, contractors must reveal all relationships, including ownership interests, with
all FERC regulated entities, including b ot to pipelines, gathering companies, 
brokers a marketers of natural gas, major producers a d their affiliates, a end users

f natural gas such as industrial users, including cogeneration facilities. Contractors must
state whether or not there is an OCI, a iff so, to what extent.  Contractors must providef 
an abstract listing all the above entities with which it or its subcontractors have had a 
business relationship a indicate whether or not that relationship results in a real or 
perceived conflict.  In event an apparent or real conflict is listed, a detailed mitigation
plan to resolve and isolate any OCI should included in abstract.  Detailed guidance
regarding t OCI Statement, including requirements a definitions, begins on page 4-3.

The above obligation carries through tthet actual performance period a of thhethf tth
work covered by this RFP. Therefore, tthet OCI Statement mustO beb refreshed on anr
annual basis, at a minimum, a and more frequently if ta thef t contractor and/or its c
affiliate’s business relationships have changed in a manner that affects tths tct hethtth
previously submitted OCI Statement.
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In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 

4-2

12 3
45 6 7

8 910 11 1213
14

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 208 of 369



Page: 56
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be sought through Use" 
 
[New text]: "refreshing the OCI Statement on an annual basis, if during the performance" 
The following text attributes were changed:  
   font

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"In other words, in addition"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "EIS 3. Storage Field, Compression Facilities, and Pipeline Route Description, as appropriate 4. Ancillary Facilities 5. General Design 
Parameters 6. Construction Methods (for Compressor Stations, Storage Field Facilities and Pipeline, as applicable) (including Applicant-Proposed 
Mitigation Measures) 7. Construction Schedule and Work Force 8. Operation and Maintenance Procedures 9. Abandonment Procedures 10. 
Interrelationships" 
 
[New text]: "contractor and/or its affiliates establish a relationship, including ownership interest," 
The following text attributes were changed:  
   font

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 6 Author: Compare: Insert Subject: text Date: Indeterminate
"that work"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 8 Author: Compare: Delete Subject: text Date: Indeterminate
" this information (is/will be) available in"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RRs included in" 
 
[New text]: "FERC regulated entities identified above," 
The following text attributes were changed:  
   font

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Other Planned Projects and Nonjurisdictional Facilities 11. Alternatives (including No Action) The majority" 
 
[New text]: "any" 
The following text attributes were changed:  
   font

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "shall review" 
 

Comments from page 56 continued on next page

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 209 of 369



4-2

In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 
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In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 
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[Old text]: "restoration/revegetation) 3. Water Resources (surface water and groundwater hydrology and quality) 4. Biological Resources 
(including wildlife, vegetation, wetlands, aquatic biology, essential fish habitat, and threatened and endangered species) 5. Land Ownership, Land 
Use, and Recreation 6. Socioeconomics 7. Visual Resources/Aesthetics 8. Air Quality 9. Noise 10. Cultural and Paleontological Resources 11. Public
Safety 12. Cumulative Impacts 2.6 Prepare supporting maps showing" 
 
[New text]: "ensure the contractor would impartially perform the services under the contract. When a contractor has identified a possible conflict, 
OEP staff may suspend its work with the contractor until a review has been conducted by"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Mineral Resources 2. Soils (including erosion control" 
 
[New text]: "isolate any OCI"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "location" 

[New text]: "Commission’s Designated Agency Ethics Official staff"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " all project facilities and related areas" 

[New text]: " GAL. The contractor must receive GAL approval, in writing, to implement the mitigation plan. The determination"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " disturbance, and pertinent resource data. (Applicant name) will" 

[New text]: "GAL is final, but may"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "developing all maps requested by the third-party contractor." 
 
[New text]: "just cause."

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "responsible" 

[New text]: "reconsidered"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "scale of the supporting maps" 

[New text]: "applicant"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "normally range from 1:24,000" 

[New text]: "review each OCI Statement and abstract"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(identify larger 3-41" 
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In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 
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[New text]: "determine whether" 
The following text attributes were changed:  
   font

Number: 42 Author: Compare: Delete Subject: text Date: Indeterminate
"scale), depending on"

Number: 43 Author: Compare: Delete Subject: text Date: Indeterminate
"resources potentially affected and project specifics. 2.7 Maintain ongoing review of potential"

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "issues and assessment of adequacy of overall scope of" 
 
[New text]: "services required under"

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "complexity/sensitivity" 

[New text]: "contractor is capable"

Number: 46 Author: Compare: Insert Subject: text Date: Indeterminate
" impartially performing"

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff" 
 
[New text]: "applicant"

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be advised immediately of any potential data gaps or analysis shortcomings. 2.8 Arrange with (applicant name) to participate in 
inspections of" 
 
[New text]: "certify that neither"

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed facility locations (including overflight," 
 
[New text]: "contractor nor its subcontractors have an OCI. A format for this certification is included"

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "environmental analysis." 
 
[New text]: "contract."

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "appropriate), with the" 

[New text]: "Appendix D. All OCI materials submitted to"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "staff. This may occur in conjunction with" 

[New text]: "(including"

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " scoping meetings. (The FERC will reimburse [applicant name] for all costs associated with OEP staff participation in overflights.) 2.9 
Analyze comments" 

[New text]: "contractor’s OCI Statement, mitigation plans,"

Number: 54 Author: Compare: Delete Subject: text Date: Indeterminate
" prepare draft responses to comments on"

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "PADEIS, ADEIS, DEIS, and FEIS and related documents. 2.10 Prepare camera-ready copies of" 
 
[New text]: "applicant's certification) will be reviewed by GAL. As more thoroughly discussed below, post-award communications between"

Number: 56 Author: Compare: Delete Subject: text Date: Indeterminate
"FEIS and any required notices for submission to"

Number: 57 Author: Compare: Delete Subject: text Date: Indeterminate
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In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 
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" FERC staff for printing and mailing. For purposes of proposal preparation, assume that the"

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " print and distribute at least (25) copies of" 
 
[New text]: "be limited by the Commission's off-the-record communications rule. Therefore, any post-award OCI issue or problem identified by"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "DEIS" 

[New text]: "applicant"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "cooperating agencies.  (The actual number of preliminary documents needed will be determined based on consideration of 
cooperating agencies' needs.) 2.11 Develop and maintain" 
 
[New text]: "the OEP Environmental Project Manager in writing. Subcontractors also must submit an OCI Statement and, where necessary," 
The following text attributes were changed:  
   font

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preliminary documents (ADEIS, etc.)" 

[New text]: "applicant shall be reported directly" 
The following text attributes were changed:  
   font

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 64 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "formal project management system" 

[New text]: "mitigation plan"

Number: 65 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "biweekly, as mutually agreed, tracking" 
 
[New text]: "perceived OCIs. Off-the-Record Communications In order to avoid all possibilities"

Number: 66 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "allow for weekly" 

[New text]: "resolve real"

Number: 67 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " schedule and budget status for" 
 
[New text]: " prejudice, real or apparent communications between"

Number: 68 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "provides a Letter of Intent" 

[New text]: "are subject to the Commission's off-the-record communications (sometimes referred"

Number: 69 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prime contractor" 

[New text]: "applicant"

Number: 70 Author: Compare: Delete Subject: text Date: Indeterminate
"any subcontractors. 2.12 Prepare a Biological Assessment, if appropriate. 2.13 Prepare an Essential Fish Habitat Assessment, if appropriate. 3.0 
PROPOSAL REQUIREMENTS If a"

Number: 71 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "bid" 
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In other words, in addition to refreshing the OCI Statement on an annual 
basis, if during the performance of that work the contractor and/or its affiliates 
establish a relationship, including ownership interest, with any of the FERC 
regulated entities identified above, the contractor must notify the OEP
Environmental Project Manager, and file an amended OCI Statement with GAL 
within 30 days.  The amended OCI Statement must include a conflict mitigation 
plan to address any perceived or potential conflict of interest.

The contractor’s conflict mitigation plan should describe mechanisms to resolve 
and isolate any OCI and ensure the contractor would impartially perform the services 
under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by the 
Commission’s Designated Agency Ethics Official staff of GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination 
of GAL is final, but may be reconsidered for just cause.

The applicant will review each OCI Statement and abstract to determine whether 
the contractor is capable of impartially performing the environmental services required 
under the contract.  The applicant shall certify that neither the contractor nor its 
subcontractors have an OCI.  A format for this certification is included as Appendix D.
All OCI materials submitted to OEP (including the contractor’s OCI Statement, 
mitigation plans, and the applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between the 
applicant and the contractor will be limited by the Commission's off-the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly to the OEP Environmental Project Manager
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, a 
mitigation plan to resolve real or perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between the applicant and contractor are subject to the Commission's off-the-record
communications (sometimes referred to as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions on off-the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or the third-party contractor and the applicant during this 

In other words, in addition ttot refreshing the OCI Statement on an annualr
basis, if during the performance oofo that workf t thet contractor and/or its affiliates 
establish a relationship, including ownership interest, wwith aw anya of thhethf tth FERC
regulated entities identified above, tthet ee e contractor must notify they OEPO
Environmental Project Manager, aanda file af ana amended OCI Statement with GALa
within 30 days.  The amended OCI Statement must include a conflict mitigationc
plan to address aa anya y perceived or potential conflict of interest.y 

contractor’s conflict mitigation plan s describe mechanisms to resolve
isolate any OCI a ensure the contractor would impartially perform the services

under the contract. When a contractor has identified a possible conflict, OEP staff may 
suspend its work with the contractor until a review has been conducted by 
Commission’s Designated Agency Ethics Official staff f GAL. The contractor must 
receive GAL approval, in writing, to implement the mitigation plan.  The determination

f GAL is final, but may reconsidered just cause.

applicant w review each OCI Statement and abstract t determine whether 
contractor is capable of impartially performing the services required 

under t contract.  applicant s certify that neither contractor nor its 
subcontractors have an OCI.  A format for this certification is included a Appendix D.
All OCI materials submitted to O (including t contractor’s OCI Statement, 
mitigation plans, a th applicant's certification) will be reviewed by GAL.

As more thoroughly discussed below, post-award communications between t
applicant and co be limited by the Commission's off-ff the-record
communications rule.  Therefore, any post-award OCI issue or problem identified by 
the applicant shall be reported directly a toy the OEP Environmental Project Managert
in writing.

Subcontractors also must submit an OCI Statement and, where necessary, 
mitigation plan t resolve real o perceived OCIs.

Off-the-Record Communications

In order to avoid all possibilities of prejudice, real or apparent communications
between t applicant a d are subject to the Commission's off-ff the-record
communications (sometimes referred t as ex parte) rule found at 18 CFR 385.2201.  
Note that the restrictions o off-ff the-record communications do not apply during the
Commission’s Pre-Filing Process.  However, the OEP staff will treat most 
communications between itself or t third-party contractor and applicant during this 
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[New text]: "as ex parte) rule found at 18 CFR 385.2201. Note that the restrictions"

Number: 72 Author: Compare: Insert Subject: text Date: Indeterminate
"off-the-record communications do not apply during the Commission’s Pre-Filing Process. However, the OEP staff will treat most 
communications between itself or"

Number: 73 Author: Compare: Delete Subject: text Date: Indeterminate
"subsequently does not intend to submit a proposal,"

Number: 74 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP," 

[New text]: "third-party contractor"

Number: 75 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor shall notify (applicant name)" 

[New text]: "applicant during this 4-2"
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f

4-3

1 2 3 45

6

78 9

10

11

12 13

14

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 220 of 369



Page: 57
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"period"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "soon as possible, but in any event no later than (number) days prior" 

[New text]: "subject"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the proposal due date. Contractors shall also return all materials" 
 
[New text]: " public disclosure"

Number: 4 Author: Compare: Insert Subject: text Date: Indeterminate
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The following text attributes were changed:  
   font
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Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
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Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal is limited" 
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Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
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The following text attributes were changed:  
   font
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f
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"half)."

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "materials" 

[New text]: "inquiries regarding OCI and off-the-record communications"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "easily readable. The proposal should be concise, well organized and contain the following" 

[New text]: "directed to GAL. Contact"

Number: 17 Author: Compare: Insert Subject: text Date: Indeterminate
" this chapter. Contractor's OCI Disclosure and Representations Requirements All contractors must provide"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "in" 

[New text]: "is listed at"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "order presented below: 3.1 Introduction Explain the contractor's understanding" 

[New text]: "end"

Number: 20 Author: Compare: Insert Subject: text Date: Indeterminate
"by"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project" 

[New text]: "information"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a summary of the contractor's qualifications" 

[New text]: "assurances called"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project in one or two pages. Because" 

[New text]: "section. The contractor must submit (as a separate volume)"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project is located in (identify state(s)), qualifications for assessing impacts to the environment of this region" 
 
[New text]: "following documents from each"

Number: 25 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "country should be highlighted. 3.2 Technical Approach Present both an overall technical approach for" 

[New text]: "entities listed herein: 12"

Number: 27 Author: Compare: Insert Subject: text Date: Indeterminate
"1. Either (a)"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preparation of" 

[New text]: "OCI Representation Statement (representing that"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "EIS and" 
 
[New text]: "contractor has no OCIs), or (b)"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "approach proposed for individual technical areas and tasks. Include any recommendations to improve" 
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f
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[New text]: "OCI Disclosure Statement (in"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "cost estimate. 3.3 Project Organization and Management Approach Describe" 

[New text]: "contractor has information relevant to a potential OCI). (See Appendix A.) If"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "scope (including rationale) and reflect those recommendations in" 

[New text]: "event that"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " proposed project organization, with" 

[New text]: "OCI Disclosure Statement is signed, provide"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "organization chart including positions, responsibilities and reporting relationships." 

[New text]: "attachment showing the information required."

Number: 35 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "senior specialist and/or subcontractor(s) with responsibility for each resource area must be identified and their location specified. 
These key personnel shall not be reassigned within the project" 
 
[New text]: " types of entities" 
The following text attributes were changed:  
   size

Number: 37 Author: Compare: Insert Subject: text Date: Indeterminate
" individuals required"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " other projects without prior written approval from" 

[New text]: " complete" 
The following text attributes were changed:  
   size

Number: 39 Author: Compare: Insert Subject: text Date: Indeterminate
"12"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff. Describe" 

[New text]: "forms listed above are as follows: 1. The prime contractor. 2. The subcontractor(s) (unless" 
The following text attributes were changed:  
   size

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " proposed management scheme for the project, with a discussion" 
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f
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[New text]: "subcontractor(s) is only providing supplies) and consultants at every tier. 3. All affiliates" 
The following text attributes were changed:  
   size

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 47 Author: Compare: Delete Subject: text Date: Indeterminate
"where"

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed mechanisms for communication, reporting, technical direction and control, cost control, schedule control, quality control, 
quality assurance and control of subcontractors. 3.4 Qualifications and Experience Describe qualifications and prior experience in completing 
similar NEPA compliance projects, particularly pipeline construction projects" 
 
[New text]: " prime or subcontractors do not file on their behalf. 4. Any entities owned" 
The following text attributes were changed:  
   size

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "work will be done and where each key person and subcontractor presently resides. Provide" 
 
[New text]: " foregoing if" 
The following text attributes were changed:  
   size

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "geographical areas of study. Discuss the contractor’s understanding" 
 
[New text]: " prime contractor; any" 
The following text attributes were changed:  
   size

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "other linear facility projects. Emphasize prior work experience with" 

[New text]: " represented by" 
The following text attributes were changed:  
   size

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC for natural gasrelated projects, (identify affected state[s]) state agencies, major relevant construction projects, and" 

[New text]: "chief executives or directors of:" 
The following text attributes were changed:  
   size

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f
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Number: 59 Author: Compare: Delete Subject: text Date: Indeterminate
"Statements"

Number: 60 Author: Compare: Delete Subject: text Date: Indeterminate
" qualifications and prior experience should be provided not only for"

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC environmental requirements" 
 
[New text]: "subcontractors, except" 
The following text attributes were changed:  
   size

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "projects under the Natural Gas Act as reflected in FERC’s regulations" 

[New text]: "those only providing supplies;" 
The following text attributes were changed:  
   size

Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 64 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 65 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 66 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 67 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "current policies. 3-43" 

[New text]: " any" 
The following text attributes were changed:  
   size

Number: 68 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor, but also for the key personnel" 
 
[New text]: " consultants. 5. Chief executives" 
The following text attributes were changed:  
   size

Number: 69 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 70 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project, along with their specific experience with" 

[New text]: " proposed work of:" 
The following text attributes were changed:  
   size

Number: 71 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "subcontractors that" 

[New text]: " directors - if they" 
The following text attributes were changed:  
   size

Number: 72 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "assigned to" 
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period as subject to public disclosure to ensure openness of the NEPA process.  An off-
the-record communication is a written or oral communication that is:

off the record; and
relates to the merits of a pending proceeding.

The Commission will treat the prohibitions on off-the-record communications as being 
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  The contractor shall report all such 
communications to GAL. Exceptions are listed at 18 CFR 385.2201(b) and (e).

All inquiries regarding OCI and off-the-record communications should be directed 
to GAL.  Contact information is listed at the end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide the information and assurances called for by this 
section.

The contractor must submit (as a separate volume) the following documents from 
each of the entities listed herein: 12

1. Either (a) the OCI Representation Statement (representing that the contractor has
no OCIs), or (b) the OCI Disclosure Statement (in the event that the contractor has 
information relevant to a potential OCI).  (See Appendix A.)  If the OCI 
Disclosure Statement is signed, provide an attachment showing the information 
required.

12 The types of entities or individuals required to complete the forms listed above are as follows:
1. The prime contractor.
2. The subcontractor(s) (unless the subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates of the foregoing if the prime or subcontractors do not file on their behalf.
4. Any entities owned or represented by the chief executives or directors of:  the prime 

contractor; any of the subcontractors, except for those only providing supplies; and any of 
the consultants.

5. Chief executives and directors - if they will be involved in performing the proposed work 
of:  the prime contractor; the subcontractors at every tier (except for subcontractors which are 
only providing supplies); consultants at every tier; and all affiliates of the foregoing.

period a subject to public disclosure t ensure openness of the NEPA process.  An off-fft e N p ocess.
the-record communication is a written or oral communication that is:

off record; a
relates to t merits of a pending proceeding.

The Commission will treat t prohibitions on off-ff the-record communications as being
applicable to communications between an applicant and a third-party contractor under 
Commission supervision and control.  contractor shall report all such
communications t GAL. Exceptions are listed at 18 CFR 385.2201(b) (e).

inquiries regarding OCI and off-ff the-record communications directed
to GAL.  Contact i is listed at t end of this chapter.

Contractor's OCI Disclosure and Representations

Requirements

All contractors must provide t information a assurances called f by 
section.

The contractor must submit (as a separate volume) t following documents from 
each o entities listed herein:

1. Either (a) t

1212

OCI Representation Statement (representing that t contractor has
no OCIs), or (b) t OCI Disclosure Statement (in t event that t contractor has
information relevant to a potential OCI).  (See Appendix A.)  If OCI
Disclosure Statement is signed, provide a attachment showing the information 
required.

12 Thee types of entities oe oror individuals required r tod o complete to thet forms listed above are as follows:f
1. The prime contractor.
2. The subcontractor(s) (unless thes subcontractor(s) is only providing supplies) and 

consultants at every tier.
3. All affiliates ofos of off thef e foregoing if e f thef e prime or subcontractors do not file on their behalf.ffe
4. Any entities owned ooror represented by r they chief executives or directors of: thee prime e

contractor; any y of they subcontractors, except for those only providing supplies; and; d any d ny y ofy
the consultants.e

5. Chief executives anda d directors - if they d will bey e involved in performing e theg e proposed work e
of: the prime contractor; the; e subcontractors at every tier (except e for subcontractors which are
only providing supplies); consultants at every tier; and all affiliates oof theo foregoing.f
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[New text]: " involved in performing" 
The following text attributes were changed:  
   size

Number: 73 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 74 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 75 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 76 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " type of project under consideration. The past, current, and proposed use of small and small disadvantaged owned business 
enterprises by" 

[New text]: "prime contractor;" 
The following text attributes were changed:  
   font, size

Number: 77 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor should be described. 3.5 Project Schedule Submit a proposed schedule delineating dates" 

[New text]: " subcontractors at every tier (except" 
The following text attributes were changed:  
   size

Number: 78 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "completion" 

[New text]: "subcontractors which are only providing supplies); consultants at every tier; and all affiliates" 
The following text attributes were changed:  
   size

Number: 79 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 80 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 81 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 82 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "major work tasks specified in Section 2.5 of this RFP." 
 
[New text]: "foregoing. 4-3" 
The following text attributes were changed:  
   size

Number: 83 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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2. The OCI Questionnaire (see Appendix B). If you answer any questions "YES," 
provide an attachment showing the requested information in detail.  Please do not 
reference any information in other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate non-
disclosure or misrepresentation of facts relevant to the OCI disclosure required by the 
Commission may result in, among other things, termination of the contract, or
disqualification of the contractor from future third-party contracts. See, for example, 18 
U.S.C.§ 1001.

Discussion

It is the policy of the Commission to identify and avoid or mitigate an OCI before 
selecting a third-party contractor. Generally, to determine whether an OCI exists, the
Commission considers questions, such as the following:

Are there conflicting roles or interests which might bias a contractor’s 
judgment or create a negative appearance in relation to its work for the 
Commission?13

Could the contractor gain an unfair competitive advantage based on the 
performance of the contract? Would the contractor be placed in the position to 
review its own work?
What percentage of the contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether an OCI exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If an OCI does exist, GAL may require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot be resolved through an adequate mitigation plan, the 
contractor will be ineligible for selection or for proceeding with the third-party contract.

13 These may include work for the applicant on this project, or for applicant or another energy firm 
in the same general project area, especially if the work is for a similar project.

2. OCI Questionnaire (see Appendix B). If you answer any questions "YES,"
provide an attachment showing t requested information in detail.  Please do not 
reference any information i other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate e non-
disclosure or misrepresentation of facts relevant tto OCI disclosure required by 
Commission may result in, among other things, termination of contract, or
disqualification of contractor from future third-party contracts. See, for example, 18
U.S.C.§ 1001.

Discussion

the policy of the Commission t identify avoid or mitigate an OCI before
selecting a third-party contractor. Generally, determine whether an OCI exists, t
Commission considers questions, such as t following:

Are there conflicting roles o interests which might bias contractor’s 
judgment or create a negative appearance in relation to its w for t
Commission?
j g

Could t
?1313

co gain an unfair competitive advantage b n the
performance of th d tcontract? Wouldd d be placed i e position to 
review its own work?
What percentage o e contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether aan exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If does exist, GAL require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot b resolved through a adequate mitigation plan, t
contractor will be ineligible for selection o for proceeding with the third-party contract.

13 These may includey workw rk fork or r the applicant ont this project, or for applicant or another energy firm 
in then same general project area, especially if s thef worke k isk fors r ar a similar project.a
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Page: 58
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "selected contractor’s proposal must address" 
 
[New text]: "OCI Questionnaire (see Appendix B). If you answer any questions "YES," provide an attachment showing"

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"2."

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "completion dates as specified" 
 
[New text]: "requested information in detail. Please do not reference any information"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Section 1.4" 
 
[New text]: "other sections of your proposal. Notice Apart from other remedies allowed by law or contract, any deliberate nondisclosure or 
misrepresentation"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"this schedule must be presented with reasons for"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "changes. Note, however, that" 

[New text]: "OCI disclosure required by"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " this RFP.  Any suggested modifications" 

[New text]: " facts relevant"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "ultimate schedule will be determined by" 

[New text]: "Commission may result in, among other things, termination of"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff not" 
 
[New text]: "contract, or disqualification of"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant." 

[New text]: "contractor from future third-party contracts. See, for example, 18 U.S.C.§ 1001. Discussion"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the OEP staff that ample resources exist" 

[New text]: "avoid or mitigate an OCI before selecting a third-party contractor. Generally,"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "important that contractors demonstrate" 

[New text]: "the policy of the Commission"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(applicant name)" 

[New text]: "identify" 
The following text attributes were changed:  
   font

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "meet" 

Comments from page 58 continued on next page
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2. The OCI Questionnaire (see Appendix B). If you answer any questions "YES," 
provide an attachment showing the requested information in detail.  Please do not 
reference any information in other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate non-
disclosure or misrepresentation of facts relevant to the OCI disclosure required by the 
Commission may result in, among other things, termination of the contract, or
disqualification of the contractor from future third-party contracts. See, for example, 18 
U.S.C.§ 1001.

Discussion

It is the policy of the Commission to identify and avoid or mitigate an OCI before 
selecting a third-party contractor. Generally, to determine whether an OCI exists, the
Commission considers questions, such as the following:

Are there conflicting roles or interests which might bias a contractor’s 
judgment or create a negative appearance in relation to its work for the 
Commission?13

Could the contractor gain an unfair competitive advantage based on the 
performance of the contract? Would the contractor be placed in the position to 
review its own work?
What percentage of the contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether an OCI exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If an OCI does exist, GAL may require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot be resolved through an adequate mitigation plan, the 
contractor will be ineligible for selection or for proceeding with the third-party contract.

13 These may include work for the applicant on this project, or for applicant or another energy firm 
in the same general project area, especially if the work is for a similar project.

2. OCI Questionnaire (see Appendix B). If you answer any questions "YES,"
provide an attachment showing t requested information in detail.  Please do not 
reference any information i other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate e non-
disclosure or misrepresentation of facts relevant tto OCI disclosure required by 
Commission may result in, among other things, termination of contract, or
disqualification of contractor from future third-party contracts. See, for example, 18
U.S.C.§ 1001.

Discussion

the policy of the Commission t identify avoid or mitigate an OCI before
selecting a third-party contractor. Generally, determine whether an OCI exists, t
Commission considers questions, such as t following:

Are there conflicting roles o interests which might bias contractor’s 
judgment or create a negative appearance in relation to its w for t
Commission?
j g

Could t
?1313

co gain an unfair competitive advantage b n the
performance of th d tcontract? Wouldd d be placed i e position to 
review its own work?
What percentage o e contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether aan exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If does exist, GAL require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot b resolved through a adequate mitigation plan, t
contractor will be ineligible for selection o for proceeding with the third-party contract.

13 These may includey workw rk fork or r the applicant ont this project, or for applicant or another energy firm 
in then same general project area, especially if s thef worke k isk fors r ar a similar project.a
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[New text]: "determine whether an OCI exists,"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project schedule. If a contractor has multiple EIS obligations underway concurrently, it must clearly show separate resources or 
provide convincing evidence that it can meet" 
 
[New text]: "Commission considers questions, such as"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "schedule. 3.6 References List and describe three successfully completed" 

[New text]: "following: • Are there conflicting roles"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "in-progress projects of" 
 
[New text]: "interests which might bias"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "similar nature with the name and phone number of the client's project manager. Additionally, list three client references specifically 
for the proposed project manager. 3.7 Conflicts of Interest and Critical Energy Infrastructure Information Identify possible conflicts of interest that
may require investigation by the FERC staff. Include" 

[New text]: "contractor’s judgment or create"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "discussion of all" 

[New text]: "negative appearance in relation to its"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "completed by" 
 
[New text]: "for"

Number: 21 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor for similar work on natural gas-related projects within" 
 
[New text]: "Commission?13"

Number: 23 Author: Compare: Delete Subject: text Date: Indeterminate
" last 3 years. Pursuant to 40 CFR 1506.5(c),"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "selection is" 

[New text]: "gain an unfair competitive advantage"

Number: 25 Author: Compare: Insert Subject: text Date: Indeterminate
"• Could"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " ability and absence" 
 
[New text]: " the performance"

Number: 27 Author: Compare: Delete Subject: text Date: Indeterminate
"conflicts of interest. The contractor must also submit a Critical Energy Infrastructure Information (CEII) Non-Disclosure Agreement for itself and 
each subcontractor used. All proposals must include"

Number: 28 Author: Compare: Delete Subject: text Date: Indeterminate
"• Either the FERC's (a) Organizational Conflict of Interest (OCI) Representation Statement, or (b) OCI Disclosure Statement, prepared by a 
responsible official attesting"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "outcome" 

[New text]: " position to review its own work? • What percentage"

Comments from page 58 continued on next page
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2. The OCI Questionnaire (see Appendix B). If you answer any questions "YES," 
provide an attachment showing the requested information in detail.  Please do not 
reference any information in other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate non-
disclosure or misrepresentation of facts relevant to the OCI disclosure required by the 
Commission may result in, among other things, termination of the contract, or
disqualification of the contractor from future third-party contracts. See, for example, 18 
U.S.C.§ 1001.

Discussion

It is the policy of the Commission to identify and avoid or mitigate an OCI before 
selecting a third-party contractor. Generally, to determine whether an OCI exists, the
Commission considers questions, such as the following:

Are there conflicting roles or interests which might bias a contractor’s 
judgment or create a negative appearance in relation to its work for the 
Commission?13

Could the contractor gain an unfair competitive advantage based on the 
performance of the contract? Would the contractor be placed in the position to 
review its own work?
What percentage of the contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether an OCI exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If an OCI does exist, GAL may require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot be resolved through an adequate mitigation plan, the 
contractor will be ineligible for selection or for proceeding with the third-party contract.

13 These may include work for the applicant on this project, or for applicant or another energy firm 
in the same general project area, especially if the work is for a similar project.

2. OCI Questionnaire (see Appendix B). If you answer any questions "YES,"
provide an attachment showing t requested information in detail.  Please do not 
reference any information i other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate e non-
disclosure or misrepresentation of facts relevant tto OCI disclosure required by 
Commission may result in, among other things, termination of contract, or
disqualification of contractor from future third-party contracts. See, for example, 18
U.S.C.§ 1001.

Discussion

the policy of the Commission t identify avoid or mitigate an OCI before
selecting a third-party contractor. Generally, determine whether an OCI exists, t
Commission considers questions, such as t following:

Are there conflicting roles o interests which might bias contractor’s 
judgment or create a negative appearance in relation to its w for t
Commission?
j g

Could t
?1313

co gain an unfair competitive advantage b n the
performance of th d tcontract? Wouldd d be placed i e position to 
review its own work?
What percentage o e contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether aan exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If does exist, GAL require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot b resolved through a adequate mitigation plan, t
contractor will be ineligible for selection o for proceeding with the third-party contract.

13 These may includey workw rk fork or r the applicant ont this project, or for applicant or another energy firm 
in then same general project area, especially if s thef worke k isk fors r ar a similar project.a
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Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "and its subcontractor(s) have no financial or other conflicting interest" 

[New text]: "be placed"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "following three items: 3-44" 
 
[New text]: "contract? Would"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project, or proposing a mitigation plan if" 

[New text]: " contractor’s total income in recent years resulted from arrangements with any project-related entities? GAL will determine whether"

Number: 33 Author: Compare: Delete Subject: text Date: Indeterminate
"actual or potential"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "exists. (See appendix A.)" 
 
[New text]: "exists after examining: • all relevant facts submitted by the contractor;"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "The FERC's OCI Questionnaire. (See appendix B.)" 

[New text]: "the statement of work; and"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "A Contractor CEII Non-Disclosure Agreement. (See appendix C.) (Applicant name) will complete" 

[New text]: "information gained from other sources. If"

Number: 37 Author: Compare: Insert Subject: text Date: Indeterminate
"require the contractor to submit an acceptable mitigation plan. If the conflict cannot"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Certification. (See appendix D.) 3.8 Resumes Resumes" 

[New text]: "does exist, GAL"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "submitted as" 

[New text]: "resolved through"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attachment to" 

[New text]: "adequate mitigation plan,"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal" 

[New text]: "contractor will be ineligible for selection"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "as a separate volume. All resumes should be limited to two pages and must" 

[New text]: "for proceeding with the third-party contract."

Number: 43 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 44 Author: Compare: Delete Subject: text Date: Indeterminate
"all academic degrees, as well as a summary of relevant work experience and"

Number: 45 Author: Compare: Insert Subject: text Date: Indeterminate
"13 These may"

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "how" 

Comments from page 58 continued on next page
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2. The OCI Questionnaire (see Appendix B). If you answer any questions "YES," 
provide an attachment showing the requested information in detail.  Please do not 
reference any information in other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate non-
disclosure or misrepresentation of facts relevant to the OCI disclosure required by the 
Commission may result in, among other things, termination of the contract, or
disqualification of the contractor from future third-party contracts. See, for example, 18 
U.S.C.§ 1001.

Discussion

It is the policy of the Commission to identify and avoid or mitigate an OCI before 
selecting a third-party contractor. Generally, to determine whether an OCI exists, the
Commission considers questions, such as the following:

Are there conflicting roles or interests which might bias a contractor’s 
judgment or create a negative appearance in relation to its work for the 
Commission?13

Could the contractor gain an unfair competitive advantage based on the 
performance of the contract? Would the contractor be placed in the position to 
review its own work?
What percentage of the contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether an OCI exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If an OCI does exist, GAL may require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot be resolved through an adequate mitigation plan, the 
contractor will be ineligible for selection or for proceeding with the third-party contract.

13 These may include work for the applicant on this project, or for applicant or another energy firm 
in the same general project area, especially if the work is for a similar project.

2. OCI Questionnaire (see Appendix B). If you answer any questions "YES,"
provide an attachment showing t requested information in detail.  Please do not 
reference any information i other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate e non-
disclosure or misrepresentation of facts relevant tto OCI disclosure required by 
Commission may result in, among other things, termination of contract, or
disqualification of contractor from future third-party contracts. See, for example, 18
U.S.C.§ 1001.

Discussion

the policy of the Commission t identify avoid or mitigate an OCI before
selecting a third-party contractor. Generally, determine whether an OCI exists, t
Commission considers questions, such as t following:

Are there conflicting roles o interests which might bias contractor’s 
judgment or create a negative appearance in relation to its w for t
Commission?
j g

Could t
?1313

co gain an unfair competitive advantage b n the
performance of th d tcontract? Wouldd d be placed i e position to 
review its own work?
What percentage o e contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether aan exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If does exist, GAL require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot b resolved through a adequate mitigation plan, t
contractor will be ineligible for selection o for proceeding with the third-party contract.

13 These may includey workw rk fork or r the applicant ont this project, or for applicant or another energy firm 
in then same general project area, especially if s thef worke k isk fors r ar a similar project.a
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[New text]: "this project, or for applicant or another energy firm in" 
The following text attributes were changed:  
   font, size

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "specific dates of performance. 3.9 Cost Estimate (The Applicant should identify the type of contract, such as time and materials, cost 
plus, etc., and provide additional guidance" 
 
[New text]: "applicant" 
The following text attributes were changed:  
   size

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the institution and date of graduation" 
 
[New text]: "work" 
The following text attributes were changed:  
   size

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "cost of" 
 
[New text]: "same general project area, especially if" 
The following text attributes were changed:  
   font, size

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(identify type) contract. Since" 

[New text]: " similar project. 4-4" 
The following text attributes were changed:  
   font, size

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contact" 

[New text]: " work" 
The following text attributes were changed:  
   font, size

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "to be estimated.) (Applicant name) anticipates awarding and signing" 

Comments from page 58 continued on next page
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2. The OCI Questionnaire (see Appendix B). If you answer any questions "YES," 
provide an attachment showing the requested information in detail.  Please do not 
reference any information in other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate non-
disclosure or misrepresentation of facts relevant to the OCI disclosure required by the 
Commission may result in, among other things, termination of the contract, or
disqualification of the contractor from future third-party contracts. See, for example, 18 
U.S.C.§ 1001.

Discussion

It is the policy of the Commission to identify and avoid or mitigate an OCI before 
selecting a third-party contractor. Generally, to determine whether an OCI exists, the
Commission considers questions, such as the following:

Are there conflicting roles or interests which might bias a contractor’s 
judgment or create a negative appearance in relation to its work for the 
Commission?13

Could the contractor gain an unfair competitive advantage based on the 
performance of the contract? Would the contractor be placed in the position to 
review its own work?
What percentage of the contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether an OCI exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If an OCI does exist, GAL may require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot be resolved through an adequate mitigation plan, the 
contractor will be ineligible for selection or for proceeding with the third-party contract.

13 These may include work for the applicant on this project, or for applicant or another energy firm 
in the same general project area, especially if the work is for a similar project.

2. OCI Questionnaire (see Appendix B). If you answer any questions "YES,"
provide an attachment showing t requested information in detail.  Please do not 
reference any information i other sections of your proposal.

Notice

Apart from other remedies allowed by law or contract, any deliberate e non-
disclosure or misrepresentation of facts relevant tto OCI disclosure required by 
Commission may result in, among other things, termination of contract, or
disqualification of contractor from future third-party contracts. See, for example, 18
U.S.C.§ 1001.

Discussion

the policy of the Commission t identify avoid or mitigate an OCI before
selecting a third-party contractor. Generally, determine whether an OCI exists, t
Commission considers questions, such as t following:

Are there conflicting roles o interests which might bias contractor’s 
judgment or create a negative appearance in relation to its w for t
Commission?
j g

Could t
?1313

co gain an unfair competitive advantage b n the
performance of th d tcontract? Wouldd d be placed i e position to 
review its own work?
What percentage o e contractor’s total income in recent years resulted from 
arrangements with any project-related entities?

GAL will determine whether aan exists after examining:
all relevant facts submitted by the contractor;
the statement of work; and
information gained from other sources.

If does exist, GAL require the contractor to submit an acceptable mitigation 
plan.  If the conflict cannot b resolved through a adequate mitigation plan, t
contractor will be ineligible for selection o for proceeding with the third-party contract.

13 These may includey workw rk fork or r the applicant ont this project, or for applicant or another energy firm 
in then same general project area, especially if s thef worke k isk fors r ar a similar project.a
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[New text]: " for" 
The following text attributes were changed:  
   font, size

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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To avoid the potential for actual or perceived OCI after a contract is signed under 
this RFP, the contractor must not enter into any agreements with the applicant to perform 
any function on this project outside of that contemplated in this RFP, until after 
completion of the contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar project in the same 
geographic area, and over the same time period if the facilities would be located in the 
same area or if there could be a perception that there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means that a relationship or 
situation exists whereby an contractor (including chief executives and directors, to 
the extent that they will or do become involved in the performance of the contract, 
and proposed consultants or subcontractors where they may be performing 
services similar to the services provided by the prime) has past, present, or 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate to the work 
to be performed under the third-party contract and that (a) may diminish its 
capacity to give impartial, technically sound, objective assistance and advice, or 
(b) may result in the contractor gaining an unfair competitive advantage.  OCI 
does not include the normal flow of benefits from the performance of the contract.

2. The term "affiliates" means business concerns that are affiliates of each other 
when either directly or indirectly has the power to control another, or when a 
single third-party controls or has the power to control both.

3. The term "energy concern" includes:

a. Any person significantly engaged in the business of developing, extracting, 
producing, refining, transporting by pipeline, converting into synthetic fuel, 
distributing, or selling minerals for use as an energy source, or in the 
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding an interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;

c. Any person significantly engaged in the business of producing, generating, 
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing, 
sale or distribution of nuclear materials, facilities or technology; and

e. Any person:

To avoid t potential for actual or perceived OCI after contract is signed under 
this RFP, must not enter into a agreements w applicant to perform
any function on this project outside of contemplated in this RFP, until after 
completion of contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar p in same 
geographic area, a over t same time period if facilities would located i
same area or if there could be a perception t t there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means t a relationship or 
situation exists whereby an c (including chief executives aes d directors, to

extent t they  or do become involved th performance of contract,
and proposed consultants or subcontractors where they may be performingp
services similar tto services provided by theb prime) has past, present, or e 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate t the work

be performed under the third-party and that (a) may diminish its
capacity to give impartial, technically sound, objective assistance a advice, or 
(b)) may result i the contractor gaining an unfair competitive advantage.  OCI 
does n include t normal flow of benefits from t performance o contract.

2. term "affiliates" means business concerns that are affiliates of each other
when either directly or indirectly has t power t control another, when a
single third-party controls o s thasas s power t control both.

3. term "energy concern" includes:

Any person significantly engaged in ta. business of developing, extracting,
producing, refining, transporting by pipeline, converting into synthetic fuel,
distributing, or selling minerals for use as an energy source, or in t
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding a interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;
Any person significantly engaged in the business of producing, generating, c.
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing,
sale or distribution of nuclear materials, facilities o technology; and
Any person:e.
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Page: 59
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "daily crew billing rate and expense rate sheet. (Applicant name) will compensate" 

[New text]: "contract is signed under this RFP,"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "specific dates and number of field teams required are strictly estimates, each contractor shall submit" 
 
[New text]: "potential for actual or perceived OCI after"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"To avoid"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "daily crew rate shall be submitted as a fixed-price proposal with an attached cost breakdown. (Applicant name) understands" 

[New text]: "applicant to perform any function on this project outside of"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "based upon the actual crews and hours worked. All preparation and processing of documents, NEPA review, EIS submission, and" 
 
[New text]: "must not enter into"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " other costs not associated" 
 
[New text]: "agreements"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " there may be out-of-scope requirements for" 
 
[New text]: "contemplated in this RFP, until after completion of"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " this" 
 
[New text]: " work. The contractor must similarly avoid agreeing to perform any function for another company on a similar"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "completion" 

[New text]: "contracted scope"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "and any resultant costs will be handled between" 

[New text]: "in"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor" 

[New text]: "same geographic area,"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant under" 

[New text]: "same time period if"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "provisions of the contract. Any limiting assumptions used to prepare the cost estimate should" 
 
[New text]: "facilities would"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "clearly specified" 
 
[New text]: "located"

Comments from page 59 continued on next page
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To avoid the potential for actual or perceived OCI after a contract is signed under 
this RFP, the contractor must not enter into any agreements with the applicant to perform 
any function on this project outside of that contemplated in this RFP, until after 
completion of the contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar project in the same 
geographic area, and over the same time period if the facilities would be located in the 
same area or if there could be a perception that there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means that a relationship or 
situation exists whereby an contractor (including chief executives and directors, to 
the extent that they will or do become involved in the performance of the contract, 
and proposed consultants or subcontractors where they may be performing 
services similar to the services provided by the prime) has past, present, or 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate to the work 
to be performed under the third-party contract and that (a) may diminish its 
capacity to give impartial, technically sound, objective assistance and advice, or 
(b) may result in the contractor gaining an unfair competitive advantage.  OCI 
does not include the normal flow of benefits from the performance of the contract.

2. The term "affiliates" means business concerns that are affiliates of each other 
when either directly or indirectly has the power to control another, or when a 
single third-party controls or has the power to control both.

3. The term "energy concern" includes:

a. Any person significantly engaged in the business of developing, extracting, 
producing, refining, transporting by pipeline, converting into synthetic fuel, 
distributing, or selling minerals for use as an energy source, or in the 
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding an interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;

c. Any person significantly engaged in the business of producing, generating, 
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing, 
sale or distribution of nuclear materials, facilities or technology; and

e. Any person:

To avoid t potential for actual or perceived OCI after contract is signed under 
this RFP, must not enter into a agreements w applicant to perform
any function on this project outside of contemplated in this RFP, until after 
completion of contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar p in same 
geographic area, a over t same time period if facilities would located i
same area or if there could be a perception t t there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means t a relationship or 
situation exists whereby an c (including chief executives aes d directors, to

extent t they  or do become involved th performance of contract,
and proposed consultants or subcontractors where they may be performingp
services similar tto services provided by theb prime) has past, present, or e 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate t the work

be performed under the third-party and that (a) may diminish its
capacity to give impartial, technically sound, objective assistance a advice, or 
(b)) may result i the contractor gaining an unfair competitive advantage.  OCI 
does n include t normal flow of benefits from t performance o contract.

2. term "affiliates" means business concerns that are affiliates of each other
when either directly or indirectly has t power t control another, when a
single third-party controls o s thasas s power t control both.

3. term "energy concern" includes:

Any person significantly engaged in ta. business of developing, extracting,
producing, refining, transporting by pipeline, converting into synthetic fuel,
distributing, or selling minerals for use as an energy source, or in t
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding a interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;
Any person significantly engaged in the business of producing, generating, c.
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing,
sale or distribution of nuclear materials, facilities o technology; and
Any person:e.
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Number: 15 Author: Compare: Insert Subject: text Date: Indeterminate
"over"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "rate schedule" 
 
[New text]: "perception"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "will apply to the project for any work beyond the scope stated in this RFP. Assume" 

[New text]: " there would be a conflict. Definitions 1. The term "organizational conflicts of interest" means"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal. Also include" 

[New text]: "same area or if there could be"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(applicant name), through the OEP staff, will provide the successful" 

[New text]: "a relationship or situation exists whereby an" 
The following text attributes were changed:  
   font

Number: 20 Author: Compare: Delete Subject: text Date: Indeterminate
"including base maps, air photos,"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "with copies of all environmental information filed with FERC, 3-45" 
 
[New text]: "(including chief executives"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "computerized mailing lists of agencies, officials, community/environmental groups, concerned citizens, affected property owners and 
known interested parties at" 
 
[New text]: " directors, to"

Number: 23 Author: Compare: Delete Subject: text Date: Indeterminate
"provide aerial overflights for key contractor and OEP staff (weather conditions permitting) either prior to"

Number: 24 Author: Compare: Delete Subject: text Date: Indeterminate
"conjunction with"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract negotiations are completed. (Applicant name)" 
 
[New text]: "they"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "scoping meetings, or at OEP staff’s request. (However," 
 
[New text]: "performance of"

Number: 27 Author: Compare: Insert Subject: text Date: Indeterminate
"do become involved"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC will reimburse (applicant name) for all costs associated with OEP staff participation in aerial overflights.) 3.10 Available Materials 
Appendix F presents a list of documents available from (applicant name) that should assist contractors in preparation of their proposals. Please 
contact (name" 
 
[New text]: "contract,"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "time" 

[New text]: "extent"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate

Comments from page 59 continued on next page
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To avoid the potential for actual or perceived OCI after a contract is signed under 
this RFP, the contractor must not enter into any agreements with the applicant to perform 
any function on this project outside of that contemplated in this RFP, until after 
completion of the contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar project in the same 
geographic area, and over the same time period if the facilities would be located in the 
same area or if there could be a perception that there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means that a relationship or 
situation exists whereby an contractor (including chief executives and directors, to 
the extent that they will or do become involved in the performance of the contract, 
and proposed consultants or subcontractors where they may be performing 
services similar to the services provided by the prime) has past, present, or 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate to the work 
to be performed under the third-party contract and that (a) may diminish its 
capacity to give impartial, technically sound, objective assistance and advice, or 
(b) may result in the contractor gaining an unfair competitive advantage.  OCI 
does not include the normal flow of benefits from the performance of the contract.

2. The term "affiliates" means business concerns that are affiliates of each other 
when either directly or indirectly has the power to control another, or when a 
single third-party controls or has the power to control both.

3. The term "energy concern" includes:

a. Any person significantly engaged in the business of developing, extracting, 
producing, refining, transporting by pipeline, converting into synthetic fuel, 
distributing, or selling minerals for use as an energy source, or in the 
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding an interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;

c. Any person significantly engaged in the business of producing, generating, 
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing, 
sale or distribution of nuclear materials, facilities or technology; and

e. Any person:

To avoid t potential for actual or perceived OCI after contract is signed under 
this RFP, must not enter into a agreements w applicant to perform
any function on this project outside of contemplated in this RFP, until after 
completion of contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar p in same 
geographic area, a over t same time period if facilities would located i
same area or if there could be a perception t t there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means t a relationship or 
situation exists whereby an c (including chief executives aes d directors, to

extent t they  or do become involved th performance of contract,
and proposed consultants or subcontractors where they may be performingp
services similar tto services provided by theb prime) has past, present, or e 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate t the work

be performed under the third-party and that (a) may diminish its
capacity to give impartial, technically sound, objective assistance a advice, or 
(b)) may result i the contractor gaining an unfair competitive advantage.  OCI 
does n include t normal flow of benefits from t performance o contract.

2. term "affiliates" means business concerns that are affiliates of each other
when either directly or indirectly has t power t control another, when a
single third-party controls o s thasas s power t control both.

3. term "energy concern" includes:

Any person significantly engaged in ta. business of developing, extracting,
producing, refining, transporting by pipeline, converting into synthetic fuel,
distributing, or selling minerals for use as an energy source, or in t
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding a interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;
Any person significantly engaged in the business of producing, generating, c.
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing,
sale or distribution of nuclear materials, facilities o technology; and
Any person:e.
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[Old text]: "telephone number of applicant’s contact)" 
 
[New text]: "proposed consultants or subcontractors where they may be performing services similar" 
The following text attributes were changed:  
   font

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 32 Author: Compare: Delete Subject: text Date: Indeterminate
"arrange for review of these documents. Note that (applicant name) will only entertain questions about this RFP at"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " applicant) Appendix G" 
 
[New text]: " prime) has past, present, or currently planned interests that either directly or indirectly (through a client, contractual, financial, 
organizational or other relationship) may relate" 
The following text attributes were changed:  
   font

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " Contractor's Conference discussed in Section 1.6. 3.11 Sample Contract (provided" 

[New text]: "services provided"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "this RFP presents a sample (applicant name) contract. Contractors are asked" 

[New text]: "the work"

Number: 37 Author: Compare: Insert Subject: text Date: Indeterminate
"and that (a) may diminish its capacity to give impartial, technically sound, objective assistance"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "review this" 

[New text]: "be performed under the third-party"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " point out any difficulties with contract language" 

[New text]: "advice, or (b) may result"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "their proposal. The OEP staff may" 
 
[New text]: "the contractor gaining an unfair competitive advantage. OCI does"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract or identify issues which require resolution during negotiations. Issues raised after submittal" 

[New text]: "performance"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be contacted on any contractual issue. The proposal must indicate" 

[New text]: "include"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor's review and acceptance" 

[New text]: "normal flow"

Number: 44 Author: Compare: Insert Subject: text Date: Indeterminate
" benefits from"

Comments from page 59 continued on next page
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To avoid the potential for actual or perceived OCI after a contract is signed under 
this RFP, the contractor must not enter into any agreements with the applicant to perform 
any function on this project outside of that contemplated in this RFP, until after 
completion of the contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar project in the same 
geographic area, and over the same time period if the facilities would be located in the 
same area or if there could be a perception that there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means that a relationship or 
situation exists whereby an contractor (including chief executives and directors, to 
the extent that they will or do become involved in the performance of the contract, 
and proposed consultants or subcontractors where they may be performing 
services similar to the services provided by the prime) has past, present, or 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate to the work 
to be performed under the third-party contract and that (a) may diminish its 
capacity to give impartial, technically sound, objective assistance and advice, or 
(b) may result in the contractor gaining an unfair competitive advantage.  OCI 
does not include the normal flow of benefits from the performance of the contract.

2. The term "affiliates" means business concerns that are affiliates of each other 
when either directly or indirectly has the power to control another, or when a 
single third-party controls or has the power to control both.

3. The term "energy concern" includes:

a. Any person significantly engaged in the business of developing, extracting, 
producing, refining, transporting by pipeline, converting into synthetic fuel, 
distributing, or selling minerals for use as an energy source, or in the 
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding an interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;

c. Any person significantly engaged in the business of producing, generating, 
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing, 
sale or distribution of nuclear materials, facilities or technology; and

e. Any person:

To avoid t potential for actual or perceived OCI after contract is signed under 
this RFP, must not enter into a agreements w applicant to perform
any function on this project outside of contemplated in this RFP, until after 
completion of contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar p in same 
geographic area, a over t same time period if facilities would located i
same area or if there could be a perception t t there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means t a relationship or 
situation exists whereby an c (including chief executives aes d directors, to

extent t they  or do become involved th performance of contract,
and proposed consultants or subcontractors where they may be performingp
services similar tto services provided by theb prime) has past, present, or e 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate t the work

be performed under the third-party and that (a) may diminish its
capacity to give impartial, technically sound, objective assistance a advice, or 
(b)) may result i the contractor gaining an unfair competitive advantage.  OCI 
does n include t normal flow of benefits from t performance o contract.

2. term "affiliates" means business concerns that are affiliates of each other
when either directly or indirectly has t power t control another, when a
single third-party controls o s thasas s power t control both.

3. term "energy concern" includes:

Any person significantly engaged in ta. business of developing, extracting,
producing, refining, transporting by pipeline, converting into synthetic fuel,
distributing, or selling minerals for use as an energy source, or in t
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding a interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;
Any person significantly engaged in the business of producing, generating, c.
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing,
sale or distribution of nuclear materials, facilities o technology; and
Any person:e.
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Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal will not be subject to negotiation." 
 
[New text]: "contract. 2."

Number: 46 Author: Compare: Insert Subject: text Date: Indeterminate
" each other when either directly or indirectly has"

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "person(s) authorized to negotiate on behalf" 

[New text]: "term "affiliates" means business concerns that are affiliates"

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " reject any" 

[New text]: "control another,"

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "all submittals. 3.12 Addresses Submit Letters of Intent via e-mail" 
 
[New text]: "when a single third-party controls"

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor should be identified. (Applicant name), in consultation with the OEP staff, reserves the right" 
 
[New text]: "power"

Number: 51 Author: Compare: Delete Subject: text Date: Indeterminate
"4.0 SELECTION CRITERIA Only those proposals submitted by contractors prior to"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the OEP staff." 
 
[New text]: "control both. 3."

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "facsimile to: (contact name, e-mail/facsimile address, etc.) Submit Technical Proposals and Cost Estimates to: (contact name, mailing 
address, phone number, etc.) Technical Proposals and Cost Estimates should be submitted to (applicant name) by (time and date). 3-46" 
 
[New text]: "has"

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "deadline stated herein will be evaluated. The proposals will be initially reviewed by (applicant name), and the three best-qualified 
proposals will then be submitted" 
 
[New text]: "power"

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff will make" 

[New text]: "term "energy concern" includes: a. Any person significantly engaged in"

Number: 56 Author: Compare: Insert Subject: text Date: Indeterminate
" developing, extracting, producing, refining, transporting by pipeline, converting into synthetic fuel, distributing, or selling minerals for use as an 
energy source, or in"

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "final selection" 
 
[New text]: "business"

Number: 58 Author: Compare: Insert Subject: text Date: Indeterminate
" energy from such minerals or from wastes or renewable resources; b. Any person holding"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor. Lack" 
 
[New text]: "generation or transmission"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OCI Statement," 

Comments from page 59 continued on next page
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To avoid the potential for actual or perceived OCI after a contract is signed under 
this RFP, the contractor must not enter into any agreements with the applicant to perform 
any function on this project outside of that contemplated in this RFP, until after 
completion of the contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar project in the same 
geographic area, and over the same time period if the facilities would be located in the 
same area or if there could be a perception that there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means that a relationship or 
situation exists whereby an contractor (including chief executives and directors, to 
the extent that they will or do become involved in the performance of the contract, 
and proposed consultants or subcontractors where they may be performing 
services similar to the services provided by the prime) has past, present, or 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate to the work 
to be performed under the third-party contract and that (a) may diminish its 
capacity to give impartial, technically sound, objective assistance and advice, or 
(b) may result in the contractor gaining an unfair competitive advantage.  OCI 
does not include the normal flow of benefits from the performance of the contract.

2. The term "affiliates" means business concerns that are affiliates of each other 
when either directly or indirectly has the power to control another, or when a 
single third-party controls or has the power to control both.

3. The term "energy concern" includes:

a. Any person significantly engaged in the business of developing, extracting, 
producing, refining, transporting by pipeline, converting into synthetic fuel, 
distributing, or selling minerals for use as an energy source, or in the 
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding an interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;

c. Any person significantly engaged in the business of producing, generating, 
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing, 
sale or distribution of nuclear materials, facilities or technology; and

e. Any person:

To avoid t potential for actual or perceived OCI after contract is signed under 
this RFP, must not enter into a agreements w applicant to perform
any function on this project outside of contemplated in this RFP, until after 
completion of contracted scope of work. The contractor must similarly avoid 
agreeing to perform any function for another company on a similar p in same 
geographic area, a over t same time period if facilities would located i
same area or if there could be a perception t t there would be a conflict.

Definitions

1. The term "organizational conflicts of interest" means t a relationship or 
situation exists whereby an c (including chief executives aes d directors, to

extent t they  or do become involved th performance of contract,
and proposed consultants or subcontractors where they may be performingp
services similar tto services provided by theb prime) has past, present, or e 
currently planned interests that either directly or indirectly (through a client,
contractual, financial, organizational or other relationship) may relate t the work

be performed under the third-party and that (a) may diminish its
capacity to give impartial, technically sound, objective assistance a advice, or 
(b)) may result i the contractor gaining an unfair competitive advantage.  OCI 
does n include t normal flow of benefits from t performance o contract.

2. term "affiliates" means business concerns that are affiliates of each other
when either directly or indirectly has t power t control another, when a
single third-party controls o s thasas s power t control both.

3. term "energy concern" includes:

Any person significantly engaged in ta. business of developing, extracting,
producing, refining, transporting by pipeline, converting into synthetic fuel,
distributing, or selling minerals for use as an energy source, or in t
generation or transmission of energy from such minerals or from wastes or 
renewable resources;

b. Any person holding a interest in property from which coal, natural gas, 
crude oil, nuclear material or a renewable resource is commercially 
produced or obtained;
Any person significantly engaged in the business of producing, generating, c.
transmitting, distributing, or selling electric power;

d. Any person significantly engaged in development, production, processing,
sale or distribution of nuclear materials, facilities o technology; and
Any person:e.

4-5
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[New text]: "interest in property from which coal, natural gas, crude oil, nuclear material or a renewable resource is commercially produced or 
obtained; c. Any person significantly engaged in the business of producing, generating, transmitting, distributing, or selling electric power; d. Any
person significantly engaged in development, production, processing, sale or distribution of nuclear materials, facilities"

Number: 61 Author: Compare: Insert Subject: text Date: Indeterminate
"technology; and e. Any person: 4-5"
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4-6

(1) significantly engaged in the business of conducting research, 
development, or demonstration related to an activity described in 
paragraphs (a) through (d); or

(2) significantly engaged in conducting such research, development, or 
demonstration with financial assistance under any Act the functions 
of which are vested in or delegated or transferred to the Chair of the 
Commission.

Contacts

Direct all inquiries regarding OCI and off-the-record (ex parte) communications
to:

General and Administrative Law (GC-13)
gal_ethics@ferc.gov
Telephone (202) 502-6457 

(1) significantly engaged in t business of conducting research,
development, or demonstration related to a activity described in
paragraphs (a) through (d); or

significantly engaged in conducting such research, development, o(2)
demonstration with financial assistance under a Act t functions

f which a vested in or delegated or transferred t th Chair of the
Commission.

Contacts

Direct a inquiries regarding OCI a off-ff the-record (ex parte) communications
to:

General a Administrative Law (GC-13)

Telephone (202) 502-6457 

4-6

gal_ethics@ferc.gov
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Page: 60
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"(1)"

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"significantly engaged in"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
" conducting research, development, or demonstration related to"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "existence" 

[New text]: "business"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "identifiable OCI (relative to the contractor, its key personnel," 

[New text]: "activity described in paragraphs (a) through (d); or"

Number: 6 Author: Compare: Insert Subject: text Date: Indeterminate
"(2)"

Number: 7 Author: Compare: Insert Subject: text Date: Indeterminate
"significantly engaged in conducting such research, development,"

Number: 8 Author: Compare: Insert Subject: text Date: Indeterminate
"demonstration with financial assistance under"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed subcontractor) that cannot be mitigated to" 

[New text]: "Act"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "satisfaction" 

[New text]: "functions"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "not selected. Criteria for screening" 

[New text]: "vested in or delegated or transferred"

Number: 12 Author: Compare: Insert Subject: text Date: Indeterminate
" the Commission."

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the FERC staff, will be sufficient grounds for proposal rejection. (Applicant name) will be responsible for answering any questions 
from bidders who" 
 
[New text]: " which"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "best-qualified proposals will be based on a qualifications appraisal" 
 
[New text]: "Chair"

Number: 15 Author: Compare: Delete Subject: text Date: Indeterminate
"determine"

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
"Contacts"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "procedures for satisfying NEPA" 
 
[New text]: "off-the-record (ex parte) communications to: General"

Comments from page 60 continued on next page

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 253 of 369



4-6

(1) significantly engaged in the business of conducting research, 
development, or demonstration related to an activity described in 
paragraphs (a) through (d); or

(2) significantly engaged in conducting such research, development, or 
demonstration with financial assistance under any Act the functions 
of which are vested in or delegated or transferred to the Chair of the 
Commission.

Contacts

Direct all inquiries regarding OCI and off-the-record (ex parte) communications
to:

General and Administrative Law (GC-13)
gal_ethics@ferc.gov
Telephone (202) 502-6457 

(1) significantly engaged in t business of conducting research,
development, or demonstration related to a activity described in
paragraphs (a) through (d); or

significantly engaged in conducting such research, development, o(2)
demonstration with financial assistance under a Act t functions

f which a vested in or delegated or transferred t th Chair of the
Commission.

Contacts

Direct a inquiries regarding OCI a off-ff the-record (ex parte) communications
to:

General a Administrative Law (GC-13)

Telephone (202) 502-6457 

4-6

gal_ethics@ferc.gov
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Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposals submitted. 4.1 Qualifications Appraisal Technical Approach (40 percent) The proposal must show: • familiarity with 
environmental regulations" 
 
[New text]: "inquiries regarding OCI"

Number: 19 Author: Compare: Insert Subject: text Date: Indeterminate
"Direct"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " related requirements; • ability" 
 
[New text]: "Administrative Law (GC-13) gal_ethics@ferc.gov"

Number: 21 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 22 Author: Compare: Insert Subject: text Date: Indeterminate
"Telephone (202) 502-6457 4-6"
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A-1

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational or otherwise) 
that relate to the proposed work; and bear on whether I have (or the organization and any 
of its affiliates has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice; or (2) being given an 
unfair1 competitive advantage.

Signature :                                    Date :
                                  
Name :                                 Title :                          

Organization :                                                                              

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, all relevant facts -- concerning past, present, or 
currently planned interests or activities (financial, contractual, organizational or 
otherwise) that relate to the proposed work and bear on whether I have (or the 
organization has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) and formatted 
to show:

For ease of presentation, the OCI information is divided into four parts,
indicating whether the possible OCI is: organizational, contractual, financial, 
or other;
The company, agency, organization in which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual, 
organizational, or otherwise);

1 An unfair competitive advantage does not include the normal flow of benefits from the 
performance of the contract.

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, t the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational o otherwise)
that relate t  th pr work; and bear on whether I have (or t organization and any 

f its affiliates has) a p conflict of interest with respect to (1) being able to render 
impartial, technically sound, a objective assistance or advice; or (2) being given an 
unfair competitive advantage.

yp
r11

Signature : Date :

Name : Title :

Organization :

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, tto 
best of my knowledge and belief, all relevant facts -- concerning past, present, or
currently planned interests or activities (financial, contractual, organizational o
otherwise) that relate to the work a bear on whether I have (or t
organization has) a possible conflict of interest with respect to (1) being able t render 
impartial, technically sound, a objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) as) and a formatted f
to s

For ease of presentation, the OCI information is divided into four parts,
indicating whether t possible OCI is: organizational, contractual, financial, 

other;
The company, agency, which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual,
organizational, or otherwise);

An unfair competitive advantage does not include thee normal flow ofw f benefits fromf m them
performance oofo

1

f the contract.f
A-1
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Page: 61
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX A COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE – NOT BOTH OCI Representation Statement I hereby certify (or as 
a representative of my organization, I hereby certify) that,"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prepare NEPA documentation for projects involving construction" 
 
[New text]: "the best"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "facilities of the type being proposed, including pipeline" 
 
[New text]: " my knowledge and belief, no facts exist relevant to any past, present or currently planned interest or activity (financial, contractual, 
personal, organizational"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "other linear facilities, as appropriate; • familiarity with how" 

[New text]: "otherwise) that relate"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"environmental evaluation of the"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project, understanding of" 
 
[New text]: "work; and bear on whether I have (or"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "available data, identification" 
 
[New text]: "organization and any"

Number: 8 Author: Compare: Delete Subject: text Date: Indeterminate
" proceed in"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "issues" 

[New text]: "conflict of interest with respect to (1) being able to render impartial, technically sound,"

Number: 10 Author: Compare: Insert Subject: text Date: Indeterminate
" its affiliates has) a"

Number: 11 Author: Compare: Insert Subject: text Date: Indeterminate
"objective assistance or advice; or (2) being given an unfair1 competitive advantage."

Number: 12 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 13 Author: Compare: Insert Subject: text Date: Indeterminate
"Signature : Date :"

Number: 14 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 15 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
"Name : Title :"

Number: 17 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 18 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Comments from page 61 continued on next page
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A-1

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational or otherwise) 
that relate to the proposed work; and bear on whether I have (or the organization and any 
of its affiliates has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice; or (2) being given an 
unfair1 competitive advantage.

Signature :                                    Date :
                                  
Name :                                 Title :                          

Organization :                                                                              

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, all relevant facts -- concerning past, present, or 
currently planned interests or activities (financial, contractual, organizational or 
otherwise) that relate to the proposed work and bear on whether I have (or the 
organization has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) and formatted 
to show:

For ease of presentation, the OCI information is divided into four parts,
indicating whether the possible OCI is: organizational, contractual, financial, 
or other;
The company, agency, organization in which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual, 
organizational, or otherwise);

1 An unfair competitive advantage does not include the normal flow of benefits from the 
performance of the contract.

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, t the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational o otherwise)
that relate t  th pr work; and bear on whether I have (or t organization and any 

f its affiliates has) a p conflict of interest with respect to (1) being able to render 
impartial, technically sound, a objective assistance or advice; or (2) being given an 
unfair competitive advantage.

yp
r11

Signature : Date :

Name : Title :

Organization :

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, tto 
best of my knowledge and belief, all relevant facts -- concerning past, present, or
currently planned interests or activities (financial, contractual, organizational o
otherwise) that relate to the work a bear on whether I have (or t
organization has) a possible conflict of interest with respect to (1) being able t render 
impartial, technically sound, a objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) as) and a formatted f
to s

For ease of presentation, the OCI information is divided into four parts,
indicating whether t possible OCI is: organizational, contractual, financial, 

other;
The company, agency, which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual,
organizational, or otherwise);

An unfair competitive advantage does not include thee normal flow ofw f benefits fromf m them
performance oofo

1

f the contract.f
A-1
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Number: 19 Author: Compare: Insert Subject: text Date: Indeterminate
"Organization :"

Number: 20 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 21 Author: Compare: Insert Subject: text Date: Indeterminate
"OCI Disclosure Statement I hereby certify (or as"

Number: 22 Author: Compare: Delete Subject: text Date: Indeterminate
"prepare a complete Work Plan that thoroughly addresses"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "description" 

[New text]: " representative"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "any needed supplemental analyses; • ability" 

[New text]: " my organization, I hereby certify) that,"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the RFP, recognizes any pitfalls" 

[New text]: " my knowledge and belief, all relevant facts -- concerning past, present, or currently planned interests or activities (financial, 
contractual, organizational"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "various parts" 

[New text]: "best"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "shortcomings, and presents innovative approaches for" 
 
[New text]: "otherwise) that relate to"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "procedural approach to" 
 
[New text]: "bear on whether I have (or"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "technical" 

[New text]: "work"

Number: 30 Author: Compare: Delete Subject: text Date: Indeterminate
"tasks presented; and • ability of the contractor's"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preparation" 

[New text]: "organization has) a possible conflict"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the identified tasks" 
 
[New text]: " interest with respect to (1) being able"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "result in compliance with NEPA" 
 
[New text]: "render impartial, technically sound,"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "other environmental documentation requirements. 3-47" 

[New text]: "objective assistance or advice, or (2) being given an unfair competitive advantage—are fully disclosed on the following page(s)"

Number: 35 Author: Compare: Delete Subject: text Date: Indeterminate

Comments from page 61 continued on next page
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A-1

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational or otherwise) 
that relate to the proposed work; and bear on whether I have (or the organization and any 
of its affiliates has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice; or (2) being given an 
unfair1 competitive advantage.

Signature :                                    Date :
                                  
Name :                                 Title :                          

Organization :                                                                              

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, all relevant facts -- concerning past, present, or 
currently planned interests or activities (financial, contractual, organizational or 
otherwise) that relate to the proposed work and bear on whether I have (or the 
organization has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) and formatted 
to show:

For ease of presentation, the OCI information is divided into four parts,
indicating whether the possible OCI is: organizational, contractual, financial, 
or other;
The company, agency, organization in which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual, 
organizational, or otherwise);

1 An unfair competitive advantage does not include the normal flow of benefits from the 
performance of the contract.

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, t the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational o otherwise)
that relate t  th pr work; and bear on whether I have (or t organization and any 

f its affiliates has) a p conflict of interest with respect to (1) being able to render 
impartial, technically sound, a objective assistance or advice; or (2) being given an 
unfair competitive advantage.

yp
r11

Signature : Date :

Name : Title :

Organization :

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, tto 
best of my knowledge and belief, all relevant facts -- concerning past, present, or
currently planned interests or activities (financial, contractual, organizational o
otherwise) that relate to the work a bear on whether I have (or t
organization has) a possible conflict of interest with respect to (1) being able t render 
impartial, technically sound, a objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) as) and a formatted f
to s

For ease of presentation, the OCI information is divided into four parts,
indicating whether t possible OCI is: organizational, contractual, financial, 

other;
The company, agency, which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual,
organizational, or otherwise);

An unfair competitive advantage does not include thee normal flow ofw f benefits fromf m them
performance oofo

1

f the contract.f
A-1
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"Organization Qualifications"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Experience (20 percent) The proposal must" 
 
[New text]: "formatted to" 
The following text attributes were changed:  

font

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "experience in managing major NEPA reviews for large projects, preferably" 

[New text]: "For ease of presentation, the OCI information is divided into four parts, indicating whether"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same" 

[New text]: "possible OCI is: organizational, contractual, financial,"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "similar types of construction projects;" 
 
[New text]: "other;"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "past record of the contractor's" 
 
[New text]: "The company, agency,"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "meeting performance and delivery requirements for similar contracts; • resources and facilities available to" 
 
[New text]: "which I (or my organization) have a past, present, or currently planned interest or activity (financial, contractual, organizational, or 
otherwise);"

Number: 43 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed facility construction; and" 

[New text]: " the contract. A-1 1" 
The following text attributes were changed:  
   size

Number: 45 Author: Compare: Insert Subject: text Date: Indeterminate
"An unfair competitive advantage does not include"

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "organization to fulfill contract requirements, including those" 
 
[New text]: "normal flow" 
The following text attributes were changed:  
   size

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " any subcontractor(s) proposed for use; • familiarity with" 
 
[New text]: " benefits from" 

Comments from page 61 continued on next page
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A-1

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational or otherwise) 
that relate to the proposed work; and bear on whether I have (or the organization and any 
of its affiliates has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice; or (2) being given an 
unfair1 competitive advantage.

Signature :                                    Date :
                                  
Name :                                 Title :                          

Organization :                                                                              

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, to the 
best of my knowledge and belief, all relevant facts -- concerning past, present, or 
currently planned interests or activities (financial, contractual, organizational or 
otherwise) that relate to the proposed work and bear on whether I have (or the 
organization has) a possible conflict of interest with respect to (1) being able to render 
impartial, technically sound, and objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) and formatted 
to show:

For ease of presentation, the OCI information is divided into four parts,
indicating whether the possible OCI is: organizational, contractual, financial, 
or other;
The company, agency, organization in which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual, 
organizational, or otherwise);

1 An unfair competitive advantage does not include the normal flow of benefits from the 
performance of the contract.

APPENDIX A

COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE –
NOT BOTH

OCI Representation Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, t the 
best of my knowledge and belief, no facts exist relevant to any past, present or currently 
planned interest or activity (financial, contractual, personal, organizational o otherwise)
that relate t  th pr work; and bear on whether I have (or t organization and any 

f its affiliates has) a p conflict of interest with respect to (1) being able to render 
impartial, technically sound, a objective assistance or advice; or (2) being given an 
unfair competitive advantage.

yp
r11

Signature : Date :

Name : Title :

Organization :

OCI Disclosure Statement

I hereby certify (or as a representative of my organization, I hereby certify) that, tto 
best of my knowledge and belief, all relevant facts -- concerning past, present, or
currently planned interests or activities (financial, contractual, organizational o
otherwise) that relate to the work a bear on whether I have (or t
organization has) a possible conflict of interest with respect to (1) being able t render 
impartial, technically sound, a objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on the following page(s) as) and a formatted f
to s

For ease of presentation, the OCI information is divided into four parts,
indicating whether t possible OCI is: organizational, contractual, financial, 

other;
The company, agency, which I (or my organization) have a 
past, present, or currently planned interest or activity (financial, contractual,
organizational, or otherwise);

An unfair competitive advantage does not include thee normal flow ofw f benefits fromf m them
performance oofo

1

f the contract.f
A-1

50
51 52
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The following text attributes were changed:  
   size

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " specialized issues and requirements" 

[New text]: "performance" 
The following text attributes were changed:  
   size

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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A-2

A brief description of the relationship;
The period of the relationship;
The extent of the relationship (such as value of financial interest of work; 
percent of total holdings, total work, etc.); and
A mitigation plan, if necessary.

Signature :                                   Date :
                              
Name :                                   Title :        

Organization :                                                                             

A brief description of the relationship;r
period o th relationship;

The extent of t relationship (such a value of financial interest of work;
percent of total holdings, total work, etc.); a
A mitigation plan, if necessary.

Signature :  Date :

A-2

Organization : 

Name : Title : 

12 3

45 6

7 89 10 11

12

13
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Page: 62
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project would be located). Project Management and Personnel (20 percent)" 

[New text]: "relationship; •" 
The following text attributes were changed:  
   font

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "experience in working with multiple Federal agencies and state agencies on large construction projects, particularly in (identify state(s)
in which" 

[New text]: "A brief description of"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Delete Subject: text Date: Indeterminate
" contractor's approach for OEP staff interface and for planning and scheduling task activities as presented in"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal must show: • adequacy" 
 
[New text]: "period"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP;" 

[New text]: "relationship;"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project, and use of appropriate personnel to accomplish specified tasks; • ability to satisfy logistical requirements such" 

[New text]: "relationship (such"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the Deputy Project Manager; • for the Project Manager and the Deputy Project Manager experience in working with multiple Federal 
agencies and state agencies on large construction projects, particularly in (identify state(s) in which the project would be located). • experience, 
education, and location" 
 
[New text]: " work; percent"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "ability to assign and commit key personnel to" 
 
[New text]: "The extent of"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "materials, transportation, office location(s), document production, computer services and so forth to ensure an effectively managed 
program; • experience, education, and location" 
 
[New text]: "value"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the Project Manager; • experience, education, and location" 
 
[New text]: "financial interest"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "various key environmental specialists, and any subcontractors proposed for use;" 
 
[New text]: " total holdings, total work, etc.);"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "qualifications and experience" 
 
[New text]: "A mitigation plan, if necessary. Signature : Date :"

Comments from page 62 continued on next page
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A brief description of the relationship;
The period of the relationship;
The extent of the relationship (such as value of financial interest of work; 
percent of total holdings, total work, etc.); and
A mitigation plan, if necessary.

Signature :                                   Date :
                              
Name :                                   Title :        

Organization :                                                                             

A brief description of the relationship;r
period o th relationship;

The extent of t relationship (such a value of financial interest of work;
percent of total holdings, total work, etc.); a
A mitigation plan, if necessary.

Signature :  Date :

A-2

Organization : 

Name : Title : 

14 15

16
17 18

19
20

21
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Number: 14 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 15 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
"Name : Title :"

Number: 17 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 18 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 19 Author: Compare: Insert Subject: text Date: Indeterminate
"Organization :"

Number: 20 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 21 Author: Compare: Insert Subject: text Date: Indeterminate
"A-2"
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APPENDIX B

Name of Person
or Organization:                               

OCI Questionnaire1

1. Will you (or your organization) be involved, or have you previously been 
involved, in the performance of any portion of the project under this solicitation, 
aside from your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of the proposed work; the proposed hours and dollar 

value; and the type of involvement are fully disclosed on the attached 
pages.

2. What is (are) the major type(s) of business conducted by you (or your 
organization)?  Please reply on the attached pages.

3. Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  The name and a description of the major type(s) of business that each 

affiliate conducts are disclosed on the attached pages.

4. Will any of the following be involved in performing the proposed work under this 
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any of its directors; or (c) any 
affiliates?2

( ) No.
( ) Yes.  A full disclosure and discussion is given in the attached pages.

1 All questions in the questionnaire apply to parent companies and affiliates as well.  Whenever 
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, to avoid completing a large 
number of questionnaires), this questionnaire must incorporate information regarding all 
affiliates.

2 See Definitions in Chapter 4 (defining affiliates as businesses that directly or indirectly control or 
have the power to control another, or when a single third party controls or has the power to 
control both businesses).

APPENDIX B

Name of Person
or Organization:

OCI Questionnaire

1. Will you (

e1

your organization) be involved, o have you previously been 
involved, in t performance of any portion o project under this solicitation,
aside f your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of proposed work; t proposed hours aand a dollar d

value; a type oofof involvement are fully disclosed on tf the t attached a
pages.

2. What is (are) major type(s) of business conducted by you (or your 
organization)?  Please reply on t attached pages.
Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  

3.3

name a a description of d major type(s) of business that each
affiliate conducts are disclosed on t attached pages.

4. Will any following be involved in performing t proposed w u this
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any f its directors; or (c) any 
affiliates?2
( ) y

2

( ) No.
( ) Yes. A full disclosure a discussion is given attached pages.

1 All questions in tthet e questionnaire apply e toy parent companies p and affiliates as well. Whenevera
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, , e, too avoid completing a large o
numberr ofr f questionnaires), tf thist s questionnaire must incorporate information regarding alls
affiliates.

2 See Definitions in ChapterC 4 (defining affiliates as businesses that directly or indirectly control or r 
have thee power e to control another, or when ac aa single third party controls ors r hasr thes power to
control both businesses).

B-1
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Page: 63
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX B Name"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the administrative support personnel. 3-48" 
 
[New text]: " Person or Organization:"

Number: 3 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 4 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Schedule and Work Plan (20 percent) The proposal must show: • demonstrated ability to meet schedule requirements using staff and 
resources separate from" 
 
[New text]: "OCI Questionnaire1"

Number: 6 Author: Compare: Insert Subject: text Date: Indeterminate
"1. Will you"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "scheduled for" 
 
[New text]: "have you previously been involved, in"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "not conflicting with) other EIS efforts underway" 

[New text]: "your organization) be involved,"

Number: 9 Author: Compare: Delete Subject: text Date: Indeterminate
" a detailed Schedule and Work Plan to perform the tasks as presented in the RFP; and • adequate support for"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposals, (applicant name) may request oral presentations" 
 
[New text]: "project under this solicitation, aside"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same time frame; • presentation" 
 
[New text]: "performance"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "schedule changes. 4.2 Oral Presentation Following review" 

[New text]: " portion"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "minimum," 

[New text]: "third-party contractor? ( ) No. ( ) Yes. The portion of"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the short-listed bidders. At" 
 
[New text]: "your organization’s proposed work as"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Project Manager, Deputy Project Manager, and other key technical staff identified in" 

[New text]: "proposed work;"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal’s organization chart will be required to present their team’s capabilities to (applicant name). If oral presentations are 

Comments from page 63 continued on next page
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APPENDIX B

Name of Person
or Organization:                               

OCI Questionnaire1

1. Will you (or your organization) be involved, or have you previously been 
involved, in the performance of any portion of the project under this solicitation, 
aside from your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of the proposed work; the proposed hours and dollar 

value; and the type of involvement are fully disclosed on the attached 
pages.

2. What is (are) the major type(s) of business conducted by you (or your 
organization)?  Please reply on the attached pages.

3. Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  The name and a description of the major type(s) of business that each 

affiliate conducts are disclosed on the attached pages.

4. Will any of the following be involved in performing the proposed work under this 
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any of its directors; or (c) any 
affiliates?2

( ) No.
( ) Yes.  A full disclosure and discussion is given in the attached pages.

1 All questions in the questionnaire apply to parent companies and affiliates as well.  Whenever 
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, to avoid completing a large 
number of questionnaires), this questionnaire must incorporate information regarding all 
affiliates.

2 See Definitions in Chapter 4 (defining affiliates as businesses that directly or indirectly control or 
have the power to control another, or when a single third party controls or has the power to 
control both businesses).

APPENDIX B

Name of Person
or Organization:

OCI Questionnaire

1. Will you (

e1

your organization) be involved, o have you previously been 
involved, in t performance of any portion o project under this solicitation,
aside f your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of proposed work; t proposed hours aand a dollar d

value; a type oofof involvement are fully disclosed on tf the t attached a
pages.

2. What is (are) major type(s) of business conducted by you (or your 
organization)?  Please reply on t attached pages.
Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  

3.3

name a a description of d major type(s) of business that each
affiliate conducts are disclosed on t attached pages.

4. Will any following be involved in performing t proposed w u this
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any f its directors; or (c) any 
affiliates?2
( ) y

2

( ) No.
( ) Yes. A full disclosure a discussion is given attached pages.

1 All questions in tthet e questionnaire apply e toy parent companies p and affiliates as well. Whenevera
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, , e, too avoid completing a large o
numberr ofr f questionnaires), tf thist s questionnaire must incorporate information regarding alls
affiliates.

2 See Definitions in ChapterC 4 (defining affiliates as businesses that directly or indirectly control or r 
have thee power e to control another, or when ac aa single third party controls ors r hasr thes power to
control both businesses).
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required, they will be held in (location" 

[New text]: "proposed hours"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "date)" 

[New text]: "dollar value;"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 19 Author: Compare: Insert Subject: text Date: Indeterminate
" involvement are fully disclosed on"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Third-Party Contractor Upon completion of" 
 
[New text]: "attached pages. 2. What is (are)" 
The following text attributes were changed:  
   font

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "short-listed bidders will be contacted with further details regarding the presentation. 4.3 Selection" 

[New text]: "type"

Number: 24 Author: Compare: Insert Subject: text Date: Indeterminate
" business conducted by you (or your organization)? Please reply on"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "oral presentation (if required), each short-listed bidder will be ranked using the qualification appraisal, the oral presentation, and the 
cost proposal. (Applicant name) will provide the OEP staff with the ranking, its rationale for the ranking, and two copies" 
 
[New text]: "major type(s)"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "top three contractors' proposals, along with the contractors' OCI statements, CEII non-disclosure agreements, and (applicant name)'s 
OCI certification of each contractor." 

[New text]: "attached pages."

Number: 27 Author: Compare: Insert Subject: text Date: Indeterminate
"Do you (or your organization) have any affiliates? ( ) No. ( ) Yes."

Number: 28 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 70 of old document

Number: 29 Author: Compare: Delete Subject: text Date: Indeterminate
"make"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "selection. Once" 

[New text]: "description of"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OEP staff has notified (applicant name)" 

[New text]: "major type(s)"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " its selection, (applicant name) will negotiate and fund a contract with" 

Comments from page 63 continued on next page
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APPENDIX B

Name of Person
or Organization:                               

OCI Questionnaire1

1. Will you (or your organization) be involved, or have you previously been 
involved, in the performance of any portion of the project under this solicitation, 
aside from your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of the proposed work; the proposed hours and dollar 

value; and the type of involvement are fully disclosed on the attached 
pages.

2. What is (are) the major type(s) of business conducted by you (or your 
organization)?  Please reply on the attached pages.

3. Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  The name and a description of the major type(s) of business that each 

affiliate conducts are disclosed on the attached pages.

4. Will any of the following be involved in performing the proposed work under this 
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any of its directors; or (c) any 
affiliates?2

( ) No.
( ) Yes.  A full disclosure and discussion is given in the attached pages.

1 All questions in the questionnaire apply to parent companies and affiliates as well.  Whenever 
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, to avoid completing a large 
number of questionnaires), this questionnaire must incorporate information regarding all 
affiliates.

2 See Definitions in Chapter 4 (defining affiliates as businesses that directly or indirectly control or 
have the power to control another, or when a single third party controls or has the power to 
control both businesses).

APPENDIX B

Name of Person
or Organization:

OCI Questionnaire

1. Will you (

e1

your organization) be involved, o have you previously been 
involved, in t performance of any portion o project under this solicitation,
aside f your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of proposed work; t proposed hours aand a dollar d

value; a type oofof involvement are fully disclosed on tf the t attached a
pages.

2. What is (are) major type(s) of business conducted by you (or your 
organization)?  Please reply on t attached pages.
Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  

3.3

name a a description of d major type(s) of business that each
affiliate conducts are disclosed on t attached pages.

4. Will any following be involved in performing t proposed w u this
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any f its directors; or (c) any 
affiliates?2
( ) y

2

( ) No.
( ) Yes. A full disclosure a discussion is given attached pages.

1 All questions in tthet e questionnaire apply e toy parent companies p and affiliates as well. Whenevera
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, , e, too avoid completing a large o
numberr ofr f questionnaires), tf thist s questionnaire must incorporate information regarding alls
affiliates.

2 See Definitions in ChapterC 4 (defining affiliates as businesses that directly or indirectly control or r 
have thee power e to control another, or when ac aa single third party controls ors r hasr thes power to
control both businesses).

B-1

33
34

3536 37 38

39

40 41

42
43 44 45 46

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 272 of 369



[New text]: " business that each affiliate conducts are disclosed on"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC staff will then conduct an independent review of the proposals" 

[New text]: "name"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor. (Applicant name) will keep the OEP staff apprised" 
 
[New text]: "attached pages. 4. Will any"

Number: 35 Author: Compare: Delete Subject: text Date: Indeterminate
"solely"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "negotiations with" 
 
[New text]: "following be involved in performing"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor.  Once the contract has been executed, the contractor will proceed to" 

[New text]: "proposed"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the direction and guidance" 
 
[New text]: "this solicitation: (a) any entities owned or represented by you (or your organization); (b) your organization’s Chief Executive or any"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the OEP staff. Pursuant to 40 CFR 1506.5(c), the responsible official (i.e., the OEP staff) "shall furnish guidance" 
 
[New text]: " its directors; or (c) any affiliates?2 ( ) No. ( ) Yes. A full disclosure"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "participate" 

[New text]: "discussion is given"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preparation and shall independently evaluate" 

[New text]: "attached pages."

Number: 42 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 43 Author: Compare: Insert Subject: text Date: Indeterminate
"1 All questions in"

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "[environmental document] prior" 

[New text]: " questionnaire apply" 
The following text attributes were changed:  

size

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "its approval" 

[New text]: "parent companies" 
The following text attributes were changed:  
   size

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "take responsibility for its scope and contents." 3-49" 
 
[New text]: "affiliates as well. Whenever possible, each affiliate should submit a separate questionnaire. However, in the event each affiliate does 
not submit a separate questionnaire (for instance," 
The following text attributes were changed:  

Comments from page 63 continued on next page
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APPENDIX B

Name of Person
or Organization:                               

OCI Questionnaire1

1. Will you (or your organization) be involved, or have you previously been 
involved, in the performance of any portion of the project under this solicitation, 
aside from your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of the proposed work; the proposed hours and dollar 

value; and the type of involvement are fully disclosed on the attached 
pages.

2. What is (are) the major type(s) of business conducted by you (or your 
organization)?  Please reply on the attached pages.

3. Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  The name and a description of the major type(s) of business that each 

affiliate conducts are disclosed on the attached pages.

4. Will any of the following be involved in performing the proposed work under this 
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any of its directors; or (c) any 
affiliates?2

( ) No.
( ) Yes.  A full disclosure and discussion is given in the attached pages.

1 All questions in the questionnaire apply to parent companies and affiliates as well.  Whenever 
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, to avoid completing a large 
number of questionnaires), this questionnaire must incorporate information regarding all 
affiliates.

2 See Definitions in Chapter 4 (defining affiliates as businesses that directly or indirectly control or 
have the power to control another, or when a single third party controls or has the power to 
control both businesses).

APPENDIX B

Name of Person
or Organization:

OCI Questionnaire

1. Will you (

e1

your organization) be involved, o have you previously been 
involved, in t performance of any portion o project under this solicitation,
aside f your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of proposed work; t proposed hours aand a dollar d

value; a type oofof involvement are fully disclosed on tf the t attached a
pages.

2. What is (are) major type(s) of business conducted by you (or your 
organization)?  Please reply on t attached pages.
Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  

3.3

name a a description of d major type(s) of business that each
affiliate conducts are disclosed on t attached pages.

4. Will any following be involved in performing t proposed w u this
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any f its directors; or (c) any 
affiliates?2
( ) y

2

( ) No.
( ) Yes. A full disclosure a discussion is given attached pages.

1 All questions in tthet e questionnaire apply e toy parent companies p and affiliates as well. Whenevera
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, , e, too avoid completing a large o
numberr ofr f questionnaires), tf thist s questionnaire must incorporate information regarding alls
affiliates.

2 See Definitions in ChapterC 4 (defining affiliates as businesses that directly or indirectly control or r 
have thee power e to control another, or when ac aa single third party controls ors r hasr thes power to
control both businesses).
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[New text]: " 4 (defining affiliates as businesses that directly or indirectly control or have" 
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   font, size
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   font, size

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor;" 

[New text]: "single third party controls" 
The following text attributes were changed:  
   size
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[Old text]: "be performed may, without some restriction on future activities: • result in an unfair competitive advantage to" 

[New text]: "control another, or when" 
The following text attributes were changed:  

size
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APPENDIX B

Name of Person
or Organization:                               

OCI Questionnaire1

1. Will you (or your organization) be involved, or have you previously been 
involved, in the performance of any portion of the project under this solicitation, 
aside from your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of the proposed work; the proposed hours and dollar 

value; and the type of involvement are fully disclosed on the attached 
pages.

2. What is (are) the major type(s) of business conducted by you (or your 
organization)?  Please reply on the attached pages.

3. Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  The name and a description of the major type(s) of business that each 

affiliate conducts are disclosed on the attached pages.

4. Will any of the following be involved in performing the proposed work under this 
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any of its directors; or (c) any 
affiliates?2

( ) No.
( ) Yes.  A full disclosure and discussion is given in the attached pages.

1 All questions in the questionnaire apply to parent companies and affiliates as well.  Whenever 
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, to avoid completing a large 
number of questionnaires), this questionnaire must incorporate information regarding all 
affiliates.

2 See Definitions in Chapter 4 (defining affiliates as businesses that directly or indirectly control or 
have the power to control another, or when a single third party controls or has the power to 
control both businesses).

APPENDIX B

Name of Person
or Organization:

OCI Questionnaire

1. Will you (

e1

your organization) be involved, o have you previously been 
involved, in t performance of any portion o project under this solicitation,
aside f your organization’s proposed work as a third-party contractor?
( ) No.
( ) Yes.  The portion of proposed work; t proposed hours aand a dollar d

value; a type oofof involvement are fully disclosed on tf the t attached a
pages.

2. What is (are) major type(s) of business conducted by you (or your 
organization)?  Please reply on t attached pages.
Do you (or your organization) have any affiliates?
( ) No.
( ) Yes.  

3.3

name a a description of d major type(s) of business that each
affiliate conducts are disclosed on t attached pages.

4. Will any following be involved in performing t proposed w u this
solicitation: (a) any entities owned or represented by you (or your organization); 
(b) your organization’s Chief Executive or any f its directors; or (c) any 
affiliates?2
( ) y

2

( ) No.
( ) Yes. A full disclosure a discussion is given attached pages.

1 All questions in tthet e questionnaire apply e toy parent companies p and affiliates as well. Whenevera
possible, each affiliate should submit a separate questionnaire.  However, in the event each 
affiliate does not submit a separate questionnaire (for instance, , e, too avoid completing a large o
numberr ofr f questionnaires), tf thist s questionnaire must incorporate information regarding alls
affiliates.

2 See Definitions in ChapterC 4 (defining affiliates as businesses that directly or indirectly control or r 
have thee power e to control another, or when ac aa single third party controls ors r hasr thes power to
control both businesses).
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5. Are you (or your organization) an energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

6. Do you (or your organization) have a direct or indirect relationship (financial, 
organizational, contractual or otherwise) with any business entity (including a 
parent company, affiliate, or any other business arrangement) that could be
affected in any way by the proposed work under this solicitation?
( ) No.
( ) Yes.  List the business entity(ies) showing the nature of your relationship 

(including the dates of the relationship, and the dollar value of any financial 
relationship) and how it would be affected by the proposed work under this 
solicitation.

7. What percentage of your total income for the current and preceding calendar years 
resulted from arrangements with any of the entities identified in Question 6 above?

% For the current calendar year: from   / / to / / .
% For the preceding calendar year: from  / / to / / .
% For the second preceding calendar year: from  / / to / / .

8. Do you (or your organization) currently have or have you had during the last six
years any arrangements (for example, contracts and cooperative agreements) 
awarded, administered, or funded—wholly or partly—by the Commission or any 
other federal agency which relates to the proposed Statement of Work?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

9. Do you (or your organization) have or have you ever had any contracts, 
agreements, special clauses, or other arrangements which prohibit you (or your 
organization) from proposing work to be performed in this solicitation or any 
portion thereof?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

5. Are you (or your organization) a energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given attached pages.

6. Do you (or your organization) have a direct or indirect r (financial,
organizational, contractual or otherwise) w any business entity (including a
parent company, affiliate, o any business arrangement) that could be
affected i any way by proposed w under this solicitation?
( ) No.
( ) Yes.  List t business entity(ies) showing t nature of your relationship

(including t dates relationship, a the dollar value of any financial
relationship) a how i would b affected by proposed wworkw under u thist
solicitation.

7. What percentage oofo your total income for tf y thet current and preceding calendar yearsc
resulted from arrangements with any of the entities identified in Qw Question 6 above?Q

% For thet current calendar year:c from   / / / / .to
% For the precedingp calendar year: from  / / / / .to
% For thet second preceding calendar year:s from  / / / / .to

8. Do you (or your organization) currently have or have you had during ng last six
years any arrangements (for example, contracts a cooperative agreements) 
awarded, administered, or funded—dd wholly — or partly—yy by — Commission o any 
other federal agency which relateff s th proposed Statement of Work?
( ) No.
( ) Yes. full disclosure and discussion i given on t attached pages.

9. Do you (or your organization) h e o have you ever had any contracts,
agreements, special clauses, o other arrangements which prohibit you (or your 
organization) from proposing w to be performed i this solicitation or any 
portion thereof?
( ) No.
( ) Yes. A full disclosure a discussion is given on t attached pages.
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Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant after" 

[New text]: "nature of your relationship (including"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project for" 
 
[New text]: "business entity(ies) showing"
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5. Are you (or your organization) an energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

6. Do you (or your organization) have a direct or indirect relationship (financial, 
organizational, contractual or otherwise) with any business entity (including a 
parent company, affiliate, or any other business arrangement) that could be
affected in any way by the proposed work under this solicitation?
( ) No.
( ) Yes.  List the business entity(ies) showing the nature of your relationship 

(including the dates of the relationship, and the dollar value of any financial 
relationship) and how it would be affected by the proposed work under this 
solicitation.

7. What percentage of your total income for the current and preceding calendar years 
resulted from arrangements with any of the entities identified in Question 6 above?

% For the current calendar year: from   / / to / / .
% For the preceding calendar year: from  / / to / / .
% For the second preceding calendar year: from  / / to / / .

8. Do you (or your organization) currently have or have you had during the last six
years any arrangements (for example, contracts and cooperative agreements) 
awarded, administered, or funded—wholly or partly—by the Commission or any 
other federal agency which relates to the proposed Statement of Work?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

9. Do you (or your organization) have or have you ever had any contracts, 
agreements, special clauses, or other arrangements which prohibit you (or your 
organization) from proposing work to be performed in this solicitation or any 
portion thereof?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

5. Are you (or your organization) a energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given attached pages.

6. Do you (or your organization) have a direct or indirect r (financial,
organizational, contractual or otherwise) w any business entity (including a
parent company, affiliate, o any business arrangement) that could be
affected i any way by proposed w under this solicitation?
( ) No.
( ) Yes.  List t business entity(ies) showing t nature of your relationship

(including t dates relationship, a the dollar value of any financial
relationship) a how i would b affected by proposed wworkw under u thist
solicitation.

7. What percentage oofo your total income for tf y thet current and preceding calendar yearsc
resulted from arrangements with any of the entities identified in Qw Question 6 above?Q

% For thet current calendar year:c from   / / / / .to
% For the precedingp calendar year: from  / / / / .to
% For thet second preceding calendar year:s from  / / / / .to

8. Do you (or your organization) currently have or have you had during ng last six
years any arrangements (for example, contracts a cooperative agreements) 
awarded, administered, or funded—dd wholly — or partly—yy by — Commission o any 
other federal agency which relateff s th proposed Statement of Work?
( ) No.
( ) Yes. full disclosure and discussion i given on t attached pages.

9. Do you (or your organization) h e o have you ever had any contracts,
agreements, special clauses, o other arrangements which prohibit you (or your 
organization) from proposing w to be performed i this solicitation or any 
portion thereof?
( ) No.
( ) Yes. A full disclosure a discussion is given on t attached pages.
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[Old text]: "project would result in such involvement. All contractors (offerors) must submit as part of their proposals a statement of Offeror's 
Organizational Conflicts of Interest Disclosure or Representations (OCI Statement). Specifically, offerors must reveal all relationships, including 
ownership interests, with all FERC regulated pipelines" 
 
[New text]: "relationship,"
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[Old text]: "Commission has decided whether to approve the project as long as there was no prior agreement or expectation that approval" 
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obligation carries through the actual performance period of the" 
 
[New text]: "proposed"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " their affiliates, and end users of natural gas such as industrial users, including cogeneration facilities. Offerors must state whether or 
not there is an OCI, and if so, to what extent. Offerors must provide an abstract listing all the above entities with which" 
 
[New text]: "how"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "or its subcontractors have had a business relationship and indicate whether or not that relationship results in a real or perceived 
conflict. In the event an apparent or real conflict is listed, a detailed mitigation plan to resolve and isolate any OCI should" 
 
[New text]: "would"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
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   font
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   font

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font
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   font
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5. Are you (or your organization) an energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

6. Do you (or your organization) have a direct or indirect relationship (financial, 
organizational, contractual or otherwise) with any business entity (including a 
parent company, affiliate, or any other business arrangement) that could be
affected in any way by the proposed work under this solicitation?
( ) No.
( ) Yes.  List the business entity(ies) showing the nature of your relationship 

(including the dates of the relationship, and the dollar value of any financial 
relationship) and how it would be affected by the proposed work under this 
solicitation.

7. What percentage of your total income for the current and preceding calendar years 
resulted from arrangements with any of the entities identified in Question 6 above?

% For the current calendar year: from   / / to / / .
% For the preceding calendar year: from  / / to / / .
% For the second preceding calendar year: from  / / to / / .

8. Do you (or your organization) currently have or have you had during the last six
years any arrangements (for example, contracts and cooperative agreements) 
awarded, administered, or funded—wholly or partly—by the Commission or any 
other federal agency which relates to the proposed Statement of Work?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

9. Do you (or your organization) have or have you ever had any contracts, 
agreements, special clauses, or other arrangements which prohibit you (or your 
organization) from proposing work to be performed in this solicitation or any 
portion thereof?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

5. Are you (or your organization) a energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given attached pages.

6. Do you (or your organization) have a direct or indirect r (financial,
organizational, contractual or otherwise) w any business entity (including a
parent company, affiliate, o any business arrangement) that could be
affected i any way by proposed w under this solicitation?
( ) No.
( ) Yes.  List t business entity(ies) showing t nature of your relationship

(including t dates relationship, a the dollar value of any financial
relationship) a how i would b affected by proposed wworkw under u thist
solicitation.

7. What percentage oofo your total income for tf y thet current and preceding calendar yearsc
resulted from arrangements with any of the entities identified in Qw Question 6 above?Q

% For thet current calendar year:c from   / / / / .to
% For the precedingp calendar year: from  / / / / .to
% For thet second preceding calendar year:s from  / / / / .to

8. Do you (or your organization) currently have or have you had during ng last six
years any arrangements (for example, contracts a cooperative agreements) 
awarded, administered, or funded—dd wholly — or partly—yy by — Commission o any 
other federal agency which relateff s th proposed Statement of Work?
( ) No.
( ) Yes. full disclosure and discussion i given on t attached pages.

9. Do you (or your organization) h e o have you ever had any contracts,
agreements, special clauses, o other arrangements which prohibit you (or your 
organization) from proposing w to be performed i this solicitation or any 
portion thereof?
( ) No.
( ) Yes. A full disclosure a discussion is given on t attached pages.
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5. Are you (or your organization) an energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

6. Do you (or your organization) have a direct or indirect relationship (financial, 
organizational, contractual or otherwise) with any business entity (including a 
parent company, affiliate, or any other business arrangement) that could be
affected in any way by the proposed work under this solicitation?
( ) No.
( ) Yes.  List the business entity(ies) showing the nature of your relationship 

(including the dates of the relationship, and the dollar value of any financial 
relationship) and how it would be affected by the proposed work under this 
solicitation.

7. What percentage of your total income for the current and preceding calendar years 
resulted from arrangements with any of the entities identified in Question 6 above?

% For the current calendar year: from   / / to / / .
% For the preceding calendar year: from  / / to / / .
% For the second preceding calendar year: from  / / to / / .

8. Do you (or your organization) currently have or have you had during the last six
years any arrangements (for example, contracts and cooperative agreements) 
awarded, administered, or funded—wholly or partly—by the Commission or any 
other federal agency which relates to the proposed Statement of Work?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

9. Do you (or your organization) have or have you ever had any contracts, 
agreements, special clauses, or other arrangements which prohibit you (or your 
organization) from proposing work to be performed in this solicitation or any 
portion thereof?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

5. Are you (or your organization) a energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given attached pages.

6. Do you (or your organization) have a direct or indirect r (financial,
organizational, contractual or otherwise) w any business entity (including a
parent company, affiliate, o any business arrangement) that could be
affected i any way by proposed w under this solicitation?
( ) No.
( ) Yes.  List t business entity(ies) showing t nature of your relationship

(including t dates relationship, a the dollar value of any financial
relationship) a how i would b affected by proposed wworkw under u thist
solicitation.

7. What percentage oofo your total income for tf y thet current and preceding calendar yearsc
resulted from arrangements with any of the entities identified in Qw Question 6 above?Q

% For thet current calendar year:c from   / / / / .to
% For the precedingp calendar year: from  / / / / .to
% For thet second preceding calendar year:s from  / / / / .to

8. Do you (or your organization) currently have or have you had during ng last six
years any arrangements (for example, contracts a cooperative agreements) 
awarded, administered, or funded—dd wholly — or partly—yy by — Commission o any 
other federal agency which relateff s th proposed Statement of Work?
( ) No.
( ) Yes. full disclosure and discussion i given on t attached pages.

9. Do you (or your organization) h e o have you ever had any contracts,
agreements, special clauses, o other arrangements which prohibit you (or your 
organization) from proposing w to be performed i this solicitation or any 
portion thereof?
( ) No.
( ) Yes. A full disclosure a discussion is given on t attached pages.
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Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "mechanism used by project manager(s) to gather resources to ensure continuation and timely completion of assigned tasks when a 
real" 

[New text]: "Commission"

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "apparent OCI occurs. The applicant will review each OCI Statement and abstract" 

[New text]: "any other federal agency which relates"

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "offeror is capable" 

[New text]: "proposed Statement"

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " impartially performing the environmental services required under the contract. The applicant shall certify that neither the offeror nor 
its subcontractors have an OCI." 
 
[New text]: "Work? ( ) No. ( ) Yes."

Number: 50 Author: Compare: Delete Subject: text Date: Indeterminate
"determine whether"

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "offeror's OCI Statement, mitigation plans, and the applicant's certification) will be reviewed by OGC. The selected contractor will" 

[New text]: "attached pages. 9. Do you (or your organization)"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "included as appendix D. All OCI materials submitted to OEP (including" 
 
[New text]: "given on"

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "format for this certification" 
 
[New text]: "full disclosure and discussion"

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "ownership," 

[New text]: "have you ever had any contracts, agreements, special clauses,"

Number: 55 Author: Compare: Delete Subject: text Date: Indeterminate
"a continuing obligation to identify conflicts that may arise because of changes in corporate identity, affiliation, structure,"

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "changes to the contract. In the event an OCI is discovered after award, the contractor shall stop" 

[New text]: "other arrangements which prohibit you (or your organization) from proposing"

Number: 57 Author: Compare: Delete Subject: text Date: Indeterminate
"on the assigned task immediately, notify the OEP Project Manager (who will notify OGC) of the OCI, create a plan"

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "writing, to implement that plan. The decision of OGC shall be final. As more thoroughly discussed below, post-award communications
between the applicant" 
 
[New text]: "this solicitation or any portion thereof? ( ) No. ( ) Yes. A full disclosure"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " mitigate the conflict through assignment to a subcontractor and get OGC approval," 

[New text]: "be performed"

Number: 60 Author: Compare: Insert Subject: text Date: Indeterminate
"discussion is given on"

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor will be limited by the Commission's off-therecord communications rule. Therefore," 

Comments from page 64 continued on next page
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5. Are you (or your organization) an energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

6. Do you (or your organization) have a direct or indirect relationship (financial, 
organizational, contractual or otherwise) with any business entity (including a 
parent company, affiliate, or any other business arrangement) that could be
affected in any way by the proposed work under this solicitation?
( ) No.
( ) Yes.  List the business entity(ies) showing the nature of your relationship 

(including the dates of the relationship, and the dollar value of any financial 
relationship) and how it would be affected by the proposed work under this 
solicitation.

7. What percentage of your total income for the current and preceding calendar years 
resulted from arrangements with any of the entities identified in Question 6 above?

% For the current calendar year: from   / / to / / .
% For the preceding calendar year: from  / / to / / .
% For the second preceding calendar year: from  / / to / / .

8. Do you (or your organization) currently have or have you had during the last six
years any arrangements (for example, contracts and cooperative agreements) 
awarded, administered, or funded—wholly or partly—by the Commission or any 
other federal agency which relates to the proposed Statement of Work?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

9. Do you (or your organization) have or have you ever had any contracts, 
agreements, special clauses, or other arrangements which prohibit you (or your 
organization) from proposing work to be performed in this solicitation or any 
portion thereof?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

5. Are you (or your organization) a energy concern?
( ) No.
( ) Yes.  A full disclosure and discussion is given attached pages.

6. Do you (or your organization) have a direct or indirect r (financial,
organizational, contractual or otherwise) w any business entity (including a
parent company, affiliate, o any business arrangement) that could be
affected i any way by proposed w under this solicitation?
( ) No.
( ) Yes.  List t business entity(ies) showing t nature of your relationship

(including t dates relationship, a the dollar value of any financial
relationship) a how i would b affected by proposed wworkw under u thist
solicitation.

7. What percentage oofo your total income for tf y thet current and preceding calendar yearsc
resulted from arrangements with any of the entities identified in Qw Question 6 above?Q

% For thet current calendar year:c from   / / / / .to
% For the precedingp calendar year: from  / / / / .to
% For thet second preceding calendar year:s from  / / / / .to

8. Do you (or your organization) currently have or have you had during ng last six
years any arrangements (for example, contracts a cooperative agreements) 
awarded, administered, or funded—dd wholly — or partly—yy by — Commission o any 
other federal agency which relateff s th proposed Statement of Work?
( ) No.
( ) Yes. full disclosure and discussion i given on t attached pages.

9. Do you (or your organization) h e o have you ever had any contracts,
agreements, special clauses, o other arrangements which prohibit you (or your 
organization) from proposing w to be performed i this solicitation or any 
portion thereof?
( ) No.
( ) Yes. A full disclosure a discussion is given on t attached pages.

B-2
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10. Do you (or your organization) have any involvement with or interest (direct or 
indirect) in technologies which are or may be subjects of the contract, or which 
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

11. Could you (or your organization) in either your private or federal government 
business pursuits use information acquired in the performance of the proposed 
work under this solicitation; such as:
(a) Data generated under the contract?
(b) Information concerning Commission plans and programs?
(c) Confidential and proprietary data of others?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

12. Under the proposed work under this solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or the services or products of 
any other entity that has a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating or 
inspecting a competitor’s goods and services.
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

13. To avoid what you perceive as a possible OCI, do you (or your organization) 
propose to:  exclude portions of the proposed work; employ special clauses; or 
take other measures?
( ) No.
( ) Yes.  A full discussion is given on the attached pages.
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.

14. What percentage of the revenue reported in this OCI statement is attributable to 
work as a FERC third-party contractor?   

15. Are you  (or your organization) performing any function for another company, 
either currently or in the past 24 months, on a similar project in the same 
geographic area?

10. Do you (or your organization) have aanya y involvement with or interest (direct oy or o
indirect) iin i technologies which are ot may be subjects of the contract, o which
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure a discussion is given n attached pages.

11. Could you (or your organization) in either your private o federalff government 
business pursuits use information acquired in t performance of proposed 
work under solicitation; such as:
(a) Data generated under t contract?
(b) Information concerning Cng plans a programs?
(c) Confidential a proprietary data of others?
( ) No.
( ) Yes.  A full disclosure a discussion is g n on t attached pages.

12. Under t proposed work under t solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or t services or products o
any other entity thty hat a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating o
inspecting aa competitor’s goods and services.
( ) No.
( ) Yes. A full disclosure and discussion i given on t attached pages.

13. To avoid what y u perceive as a possible OCI, d you (or y organization) 
propose to:  exclude portions oofs ofooff the proposed work; employ special clauses; of oro
take other measures?
( ) No.
( ) Yes.  A full discussion is given on then attached pages.a
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.a

14. What percentage oof theo e revenue reported in this OCI statement is attributable to e
work as a FERC third-party contractor? 

15. Are you  (or your organization) performing any function for another company, 
either currently or in then past 24 months, op ono a similar project in ta the st sames
geographic area?

B-3
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Page: 65
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"10. Do you (or your organization) have"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " post-award OCI issue" 
 
[New text]: " involvement with or interest (direct" 
The following text attributes were changed:  
   font

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "problem shall be reported directly to the OEP Project Manager" 

[New text]: "indirect)" 
The following text attributes were changed:  
   font

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "writing. Subcontractors also must submit an OCI Statement and, where necessary, a mitigation plan to resolve real" 

[New text]: "technologies which are" 
The following text attributes were changed:  
   font

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "perceived OCIs. Off-the-Record Communications In order to avoid all possibilities" 
 
[New text]: "may be subjects"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " prejudice, real" 
 
[New text]: " the contract,"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "apparent communications between the applicant" 
 
[New text]: "which may be substitutable for such technologies? ( ) No. ( ) Yes. A full disclosure"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Delete Subject: text Date: Indeterminate
"off-the-record communications do not apply during"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission’s Pre-Filing Process. However, the OEP staff will treat most communications between itself" 

[New text]: "attached pages. 11. Could you (or your organization) in either your private"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contractor are subject to the Commission's off-the-record communications (sometimes referred to as ex parte) rule found at 18 CFR 
385.2201. Note that the restrictions" 
 
[New text]: "discussion is given"

Number: 14 Author: Compare: Insert Subject: text Date: Indeterminate
"federal government business pursuits use information acquired in"

Comments from page 65 continued on next page
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10. Do you (or your organization) have any involvement with or interest (direct or 
indirect) in technologies which are or may be subjects of the contract, or which 
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

11. Could you (or your organization) in either your private or federal government 
business pursuits use information acquired in the performance of the proposed 
work under this solicitation; such as:
(a) Data generated under the contract?
(b) Information concerning Commission plans and programs?
(c) Confidential and proprietary data of others?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

12. Under the proposed work under this solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or the services or products of 
any other entity that has a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating or 
inspecting a competitor’s goods and services.
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

13. To avoid what you perceive as a possible OCI, do you (or your organization) 
propose to:  exclude portions of the proposed work; employ special clauses; or 
take other measures?
( ) No.
( ) Yes.  A full discussion is given on the attached pages.
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.

14. What percentage of the revenue reported in this OCI statement is attributable to 
work as a FERC third-party contractor?   

15. Are you  (or your organization) performing any function for another company, 
either currently or in the past 24 months, on a similar project in the same 
geographic area?

10. Do you (or your organization) have aanya y involvement with or interest (direct oy or o
indirect) iin i technologies which are ot may be subjects of the contract, o which
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure a discussion is given n attached pages.

11. Could you (or your organization) in either your private o federalff government 
business pursuits use information acquired in t performance of proposed 
work under solicitation; such as:
(a) Data generated under t contract?
(b) Information concerning Cng plans a programs?
(c) Confidential a proprietary data of others?
( ) No.
( ) Yes.  A full disclosure a discussion is g n on t attached pages.

12. Under t proposed work under t solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or t services or products o
any other entity thty hat a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating o
inspecting aa competitor’s goods and services.
( ) No.
( ) Yes. A full disclosure and discussion i given on t attached pages.

13. To avoid what y u perceive as a possible OCI, d you (or y organization) 
propose to:  exclude portions oofs ofooff the proposed work; employ special clauses; of oro
take other measures?
( ) No.
( ) Yes.  A full discussion is given on then attached pages.a
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.a

14. What percentage oof theo e revenue reported in this OCI statement is attributable to e
work as a FERC third-party contractor? 

15. Are you  (or your organization) performing any function for another company, 
either currently or in then past 24 months, op ono a similar project in ta the st sames
geographic area?
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant during" 

[New text]: "proposed work under"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "third-party contractor and" 

[New text]: "performance of"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "period as subject to public disclosure to ensure openness of" 

[New text]: "solicitation; such as: (a) Data generated under"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "NEPA process. An offthe-record communication is a written or oral communication that is: • off the record; and • deals with the merits
of a pending proceeding. 4-2" 
 
[New text]: "contract? (b) Information concerning"

Number: 19 Author: Compare: Delete Subject: text Date: Indeterminate
"8 The"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a third-party contractor under Commission supervision" 
 
[New text]: "programs? (c) Confidential"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "will treat the prohibitions on off-the-record communications as being applicable to communications between an applicant" 
 
[New text]: "plans"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "control. The contractor shall report all such communications to OGC. Oral communications are generally not consideredoff-therecord 
if reasonable prior notice" 
 
[New text]: "proprietary data of others? ( ) No. ( ) Yes. A full disclosure"

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "parties to" 

[New text]: "attached pages. 12. Under"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "an opportunity to participate have been" 
 
[New text]: "discussion is"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "to" 

[New text]: " on"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "chapter. Offeror's OCI Disclosure and Representations Requirements All offerors must provide" 
 
[New text]: "solicitation, will you (or your organization) evaluate or inspect your own services or products, or"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "case. Other exceptions are listed at 18 CFR 385.2201(b) and (e). All inquiries regarding OCI and off-the-record communications should
be directed to the OGC contact persons listed at the end of" 
 
[New text]: "proposed work under"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "information and assurances called for by this section. The offeror must submit (as a separate volume) the following documents from 
each" 

[New text]: "services or products"

Comments from page 65 continued on next page
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10. Do you (or your organization) have any involvement with or interest (direct or 
indirect) in technologies which are or may be subjects of the contract, or which 
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

11. Could you (or your organization) in either your private or federal government 
business pursuits use information acquired in the performance of the proposed 
work under this solicitation; such as:
(a) Data generated under the contract?
(b) Information concerning Commission plans and programs?
(c) Confidential and proprietary data of others?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

12. Under the proposed work under this solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or the services or products of 
any other entity that has a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating or 
inspecting a competitor’s goods and services.
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

13. To avoid what you perceive as a possible OCI, do you (or your organization) 
propose to:  exclude portions of the proposed work; employ special clauses; or 
take other measures?
( ) No.
( ) Yes.  A full discussion is given on the attached pages.
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.

14. What percentage of the revenue reported in this OCI statement is attributable to 
work as a FERC third-party contractor?   

15. Are you  (or your organization) performing any function for another company, 
either currently or in the past 24 months, on a similar project in the same 
geographic area?

10. Do you (or your organization) have aanya y involvement with or interest (direct oy or o
indirect) iin i technologies which are ot may be subjects of the contract, o which
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure a discussion is given n attached pages.

11. Could you (or your organization) in either your private o federalff government 
business pursuits use information acquired in t performance of proposed 
work under solicitation; such as:
(a) Data generated under t contract?
(b) Information concerning Cng plans a programs?
(c) Confidential a proprietary data of others?
( ) No.
( ) Yes.  A full disclosure a discussion is g n on t attached pages.

12. Under t proposed work under t solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or t services or products o
any other entity thty hat a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating o
inspecting aa competitor’s goods and services.
( ) No.
( ) Yes. A full disclosure and discussion i given on t attached pages.

13. To avoid what y u perceive as a possible OCI, d you (or y organization) 
propose to:  exclude portions oofs ofooff the proposed work; employ special clauses; of oro
take other measures?
( ) No.
( ) Yes.  A full discussion is given on then attached pages.a
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.a

14. What percentage oof theo e revenue reported in this OCI statement is attributable to e
work as a FERC third-party contractor? 

15. Are you  (or your organization) performing any function for another company, 
either currently or in then past 24 months, op ono a similar project in ta the st sames
geographic area?
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Number: 29 Author: Compare: Delete Subject: text Date: Indeterminate
"1. Either (a) the OCI Representation Statement (representing"

Number: 30 Author: Compare: Delete Subject: text Date: Indeterminate
"the offeror"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the entities listed herein: 8" 
 
[New text]: "any other entity"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "no OCIs)," 

[New text]: "a relationship (organizational, financial, or other, such as a client) with you (or your organization)? This could include evaluating"

Number: 33 Author: Compare: Delete Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(b) the OCI Disclosure Statement (in the event that the offeror has information relevant to" 

[New text]: "inspecting"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "potential OCI). (See appendix A.) If the OCI Disclosure Statement" 
 
[New text]: " competitor’s goods and services. ( ) No. ( ) Yes. A full disclosure and discussion"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "information required. 2. The OCI Questionnaire (see appendix B). If" 

[New text]: "attached pages. 13. To avoid what"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "signed, provide an attachment showing" 
 
[New text]: "given on"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposal." 

[New text]: "organization) propose to: exclude portions"

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "answer any questions "YES," provide an attachment showing the requested information in detail. Please" 

[New text]: " perceive as a possible OCI,"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "not reference any information in other sections of" 

[New text]: "you (or"

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " entities" 
 
[New text]: " the proposed work; employ special clauses;" 
The following text attributes were changed:  
   size

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 43 Author: Compare: Delete Subject: text Date: Indeterminate
"The types"

Number: 44 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Comments from page 65 continued on next page

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 293 of 369



B-3

10. Do you (or your organization) have any involvement with or interest (direct or 
indirect) in technologies which are or may be subjects of the contract, or which 
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

11. Could you (or your organization) in either your private or federal government 
business pursuits use information acquired in the performance of the proposed 
work under this solicitation; such as:
(a) Data generated under the contract?
(b) Information concerning Commission plans and programs?
(c) Confidential and proprietary data of others?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

12. Under the proposed work under this solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or the services or products of 
any other entity that has a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating or 
inspecting a competitor’s goods and services.
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

13. To avoid what you perceive as a possible OCI, do you (or your organization) 
propose to:  exclude portions of the proposed work; employ special clauses; or 
take other measures?
( ) No.
( ) Yes.  A full discussion is given on the attached pages.
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.

14. What percentage of the revenue reported in this OCI statement is attributable to 
work as a FERC third-party contractor?   

15. Are you  (or your organization) performing any function for another company, 
either currently or in the past 24 months, on a similar project in the same 
geographic area?

10. Do you (or your organization) have aanya y involvement with or interest (direct oy or o
indirect) iin i technologies which are ot may be subjects of the contract, o which
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure a discussion is given n attached pages.

11. Could you (or your organization) in either your private o federalff government 
business pursuits use information acquired in t performance of proposed 
work under solicitation; such as:
(a) Data generated under t contract?
(b) Information concerning Cng plans a programs?
(c) Confidential a proprietary data of others?
( ) No.
( ) Yes.  A full disclosure a discussion is g n on t attached pages.

12. Under t proposed work under t solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or t services or products o
any other entity thty hat a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating o
inspecting aa competitor’s goods and services.
( ) No.
( ) Yes. A full disclosure and discussion i given on t attached pages.

13. To avoid what y u perceive as a possible OCI, d you (or y organization) 
propose to:  exclude portions oofs ofooff the proposed work; employ special clauses; of oro
take other measures?
( ) No.
( ) Yes.  A full discussion is given on then attached pages.a
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.a

14. What percentage oof theo e revenue reported in this OCI statement is attributable to e
work as a FERC third-party contractor? 

15. Are you  (or your organization) performing any function for another company, 
either currently or in then past 24 months, op ono a similar project in ta the st sames
geographic area?
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Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " individuals required to complete" 
 
[New text]: "take other measures? ( ) No. ( ) Yes. A full discussion is given on" 
The following text attributes were changed:  
   size

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "forms listed above are as follows: 1. The prime contractor. 2. The subcontractor(s) (unless" 
 
[New text]: "attached pages. ( ) No possibility of an OCI is perceived. This answer is briefly justified on" 
The following text attributes were changed:  
   size

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "subcontractor(s) is only providing supplies) and consultants at every tier. 3. All affiliates" 
 
[New text]: "attached pages. 14. What percentage" 
The following text attributes were changed:  
   size

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " foregoing if" 
 
[New text]: " revenue reported in this OCI statement is attributable to work as a FERC third-party contractor? 15. Are you (or your organization) 
performing any function for another company, either currently or in" 
The following text attributes were changed:  
   size

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " prime or subcontractors do not file" 

[New text]: "past 24 months," 
The following text attributes were changed:  

size

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " their behalf. 4. Any entities owned or represented by" 

[New text]: "a similar project in" 
The following text attributes were changed:  

size

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "chief executives or directors of:" 

[New text]: "same geographic area? B-3" 
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10. Do you (or your organization) have any involvement with or interest (direct or 
indirect) in technologies which are or may be subjects of the contract, or which 
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

11. Could you (or your organization) in either your private or federal government 
business pursuits use information acquired in the performance of the proposed 
work under this solicitation; such as:
(a) Data generated under the contract?
(b) Information concerning Commission plans and programs?
(c) Confidential and proprietary data of others?
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

12. Under the proposed work under this solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or the services or products of 
any other entity that has a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating or 
inspecting a competitor’s goods and services.
( ) No.
( ) Yes.  A full disclosure and discussion is given on the attached pages.

13. To avoid what you perceive as a possible OCI, do you (or your organization) 
propose to:  exclude portions of the proposed work; employ special clauses; or 
take other measures?
( ) No.
( ) Yes.  A full discussion is given on the attached pages.
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.

14. What percentage of the revenue reported in this OCI statement is attributable to 
work as a FERC third-party contractor?   

15. Are you  (or your organization) performing any function for another company, 
either currently or in the past 24 months, on a similar project in the same 
geographic area?

10. Do you (or your organization) have aanya y involvement with or interest (direct oy or o
indirect) iin i technologies which are ot may be subjects of the contract, o which
may be substitutable for such technologies?
( ) No.
( ) Yes.  A full disclosure a discussion is given n attached pages.

11. Could you (or your organization) in either your private o federalff government 
business pursuits use information acquired in t performance of proposed 
work under solicitation; such as:
(a) Data generated under t contract?
(b) Information concerning Cng plans a programs?
(c) Confidential a proprietary data of others?
( ) No.
( ) Yes.  A full disclosure a discussion is g n on t attached pages.

12. Under t proposed work under t solicitation, will you (or your organization) 
evaluate or inspect your own services or products, or t services or products o
any other entity thty hat a relationship (organizational, financial, or other, such as 
a client) with you (or your organization)?  This could include evaluating o
inspecting aa competitor’s goods and services.
( ) No.
( ) Yes. A full disclosure and discussion i given on t attached pages.

13. To avoid what y u perceive as a possible OCI, d you (or y organization) 
propose to:  exclude portions oofs ofooff the proposed work; employ special clauses; of oro
take other measures?
( ) No.
( ) Yes.  A full discussion is given on then attached pages.a
( ) No possibility of an OCI is perceived.  This answer is briefly justified on 

the attached pages.a

14. What percentage oof theo e revenue reported in this OCI statement is attributable to e
work as a FERC third-party contractor? 

15. Are you  (or your organization) performing any function for another company, 
either currently or in then past 24 months, op ono a similar project in ta the st sames
geographic area?

B-3
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The following text attributes were changed:  
   size

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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( ) No.
( ) Yes.

16. If the answer is yes, please list the name(s) of the project(s) and the work being 
performed.

I hereby certify that I have authority to represent my organization, and that, to the best of 
my knowledge and belief, the facts and representations presented on the four pages of 
this questionnaire and on the pages of the attachment to it are accurate and complete.

I recognize that OCI is an ongoing obligation requiring annual updating. Should I 
become aware of any actual or potential OCI during performance of this contract, I 
will advise the OEP staff and (applicant name) and file an amended OCI Statement 
with the Commission’s General and Administrative Law section, Office of General 
Counsel within 30 days that includes proposed mitigation or explanation why none 
is needed.

Signature :                                   Date :       
                          
Name :                                   Title :              

Organization :

( ) No.
( ) Yes.

16. Iff the f answer is yes, please list ta the t name(s) on of the o project(s) p d and) dd thet wwork  we w being b
performed.

I hereby certify that I have authority to represent my organization, and that, to tthet best ofb
my knowledge aanda belief,ff tb e fthet fahe e and representations presented on t four pages o
this questionnaire and on t pages o e attachment t it are accurate a complete.

I recognize that OOCIO is ai ana ongoing obligation requiring annual updating. Should Io
become aware of any actual or potential OOCIO during d performance of tp this contract, I f t
will advise thet OEP staff and (applicant name)O and file ad anan amendedn OCId StatementS
with the Commission’s General and Administrative Law section, Office oC of o General f G
Counsel within 30 days that includes proposed mitigation on oor o explanation why none e
is needed.s 

Signature :  Date :

B-4
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Page: 66
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"( ) No. ( ) Yes. 16. If"

Number: 2 Author: Compare: Delete Subject: text Date: Indeterminate
" directors - if they will be involved in performing"

Number: 3 Author: Compare: Delete Subject: text Date: Indeterminate
" proposed"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "of:" 

[New text]: "being performed. I hereby certify that I have authority to represent my organization, and that, to" 
The following text attributes were changed:  
   size

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prime contractor; any of" 
 
[New text]: "answer is yes, please list" 
The following text attributes were changed:  
   size

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " subcontractors, except for those only providing supplies; and any" 
 
[New text]: "name(s)" 
The following text attributes were changed:  
   size

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " consultants. 5. Chief executives" 

[New text]: "project(s)" 
The following text attributes were changed:  
   size

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prime contractor; the subcontractors at every tier (except for subcontractors which are only providing supplies); consultants at every 
tier;" 
 
[New text]: "best of my knowledge" 
The following text attributes were changed:  
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( ) No.
( ) Yes.

16. If the answer is yes, please list the name(s) of the project(s) and the work being 
performed.

I hereby certify that I have authority to represent my organization, and that, to the best of 
my knowledge and belief, the facts and representations presented on the four pages of 
this questionnaire and on the pages of the attachment to it are accurate and complete.

I recognize that OCI is an ongoing obligation requiring annual updating. Should I 
become aware of any actual or potential OCI during performance of this contract, I 
will advise the OEP staff and (applicant name) and file an amended OCI Statement 
with the Commission’s General and Administrative Law section, Office of General 
Counsel within 30 days that includes proposed mitigation or explanation why none 
is needed.

Signature :                                   Date :       
                          
Name :                                   Title :              

Organization :

( ) No.
( ) Yes.

16. Iff the f answer is yes, please list ta the t name(s) on of the o project(s) p d and) dd thet wwork  we w being b
performed.

I hereby certify that I have authority to represent my organization, and that, to tthet best ofb
my knowledge aanda belief,ff tb e fthet fahe e and representations presented on t four pages o
this questionnaire and on t pages o e attachment t it are accurate a complete.

I recognize that OOCIO is ai ana ongoing obligation requiring annual updating. Should Io
become aware of any actual or potential OOCIO during d performance of tp this contract, I f t
will advise thet OEP staff and (applicant name)O and file ad anan amendedn OCId StatementS
with the Commission’s General and Administrative Law section, Office oC of o General f G
Counsel within 30 days that includes proposed mitigation on oor o explanation why none e
is needed.s 

Signature :  Date :

B-4
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 16 Author: Compare: Delete Subject: text Date: Indeterminate
"Notice Apart from other remedies allowed by law or contract, any deliberate nondisclosure or misrepresentation of"

Number: 17 Author: Compare: Delete Subject: text Date: Indeterminate
"foregoing. 4-3"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "relevant to" 

[New text]: "and representations presented on"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OCI disclosure required by the Commission may result in disqualification" 
 
[New text]: "four pages"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " all affiliates of" 
 
[New text]: "belief," 
The following text attributes were changed:  
   size

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "avoid or mitigate an" 

[New text]: "complete. I recognize that"

Number: 24 Author: Compare: Insert Subject: text Date: Indeterminate
"this questionnaire and on"

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission" 

[New text]: " attachment"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "identify" 

[New text]: "it are accurate"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "offeror/contractor from future thirdparty contracts. Discussion It is the policy" 

[New text]: "pages"

Number: 28 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 29 Author: Compare: Insert Subject: text Date: Indeterminate
"ongoing obligation requiring annual updating. Should I become aware of any actual or potential"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "before selecting a third-party contractor. Generally, to determine whether" 
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( ) No.
( ) Yes.

16. If the answer is yes, please list the name(s) of the project(s) and the work being 
performed.

I hereby certify that I have authority to represent my organization, and that, to the best of 
my knowledge and belief, the facts and representations presented on the four pages of 
this questionnaire and on the pages of the attachment to it are accurate and complete.

I recognize that OCI is an ongoing obligation requiring annual updating. Should I 
become aware of any actual or potential OCI during performance of this contract, I 
will advise the OEP staff and (applicant name) and file an amended OCI Statement 
with the Commission’s General and Administrative Law section, Office of General 
Counsel within 30 days that includes proposed mitigation or explanation why none 
is needed.

Signature :                                   Date :       
                          
Name :                                   Title :              

Organization :

( ) No.
( ) Yes.

16. Iff the f answer is yes, please list ta the t name(s) on of the o project(s) p d and) dd thet wwork  we w being b
performed.

I hereby certify that I have authority to represent my organization, and that, to tthet best ofb
my knowledge aanda belief,ff tb e fthet fahe e and representations presented on t four pages o
this questionnaire and on t pages o e attachment t it are accurate a complete.

I recognize that OOCIO is ai ana ongoing obligation requiring annual updating. Should Io
become aware of any actual or potential OOCIO during d performance of tp this contract, I f t
will advise thet OEP staff and (applicant name)O and file ad anan amendedn OCId StatementS
with the Commission’s General and Administrative Law section, Office oC of o General f G
Counsel within 30 days that includes proposed mitigation on oor o explanation why none e
is needed.s 

Signature :  Date :

B-4
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[New text]: "is" 
The following text attributes were changed:  
   font

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "exists, the Commission considers these two questions: • Are there conflicting roles (including potential financial involvement) which 
might bias a contractor's judgment in relation to its work for the Commission?9 • Is the contractor being given an unfair competitive advantage 
based on the" 
 
[New text]: "during" 
The following text attributes were changed:  
   font

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 35 Author: Compare: Insert Subject: text Date: Indeterminate
"this contract, I will advise"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract? Using common sense" 

[New text]: "OEP staff and (applicant name)" 
The following text attributes were changed:  
   font

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "exists after examining: • all relevant facts submitted by" 

[New text]: "Statement with" 
The following text attributes were changed:  
   font

Number: 39 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "good business judgment, OGC will determine whether" 

[New text]: " file" 
The following text attributes were changed:  
   font

Number: 42 Author: Compare: Insert Subject: text Date: Indeterminate
" amended"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "offeror; • the statement" 
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( ) No.
( ) Yes.

16. If the answer is yes, please list the name(s) of the project(s) and the work being 
performed.

I hereby certify that I have authority to represent my organization, and that, to the best of 
my knowledge and belief, the facts and representations presented on the four pages of 
this questionnaire and on the pages of the attachment to it are accurate and complete.

I recognize that OCI is an ongoing obligation requiring annual updating. Should I 
become aware of any actual or potential OCI during performance of this contract, I 
will advise the OEP staff and (applicant name) and file an amended OCI Statement 
with the Commission’s General and Administrative Law section, Office of General 
Counsel within 30 days that includes proposed mitigation or explanation why none 
is needed.

Signature :                                   Date :       
                          
Name :                                   Title :              

Organization :

( ) No.
( ) Yes.

16. Iff the f answer is yes, please list ta the t name(s) on of the o project(s) p d and) dd thet wwork  we w being b
performed.

I hereby certify that I have authority to represent my organization, and that, to tthet best ofb
my knowledge aanda belief,ff tb e fthet fahe e and representations presented on t four pages o
this questionnaire and on t pages o e attachment t it are accurate a complete.

I recognize that OOCIO is ai ana ongoing obligation requiring annual updating. Should Io
become aware of any actual or potential OOCIO during d performance of tp this contract, If t
will advise thet OEP staff and (applicant name)O and file ad anan amendedn OCId StatementS
with the Commission’s General and Administrative Law section, Office oC of o General f G
Counsel within 30 days that includes proposed mitigation on oor o explanation why none e
is needed.s 

Signature :  Date :

B-4
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[New text]: "Commission’s General and Administrative Law section, Office" 
The following text attributes were changed:  
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Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " work; and • information gained from other sources. If an OCI does exist, OGC shall require the offeror/contractor to submit an 
acceptable mitigation plan. If the conflict cannot be resolved through an adequate" 
 
[New text]: "General Counsel within 30 days that includes proposed" 
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   font
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Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
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[Old text]: "for proceeding with the thirdparty contract. To avoid the potential for actual or perceived OCI after a contract" 
 
[New text]: "explanation why none" 
The following text attributes were changed:  
   font

Number: 51 Author: Compare: Delete Subject: text Date: Indeterminate
"plan, the offeror/contractor will be ineligible for selection"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "signed under this RFP," 
 
[New text]: " needed. Signature : Date :" 
The following text attributes were changed:  
   font
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   font
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Matching graphic not found

Number: 56 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 57 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found
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Matching graphic not found
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Number: 60 Author: Compare: Insert Subject: text Date: Indeterminate
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APPENDIX C 

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by the 
following terms with respect to critical energy infrastructure information (CEII) that the 
company has access to because of its work for the Federal Energy Regulatory 
Commission:

Only authorized company employees with a need for the information will be given 
access to CEII. [contractor name] will maintain a list of each employee who is 
given access to CEII, including a listing of each project for which the employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
the company, except that CEII may be discussed with the project's owner, 
operator, or applicant.

Any copies made of CEII will be marked as CEII, and treated as CEII.

CEII will be used only in performance of [contractor name]'s work for the Federal 
Energy Regulatory Commission. When [contractor name] has completed work on 
the project, all CEII will be returned to the Commission.

I acknowledge that a violation of this agreement may result in negative 
consequences and could affect [contractor name]'s ability to contract with the
Commission in the future.

By: _______________________________________
Title: _______________________________________

Representing: _______________________________________
Date: _______________________________________

n 

APPENDIX C

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by 
following terms w respect to critical energy infrastructure information (CEII) that t
company has access t because of its work for t Federal Energy Regulatory 
Commission:

Only authorized company employees with need for t information will be given
access to CEII. [contractor name] will maintain a list of each employee who is
given access CEII, including a listing of each p for which t employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
company, except that CEII may discussed with t project's owner, 

operator, o applicant.

Any copies made of CEII will b marked as CEII, and treated as CEII.

CEII will b used only in performance of [contractor name]'s ws work for thes w FederalF
Energy Regulatory Commission. When [contractor name] has completed work oono
the project, ap all CEII will be returned toa thet Commission.C

I acknowledge that aaa n oa violationa n n f this agreement may result in negative
consequences a could affect [contractor name]'s ability contract with t
Commission in the future.n

By: _______________________________________
Title: 

Representing: _______________________________________
Date: 

C-1
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Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX C CONTRACTOR CEII NON-DISCLOSURE AGREEMENT On behalf of [contractor name], I certify that [contractor name] will abide by"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "offeror must not enter into any agreements" 
 
[New text]: "following terms"

Number: 3 Author: Compare: Insert Subject: text Date: Indeterminate
"respect to critical energy infrastructure information (CEII) that"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant" 

[New text]: "company has access"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission has issued" 
 
[New text]: "Federal Energy Regulatory Commission: • Only authorized company employees with"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "perform any function on this project outside" 
 
[New text]: "because"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " that contemplated in this RFP, until after" 

[New text]: " its work for"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project. The offeror must similarly avoid agreeing" 

[New text]: "information will be given access to CEII. [contractor name] will maintain a list of each employee who is given access"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "final order on" 
 
[New text]: "need for"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same geographic area, and over" 
 
[New text]: "employee has been given CEII. • [Contractor name] will not provide CEII to or discuss CEII with anyone outside"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "perform any function for another company on" 
 
[New text]: "CEII, including"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "similar" 

[New text]: "listing of each"

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "in" 

[New text]: "for which"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same area" 

[New text]: "project's owner, operator,"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate

Comments from page 67 continued on next page
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C-1

APPENDIX C 

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by the 
following terms with respect to critical energy infrastructure information (CEII) that the 
company has access to because of its work for the Federal Energy Regulatory 
Commission:

Only authorized company employees with a need for the information will be given 
access to CEII. [contractor name] will maintain a list of each employee who is 
given access to CEII, including a listing of each project for which the employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
the company, except that CEII may be discussed with the project's owner, 
operator, or applicant.

Any copies made of CEII will be marked as CEII, and treated as CEII.

CEII will be used only in performance of [contractor name]'s work for the Federal 
Energy Regulatory Commission. When [contractor name] has completed work on 
the project, all CEII will be returned to the Commission.

I acknowledge that a violation of this agreement may result in negative 
consequences and could affect [contractor name]'s ability to contract with the
Commission in the future.

By: _______________________________________
Title: _______________________________________

Representing: _______________________________________
Date: _______________________________________

n 

APPENDIX C

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by 
following terms w respect to critical energy infrastructure information (CEII) that t
company has access t because of its work for t Federal Energy Regulatory 
Commission:

Only authorized company employees with need for t information will be given
access to CEII. [contractor name] will maintain a list of each employee who is
given access CEII, including a listing of each p for which t employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
company, except that CEII may discussed with t project's owner, 

operator, o applicant.

Any copies made of CEII will b marked as CEII, and treated as CEII.

CEII will b used only in performance of [contractor name]'s ws work for thes w FederalF
Energy Regulatory Commission. When [contractor name] has completed work oono
the project, ap all CEII will be returned toa thet Commission.C

I acknowledge that aaa n oa violationa n n f this agreement may result in negative
consequences a could affect [contractor name]'s ability contract with t
Commission in the future.n

By: _______________________________________
Title: 

Representing: _______________________________________
Date: 

C-1
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24
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[Old text]: "same time period if the facilities would" 

[New text]: "company, except that CEII may"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "located in" 

[New text]: "discussed with"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "if there could" 

[New text]: "applicant. • Any copies made of CEII will"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a perception that there would" 
 
[New text]: "marked as CEII, and treated as CEII. • CEII will"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a conflict." 

[New text]: "used only in performance of [contractor name]'s"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "applicant" 

[New text]: "Federal Energy Regulatory Commission. When [contractor name] has completed work" 
The following text attributes were changed:  
   size

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 22 Author: Compare: Delete Subject: text Date: Indeterminate
"These may include"

Number: 23 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "same general project area, especially if the work is for" 

[New text]: "Commission. • I acknowledge that" 
The following text attributes were changed:  
   size

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "this" 

[New text]: "the" 
The following text attributes were changed:  
   size

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " or for applicant or another energy firm in" 

[New text]: "all CEII will be returned to" 
The following text attributes were changed:  
   size

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  

Comments from page 67 continued on next page
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C-1

APPENDIX C 

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by the 
following terms with respect to critical energy infrastructure information (CEII) that the 
company has access to because of its work for the Federal Energy Regulatory 
Commission:

Only authorized company employees with a need for the information will be given 
access to CEII. [contractor name] will maintain a list of each employee who is 
given access to CEII, including a listing of each project for which the employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
the company, except that CEII may be discussed with the project's owner, 
operator, or applicant.

Any copies made of CEII will be marked as CEII, and treated as CEII.

CEII will be used only in performance of [contractor name]'s work for the Federal 
Energy Regulatory Commission. When [contractor name] has completed work on 
the project, all CEII will be returned to the Commission.

I acknowledge that a violation of this agreement may result in negative 
consequences and could affect [contractor name]'s ability to contract with the
Commission in the future.

By: _______________________________________
Title: _______________________________________

Representing: _______________________________________
Date: _______________________________________

n 

APPENDIX C

CONTRACTOR CEII NON-DISCLOSURE AGREEMENT

On behalf of [contractor name], I certify that [contractor name] will abide by 
following terms w respect to critical energy infrastructure information (CEII) that t
company has access t because of its work for t Federal Energy Regulatory 
Commission:

Only authorized company employees with need for t information will be given
access to CEII. [contractor name] will maintain a list of each employee who is
given access CEII, including a listing of each p for which t employee 
has been given CEII.

[Contractor name] will not provide CEII to or discuss CEII with anyone outside 
company, except that CEII may discussed with t project's owner, 

operator, o applicant.

Any copies made of CEII will b marked as CEII, and treated as CEII.

CEII will b used only in performance of [contractor name]'s ws work for thes w FederalF
Energy Regulatory Commission. When [contractor name] has completed work oono
the project, ap all CEII will be returned toa thet Commission.C

I acknowledge that aaa n oa violationa n n f this agreement may result in negative
consequences a could affect [contractor name]'s ability contract with t
Commission in the future.n

By: _______________________________________
Title: 

Representing: _______________________________________
Date: 

C-1
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size

Number: 30 Author: Compare: Delete Subject: text Date: Indeterminate
"Definitions 1. The term "organizational conflicts"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " interest" means that a relationship or situation exists whereby an offeror or a contractor (including chief executives" 
 
[New text]: " this agreement may result in negative consequences"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " similar project. 4-4 9" 

[New text]: " violation" 
The following text attributes were changed:  
   size

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "directors," 

[New text]: "could affect [contractor name]'s ability"

Number: 35 Author: Compare: Insert Subject: text Date: Indeterminate
"contract with"

Number: 36 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 70 of old document to page 63 of this document

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "extent that they will or do become involved" 

[New text]: "Commission in the future. By: _______________________________________ Title: _______________________________________ Representing: 
_______________________________________ Date: _______________________________________ C-1"
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D-1

APPENDIX D
OCI Certification

I, (applicant representative), am responsible for reviewing proposals received in 
response to (applicant name)'s Request for Proposals for the preparation of an 
Environmental (Assessment/Impact Statement) and related documents and services for the 
proposed (project name) Project.

I have reviewed the proposal of (contractor name) for Organizational Conflicts of 
Interest.  I hereby certify that (contractor name) has complied with the OCI 
Representation or OCI Disclosure requirements of the RFP and that there are no real or 
apparent disqualifying conflicts of interest.

Signature :                                   

Title :                                    

Date :                                 

APPENDIX D
OCI Certification

I, (applicant representative), am responsible for reviewing proposals received i
response to (applicant name)'s Request for Proposals for t preparation of an
Environmental (Assessment/Impact Statement(( ) and related documents a se for t
proposed (project name(( ) Project.

I have reviewed t proposal of (contractor name) for Organizational Conflicts of 
Interest.  I hereby certify that (contractor name) h complied with the OCI 
Representation o OCI Disclosure requirements of the RFP and t there are no real 
apparent disqualifying conflicts of interest.

Signature :  

D-1

Date :

Title :

1
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Page: 68
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX D OCI Certification I, (applicant representative), am responsible for reviewing proposals received"

Number: 2 Author: Compare: Insert Subject: text Date: Indeterminate
"response to (applicant name)'s Request for Proposals for"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "performance" 

[New text]: "preparation"

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the contract," 
 
[New text]: " an Environmental (Assessment/Impact Statement) and related documents"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"proposed consultants or subcontractors where they may be performing"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "similar to" 
 
[New text]: "for"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " services provided by" 
 
[New text]: "proposed (project name) Project. I have reviewed"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "prime)" 

[New text]: "proposal of (contractor name) for Organizational Conflicts of Interest. I hereby certify that (contractor name)"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "past, present," 

[New text]: "complied with the OCI Representation"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "currently planned interests" 

[New text]: "OCI Disclosure requirements of the RFP and"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "either directly" 

[New text]: "there are no real"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "indirectly (through a client, contractual, financial, organizational or other relationship) may relate to the work to" 
 
[New text]: "apparent disqualifying conflicts of interest. Signature :"

Number: 13 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 14 Author: Compare: Insert Subject: text Date: Indeterminate
"Title :"

Number: 15 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
"Date :"

Number: 17 Author: Compare: Insert Subject: graphic Date: Indeterminate
Matching graphic not found

Comments from page 68 continued on next page
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D-1

APPENDIX D
OCI Certification

I, (applicant representative), am responsible for reviewing proposals received in 
response to (applicant name)'s Request for Proposals for the preparation of an 
Environmental (Assessment/Impact Statement) and related documents and services for the 
proposed (project name) Project.

I have reviewed the proposal of (contractor name) for Organizational Conflicts of 
Interest.  I hereby certify that (contractor name) has complied with the OCI 
Representation or OCI Disclosure requirements of the RFP and that there are no real or 
apparent disqualifying conflicts of interest.

Signature :                                   

Title :                                    

Date :                                 

APPENDIX D
OCI Certification

I, (applicant representative), am responsible for reviewing proposals received i
response to (applicant name)'s Request for Proposals for t preparation of an
Environmental (Assessment/Impact Statement(( ) and related documents a se for t
proposed (project name(( ) Project.

I have reviewed t proposal of (contractor name) for Organizational Conflicts of 
Interest.  I hereby certify that (contractor name) h complied with the OCI 
Representation o OCI Disclosure requirements of the RFP and t there are no real 
apparent disqualifying conflicts of interest.

Signature :  

D-1

Date :

Title :

18
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Number: 18 Author: Compare: Insert Subject: text Date: Indeterminate
"D-1"
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E-1

APPENDIX E
(Project Overview Map)

APPENDIX E
(Project Overview Map)pp

E-1

1
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Page: 69
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX E (Project Overview Map) E-1"
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F-1

APPENDIX F

Appendix F, List of Available Background Documents, might be structured as follows:)

The following background documents are available and should be reviewed by all  
contractors prior to preparation and submittal of proposals in response to this RFP:

FERC staff’s current Wetland and Waterbody Construction and Mitigation 
Procedures
FERC staff’s current Upland Erosion Control, Revegetation, and Maintenance 
Plan
1 set of (draft) alignment sheets
1 set of (draft) quadrangle maps
(any other major state or federal applications containing pertinent 
environmental data)
FERC FEIS for the (name of recent FERC EIS) Project (FERC Docket No. 
CPxx-000) or other recent FERC-issued EISs

These documents (, as well as other project-related documents not provided with the 
RFP,) are available for review at:

(location)

Contact: (name)
(telephone number)

APPENDIX F

Appendix F, List of Available Background Documents, might bbeb structured as follows:)s

The following background documents are available a should be reviewed by all 
contractors prior t preparation a d submittal of proposals i response to this RFP:

FERC staff’s current Wetland and Waterbody Construction and Mitigation
Procedures
FERC staff’s current Upland Erosion Control, Revegetation, and Maintenance
Plan
1 set of (draft) alignment sheets
1 set of (draft) quadrangle maps
(any other major state or federal applications containing pertinent ff
environmental data)
FERC FEIS for t (name oofof recent FERC EIS) Project SS (FERC Docket No. f r
CPxx-000) or other recent FERC-issued EISs

These documents (, as well as other project-related documents not provided with tthet
RFP,) a available for review at:

(location)

Contact: (name)
(telephone number)

F-1

1

23
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8

91011

12

13 14
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Page: 70
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX F Appendix F, List of Available Background Documents, might"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "performed under the third-party contract" 
 
[New text]: "structured as follows:) The following background documents are available" 
The following text attributes were changed:  
   font

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "that (a) may diminish its capacity" 

[New text]: "should be reviewed by all contractors prior"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the offeror/contractor gaining an unfair competitive advantage. OCI does not include the normal flow" 

[New text]: "response to this RFP: • FERC staff’s current Wetland and Waterbody Construction and Mitigation Procedures • FERC staff’s current 
Upland Erosion Control, Revegetation, and Maintenance Plan • 1 set of (draft) alignment sheets • 1 set"

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "give impartial, technically sound, objective assistance" 
 
[New text]: "preparation"

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "advice, or (b) may result" 
 
[New text]: " submittal of proposals"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " benefits from" 

[New text]: " (draft) quadrangle maps • (any other major state or federal applications containing pertinent environmental data) • FERC FEIS for"

Number: 9 Author: Compare: Insert Subject: text Date: Indeterminate
"recent FERC EIS) Project (FERC Docket No. CPxx-000) or other recent FERC-issued EISs These documents (, as well as other project-related 
documents not provided with"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "performance" 

[New text]: "(name" 
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract. 2. The term "affiliates" means business concerns which" 
 
[New text]: "RFP,)"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "affiliates" 

Comments from page 70 continued on next page
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F-1

APPENDIX F

Appendix F, List of Available Background Documents, might be structured as follows:)

The following background documents are available and should be reviewed by all  
contractors prior to preparation and submittal of proposals in response to this RFP:

FERC staff’s current Wetland and Waterbody Construction and Mitigation 
Procedures
FERC staff’s current Upland Erosion Control, Revegetation, and Maintenance 
Plan
1 set of (draft) alignment sheets
1 set of (draft) quadrangle maps
(any other major state or federal applications containing pertinent 
environmental data)
FERC FEIS for the (name of recent FERC EIS) Project (FERC Docket No. 
CPxx-000) or other recent FERC-issued EISs

These documents (, as well as other project-related documents not provided with the 
RFP,) are available for review at:

(location)

Contact: (name)
(telephone number)

APPENDIX F

Appendix F, List of Available Background Documents, might bbeb structured as follows:)s

The following background documents are available a should be reviewed by all 
contractors prior t preparation a d submittal of proposals i response to this RFP:

FERC staff’s current Wetland and Waterbody Construction and Mitigation
Procedures
FERC staff’s current Upland Erosion Control, Revegetation, and Maintenance
Plan
1 set of (draft) alignment sheets
1 set of (draft) quadrangle maps
(any other major state or federal applications containing pertinent ff
environmental data)
FERC FEIS for t (name oofof recent FERC EIS) Project SS (FERC Docket No. f r
CPxx-000) or other recent FERC-issued EISs

These documents (, as well as other project-related documents not provided with tthet
RFP,) a available for review at:

(location)

Contact: (name)
(telephone number)

F-1
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[New text]: "available for review at: (location) Contact: (name) (telephone number) F-1"
 

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 321 of 369



G-1

APPENDIX G
Sample Memorandum of Understanding

(The purpose of the MOU is to establish mutual agreement between the applicant, 
the third-party contractor, and the OEP staff regarding the roles and 
responsibilities of each party. Although the language may vary, the concepts as
worded below must be incorporated into the MOU and included as mandatory 
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

the (Applicant’s Name) and

the (Contractor’s Name)

a. Background. The Energy Policy of 19921 and related regulations provide for the 
use of third-party contracts to assist agencies in satisfying the requirements of the 
National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued in 
the Federal Register on 23 March 1981, the Council on Environmental Quality
indicated the term "third-party contract" referred to contractors paid by the 
applicant but selected by the agency.  40 CFR 1506.5(c) further stipulates that the 
contractor must execute a disclosure statement prepared by the agency to avoid 
any conflict of interest.  If the NEPA document is prepared with third-party 
contract assistance, the responsible agency must participate in the preparation and 
shall independently evaluate the NEPA document prior to its approval.  The 
agency must also take full responsibility for the scope and contents of the NEPA 
document.  

This Memorandum of Understanding (MOU) defines the roles and obligations of 
the Federal Energy Regulatory Commission (FERC), the private entity with a 
planned or pending application before the FERC (referred to as Applicant), and 
the independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

APPENDIX G
Sample Memorandum of Understanding

(The purpose o(( of o thhe Mthf tth MOU is tM to t establish mutual agreement between the applicant, e
the third-dd party contractor, and t- thet e OEP staff regarding te ng 

.aa

ththe th roles and r
responsibilities oof of each party. Although the language may vary, the conceptsyy asf e
worded below must be incorporated iintoi the MOU and included t d asd mandatorym
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

thee (Applicant’s Name) ande

the (Contractor’s Name)(

Background. The Energy Policy f 1992 related regulations provide for t
use of third-party contracts t assist agencies i satisfying tng requirements of the
National Environmental Policy Act (NEPA). In its "Forty Questions" issued i
the Federal Register on 23 March 1981, t Council on Environmental Quality
indicated t term "third-party contract" referred td t contractors paid by the 
applicant but selected by agency.  40 CFR 1506.5(c) further stipulates t th
contractor must execute a disclosure statement prepared by agency to avoid 
ny f interest.  If the NEPA document is prepared w third-party 

contract assistance, the responsible agency must participate in the preparation a
shall independently evaluate tate tualu the tate heuaalu PA document prior tNEEPNNNEEP its approval.  The
agency must also take full responsibility for t scope a contents of NEPA
document.

This Memorandum o

21

2

f Understanding (MOU) defines t roles a obligations o
Federal Energy Regulatory Commission (FERC), t private entity with a

or pending application before the FERC (referred to as Applicant), and 
independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

G-1
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Page: 71
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"APPENDIX G Sample Memorandum of Understanding (The purpose"

Number: 2 Author: Compare: Delete Subject: text Date: Indeterminate
" each other when either directly or indirectly one concern or individual controls or has"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "control another, or when a third party controls or has" 
 
[New text]: "establish mutual agreement between the applicant, the third-party contractor, and" 
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "power" 

[New text]: "MOU is" 
The following text attributes were changed:  
   font

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 8 Author: Compare: Move Subject: text Date: Indeterminate
This text was moved from page 70 of old document to page 71 of this document

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "power to control both. The term "energy concern" includes:" 
 
[New text]: " OEP staff regarding" 
The following text attributes were changed:  
   font

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "business" 

[New text]: "roles and responsibilities" 
The following text attributes were changed:  

font

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Delete Subject: text Date: Indeterminate
"Any person significantly engaged in"

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " developing, extracting, producing, refining, transporting by pipeline, converting" 

[New text]: "each party. Although the language may vary, the concepts as worded below must be incorporated" 
The following text attributes were changed:  
   font

Comments from page 71 continued on next page
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G-1

APPENDIX G
Sample Memorandum of Understanding

(The purpose of the MOU is to establish mutual agreement between the applicant, 
the third-party contractor, and the OEP staff regarding the roles and 
responsibilities of each party. Although the language may vary, the concepts as
worded below must be incorporated into the MOU and included as mandatory 
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

the (Applicant’s Name) and

the (Contractor’s Name)

a. Background. The Energy Policy of 19921 and related regulations provide for the 
use of third-party contracts to assist agencies in satisfying the requirements of the 
National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued in 
the Federal Register on 23 March 1981, the Council on Environmental Quality
indicated the term "third-party contract" referred to contractors paid by the 
applicant but selected by the agency.  40 CFR 1506.5(c) further stipulates that the 
contractor must execute a disclosure statement prepared by the agency to avoid 
any conflict of interest.  If the NEPA document is prepared with third-party 
contract assistance, the responsible agency must participate in the preparation and 
shall independently evaluate the NEPA document prior to its approval.  The 
agency must also take full responsibility for the scope and contents of the NEPA 
document.  

This Memorandum of Understanding (MOU) defines the roles and obligations of 
the Federal Energy Regulatory Commission (FERC), the private entity with a 
planned or pending application before the FERC (referred to as Applicant), and 
the independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

APPENDIX G
Sample Memorandum of Understanding

(The purpose o(( of o thhe Mthf tth MOU is tM to t establish mutual agreement between the applicant, e
the third-dd party contractor, and t- thet e OEP staff regarding te ng 

.aa

ththe th roles and r
responsibilities oof of each party. Although the language may vary, the conceptsyy asf e
worded below must be incorporated iintoi the MOU and included t d asd mandatorym
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

thee (Applicant’s Name) ande

the (Contractor’s Name)(

Background. The Energy Policy f 1992 related regulations provide for t
use of third-party contracts t assist agencies i satisfying tng requirements of the
National Environmental Policy Act (NEPA). In its "Forty Questions" issued i
the Federal Register on 23 March 1981, t Council on Environmental Quality
indicated t term "third-party contract" referred td t contractors paid by the 
applicant but selected by agency.  40 CFR 1506.5(c) further stipulates t th
contractor must execute a disclosure statement prepared by agency to avoid 
ny f interest.  If the NEPA document is prepared w third-party 

contract assistance, the responsible agency must participate in the preparation a
shall independently evaluate tate tualu the tate heuaalu PA document prior tNEEPNNNEEP its approval.  The
agency must also take full responsibility for t scope a contents of NEPA
document.

This Memorandum o

21

2

f Understanding (MOU) defines t roles a obligations o
Federal Energy Regulatory Commission (FERC), t private entity with a

or pending application before the FERC (referred to as Applicant), and 
independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).
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Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "an energy source, or in" 
 
[New text]: "mandatory provisions of the finalized contract.) MEMORANDUM OF UNDERSTANDING Between the FEDERAL ENERGY REGULATORY 
COMMISSION" 
The following text attributes were changed:  
   font

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "synthetic fuel, distributing, or selling minerals for use" 
 
[New text]: "the MOU and included" 
The following text attributes were changed:  
   font

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "generation or transmission of energy from such minerals or from wastes or renewable resources; b. Any person holding an interest in 
property from which coal, natural gas, crude oil, nuclear material or a renewable resource is commercially produced or obtained; c. Any person 
significantly engaged in" 
 
[New text]: " (Applicant’s Name) and" 
The following text attributes were changed:  
   font, size

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "business" 

[New text]: "(Contractor’s Name)" 
The following text attributes were changed:  
   font, size

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font, size

Number: 24 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 25 Author: Compare: Insert Subject: text Date: Indeterminate
"Background. The Energy Policy"

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " producing, generating, transmitting, distributing, or selling electric power; d. Any person significantly engaged in development, 
production, processing, sale or distribution of nuclear materials, facilities or technology;" 
 
[New text]: " 19921" 
The following text attributes were changed:  
   font

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "e. Any person: (1) significantly engaged in" 

[New text]: "related regulations provide for"

Number: 28 Author: Compare: Move Subject: text Date: Indeterminate

Comments from page 71 continued on next page
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APPENDIX G
Sample Memorandum of Understanding

(The purpose of the MOU is to establish mutual agreement between the applicant, 
the third-party contractor, and the OEP staff regarding the roles and 
responsibilities of each party. Although the language may vary, the concepts as
worded below must be incorporated into the MOU and included as mandatory 
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

the (Applicant’s Name) and

the (Contractor’s Name)

a. Background. The Energy Policy of 19921 and related regulations provide for the 
use of third-party contracts to assist agencies in satisfying the requirements of the 
National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued in 
the Federal Register on 23 March 1981, the Council on Environmental Quality
indicated the term "third-party contract" referred to contractors paid by the 
applicant but selected by the agency.  40 CFR 1506.5(c) further stipulates that the 
contractor must execute a disclosure statement prepared by the agency to avoid 
any conflict of interest.  If the NEPA document is prepared with third-party 
contract assistance, the responsible agency must participate in the preparation and 
shall independently evaluate the NEPA document prior to its approval.  The 
agency must also take full responsibility for the scope and contents of the NEPA 
document.  

This Memorandum of Understanding (MOU) defines the roles and obligations of 
the Federal Energy Regulatory Commission (FERC), the private entity with a 
planned or pending application before the FERC (referred to as Applicant), and 
the independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

APPENDIX G
Sample Memorandum of Understanding

(The purpose o(( of o thhe Mthf tth MOU is tM to t establish mutual agreement between the applicant, e
the third-dd party contractor, and t- thet e OEP staff regarding te ng 

.aa

ththe th roles and r
responsibilities oof of each party. Although the language may vary, the conceptsyy asf e
worded below must be incorporated iintoi the MOU and included t d asd mandatorym
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

thee (Applicant’s Name) ande

the (Contractor’s Name)(

Background. The Energy Policy f 1992 related regulations provide for t
use of third-party contracts t assist agencies i satisfying tng requirements of the
National Environmental Policy Act (NEPA). In its "Forty Questions" issued i
the Federal Register on 23 March 1981, t Council on Environmental Quality
indicated t term "third-party contract" referred td t contractors paid by the 
applicant but selected by agency.  40 CFR 1506.5(c) further stipulates t th
contractor must execute a disclosure statement prepared by agency to avoid 
ny f interest.  If the NEPA document is prepared w third-party 

contract assistance, the responsible agency must participate in the preparation a
shall independently evaluate tate tualu the tate heuaalu PA document prior tNEEPNNNEEP its approval.  The
agency must also take full responsibility for t scope a contents of NEPA
document.

This Memorandum o

21

2

f Understanding (MOU) defines t roles a obligations o
Federal Energy Regulatory Commission (FERC), t private entity with a

or pending application before the FERC (referred to as Applicant), and 
independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).
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This text was moved from page 70 of old document

Number: 29 Author: Compare: Delete Subject: text Date: Indeterminate
"(2) significantly engaged in conducting such research, development, or demonstration with financial assistance under any Act"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " conducting research, development, or demonstration related" 
 
[New text]: " third-party contracts"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "an activity described" 

[New text]: "assist agencies"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "paragraphs (a) through (d); or 4-5" 

[New text]: "satisfying"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "functions" 

[New text]: "requirements"

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " which are vested" 

[New text]: " the National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued"

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "business" 

[New text]: "use"

Number: 36 Author: Compare: Insert Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "or delegated or transferred to" 
 
[New text]: "the Federal Register on 23 March 1981,"

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Chair of" 

[New text]: "Council on Environmental Quality indicated"

Number: 39 Author: Compare: Insert Subject: text Date: Indeterminate
"contractors paid by the applicant but selected by"

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission. Contacts Direct all inquiries regarding OCI to: General and Administrative Law Telephone (202) 502-6457, specifically: 
Wilbur Miller, Senior Attorney General and Administrative Law (GC-13) Wilbur.miller@ferc.gov Telephone (202) 502-8953 Direct all inquiries 
regarding off-the-record communications to: Marcos Araus, Staff Attorney General and Administrative Law (GC-13) Marcos.araus@ferc.gov 
Telephone (202) 502-8472 4-6" 
 
[New text]: "term "third-party contract" referred"

Number: 41 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX A COMPLETE EITHER THE REPRESENTATION OR THE DISCLOSURE – NOT BOTH OCI Representation Statement I hereby certify (or as 
a representative of my organization, I hereby certify) that,"

Number: 42 Author: Compare: Delete Subject: text Date: Indeterminate
"relate to"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "best of my knowledge and belief, no facts exist relevant to any past, present or currently planned interest or activity (financial, 
contractual, personal, organizational or otherwise)" 
 
[New text]: "agency. 40 CFR 1506.5(c) further stipulates"

Comments from page 71 continued on next page
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APPENDIX G
Sample Memorandum of Understanding

(The purpose of the MOU is to establish mutual agreement between the applicant, 
the third-party contractor, and the OEP staff regarding the roles and 
responsibilities of each party. Although the language may vary, the concepts as
worded below must be incorporated into the MOU and included as mandatory 
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

the (Applicant’s Name) and

the (Contractor’s Name)

a. Background. The Energy Policy of 19921 and related regulations provide for the 
use of third-party contracts to assist agencies in satisfying the requirements of the 
National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued in 
the Federal Register on 23 March 1981, the Council on Environmental Quality
indicated the term "third-party contract" referred to contractors paid by the 
applicant but selected by the agency.  40 CFR 1506.5(c) further stipulates that the 
contractor must execute a disclosure statement prepared by the agency to avoid 
any conflict of interest.  If the NEPA document is prepared with third-party 
contract assistance, the responsible agency must participate in the preparation and 
shall independently evaluate the NEPA document prior to its approval.  The 
agency must also take full responsibility for the scope and contents of the NEPA 
document.  

This Memorandum of Understanding (MOU) defines the roles and obligations of 
the Federal Energy Regulatory Commission (FERC), the private entity with a 
planned or pending application before the FERC (referred to as Applicant), and 
the independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

APPENDIX G
Sample Memorandum of Understanding

(The purpose o(( of o thhe Mthf tth MOU is tM to t establish mutual agreement between the applicant, e
the third-dd party contractor, and t- thet e OEP staff regarding te ng 

.aa

ththe th roles and r
responsibilities oof of each party. Although the language may vary, the conceptsyy asf e
worded below must be incorporated iintoi the MOU and included t d asd mandatorym
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

thee (Applicant’s Name) ande

the (Contractor’s Name)(

Background. The Energy Policy f 1992 related regulations provide for t
use of third-party contracts t assist agencies i satisfying tng requirements of the
National Environmental Policy Act (NEPA). In its "Forty Questions" issued i
the Federal Register on 23 March 1981, t Council on Environmental Quality
indicated t term "third-party contract" referred td t contractors paid by the 
applicant but selected by agency.  40 CFR 1506.5(c) further stipulates t th
contractor must execute a disclosure statement prepared by agency to avoid 
ny f interest.  If the NEPA document is prepared w third-party 

contract assistance, the responsible agency must participate in the preparation a
shall independently evaluate tate tualu the tate heuaalu PA document prior tNEEPNNNEEP its approval.  The
agency must also take full responsibility for t scope a contents of NEPA
document.

This Memorandum o

21

2

f Understanding (MOU) defines t roles a obligations o
Federal Energy Regulatory Commission (FERC), t private entity with a

or pending application before the FERC (referred to as Applicant), and 
independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).
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Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work; and bear on whether I have (or" 

[New text]: "contractor must execute a disclosure statement prepared by"

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "organization and" 
 
[New text]: "agency to avoid"

Number: 46 Author: Compare: Delete Subject: text Date: Indeterminate
"of its affiliates has) a possible"

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "respect to (1) being able to render impartial, technically sound," 
 
[New text]: "third-party contract assistance, the responsible agency must participate in the preparation"

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " interest" 
 
[New text]: " interest. If the NEPA document is prepared"

Number: 49 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 50 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 51 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 52 Author: Compare: Delete Subject: text Date: Indeterminate
"Signature : Date :"

Number: 53 Author: Compare: Delete Subject: annotation Date: Indeterminate
Matching annotation not found

Number: 54 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 55 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 56 Author: Compare: Delete Subject: text Date: Indeterminate
"Organization :"

Number: 57 Author: Compare: Delete Subject: text Date: Indeterminate
"OCI Disclosure Statement I hereby certify (or as a representative of my organization, I hereby certify) that, to"

Number: 58 Author: Compare: Insert Subject: text Date: Indeterminate
"its approval. The agency must also take full responsibility for"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "objective assistance or advice; or (2) being given an unfair1 competitive advantage." 
 
[New text]: "shall independently evaluate"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "best of my knowledge and belief, all relevant facts -- concerning past, present or currently planned interests or activities (financial, 
contractual, organizational or otherwise) that relate" 
 
[New text]: "NEPA document prior"

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "organization has) a possible conflict" 
 
[New text]: "NEPA document."

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "bear on whether I have (or" 
 
[New text]: "contents of"

Comments from page 71 continued on next page
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APPENDIX G
Sample Memorandum of Understanding

(The purpose of the MOU is to establish mutual agreement between the applicant, 
the third-party contractor, and the OEP staff regarding the roles and 
responsibilities of each party. Although the language may vary, the concepts as
worded below must be incorporated into the MOU and included as mandatory 
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

the (Applicant’s Name) and

the (Contractor’s Name)

a. Background. The Energy Policy of 19921 and related regulations provide for the 
use of third-party contracts to assist agencies in satisfying the requirements of the 
National Environmental Policy Act (NEPA).2 In its "Forty Questions" issued in 
the Federal Register on 23 March 1981, the Council on Environmental Quality
indicated the term "third-party contract" referred to contractors paid by the 
applicant but selected by the agency.  40 CFR 1506.5(c) further stipulates that the 
contractor must execute a disclosure statement prepared by the agency to avoid 
any conflict of interest.  If the NEPA document is prepared with third-party 
contract assistance, the responsible agency must participate in the preparation and 
shall independently evaluate the NEPA document prior to its approval.  The 
agency must also take full responsibility for the scope and contents of the NEPA 
document.  

This Memorandum of Understanding (MOU) defines the roles and obligations of 
the Federal Energy Regulatory Commission (FERC), the private entity with a 
planned or pending application before the FERC (referred to as Applicant), and 
the independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

APPENDIX G
Sample Memorandum of Understanding

(The purpose o(( of o thhe Mthf tth MOU is tM to t establish mutual agreement between the applicant, e
the third-dd party contractor, and t- thet e OEP staff regarding te ng 

.aa

ththe th roles and r
responsibilities oof of each party. Although the language may vary, the conceptsyy asf e
worded below must be incorporated iintoi the MOU and included t d asd mandatorym
provisions of the finalized contract.)

MEMORANDUM OF UNDERSTANDING

Between the

FEDERAL ENERGY REGULATORY COMMISSION

thee (Applicant’s Name) ande

the (Contractor’s Name)(

Background. The Energy Policy f 1992 related regulations provide for t
use of third-party contracts t assist agencies i satisfying tng requirements of the
National Environmental Policy Act (NEPA). In its "Forty Questions" issued i
the Federal Register on 23 March 1981, t Council on Environmental Quality
indicated t term "third-party contract" referred td t contractors paid by the 
applicant but selected by agency.  40 CFR 1506.5(c) further stipulates t th
contractor must execute a disclosure statement prepared by agency to avoid 
ny f interest.  If the NEPA document is prepared w third-party 

contract assistance, the responsible agency must participate in the preparation a
shall independently evaluate tate tualu the tate heuaalu PA document prior tNEEPNNNEEP its approval.  The
agency must also take full responsibility for t scope a contents of NEPA
document.

This Memorandum o

21

2

f Understanding (MOU) defines t roles a obligations o
Federal Energy Regulatory Commission (FERC), t private entity with a

or pending application before the FERC (referred to as Applicant), and 
independent contractor chosen by FERC staff (referred to as Contractor).

1 16 U.S.C. 797d.
2 42 U.S.C. §§ 4321-4370h (2012).

G-1

63

6465 6667 68

69 70

7172 73

74

75
7677

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 330 of 369



Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work" 

[New text]: "scope"

Number: 64 Author: Compare: Delete Subject: text Date: Indeterminate
"presentation,"

Number: 65 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " interest with respect to (1) being able to render impartial, technically sound, and objective assistance or advice, or (2) being given an 
unfair competitive advantage—are fully disclosed on" 
 
[New text]: " Understanding (MOU) defines"

Number: 66 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "formatted to show: • For ease" 

[New text]: "obligations"

Number: 67 Author: Compare: Insert Subject: text Date: Indeterminate
"This Memorandum"

Number: 68 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "following page(s)" 
 
[New text]: "roles"

Number: 69 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OCI information is divided into four parts, indicating whether" 
 
[New text]: "Federal Energy Regulatory Commission (FERC),"

Number: 70 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "possible OCI is: organizational, contractual, financial, or other; • The company, agency, organization in which I (or my organization) 
have" 

[New text]: "private entity with"

Number: 71 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "activity (financial, contractual, organizational, or otherwise); • A brief description of" 

[New text]: "pending application before the FERC (referred to as Applicant), and"

Number: 72 Author: Compare: Delete Subject: text Date: Indeterminate
"past, present, or currently"

Number: 73 Author: Compare: Delete Subject: text Date: Indeterminate
"interest"

Number: 74 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "relationship;" 

[New text]: "independent contractor chosen by FERC staff (referred to as Contractor)."

Number: 75 Author: Compare: Delete Subject: text Date: Indeterminate
"An unfair competitive advantage does not include the normal flow of benefits from the performance of the contract. A-1"

Number: 76 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "APPENDIX A •" 
 
[New text]: "16 U.S.C. 797d. 2 42 U.S.C. §§ 4321-4370h (2012). G-1" 
The following text attributes were changed:  
   font, size

Number: 77 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size
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The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.
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Page: 72
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "relationship; • The extent of" 
 
[New text]: "Contractor will be executed pursuant to"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "period of" 
 
[New text]: "contract between the Applicant and"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "relationship (such" 
 
[New text]: "third-party contracting procedures set forth in 40 CFR 1506.5(c) and"

Number: 4 Author: Compare: Delete Subject: text Date: Indeterminate
"OCI Questionnaire1 1. Will you (or your organization) be involved, or have you previously been involved,"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX B Name of Person or Organization:"

Number: 6 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 7 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 8 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 9 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 10 Author: Compare: Delete Subject: text Date: Indeterminate
"Name : Title :"

Number: 11 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 12 Author: Compare: Delete Subject: text Date: Indeterminate
"A-2"

Number: 13 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "performance" 

[New text]: "FERC Handbook for using Third-Party Contractors to Prepare Environmental Documents (August 2016). The FERC staff"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "value of financial interest of work; percent of total holdings, total work, etc.); and • A mitigation plan, if necessary. Signature : Date :" 
 
[New text]: "described"

Number: 16 Author: Compare: Insert Subject: text Date: Indeterminate
" Energy Projects (OEP) will direct"

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " any portion" 

[New text]: " the Office"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project under this solicitation, aside from your organization’s proposed work as a third-party contractor? ( ) No. ( ) Yes. The portion" 
 
[New text]: "activities"
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The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.
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Number: 19 Author: Compare: Delete Subject: text Date: Indeterminate
" involvement are fully disclosed on"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed hours" 

[New text]: "consultation, reviews, preparation,"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "dollar value; and the type" 

[New text]: "processing"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work;" 

[New text]: "contractor in"

Number: 23 Author: Compare: Delete Subject: text Date: Indeterminate
" business conducted by you (or your organization)? Please reply on"

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "name and a description" 
 
[New text]: "Applicant will not control or direct the activities" 
The following text attributes were changed:  
   font

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 2. What is (are)" 
 
[New text]: "documents within"

Number: 27 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 3. Do you (or your organization) have any affiliates? ( ) No. ( ) Yes." 

[New text]: "contract."

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "major type(s)" 

[New text]: "scope"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "major type(s)" 

[New text]: "Contractor, except with respect to the processing of invoices. b. Obligations" 
The following text attributes were changed:  
   font

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 31 Author: Compare: Delete Subject: text Date: Indeterminate
" business that each affiliate conducts are disclosed on"

Number: 32 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 4. Will any of" 
 
[New text]: "Applicant The Applicant agrees to perform" 
The following text attributes were changed:  
   font

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font
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The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.

G-2

34

35

3637

3839 4041 42 43 44

4546 4748

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 336 of 369



Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be involved in performing" 

[New text]: "tasks: I. Certify that the selected Contractor, to"

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "directors;" 

[New text]: "knowledge, has no financial"

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work under this solicitation: (a) any entities owned or represented by you (or your organization); (b) your organization’s 
Chief Executive or any" 
 
[New text]: " best"

Number: 38 Author: Compare: Delete Subject: text Date: Indeterminate
"1 All questions in"

Number: 39 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 40 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " questionnaire apply to parent companies and affiliates as well. Whenever possible, each affiliate should submit a separate 
questionnaire. However, in" 
 
[New text]: "project. Specifically," 
The following text attributes were changed:  
   size

Number: 41 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(c) any affiliates?2 ( ) No. ( ) Yes. A full disclosure and discussion is given" 

[New text]: "other interest"

Number: 42 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 5. Are you (or your organization) an energy concern?" 

[New text]: "outcome of"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 45 Author: Compare: Delete Subject: text Date: Indeterminate
"control another, or when a third party controls or has"

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "indirectly control or have the power" 

[New text]: "project provides no unfair competitive advantage" 
The following text attributes were changed:  
   size

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "event each affiliate does not submit a separate questionnaire (for instance, to avoid completing a large number of questionnaires), 
this questionnaire must incorporate information regarding all affiliates. 2 See Definitions in Chapter 4 (defining affiliates as businesses that 
directly" 
 
[New text]: "contract" 

Comments from page 72 continued on next page

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 337 of 369



G-2

The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.
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The following text attributes were changed:  
   size

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   size

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " power to control both businesses). B-1" 
 
[New text]: "Contractor. II. The Applicant" 
The following text attributes were changed:  
   size

Number: 52 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 53 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX B Name of Person or Organization:"

Number: 54 Author: Compare: Delete Subject: text Date: Indeterminate
"( ) No. ( ) Yes. A full disclosure"

Number: 55 Author: Compare: Delete Subject: text Date: Indeterminate
"discussion is given on"

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be affected" 
 
[New text]: "impair the Contractor’s objectivity"

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a direct or indirect relationship (financial, organizational, contractual or otherwise) with any business entity (including a parent 
company, affiliate, or any other business arrangement)" 
 
[New text]: "no relationships"

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 6. Do you (or your organization)" 

[New text]: "Contractor"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "any way by" 
 
[New text]: "performing"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work under this solicitation? ( ) No. ( ) Yes. List" 
 
[New text]: "contract work. III. Affirm that all communications with"

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "business entity(ies) showing the nature" 
 
[New text]: "Contractor will be restricted to financial components"

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "your relationship (including" 
 
[New text]: " its contract. Communications on"

Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "dates" 

[New text]: "merits"

Number: 64 Author: Compare: Replace Subject: text Date: Indeterminate
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The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.
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[Old text]: "relationship," 

[New text]: "Applicant’s project may only be conducted jointly with OEP staff, subject to any disclosure and ex parte requirements. IV. Be solely 
responsible for all Contractor and subcontractor fees, costs,"

Number: 65 Author: Compare: Insert Subject: text Date: Indeterminate
"expenses. V. Retain no rights to"

Number: 66 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "dollar value" 

[New text]: "products"

Number: 67 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " any financial relationship)" 
 
[New text]: " the contract. VI. Include the Applicant and Contractor roles"

Number: 68 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "how it would be affected by the proposed work under" 
 
[New text]: " obligations outlined in"

Number: 69 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "solicitation. 7. What percentage of your total income for" 

[New text]: "MOU as mandatory provisions in"

Number: 70 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "current" 

[New text]: "contract between Applicant"

Number: 71 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preceding fiscal years resulted from arrangements with any" 
 
[New text]: "Contractor. c. Obligations"

Number: 72 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "entities identified" 

[New text]: "Contractor (and all subcontractors, as appropriate) I. The Contractor certifies that it has no conflict of interest" 
The following text attributes were changed:  
   font

Number: 73 Author: Compare: Replace Subject: text Date: Indeterminate
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   font

Number: 74 Author: Compare: Delete Subject: text Date: Indeterminate
"% For"

Number: 75 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Question 6 above?" 

[New text]: "performing"

Number: 76 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 77 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 78 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 79 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "current fiscal year: from / / to / / . % For" 

[New text]: "work required under"

Number: 80 Author: Compare: Replace Subject: text Date: Indeterminate
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The contract between the Applicant and the Contractor will be executed pursuant 
to the third-party contracting procedures set forth in 40 CFR 1506.5(c) and as 
described in the FERC Handbook for using Third-Party Contractors to Prepare 
Environmental Documents (August 2016).

The FERC staff of the Office of Energy Projects (OEP) will direct the activities of 
the contractor in the consultation, reviews, preparation, and processing of the 
documents within the scope of the contract.  The Applicant will not control or 
direct the activities of the Contractor, except with respect to the processing of 
invoices.

b. Obligations of the Applicant

The Applicant agrees to perform the following tasks:

I. Certify that the selected Contractor, to the best of its knowledge, has no 
financial or other interest in the outcome of the project.  Specifically, the 
contract or project provides no unfair competitive advantage to the 
Contractor.

II. The Applicant and the Contractor have no relationships that could impair 
the Contractor’s objectivity in performing the contract work.

III. Affirm that all communications with the Contractor will be restricted to 
financial components of its contract.  Communications on the merits of the 
Applicant’s project may only be conducted jointly with OEP staff, subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, and 
expenses.

V. Retain no rights to the products of the contract.
VI. Include the Applicant and Contractor roles and obligations outlined in this 

MOU as mandatory provisions in the contract between Applicant and 
Contractor.

c. Obligations of the Contractor (and all subcontractors, as appropriate)

I. The Contractor certifies that it has no conflict of interest in performing the 
work required under the contract and certifies that it has no financial or 
other interest in the outcome of the Commission’s review.

contract between the Applicant and t Contractor will be executed pursuant 
to t third-party contracting procedures set forth in 40 CFR 1506.5(c) and a

bedscrides db ddddddd n bb thibbib hescsc e edede FERC Handbook for using Third-Party Contractors to Prepare
Environmental Documents (August 2016).

The FERC staff ff f the Office of Energy Projects (OEP) will direct t activities o
contractor in t consultation, reviews, preparation, a processing of th

documents within t scope of th contract. The Applicant will not control or A
direct the activities of the s Contractor, except with respect to the processing of 
invoices.

b. Obligations oof o thhe thf tth ApplicantA

The Applicant agrees to perform tasks:

I. Certify that the selected Contractor, to t e best o knowledge, has no
financial o other interest i ofoutcome o toof the f tf th project.  Specifically, tthe t
contract oor o project provides no unfair competitive advantage tp to ttoo the t
Contractor.

II. The Applicant at antnt an anand Contractor h no relationships t impair 
the Contractor’s objectivity performing t contract work.

III. Affirm that all communications with t Contractor will be restricted to
financial components of its contract.  Communications on t merits o
Applicant’s project may only be conducted jointly with OEP staff,ff subject
to any disclosure and ex parte requirements.

IV. Be solely responsible for all Contractor and subcontractor fees, costs, a
expenses.

V. Retain no rights to products of the contract.
VI. Include the Applicant and Contractor roles d obligations outlined in 

MOU as mandatory provisions in t contract between Applicant
Contractor.

Obligations oc. of the o Contractor (and all subcontractors, as appropriate)C

I. The Contractor certifies that it has no conflict of interest i performing tthg t eing
work required under contract a certifies that it has no financial o

interest in t outcome o th Commission’s review.
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[Old text]: "cooperative agreements) awarded, administered, or funded—wholly or partly—by the Commission" 
 
[New text]: "certifies that it has no financial"

Number: 81 Author: Compare: Delete Subject: text Date: Indeterminate
"any"

Number: 82 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "preceding fiscal year: from / / to / / . % For the second preceding fiscal year: from / / to / / . 8. Do you (or your organization) currently 
have or have you had during the last six years any arrangements (for example, contracts" 

[New text]: "contract"

Number: 83 Author: Compare: Delete Subject: text Date: Indeterminate
" Work? ( ) No. ( ) Yes. A full disclosure and discussion is given on"

Number: 84 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Federal agency which relate to" 

[New text]: "interest in"

Number: 85 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 9. Do you (or your organization) have or have you ever had any contracts, agreements, special clauses, or other 
arrangements which prohibit you (or your organization) from proposing work" 
 
[New text]: "Commission’s review. G-2"

Number: 86 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed Statement" 

[New text]: "outcome"
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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Page: 73
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"II. The Contractor certifies that its Organizational Conflict of Interest (OCI) Statement provided to FERC for review prior"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "be performed in this solicitation or any portion thereof? ( ) No. ( ) Yes. A full disclosure and discussion" 
 
[New text]: "selection"

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "given on the attached pages. B-2" 

[New text]: "accurate. III. The Contractor has a continuing obligation to identify conflicts"

Number: 4 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX B Name"

Number: 5 Author: Compare: Delete Subject: text Date: Indeterminate
"10. Do you (or your organization) have any involvement with or"

Number: 6 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 7 Author: Compare: Delete Subject: text Date: Indeterminate
" Person or Organization:"

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "(direct or indirect)" 
 
[New text]: "that may arise because of changes"

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "technologies which are" 
 
[New text]: "corporate identity, affiliation, structure,"

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "may be subjects of the contract," 
 
[New text]: " ownership,"

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "which may be substitutable for such technologies? ( ) No. ( ) Yes. A full disclosure and discussion is given on" 
 
[New text]: "changes to"

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 11. Could you (or your organization) in either your private or Federal Government business pursuits use information 
acquired in" 
 
[New text]: "contract throughout"

Number: 13 Author: Compare: Insert Subject: text Date: Indeterminate
"actual"

Number: 14 Author: Compare: Insert Subject: text Date: Indeterminate
"period"

Number: 15 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work under this solicitation; such as: (a) Data generated under" 
 
[New text]: "work. Therefore,"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract? (b) Information concerning Commission plans and programs? (c) Confidential and proprietary data of others? ( ) No. ( ) Yes. 
A full disclosure and discussion is given" 
 
[New text]: "OCI Statement must be refreshed"

Comments from page 73 continued on next page
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "services. ( ) No. ( ) Yes. A full disclosure and discussion is given on" 
 
[New text]: "more frequently if"

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the attached pages. 12. Under the proposed work under this solicitation, will you (or your organization) evaluate or inspect your own 
services or products, or the services or products of any other entity that has" 

[New text]: "an annual basis, at"

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "relationship (organizational, financial, or other, such as a client) with you (or your organization)? This could include evaluating or 
inspecting a competitor’s goods" 
 
[New text]: "minimum,"

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. 13. To avoid what you perceive as" 

[New text]: "Contractor’s business relationships have changed in"

Number: 21 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "possible OCI, do you (or your organization) propose to: exclude portions of" 
 
[New text]: "manner that affects"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "proposed work; employ special clauses; or take other measures? ( ) No. ( ) Yes. A full discussion is given on" 
 
[New text]: "previously submitted OCI Statement. IV. In"

Number: 23 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 24 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX B Name of Person or Organization:"

Number: 25 Author: Compare: Delete Subject: text Date: Indeterminate
"I hereby certify"

Number: 26 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 27 Author: Compare: Delete Subject: text Date: Indeterminate
"I have authority to represent my organization, and that, to the best of my knowledge and belief, the facts and representations presented on the 
four pages of this questionnaire and on the"

Number: 28 Author: Compare: Delete Subject: text Date: Indeterminate
"pages of the attachment to"

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "perceived. This answer is briefly justified on" 

[New text]: "discovered after award,"

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. B-3" 
 
[New text]: "Contractor certifies"

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "attached pages. ( ) No possibility of" 
 
[New text]: "event"

Number: 32 Author: Compare: Delete Subject: text Date: Indeterminate
"are accurate and complete. I recognize that OCI is an ongoing obligation. Should I become aware of any actual or potential OCI during 
performance of this contract, I"

Number: 33 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX C CONTRACTOR CEII NON-DISCLOSURE AGREEMENT On behalf of [contractor name], I certify that [contractor name]"

Comments from page 73 continued on next page
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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Number: 34 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 35 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 36 Author: Compare: Delete Subject: text Date: Indeterminate
"Name : Title :"

Number: 37 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 38 Author: Compare: Delete Subject: text Date: Indeterminate
"(applicant name) and propose mitigation or explain why none is needed. Signature : Date :"

Number: 39 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 40 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 41 Author: Compare: Delete Subject: text Date: Indeterminate
"Organization :"

Number: 42 Author: Compare: Delete Subject: text Date: Indeterminate
"B-4"

Number: 43 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "advise" 

[New text]: "immediately notify" 
The following text attributes were changed:  

font

Number: 44 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "staff" 

[New text]: "Environmental Project Manager" 
The following text attributes were changed:  

font

Number: 45 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 46 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 47 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 48 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "abide by the following terms with respect" 

[New text]: "submit a plan"

Number: 49 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "critical energy infrastructure information (CEII) that" 
 
[New text]: "mitigate"

Number: 50 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "company has access to because of its work for the Federal Energy Regulatory Commission: • Only authorized company employees 
with a need for the information" 

[New text]: "conflict. The mitigation plan"

Number: 51 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "given access" 
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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[New text]: "submitted"

Number: 52 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " each employee who is given access to CEII, including a listing of each project" 

[New text]: " General Counsel – General and Administrative Law"

Number: 53 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "CEII. [contractor name] will maintain a list" 

[New text]: "FERC’s Office"

Number: 54 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "which the employee has been given CEII. • [Contractor name] will not provide CEII" 

[New text]: "review and written determination as"

Number: 55 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "or discuss CEII with anyone outside" 
 
[New text]: "whether"

Number: 56 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "company, except that CEII may" 
 
[New text]: "plan can"

Number: 57 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " discussed with" 
 
[New text]: "implemented within 30 days of"

Number: 58 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " CEII will be marked as CEII, and treated as CEII. • CEII will be used" 
 
[New text]: " an OCI. V. The Contractor agrees to"

Number: 59 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "project's owner, operator, or applicant. • Any copies made" 
 
[New text]: "identification"

Number: 60 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Federal Energy Regulatory Commission. When [contractor name] has completed work" 
 
[New text]: "Applicant"

Number: 61 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " the project, all CEII will be returned" 

[New text]: " financial issues related"

Number: 62 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "in performance of [contractor name]'s work for" 

[New text]: " communicate with"

Number: 63 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission. • I acknowledge that a violation of this agreement may result in negative consequences" 

[New text]: " executed contract, unless OEP staff is present"

Number: 64 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contract with" 

[New text]: "any disclosure and ex parte requirements. VI. All work performed by"

Number: 65 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "could affect [contractor name]'s ability" 

[New text]: "subject"
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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Number: 66 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX D OCI Certification I, (reporting individual), am responsible for reviewing proposals received in response to (applicant name)'s 
Request for Proposals for the preparation"

Number: 67 Author: Compare: Delete Subject: text Date: Indeterminate
" an Environmental (Assessment/Impact Statement)"

Number: 68 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Commission in" 
 
[New text]: "Contractor will be under"

Number: 69 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "future. By: _______________________________________ Title: _______________________________________ Representing: 
_______________________________________ Date: _______________________________________ C-1" 
 
[New text]: "direction"

Number: 70 Author: Compare: Delete Subject: text Date: Indeterminate
"Interest. I hereby certify that (contractor name) has complied with"

Number: 71 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "related documents and services for the proposed (project name) Project. I have reviewed the proposal of (contractor name) for 
Organizational Conflicts" 
 
[New text]: "meet any timeframes established by OEP Staff. General duties"

Number: 72 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX F Appendix F, List of Available Background Documents, might be structured as follows:) The following background documents are 
available and should be reviewed by all contractors prior to preparation and submittal of proposals"

Number: 73 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX E (Project Overview Map) E-1"

Number: 74 Author: Compare: Delete Subject: text Date: Indeterminate
"D-1"

Number: 75 Author: Compare: Delete Subject: text Date: Indeterminate
"Date :"

Number: 76 Author: Compare: Delete Subject: text Date: Indeterminate
"Title :"

Number: 77 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 78 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 79 Author: Compare: Delete Subject: graphic Date: Indeterminate
Matching graphic not found

Number: 80 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the (name of recent FERC EIS) Project (FERC Docket No. CPxx-000) or other recent FERC-issued EISs" 
 
[New text]: "Using Third-Party Contractors to Prepare Environmental Documents."

Number: 81 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "response to this RFP: • FERC staff’s current Wetland and Waterbody Construction and Mitigation Procedures • FERC staff’s current 
Erosion Control, Revegetation, and Maintenance Plan • 1 set" 
 
[New text]: "Chapter 2.4"

Number: 82 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "no real or apparent disqualifying conflicts of interest. Signature :" 

[New text]: " listed"

Number: 83 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " (draft) alignment sheets • 1 set of (draft) quadrangle maps • (any other major state or Federal applications containing pertinent 
environmental data) • FERC FEIS" 
 
[New text]: " the Handbook"
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USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 353 of 369



G-3

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.
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Number: 84 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "OCI Representation or OCI Disclosure requirements of the RFP and that there" 

[New text]: "contractor"

Number: 85 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "documents (, as well as other project-related documents not provided with" 
 
[New text]: " duties are also listed within"

Number: 86 Author: Compare: Delete Subject: text Date: Indeterminate
"RFP,) are available for review at: (location) Contact: (name) (telephone number) F-1"

Number: 87 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 88 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "contracts" 

[New text]: "Request" 
The following text attributes were changed:  
   font

Number: 89 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "a third-party contractor. Although the language varies from contract to contract, the concepts are the same. These concepts as 
worded below should be incorporated into your contract. 1. The Contractor shall meet the time frames established" 
 
[New text]: "Proposals included" 
The following text attributes were changed:  
   font

Number: 90 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "the RFP, or as modified by the FERC staff during completion" 
 
[New text]: "Chapter 3" 
The following text attributes were changed:  
   font

Number: 91 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 92 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 93 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 94 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 95 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX G Sample Contract There are a few concepts that we look for in all"

Number: 96 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Work by contractor. 2." 
 
[New text]: "Handbook. VII." 
The following text attributes were changed:  
   font

Number: 97 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 98 Author: Compare: Delete Subject: text Date: Indeterminate
"(company name) and"
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USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 355 of 369



G-3

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.

G-3
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Number: 99 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "written consent" 

[New text]: "consultation" 
The following text attributes were changed:  
   font

Number: 100 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 101 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 102 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC" 

[New text]: "OEP" 
The following text attributes were changed:  
   font

Number: 103 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 104 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "3. Other than monthly invoices and supporting documentation as discussed in _________," 
 
[New text]: "d. Obligations of OEP I. OEP will select" 
The following text attributes were changed:  
   font

Number: 105 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Contractor shall not release any environmental documentation or related studies, reports, or other materials prepared under and 
discussed in" 
 
[New text]: " Contractor, based on its independent review of" 
The following text attributes were changed:  
   font

Number: 106 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 107 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 108 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "cooperating government agencies as identified by" 

[New text]: "OCI aspects of each proposal. II. OEP will set" 
The following text attributes were changed:  
   font

Number: 109 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "RFP to (company name) or any other entity (other than the FERC staff" 
 
[New text]: "technical, managerial, personnel," 
The following text attributes were changed:  
   font

Number: 110 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 111 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC staff) without prior written consent" 
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II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior to selection is accurate.

III. The Contractor has a continuing obligation to identify conflicts of interest 
that may arise because of changes in corporate identity, affiliation, 
structure, or ownership, or changes to the contract throughout the actual 
performance period of the work.  Therefore, the OCI Statement must be 
refreshed on an annual basis, at a minimum, and more frequently if the 
Contractor’s business relationships have changed in a manner that affects 
the previously submitted OCI Statement.  

IV. In the event an OCI is discovered after award, the Contractor certifies that it 
will immediately notify the OEP Environmental Project Manager and will
submit a plan to mitigate the conflict.  The mitigation plan will be 
submitted to FERC’s Office of General Counsel – General and 
Administrative Law for review and written determination as to whether the 
plan can be implemented within 30 days of the identification of an OCI.

V. The Contractor agrees to only communicate with the Applicant on financial 
issues related to the executed contract, unless OEP staff is present and 
subject to any disclosure and ex parte requirements.

VI. All work performed by the Contractor will be under the direction of and
meet any timeframes established by OEP Staff. General duties of the 
contractor are listed in Chapter 2.4 of the Handbook for Using Third-Party 
Contractors to Prepare Environmental Documents.  These duties are also
listed within the sample Request for Proposals included in Chapter 3 of the 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior consultation of the OEP staff.

d. Obligations of OEP

I. OEP will select the Contractor, based on its independent review of the 
technical, managerial, personnel, and OCI aspects of each proposal.

II. OEP will set the schedule for completion of the NEPA document and all 
associated documents.

II. The Contractor certifies that its Organizational Conflict of Interest (OCI) 
Statement provided to FERC for review prior t selection accurate.

III. The Contractor has a continuing obligation to identify conflicts ots f inf ofof
that may arise because of changes i corporate identity, affiliation,
structure, or ownership, o changes to t contract throughout t actual 

period o work.  Therefore, t OCI Statement must be 
refreshed o an annual basis, at a minimum, a more frequently if 
Contractor’s business relationships have changed in a manner that affects

previously submitted OCI Statement. 
IV. In t event a discovered after award, s tesContractor certifiess eie th it t 

will immediately notify i the OEPy Environmental Project ManagerergeE ndanda wdd wiaanaaaa llerage
submit a plan mitigate t conflict.  The mitigation plan w
submitted t FERC’s Office of General Counsel – General and 
Administrative Law review and written determination as t whether t
plan can b implemented within 30 days of identification f an OCI.

V. The Contractor agrees to o y communicate with t Applicant n financial 
issues related t e executed contract, unless OEP staff is present a
subject t any disclosure and ex parte requirements.

VI. All work performed by Contractor will be under t directionnn a
meet any timeframes established by OEP Staff.ff General duties of
contractor a ied telise l indd n tedestestlire Chapter 2.4CCCh f the Handbook f Using Third-Party 
Contractors to Prepare Environmental Documents.  e duties are also
listed within the t ee sample ssa Request fR for f Proposals included iP in i Chapter 3 C of the 3 
Handbook.

VII. The Contractor shall not replace the Project Manager, assistant Project 
Manager, or other key employee or subcontractor personnel without the 
prior cconsultationc of tthef tf th OEPO staff.ff

d. Obligations of OEP

I. OEP will select thet e Contractor, based on its independent review of e f thef 
technical, managerial, personnel, aand a OCI aspects of each proposal.O

II. OEP will set the t schedule for completion os of the No NEPA document N and alla
associated documents.

G-3
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[New text]: "schedule for completion" 
The following text attributes were changed:  

font

Number: 112 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 113 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 114 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC staff. 4. (Company name) shall have the right to audit any" 
 
[New text]: "NEPA document" 
The following text attributes were changed:  
   font

Number: 115 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 116 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " records and accounts that support such charges and are pertinent" 
 
[New text]: "associated documents. G-3" 
The following text attributes were changed:  
   font
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III. OEP will be responsible for providing technical direction to the Contractor 
throughout the NEPA review process.

IV. OEP will identify all information necessary to complete its review and will 
decide on the inclusion or deletion of all material in the NEPA document.

V. OEP staff has the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s subcontractor, either 
temporarily or permanently dismissed from the project.

e. Expiration

This MOU shall become effective upon signature of all three parties and shall 
expire following completion of the contracted scope of work as agreed to by the 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of all 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other parties.  During the intervening 30 days, the parties agree to 
actively attempt to resolve any outstanding disputes or disagreements.

g. Effective Date

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

III. OEP will be responsible for providing technical direction tto t the thtth Contractor C
throughout the t NEPA review process.N

IV. OEP will identify all information necessary to complete its review aand a willw
decide on the t inclusion i  or n deletion d ofof all material in f the Nt NEPA document.N

V. OEP staffs f hasf the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s ssubcontractor, either sssu
temporarily or permanently dismissed from the project.

Expiratione.

This MOU shall become effective upon signature of all three parties aand a shall s
expire following completion of f the f contracted scope oc ofof work as agreed to by f they 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of off allf 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other o parties.  During the intervening 30 days, the parties agree top
actively attempt to resolve any outstanding disputes oor o disagreements.d

Effective Dateg.

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

G-4

1 23 45

67

89

1011 12 13

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 360 of 369



Page: 74
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"III. OEP will be responsible for providing technical direction"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "course of" 

[New text]: "Contractor throughout" 
The following text attributes were changed:  
   font

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 4 Author: Compare: Delete Subject: text Date: Indeterminate
"Work performed hereunder at reasonable times during"

Number: 5 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 6 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Work" 

[New text]: "NEPA review process. IV. OEP will identify all information necessary to complete its review" 
The following text attributes were changed:  
   font

Number: 7 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 8 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "for a period of _________. This right shall not include inspection of" 

[New text]: "will decide on" 
The following text attributes were changed:  

font

Number: 9 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 10 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC staff. 5. (Company name) and FERC" 
 
[New text]: "NEPA document. V. OEP" 
The following text attributes were changed:  
   font

Number: 11 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 12 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "Contractor’s work product" 
 
[New text]: "inclusion" 
The following text attributes were changed:  
   font

Number: 13 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "other studies, reports, or materials prepared under the RFP without the prior written consent" 

[New text]: "deletion" 
The following text attributes were changed:  
   font

Comments from page 74 continued on next page
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III. OEP will be responsible for providing technical direction to the Contractor 
throughout the NEPA review process.

IV. OEP will identify all information necessary to complete its review and will 
decide on the inclusion or deletion of all material in the NEPA document.

V. OEP staff has the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s subcontractor, either 
temporarily or permanently dismissed from the project.

e. Expiration

This MOU shall become effective upon signature of all three parties and shall 
expire following completion of the contracted scope of work as agreed to by the 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of all 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other parties.  During the intervening 30 days, the parties agree to 
actively attempt to resolve any outstanding disputes or disagreements.

g. Effective Date

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

III. OEP will be responsible for providing technical direction tto t the thtth Contractor C
throughout the t NEPA review process.N

IV. OEP will identify all information necessary to complete its review aand a willw
decide on the t inclusion i  or n deletion d ofof all material in f the Nt NEPA document.N

V. OEP staffs f hasf the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s ssubcontractor, either sssu
temporarily or permanently dismissed from the project.

Expiratione.

This MOU shall become effective upon signature of all three parties aand a shall s
expire following completion of f the f contracted scope oc ofof work as agreed to by f they 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of off allf 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other o parties.  During the intervening 30 days, the parties agree top
actively attempt to resolve any outstanding disputes oor o disagreements.d

Effective Dateg.

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

G-4
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Number: 14 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 15 Author: Compare: Insert Subject: text Date: Indeterminate
" all material in"

Number: 16 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 17 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 18 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 19 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 20 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "shall have" 
 
[New text]: " has" 
The following text attributes were changed:  
   font

Number: 21 Author: Compare: Delete Subject: text Date: Indeterminate
"vendor or"

Number: 22 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 23 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "job" 

[New text]: "project. e. Expiration This MOU shall become effective upon signature of all three parties" 
The following text attributes were changed:  
   font

Number: 24 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "removed. 6. The Contractor is an independent Contractor under" 

[New text]: "shall expire following completion of" 
The following text attributes were changed:  
   font

Number: 25 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 26 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "sole technical direction" 

[New text]: "contracted scope" 
The following text attributes were changed:  

font

Number: 27 Author: Compare: Insert Subject: text Date: Indeterminate
" work as agreed to by"

Number: 28 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 29 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  

Comments from page 74 continued on next page
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III. OEP will be responsible for providing technical direction to the Contractor 
throughout the NEPA review process.

IV. OEP will identify all information necessary to complete its review and will 
decide on the inclusion or deletion of all material in the NEPA document.

V. OEP staff has the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s subcontractor, either 
temporarily or permanently dismissed from the project.

e. Expiration

This MOU shall become effective upon signature of all three parties and shall 
expire following completion of the contracted scope of work as agreed to by the 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of all 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other parties.  During the intervening 30 days, the parties agree to 
actively attempt to resolve any outstanding disputes or disagreements.

g. Effective Date

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

III. OEP will be responsible for providing technical direction tto t the thtth Contractor C
throughout the t NEPA review process.N

IV. OEP will identify all information necessary to complete its review aand a willw
decide on the t inclusion i  or n deletion d ofof all material in f the Nt NEPA document.N

V. OEP staffs f hasf the right, at any time and in their sole discretion, to have any 
personnel of the Contractor, or the Contractor’s ssubcontractor, either sssu
temporarily or permanently dismissed from the project.

Expiratione.

This MOU shall become effective upon signature of all three parties aand a shall s
expire following completion of f the f contracted scope oc ofof work as agreed to by f they 
parties to the agreement.

f. Termination

This MOU may be terminated prior to expiration with the written consent of off allf 
three parties.  Each party may initiate termination upon thirty (30) days written 
notice to the other o parties.  During the intervening 30 days, the parties agree top
actively attempt to resolve any outstanding disputes oor o disagreements.d

Effective Dateg.

This MOU and any attachments hereto shall become effective upon signature of 
all three parties.

G-4
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font

Number: 30 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 31 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "FERC staff. G-1" 
 
[New text]: "parties to the agreement. f. Termination This MOU may be terminated prior to expiration with the written consent of" 
The following text attributes were changed:  
   font

Number: 32 Author: Compare: Delete Subject: text Date: Indeterminate
"APPENDIX G 7. The FERC shall have"

Number: 33 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 34 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "ownership rights, including exclusive copyright ownership, in all data, reports, information, manuals, computer programs, or" 

[New text]: "three parties. Each party may initiate termination upon thirty (30) days written notice to the" 
The following text attributes were changed:  
   font

Number: 35 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "written, recorded, photographic," 
 
[New text]: "parties. During the intervening 30 days, the parties agree to actively attempt to resolve any outstanding disputes" 
The following text attributes were changed:  
   font

Number: 36 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 37 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: " visual materials, or other deliverables produced in the performance" 
 
[New text]: "disagreements. g. Effective Date This MOU and any attachments hereto shall become effective upon signature of all three parties. 
G-4" 
The following text attributes were changed:  
   font

Number: 38 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font
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SIGNATURES OF AGREEMENT

Federal Energy Regulatory Commission

____________________________________
Signature

____________________________________
Typed Name

Director, Office of Energy Projects
Typed Title

____________________________________
Date

Applicant

____________________________________
Signature

____________________________________
Typed Name

____________________________________
Typed Title

____________________________________
Date

SIGNATURES OF AGREEMENT

Federal Energy Regulatory Commission

Signature

Typed Nameyped N

Director, Office oofof Energy Projectsf
Typed Title

Date

Applicant

Signature

Typed Name

Typed Title

Date

G-5

1

23
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Page: 75
Number: 1 Author: Compare: Insert Subject: text Date: Indeterminate
"SIGNATURES OF AGREEMENT Federal Energy Regulatory Commission Signature Typed ____________________________________ 
____________________________________ ____________________________________ ____________________________________ ____________________________________ 
____________________________________ ____________________________________ Name Director, Office"

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "this contract.  Neither (company name) nor the" 
 
[New text]: " Energy Projects Typed Title Date Applicant Signature Typed Name Typed Title Date G-5" 
The following text attributes were changed:  
   font

Number: 3 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

USCA Case #16-1081      Document #1636006            Filed: 09/15/2016      Page 367 of 369



G-6

Contractor

____________________________________
Signature

____________________________________
Typed Name

____________________________________
Typed Title

____________________________________
Date

Contractor

Signature

Typed NameTyped N

Typed Title

Date

G-6

1

2
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Page: 76
Number: 1 Author: Compare: Replace Subject: text Date: Indeterminate
The following text attributes were changed:  
   font

Number: 2 Author: Compare: Replace Subject: text Date: Indeterminate
[Old text]: "shall retain ownership interest in any product resulting from this Work. G-2" 

[New text]: "Signature Typed ____________________________________ ____________________________________ ____________________________________ 
____________________________________ Name Typed Title Date G-6" 
The following text attributes were changed:  
   font
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